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For construction, procurement, production, and modification of ammunition, and accessories therefor; specialized equipment and
training devices; expansion of public and private plants, including ammunition facilities authorized by Section 2854, Title 10, United States
Code, and the land necessary therefor, for the foregoing purposes, and such lands and interests therein, may be acquired, and
construction prosecuted thereon prior to approval of title; and procurement and installation of equipment, appliances, and machine tools
in public and private plants; reserve plant and Government and contractor-owned equipment layaway; demilitarization of munitions; and 
other expenses necessary for the foregoing purposes; $1,903,125,000 in fiscal year FY2007 to remain available for obligation until 
September 30, 2009.

Performance metrics used in the preparation of this back-up book may be found in the FY 2007 Army Performance Budget Justification
Book, dated 1 March 2006.

PROCUREMENT OF AMMUNITION, ARMY

APPROPRIATION LANGUAGE

PERFORMANCE METRICS



COMPARISON  OF  FY  2006  PROGRAM  REQUIREMENTS
AS REFLECTED  IN  THE  FY 2005 BUDGET

WITH THE FY 2006 PROGRAM REQUIREMENTS AS
SHOWN IN THE FY 2007  BUDGET

SUMMARY  OF  REQUIREMENTS  (In  Millions  of  Dollars)
 
Appropriation  FY 2006  FY 2006
     Procurement  of  Ammunition,  Army Requirements  Per Requirements  Per      Increase

 FY 2006/07  FY 2007       or
  Budget  Amended Budget

Activity  1  -  Ammunition 1,576 1,817 241

Activity  2  -  Ammunition  Production  Support 145 167 22

Reimbursable Program 1,055 1,055 0

                                          2,776 3,039 263

EXPLANATION  BY  ACTIVITY

Activity 1 -- Ammunition -- The net increase ($241.0M) is the result of congressinal increases ($35.0M) for 40mm, All Types ($+0.5M);
Ctg, Tank, 120mm, Tactical, All Types ($+1.0M);  Ctg, Artillery, 155mm, All Types ($+2.0M);  Modular Artillery Charge System, All Types   
($+15.0M); Demolition Munitions, All Types ($+8.2M); and Ammunition Peculiar Equipment ($8.3M) and Title IX funding ($258.0M) for 
Ctg, 5.56mm, All Types ($30.0M); Ctg, 7.62mm, All Types ($21.0M); Ctg, .50 Calibre, All Types ($15.0M), Ctg, 20mm, All Types ($6.0M); 
Ctg, 30mm,All Types ($20.0M); Ctg, 40mm, All Types ($35.0M); Proj, 155mm, Extended Range, XM982 ($4.5M); Modular Artillery Charge 
System, All Types ($0.6M); Sholder Fired Rockets, All Types ($5.0M); Demolition Munitions, All Types ($2.9M); Signals, All Types ($116.0M);
and Simulators, All Types ($2.0M) offset by decreases ($-31.2M) for 81mm Mortars, All Types ($-29.8M) and Ctg, Mortar, 120mm, All Types
($-1.4M), and P.L. 109-148 Undistributed Reduction for Section 8125 ($-5.4M) and 1% reduction ($-15.7M).
 
Activity 2 -- Ammunition Production Support -- The net increase ($+22.3M) resulted from Congressional increases for Provision of Industrial
Facilities ($+6.6M), and Conventional Ammunition Demilitarization ($+1.8M) , Title IX funding for Provision of Industrial Facilities (+$15.0M), 
and hurricane supplemental funding for Provision of Industrial Facilities ($0.9M) offset by P.L. 109-148 Undistributed Reduction for

(Decrease)



Section 8125 ($0.5M) and 1% reduction ($1.5M).

COMPARISON  OF  FY  2006 PROGRAM  REQUIREMENTS
AS REFLECTED  IN  THE  FY 2007 BUDGET

WITH THE FY 2007 PROGRAM REQUIREMENTS AS
SHOWN IN THE FY 2007 BUDGET

SUMMARY  OF  REQUIREMENTS  (In  Millions  of  Dollars)

 
Appropriation  FY 2006  FY 2007
     Procurement  of  Ammunition,  Army Requirements  Per Requirements  Per Increase

 FY 2007    FY 2007    or
  Budget  Budget (Decrease)

Activity  1  -  Ammunition 1,817 1,682 (135)

Activity  2  -  Ammunition  Production  Support 167 221 54

Reimbursable Program 1,055 1,097 42

                                          3,039 3,000 (39)

EXPLANATION  BY  ACTIVITY

 
Activity 1 -- FY 2007 funding reflects the base program.   FY 2006 includes congressional increases and Title IX supplemental
funding to support the global war on terrorism.
 
Activity 2 -- FY 2007 funding includes increased funding for Provision of Industrial Facilities to modernize aging facilities. 

Reimbursable Program = FY05 reimbursable program increase for impact of inflation on program.
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EXHIBIT  P-1
February 2006

Appropriation:  **AMMUNITION**  Activity:  1.  **AMMUNITION**

(DOLS) (THOUSANDS OF DOLLARS)
LINE ITEM FY 00 FY 05 FY06 FY07
NO. NOMENCLATURE ID UNIT

COST QTY COST QTY COST QTY COST
(1) (2) (3) (4) (7) (8) (9) (10) (11) (12)

**SMALL/MEDIUM CALIBER AMMUNITION**

1 CTG, 5.56MM, ALL TYPES (E00700) A 229,430 170,453 214,555

2 CTG, 7.62MM, ALL TYPES (E02000) A 107,188 95,280 113,555

3 CTG, 9MM, ALL TYPES (EA3000) A 4,890 3,965 3,848

4 CTG, .50 CAL, ALL TYPES (E08000) A 132,047 123,567 125,112

5 CTG, 20MM, ALL TYPES (E08900) A 6,000 101

6 CTG, 25MM, ALL TYPES (E08200) A 26,040 30,550 32,089

7 CTG, 30MM, ALL TYPES (ER8120) A 24,316 37,381 19,431

8 CTG, 40MM, ALL TYPES (ER8001) A 219,300 176,165 129,409

SUB-ACTIVITY TOTAL 743,211 643,361 638,100

**MORTAR AMMUNITION**

9 60MM MORTAR, ALL TYPES (E89600) 66,503 14,163 13,046

10 81MM MORTAR, ALL TYPES (E76000) 48,973 54,693 54,618

11 CTG, MORTAR, 120MM, ALL TYPES (E25500) B 113,366 60,714 66,506

-------- -------- --------
SUB-ACTIVITY TOTAL 228,842 129,570 134,170
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FISCAL YEAR (FY) 2007 PROCUREMENT OF AMMUNITION PROGRAM

EXHIBIT  P-1
February 2006

Appropriation:  **AMMUNITION**  Activity:  1.  **AMMUNITION**

(DOLS)
LINE ITEM FY 00 FY 05 FY06 FY07
NO. NOMENCLATURE ID UNIT

COST QTY COST QTY COST QTY COST
(1) (2) (7) (8) (9) (10) (11) (12)

**TANK AMMUNITION**

12 CTG TANK 105MM:  ALL TYPES (E22203) A 28,683 29,028 19,584

13 120MM TANK TRAINING, ALL TYPES (E89700) 128,815 143,148 142,933

14 CTG, TANK, 120MM TACTICAL, ALL TYPES (E78012) A 52,552 53,004 48,004
-------- -------- --------

SUB-ACTIVITY TOTAL 210,050 225,180 210,521

**ARTILLERY AMMUNITION**

15 CTG, ARTY, 75MM, ALL TYPES (E15101) A 2,216 2,297

16 CTG, ARTY, 105MM, ALL TYPES (E21101) A 27,257 41,311 45,585

17 CTG, ARTY, 155MM, ALL TYPES (E89500) 82,964 124,867 124,099

18 PROJ 155MM EXTENDED RANGE XM982 (EXCALIBUR) (E80100) B 23,889 29,261 22,971

19 MODULAR ARTILLERY CHARGE SYSTEM (MACS) (E27501) A 71,762 82,453 73,885

-------- -------- --------
SUB-ACTIVITY TOTAL 205,872 280,108 268,837

**ARTILLERY FUZES**

20 ARTILLERY FUZES, ALL TYPES (ER8000) 41,204 22,619 4,083

-------- -------- --------

SUB-ACTIVITY TOTAL 41,204 22,619 4,083
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DEPARTMENT OF THE ARMY
FISCAL YEAR (FY) 2007 PROCUREMENT OF AMMUNITION PROGRAM

EXHIBIT  P-1
February 2006

Appropriation:  **AMMUNITION**  Activity:  1.  **AMMUNITION**

(DOLS)
LINE ITEM FY 00 FY 05 FY06 FY07
NO. NOMENCLATURE ID UNIT

COST QTY COST QTY COST QTY COST
(1) (2) (7) (8) (9) (10) (11) (12)

**MINES**
21 MINE, TRAINING, ALL TYPES (EA0800) 1,253 227 396

22 MINES (CONVENTIONAL), ALL TYPES (E43799) A 3,379 3,955 4,221

23 MINE, CLEARING CHARGE, ALL TYPES (E75100) A 904 4,584 4,897

24 ANTIPERSONNEL LANDMINE ALTERNATIVES (E95900) 12,121 27,502 85,879

-------- -------- --------

SUB-ACTIVITY TOTAL 17,657 36,268 95,393

**ROCKETS**
25 SHOULDER FIRED ROCKETS, ALL TYPES (E37300) A 22,921 12,705 7,741

26 ROCKET, HYDRA 70, ALL TYPES (E34000) A 133,179 154,775 136,670

-------- -------- --------
SUB-ACTIVITY TOTAL 156,100 167,480 144,411

**OTHER AMMUNITION**

27 DEMOLITION MUNITIONS, ALL TYPES (E55400) A 32,680 40,308 33,746

28 GRENADES, ALL TYPES (E34000) B 28,499 52,397 54,162

29 SIGNALS, ALL TYPES (E46900) A 38,732 142,292 26,384

30 SIMULATORS, ALL TYPES (E51200) A 10,241 12,276 10,791

-------- -------- --------
SUB-ACTIVITY TOTAL 110,152 247,273 125,083
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FISCAL YEAR (FY) 2007 PROCUREMENT OF AMMUNITION PROGRAM

EXHIBIT  P-1
February 2006

Appropriation:  **AMMUNITION**  Activity:  1.  **AMMUNITION**

(DOLS)
LINE ITEM FY 00 FY 05 FY06 FY07
NO. NOMENCLATURE ID UNIT

COST QTY COST QTY COST QTY COST
(1) (2) (7) (8) (9) (10) (11) (12)

**MISCELLANEOUS**

31 AMMO COMPONENTS, ALL TYPES (EB0016) A 5,473 8,678 3,407

32 NON-LETHAL AMMUNITION, ALL TYPES (E91901) A 5,775 18,532 30,089

33 CAD/PAD, ALL TYPES (EA0003) A 3,866 2,563 2,628

34 ITEMS LESS THAN $5 MILLION  (EA0055) A 11,274 5,430 5,493

35 AMMUNITION PECULIAR EQUIPMENT  (EA0575) A 11,168 20,734 10,306

36 FIRST DESTINATION TRANSPORTATION (AMMO) (EA0550) A 10,651 8,979 9,552

37 CLOSEOUT LIABILITIES (EA85000) 80 99 101
-------- -------- --------

SUB-ACTIVITY TOTAL 48,287 65,015 61,576

ACTIVITY TOTAL 1,761,375 1,816,874 1,682,174
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FISCAL YEAR (FY) 2007 PROCUREMENT OF AMMUNITION PROGRAM

EXHIBIT  P-1
February 2006

Appropriation:  **AMMUNITION**  Activity:  2.  **AMMUNITION PRODUCTION BASE SUPPORT**

(DOLS)
LINE ITEM FY 00 FY 05 FY06 FY07
NO. NOMENCLATURE ID UNIT

COST QTY COST QTY COST QTY COST
(1) (2) (7) (8) (9) (10) (11) (12)

**PRODUCTION BASE SUPPORT**

38 PROVISION OF INDUSTRIAL 161,332 54,584 116,175
FACILITIES (EP1000)

39 LAYAWAY OF INDUSTRIAL FACILITIES (EP2000) 1,936 344 3,064

40 MAINTENANCE OF INACTIVE 4,434 5,784 4,743
FACILITIES (EP1500)

41 CONVENTIONAL AMMO 100,367 103,330 94,201
DEMILITARIZATION (EP1800)

42 ARMS INITIATIVE (EP2500) 4,721 2,709 2,768
-------- -------- --------

SUB-ACTIVITY TOTAL 272,790 166,751 220,951

ACTIVITY TOTAL 272,790 166,751 220,951

APPROPRIATION TOTAL 2,034,165 1,983,625 1,903,125
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     Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 5.56MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, 5.56MM, ALL TYPES (E00700)  
E00700  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  2519.6 229.4 170.5 214.6 242.7 269.3 249.0 246.0 4141.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  2519.6 229.4 170.5 214.6 242.7 269.3 249.0 246.0 4141.1 
Initial Spares     
Total Proc Cost  2519.6 229.4 170.5 214.6 242.7 269.3 249.0 246.0 4141.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes 5.56MM ALL TYPES.  
  
FY 2005 and FY 2006 include supplemental funding of $68.588 million and $30.0 million, respectively, to support the global war on terrorism (GWOT).  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 5.56MM, ALL TYPES (E00700)  
E00700  
CTG, 5.56MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG 5.56MM BALL M193                               1230 4586 0.27 189  
DUMMY CARTRIDGE 5.56MM M232 INERT                  98 235 0.42 88  
CTG 5.56MM BLANK M200                              20273 165989 0.12 14592 116967 0.13 33527 196099 0.17 
CTG 5.56MM BLANK M200 LINKED F/SAW                 19030 77835 0.24 9333 27499 0.34 22723 81664 0.28 
CTG 5.56MM TRACER M856 F/M16A2                     8477 26311 0.32 12325 36970 0.33 12955 31960 0.41 
CTG 5.56MM BALL M855 F/M16A2                       90751 358865 0.25 39599 159388 0.25 52537 190644 0.28 
CTG 5.56MM BALL M855 LINKED F/SAW                  13100 52806 0.25 13983 48127 0.29 14925 45046 0.33 
CTG 5.56MM 4 BALL/1 TR M856 F/SAW                  40938 96633 0.42 28337 71251 0.40 22351 39416 0.57 
CTG 5.56MM M855 W/M27 LINK                         220 216 343 0.63 230 323 0.71 
CTG 5.56MM M855 10 RD CLIP,M2A1 BOX                1031 648 1567 0.41 692 1471 0.47 
CTG 5.56MM BALL M855 (COM'L PACK)                  18946 83567 0.23 39011 185164 0.21 41214 155031 0.27 
CTG 5.56MM SHORT RANGE TRNG M862                   10769 28431 0.38 1673 3686 0.45 1786 3905 0.46 
CTG 5.56MM ARMOR PIERCING M995                     4567 3790 1.21 6727 5128 1.31 7283 6313 1.15 
CTG 5.56MM MARKING, XM1042                         1375 1852 0.74 1643 2682 0.61 
CTG 5.56MM MARKING, XM1042 LINKED                  1375 1463 0.94 1642 1987 0.83 
CTG 5.56MM SR TRNG XM1037 LINKED                   982 1090 0.90 1047 1293 0.81 
                    
 Total    229430 170453 214555  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM BLANK M200  

P-1 Item Nomenclature  
 CTG 5.56MM BLANK M200 (E01100)  
E00700 (E01100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  3743045 165989 116967 196099 222081 297291 239535 242554 5223561 
Gross Cost  358.8 20.3 14.6 33.5 38.6 52.2 43.2 44.7 606.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  358.8 20.3 14.6 33.5 38.6 52.2 43.2 44.7 606.0 
Initial Spares     
Total Proc Cost  358.8 20.3 14.6 33.5 38.6 52.2 43.2 44.7 606.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 5.56mm, M200 blank cartridge is used for training and ceremonial purposes in M16 series rifles and M4 series carbines fitted with a blank firing adapter. The cartridge case mouth is "rosette 
crimp" closed and sealed with lacquer. The cartridge is a single-round carton packed and is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat. The FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  Prior to 1977  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM BLANK M200 (E01100)  
E00700 (E01100)  
CTG 5.56MM BLANK M200  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               17230 165989 0.10 12808 116967 0.11 30572 196099 0.16 
BOX METAL M2A1                                     1105 144 7.65 746 104 7.17 1613 175 9.24 
   H/W SUBTOTAL                                     18335 13554 32185  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1827 1021 1336  
QUALITY ASSURANCE                                  10 17 6  
ACCEPTANCE TESTING                                 11  
   PROD SUPPORT SUBTOTAL                            1848 1038 1342  
NON-RECURRING COSTS                                                
TECH SUPPORT                                       90  
   NON-RECURRING SUBTOTAL                           90  
                    
 Total    20273 0.12 14592 0.13 33527 0.17 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM BLANK M200 (E01100)  
E00700 (E01100)  
CTG 5.56MM BLANK M200  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   GENERAL DYNAMICS    

ST PETERSBURG, FL  
SS/FP  ROCK ISLAND, IL  AUG-05  JUL-06  992  0.10 Y      

 FY 2005   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  NOV-04  OCT-05  164997 0.10 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  DEC-05  OCT-06  116967 0.11 Y      

 FY 2007   GENERAL DYNAMICS    
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JAN-07  MAR-08  49025  0.16 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  147074 0.16 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  FEB-05  JUL-05  144  7.65 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  21  7.17 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-06  SEP-06  83  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  140  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  AUG-07  35  9.24 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BLANK M200 (E01100)  
E00700 (E01100)  
CTG 5.56MM BLANK M200  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

LOAD, ASSEMBLE, PACK                            

  7  FY 05 P  A      38.00     27.00 11.00 1.40 1.40 4.30 3.90   0.00  

  2  FY 05 P  A      135.00    123.00 12.00 12.00   0.00  

  2  FY 05  A      165.00      0.00 165.00 7.00 12.00 11.00 13.00 12.00 15.00 12.00 14.00 19.00 17.00 20.00 13.00 0.00  

  1  FY 05  A      1.00      0.00 1.00 1.00  0.00  

  2  FY 06  A      117.00      0.00 117.00  A   9.00 9.00 9.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 0.00  

  1  FY 07  A      49.00      0.00 49.00     A 49.00  

  2  FY 07  A      147.00      0.00 147.00     A 147.00  

  2  FY 05  AF     5.10      0.00 5.10 5.10   0.00  

  2  FY 06  AF     5.50      0.00 5.50   A   0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.00  

  2  FY 07  AF     2.90      0.00 2.90     A 2.90  

  1  FY 07  AF     0.97      0.00 0.97     A 0.97  

  2  FY 05  MC     28.60      0.00 28.60 6.20 2.60 5.00 4.90 5.00 4.90   0.00  

  2  FY 06  MC     16.60      0.00 16.60   A   1.30 1.30 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 1.40 0.00  

  2  FY 07  MC     1.50      0.00 1.50     A 1.50  

  1  FY 07  MC     0.51      0.00 0.51     A 0.51  

  1  FY 05  NS     0.43      0.00 0.43   0.43 0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       7.00     14.60    0  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.70     41.00    6  

7  POONGSAN METAL CO, S. KOREA       0.00       3.52      8.80    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  9  18  

  Reorder  6  4  14  18  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

7  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support the global war 
on terrorism (GWOT).   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BLANK M200 (E01100)  
E00700 (E01100)  
CTG 5.56MM BLANK M200  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  2  FY 06  NS     2.40      0.00 2.40   A   0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.00  

  2  FY 07  NS     1.10      0.00 1.10     A 1.10  

  1  FY 07  NS     0.37      0.00 0.37     A 0.37  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  717.98 150.00 567.98 20.40 18.20 13.60 19.40 21.20 23.90 16.90 19.10 19.00 18.00  20.00  13.43 11.00 11.00 11.10 12.10 12.10 12.10 12.10 12.10 12.10 12.10 12.10 11.60 203.35  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       7.00     14.60    0  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.70     41.00    6  

7  POONGSAN METAL CO, S. KOREA       0.00       3.52      8.80    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  9  18  

  Reorder  6  4  14  18  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

7  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support the global war 
on terrorism (GWOT).   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BLANK M200 (E01100)  
E00700 (E01100)  
CTG 5.56MM BLANK M200  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

LOAD, ASSEMBLE, PACK                            

  7  FY 05 P  A      38.00     38.00   0.00  

  2  FY 05 P  A      135.00    135.00   0.00  

  2  FY 05  A      165.00    165.00   0.00  

  1  FY 05  A      1.00      1.00   0.00  

  2  FY 06  A      117.00    117.00   0.00  

  1  FY 07  A      49.00      0.00 49.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 0.00  

  2  FY 07  A      147.00      0.00 147.00 12.00 12.00 12.00 12.00 12.00 13.00 12.00 12.00 13.00 13.00 12.00 12.00 0.00  

  2  FY 05  AF     5.10      5.10   0.00  

  2  FY 06  AF     5.50      5.50   0.00  

  2  FY 07  AF     2.90      0.00 2.90 0.20 0.20 0.20 0.30 0.20 0.30 0.30 0.20 0.20 0.30 0.30 0.20 0.00  

  1  FY 07  AF     0.97      0.00 0.97 0.97   0.00  

  2  FY 05  MC     28.60     28.60   0.00  

  2  FY 06  MC     16.60     16.60   0.00  

  2  FY 07  MC     1.50      0.00 1.50 0.10 0.10 0.10 0.10 0.10 0.20 0.10 0.10 0.10 0.20 0.20 0.10 0.00  

  1  FY 07  MC     0.51      0.00 0.51 0.51   0.00  

  1  FY 05  NS     0.43      0.43   0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       7.00     14.60    0  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.70     41.00    6  

7  POONGSAN METAL CO, S. KOREA       0.00       3.52      8.80    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  9  18  

  Reorder  6  4  14  18  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

7  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support the global war 
on terrorism (GWOT).   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BLANK M200 (E01100)  
E00700 (E01100)  
CTG 5.56MM BLANK M200  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  2  FY 06  NS     2.40      2.40   0.00  

  2  FY 07  NS     1.10      0.00 1.10 0.09 0.09 0.09 0.09 0.09 0.10 0.09 0.09 0.09 0.10 0.09 0.09 0.00  

  1  FY 07  NS     0.37      0.00 0.37 0.37   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  717.98 514.63 203.35 12.39 12.39 12.39 12.49 12.39 22.45 19.49 19.39 20.39 20.60  19.59  19.39                                        

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       7.00     14.60    0  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.70     41.00    6  

7  POONGSAN METAL CO, S. KOREA       0.00       3.52      8.80    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  9  18  

  Reorder  6  4  14  18  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

7  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support the global war 
on terrorism (GWOT).   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM BLANK M200 LINKED F/SAW  

P-1 Item Nomenclature  
 CTG 5.56MM BLANK M200 LINKED F/SAW (E01101)  
E00700 (E01101)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  550206 77835 27499 81664 130786 123776 82886 82883 1157535 
Gross Cost  140.6 19.0 9.3 22.7 36.6 35.5 25.1 25.7 314.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  140.6 19.0 9.3 22.7 36.6 35.5 25.1 25.7 314.6 
Initial Spares     
Total Proc Cost  140.6 19.0 9.3 22.7 36.6 35.5 25.1 25.7 314.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 5.56mm, M200 blank cartridge is linked in belts with the M27 link and is used for training purposes in the M249 machinegun fitted with a blank firing adapter. The cartridge case mouth is 
"rosette crimp" closed and sealed with lacquer. The 200-round cartridge belts are packed in ammo magazines that attach to the machinegun. It is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat. FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
   
TYPE CLASSIFICATION DATE:  1983  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM BLANK M200 LINKED F/SAW (E01101)  
E00700 (E01101)  
CTG 5.56MM BLANK M200 LINKED F/SAW  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     18245 77835 0.23 8701 27499 0.32 21943 81664 0.27 
   H/W SUBTOTAL                                     18245 8701 21943  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             615 627 774  
QUALITY ASSURANCE                                  15 5 6  
ACCEPTANCE TESTING                                 155  
   PROD SUPPORT SUBTOTAL                            785 632 780  
                    
 Total    19030 0.24 9333 0.34 22723 0.28 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM BLANK M200 LINKED F/SAW (E01101)  
E00700 (E01101)  
CTG 5.56MM BLANK M200 LINKED F/SAW  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   ALLIANT TECH (LCAAP)    

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  NOV-04  APR-06  77835  0.23 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  FEB-06  OCT-06  27499  0.32 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  81664  0.27 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BLANK M200 LINKED F/SAW (E01101)  
E00700 (E01101)  
CTG 5.56MM BLANK M200 LINKED F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      122.00     79.00 43.00 10.00 4.00 2.00 9.00 9.00 9.00   0.00  

  1  FY 05  A      77.80      0.00 77.80 8.20 12.00 8.60 11.00 19.00 19.00 0.00  

  1  FY 06  A      27.50      0.00 27.50   A   2.30 2.30 2.30 2.30 2.30 2.30 2.30 2.30 2.30 2.30 2.30 2.20 0.00  

  1  FY 07  A      81.70      0.00 81.70     A 81.70  

  1  FY 05  AF     3.10      0.00 3.10 3.10   0.00  

  1  FY 06  AF     2.80      0.00 2.80   A   0.20 0.20 0.20 0.30 0.30 0.30 0.30 0.20 0.20 0.20 0.20 0.20 0.00  

  1  FY 07  AF     3.30      0.00 3.30     A 3.30  

  1  FY 05 P  MC     10.90     10.70 0.20 0.20   0.00  

  1  FY 05  MC     7.50      0.00 7.50 2.50 1.40 3.60   0.00  

  1  FY 06  MC     4.10      0.00 4.10   A   0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.40 0.40 0.40 0.40 0.40 0.00  

  1  FY 07  MC     0.33      0.00 0.33     A 0.33  

  1  FY 07  SOF    0.70      0.00 0.70    A 0.70  

                                                                   

                                                                   

                                                                   

Total  341.73 89.70 252.03 10.00 9.60 3.60 9.00 9.00 12.60 8.20 12.00 8.60 11.00  19.00  19.00 2.80 2.80 2.80 2.90 2.90 2.90 2.90 2.90 2.90 2.90 2.90 2.80 86.03  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      14.10     48.70    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Shared line for all 5.56mm ammunition produced 
at Lake City Army Ammunition Plant.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BLANK M200 LINKED F/SAW (E01101)  
E00700 (E01101)  
CTG 5.56MM BLANK M200 LINKED F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      122.00    122.00   0.00  

  1  FY 05  A      77.80     77.80   0.00  

  1  FY 06  A      27.50     27.50   0.00  

  1  FY 07  A      81.70      0.00 81.70 6.80 6.80 6.80 6.80 6.80 6.80 6.90 6.80 6.80 6.80 6.80 6.80 0.00  

  1  FY 05  AF     3.10      3.10   0.00  

  1  FY 06  AF     2.80      2.80   0.00  

  1  FY 07  AF     3.30      0.00 3.30 0.20 0.20 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.20 0.00  

  1  FY 05 P  MC     10.90     10.90   0.00  

  1  FY 05  MC     7.50      7.50   0.00  

  1  FY 06  MC     4.10      4.10   0.00  

  1  FY 07  MC     0.33      0.00 0.33 0.33   0.00  

  1  FY 07  SOF    0.70      0.00 0.70 0.10 0.10 0.10 0.10 0.10 0.10 0.10   0.00  

                                                                   

                                                                   

                                                                   

Total  341.73 255.70 86.03 7.43 7.10 7.20 7.20 7.20 7.20 7.30 7.10 7.10 7.10  7.10  7.00                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      14.10     48.70    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Shared line for all 5.56mm ammunition produced 
at Lake City Army Ammunition Plant.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM BALL M855 F/M16A2  

P-1 Item Nomenclature  
 CTG 5.56MM BALL M855 F/M16A2 (E04601)  
E00700 (E04601)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1821929 358865 159388 190644 205126 204399 210931 203951 3355233 
Gross Cost  481.6 90.8 39.6 52.5 55.6 56.8 58.1 59.4 894.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  481.6 90.8 39.6 52.5 55.6 56.8 58.1 59.4 894.4 
Initial Spares     
Total Proc Cost  481.6 90.8 39.6 52.5 55.6 56.8 58.1 59.4 894.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 5.56mm, M855 ball cartridge has a bullet with conical steel insert and a lead antimony alloy cylindrical core in a copper alloy jacket. This cartridge is identified by a green-colored bullet tip and 
is packed in 10-round clips in a military-type package. The cartridge is intended for use in M16 series as well as M4 series carbines. This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. The FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.    
  
TYPE CLASSIFICATION DATE:  1982  
  
FY 2005 and FY 2006 include supplemental funding of $31.788 million and $21.630 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM BALL M855 F/M16A2 (E04601)  
E00700 (E04601)  
CTG 5.56MM BALL M855 F/M16A2  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               80924 358865 0.23 36771 159388 0.23 46765 190644 0.25 
BOX METAL M2A1                                     3656 359 10.19 1382 193 7.17 2131 231 9.24 
   H/W SUBTOTAL                                     84580 38153 48896  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1266 1117 1542  
QUALITY ASSURANCE                                  6 4 8  
ACCEPTANCE TESTING                                 101 64 291  
PLANT MODERNIZATION                                2107 261 700  
   PROD SUPPORT SUBTOTAL                            3480 1446 2541  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               2691 1100  
   NON-RECURRING SUBTOTAL                           2691 1100  
                    
 Total    90751 0.25 39599 0.25 52537 0.28 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM BALL M855 F/M16A2 (E04601)  
E00700 (E04601)  
CTG 5.56MM BALL M855 F/M16A2  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   GENERAL DYNAMICS ORD & TAC  

ST PETERSBURG, FL  
SS/FP  ROCK ISLAND, IL  AUG-05  MAR-06  102908 0.23 Y      

 FY 2005   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  NOV-04  MAR-06  255957 0.23 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  FEB-06  NOV-06  159388 0.23 Y      

 FY 2007   GENERAL DYNAMICS ORD & TAC  
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-07  MAR-08  47661  0.25 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  142983 0.25 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  FEB-05  DEC-05  298  10.19 Y      

 FY 2005   BEST FOAM FAB  
CHICAGO, IL  

C/FP  ROCK ISLAND, IL  AUG-05  MAR-06  61  10.19 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-06  SEP-06  154  7.17 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  39  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  185  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  SEP-07  46  9.24 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BALL M855 F/M16A2 (E04601)  
E00700 (E04601)  
CTG 5.56MM BALL M855 F/M16A2  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      285.0    133.0 152.0 22.0 25.0 20.0 40.0 30.0 15.0   0.0 

  5  FY 05  A      103.0      0.0 103.0 5.0 5.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0 3.0 0.0 

  1  FY 05  A      256.0      0.0 256.0 20.0 29.0 37.0 40.0 32.0 45.0 34.0 19.0 0.0 

  1  FY 06  A      159.0      0.0 159.0  A   14.0 14.0 15.0 14.0 15.0 14.0 15.0 14.0 14.0 15.0 15.0 0.0 

  5  FY 07  A      47.7      0.0 47.7     A 47.7 

  1  FY 07  A      143.0      0.0 143.0    A 143.0 

  1  FY 05 P  AF     6.5      0.0 6.5 0.3 0.8 1.2 1.0 1.0 1.0 1.0   0.2 0.0 

  1  FY 06  AF     5.9      0.0 5.9   A   0.5 0.5 0.4 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.0 

  1  FY 07  AF     4.1      0.0 4.1     A 4.1 

  5  FY 07  AF     1.4      0.0 1.4   A 1.4 

  5  FY 07  CG     0.8      0.0 0.8   A 0.8 

  1  FY 07  CG     2.3      0.0 2.3   A 2.3 

  1  FY 05  MC     59.3      0.0 59.3 0.7 3.1 5.7 13.0 11.0 9.0 7.4 3.4 1.8  4.2 0.0 

  1  FY 06  MC     116.5      0.0 116.5 A   10.0 10.0 9.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0 7.5 0.0 

  1  FY 07  MC     59.1      0.0 59.1   A 59.1 

  5  FY 07  MC     19.1      0.0 19.1   A 19.1 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.0      19.4     67.5    6  

5  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.0       5.7      14.2    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support GWOT.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BALL M855 F/M16A2 (E04601)  
E00700 (E04601)  
CTG 5.56MM BALL M855 F/M16A2  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 05 P  NS     4.6      0.0 4.6 0.2 0.4 0.3 0.4 0.2   1.7 1.4 0.0 

  1  FY 06  NS     8.5      0.0 8.5   A   0.1 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.9 0.9 0.9 0.0 

  1  FY 07  NS     3.0      0.0 3.0     A 3.0 

  5  FY 07  NS     1.0      0.0 1.0     A 1.0 

  1  FY 05 P  SOF    7.9      0.0 7.9 0.4 1.0 0.8 0.9 0.9 0.9 0.9 0.1 1.0 1.0 0.0 

  1  FY 06  SOF    6.0      0.0 6.0   A   0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.0 

  1  FY 07  SOF    6.8      0.0 6.8     A 6.8 

  5  FY 07  SOF    2.3      0.0 2.3   A 2.3 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1308.6 133.0 1175.6 22.0 26.6 25.3 48.0 45.3 53.1 44.9 56.3 53.4 43.9  56.0  49.4 41.7 36.5 34.8 36.8 28.8 26.8 25.8 26.8 25.8 25.9 26.9 24.4 290.4  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.0      19.4     67.5    6  

5  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.0       5.7      14.2    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support GWOT.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BALL M855 F/M16A2 (E04601)  
E00700 (E04601)  
CTG 5.56MM BALL M855 F/M16A2  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      285.0    285.0   0.0 

  5  FY 05  A      103.0    103.0   0.0 

  1  FY 05  A      256.0    256.0   0.0 

  1  FY 06  A      159.0    159.0   0.0 

  5  FY 07  A      47.7      0.0 47.7 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 3.7 4.0 4.0 0.0 

  1  FY 07  A      143.0      0.0 143.0 12.0 12.0 11.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 12.0 0.0 

  1  FY 05 P  AF     6.5      6.5   0.0 

  1  FY 06  AF     5.9      5.9   0.0 

  1  FY 07  AF     4.1      0.0 4.1 0.4 0.3 0.3 0.4 0.3 0.4 0.3 0.4 0.3 0.3 0.4 0.3 0.0 

  5  FY 07  AF     1.4      0.0 1.4 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.0 

  5  FY 07  CG     0.8      0.0 0.8 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.0 

  1  FY 07  CG     2.3      0.0 2.3 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.0 

  1  FY 05  MC     59.3     59.3   0.0 

  1  FY 06  MC     116.5    116.5   0.0 

  1  FY 07  MC     59.1      0.0 59.1 5.0 5.0 3.0 5.0 5.0 5.0 5.0 5.0 5.0 4.6 5.0 6.5 0.0 

  5  FY 07  MC     19.1      0.0 19.1 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 1.1 0.0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.0      19.4     67.5    6  

5  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.0       5.7      14.2    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support GWOT.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BALL M855 F/M16A2 (E04601)  
E00700 (E04601)  
CTG 5.56MM BALL M855 F/M16A2  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 05 P  NS     4.6      4.6   0.0 

  1  FY 06  NS     8.5      8.5   0.0 

  1  FY 07  NS     3.0      0.0 3.0 0.3 0.2 0.2 0.3 0.2 0.3 0.2 0.3 0.2 0.2 0.3 0.3 0.0 

  5  FY 07  NS     1.0      0.0 1.0 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.0 

  1  FY 05 P  SOF    7.9      7.9   0.0 

  1  FY 06  SOF    6.0      6.0   0.0 

  1  FY 07  SOF    6.8      0.0 6.8 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.0 

  5  FY 07  SOF    2.3      0.0 2.3 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1308.6 1018.3 290.4 18.5 18.3 15.2 18.5 18.3 24.9 24.7 24.9 24.7 24.3  24.9  26.3 6.5 6.5 5.2 4.4 4.4                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.0      19.4     67.5    6  

5  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.0       5.7      14.2    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Accelerated production to support GWOT.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM TRACER M856 F/M16A2  

P-1 Item Nomenclature  
 CTG 5.56MM TRACER M856 F/M16A2 (E04602)  
E00700 (E04602)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  136953 26311 36970 31960 36223 35907 35532 35265 375121 
Gross Cost  43.5 8.5 12.3 13.0 13.1 13.3 13.5 13.7 130.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  43.5 8.5 12.3 13.0 13.1 13.3 13.5 13.7 130.7 
Initial Spares     
Total Proc Cost  43.5 8.5 12.3 13.0 13.1 13.3 13.5 13.7 130.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 5.56mm, M856 tracer cartridge's bullet delivers a visible red light signature through its trajectory.  An orange-colored tip identifies the cartridge.  The cartridge is intended for use in M16 series 
rifles as well as M4 series carbines. This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve in accordance with the Army's procurement goals.    
  
TYPE CLASSIFICATION DATE:  1982  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM TRACER M856 F/M16A2 (E04602)  
E00700 (E04602)  
CTG 5.56MM TRACER M856 F/M16A2  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               7717 26311 0.29 11771 36970 0.32 10592 31960 0.33 
BOX METAL M2A1                                     387 43 9.02 329 46 7.17 366 40 9.24 
   H/W SUBTOTAL                                     8104 12100 10958  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             367 219 390  
QUALITY ASSURANCE                                  3 6 7  
ACCEPTANCE TESTING                                 3  
   PROD SUPPORT SUBTOTAL                            373 225 397  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               1600  
   NON-RECURRING SUBTOTAL                           1600  
                    
 Total    8477 0.32 12325 0.33 12955 0.41 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM TRACER M856 F/M16A2 (E04602)  
E00700 (E04602)  
CTG 5.56MM TRACER M856 F/M16A2  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   ALLIANT TECH (LCAAP)    

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  NOV-04  MAR-06  26311  0.29 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  FEB-06  OCT-06  36970  0.32 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  31960  0.33 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  FEB-05  DEC-05  38  9.02 Y      

 FY 2005   BEST FOAM FAB  
CHICAGO, IL  

C/FP  ROCK ISLAND, IL  AUG-05  MAR-06  5  9.02 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR 06  SEP-06  37  7.17 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN 06  SEP-06  9  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  32  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  SEP-07  8  9.24 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM TRACER M856 F/M16A2 (E04602)  
E00700 (E04602)  
CTG 5.56MM TRACER M856 F/M16A2  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      36.90     13.90 23.00 3.90 2.50 3.30 4.70 4.30 4.30   0.00  

  1  FY 05  A      26.30      0.00 26.30 1.10 3.80 4.40 4.40 4.00 4.60 4.00 0.00  

  1  FY 06  A      37.00      0.00 37.00   A   3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.00 3.00 0.00  

  1  FY 07  A      32.00      0.00 32.00   A 32.00  

  1  FY 05 P  SOF    2.00      0.00 2.00 0.30 0.20 0.30 0.20 0.30 0.20 0.20 0.20 0.10 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  134.20 13.90 120.30 3.90 2.50 3.60 4.90 4.60 5.60 4.10 4.60 4.60 4.20  4.70  4.00 3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.10 3.00 3.00 32.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       2.80      9.80    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM TRACER M856 F/M16A2 (E04602)  
E00700 (E04602)  
CTG 5.56MM TRACER M856 F/M16A2  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      36.90     36.90   0.00  

  1  FY 05  A      26.30     26.30   0.00  

  1  FY 06  A      37.00     37.00   0.00  

  1  FY 07  A      32.00      0.00 32.00 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.30 0.00  

  1  FY 05 P  SOF    2.00      2.00   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  134.20 102.20 32.00 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70  2.70  2.30                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       2.80      9.80    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM BALL M855 LINKED F/SAW  

P-1 Item Nomenclature  
 CTG 5.56MM BALL M855 LINKED F/SAW (E04603)  
E00700 (E04603)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  235572 52806 48127 45046 49516 54514 54308 54269 594158 
Gross Cost  69.6 13.1 14.0 14.9 15.3 15.6 16.0 16.3 174.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  69.6 13.1 14.0 14.9 15.3 15.6 16.0 16.3 174.8 
Initial Spares     
Total Proc Cost  69.6 13.1 14.0 14.9 15.3 15.6 16.0 16.3 174.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Squad Automatic Weapon (SAW) ball round, M855, has a steel, conical insert and a lead antimony alloy cylindrical core in a copper alloy jacket of the bullet.  This round is linked in 200-round 
belts using the M27 link.  This round is used primarily in areas where a fire hazard exists if the tracer round were used. This item is code A, approved for service use.  
Justification:  
This is a training unique item not used in combat. FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE: 1982  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM BALL M855 LINKED F/SAW (E04603)  
E00700 (E04603)  
CTG 5.56MM BALL M855 LINKED F/SAW  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     12383 52806 0.23 13437 48127 0.28 11960 45046 0.27 
   H/W SUBTOTAL                                     12383 13437 11960  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             611 540 452  
QUALITY ASSURANCE                                  1 6 13  
ACCEPTANCE TESTING                                 105  
   PROD SUPPORT SUBTOTAL                            717 546 465  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               2500  
   NON-RECURRING SUBTOTAL                           2500  
                    
 Total    13100 0.25 13983 0.29 14925 0.33 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM BALL M855 LINKED F/SAW (E04603)  
E00700 (E04603)  
CTG 5.56MM BALL M855 LINKED F/SAW  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   ALLIANT TECH (LCAAP)    

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  NOV-04  FEB-06  52806  0.23 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  FEB-06  OCT-06  48127  0.28 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  45046  0.27 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BALL M855 LINKED F/SAW (E04603)  
E00700 (E04603)  
CTG 5.56MM BALL M855 LINKED F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  
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E 
B  
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R  
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L  
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G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      47.60     19.20 28.40 6.90 6.50 5.20 6.70 3.10   0.00  

  1  FY 05  A      52.80      0.00 52.80 3.50 5.90 6.40 7.00 7.90 6.90 8.20 7.00 0.00  

  1  FY 06  A      48.10      0.00 48.10   A   4.10 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 0.00  

  1  FY 07  A      45.00      0.00 45.00     A 45.00  

  1  FY 05 P  AF     7.65      2.54 5.11 0.73 0.64 0.56 0.64 0.64 0.63 0.63 0.64   0.00  

  1  FY 06  AF     3.93      0.00 3.93   A   0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.30 0.00  

  1  FY 07  AF     4.26      0.00 4.26     A 4.26  

  1  FY 06  MC     2.29      0.00 2.29   A   0.20 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.00  

  1  FY 07  MC     1.01      0.00 1.01     A 1.01  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  212.64 21.74 190.90 7.63 7.14 5.76 7.34 7.24 6.53 7.03 7.64 7.90 6.90  8.20  7.00 4.63 4.52 4.52 4.52 4.52 4.52 4.52 4.52 4.52 4.52 4.52 4.49 50.27  
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N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  
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P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      15.08     52.10    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM BALL M855 LINKED F/SAW (E04603)  
E00700 (E04603)  
CTG 5.56MM BALL M855 LINKED F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
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T  
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V  
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M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      47.60     47.60   0.00  

  1  FY 05  A      52.80     52.80   0.00  

  1  FY 06  A      48.10     48.10   0.00  

  1  FY 07  A      45.00      0.00 45.00 3.80 3.80 3.80 3.80 3.80 3.80 3.80 3.80 3.80 3.80 3.80 3.20 0.00  

  1  FY 05 P  AF     7.65      7.65   0.00  

  1  FY 06  AF     3.93      3.93   0.00  

  1  FY 07  AF     4.26      0.00 4.26 0.36 0.36 0.36 0.36 0.36 0.36 0.35 0.35 0.35 0.35 0.35 0.35 0.00  

  1  FY 06  MC     2.29      2.29   0.00  

  1  FY 07  MC     1.01      0.00 1.01 0..09 0.09 0.09 0.09 0.09 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.09  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  212.64 162.37 50.27 4.16 4.25 4.25 4.25 4.25 4.24 4.23 4.23 4.23 4.23  4.23  3.63                                     0.09  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      15.08     52.10    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW  

P-1 Item Nomenclature  
 CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW (E04604)  
E00700 (E04604)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  823447 96633 71251 39416 45443 73253 72036 70641 1292120 
Gross Cost  294.3 40.9 28.3 22.4 22.8 33.8 34.0 34.1 510.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  294.3 40.9 28.3 22.4 22.8 33.8 34.0 34.1 510.6 
Initial Spares     
Total Proc Cost  294.3 40.9 28.3 22.4 22.8 33.8 34.0 34.1 510.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 5.56mm, M855 ball cartridge and the M856 tracer cartridges are linked in a 4-ball/1-tracer configuration with the M27 link for use in the M249 machinegun. The cartridges are linked in a 200-
round belt and packed in a plastic ammunition magazine that attaches directly to the weapon. The M855 ball cartridge has a bullet with conical steel insert and a lead antimony alloy cylindrical core 
in a copper alloy jacket. A green-colored bullet identifies the ball cartridge.  The 5.56mm, M856 tracer cartridge's bullet delivers a visible red light signature through its trajectory. It is ballistically 
matched to the M855 cartridges. An orange cartridge identifies the tracer cartridge.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve in accordance with the Army's procurement goals.   
  
TYPE CLASSIFICATION DATE:  1982  
  
FY 2005 and FY 2006 include supplemental funding of $26.532 million and $7.0 million, respectively, to support the global war on terrorism  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW 
(E04604)  
E00700 (E04604)  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     37610 96633 0.39 26249 71251 0.37 18778 39416 0.48 
   H/W SUBTOTAL                                     37610 26249 18778  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             887 685 667  
QUALITY ASSURANCE                                  15 14 6  
PLANT MODERNIZATION                                219  
   PROD SUPPORT SUBTOTAL                            902 918 673  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               2426 1170 2900  
   NON-RECURRING SUBTOTAL                           2426 1170 2900  
                    
 Total    40938 0.42 28337 0.40 22351 0.57 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW (E04604)  
E00700 (E04604)  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   ALLIANT TECH (LCAAP)  

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  NOV-04  JAN-07  44163  0.39 Y      

 FY 2005   GENERAL DYNAMICS ORD & TAC  
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  AUG-05  MAR-06  52470  0.39 Y      

 FY 2006   ALLIANT TECH (LCAAP)  
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  DEC-05  MAR-07  71251  0.37 Y      

 FY 2007   ALLIANT TECH (LCAAP)  
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  29562  0.48 Y      

 FY 2007   GENERAL DYNAMICS ORD & TAC  
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-07  MAR-08  9854  0.48 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW (E04604)  
E00700 (E04604)  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      184.40     60.10 124.30 2.10 3.50 2.90 0.10 4.50 1.50 1.50 1.50 1.50 1.40 2.70 28.30 26.70 23.70 22.40 0.00  

  2  FY 05  A      52.50      0.00 52.50 4.40 4.40 4.40 4.40 4.40 4.40 4.40 4.40 4.40 4.40 4.40 4.10 0.00  

  1  FY 05  A      44.20      0.00 44.20   3.40 38.50 2.30 0.00  

  1  FY 06  A      71.30      0.00 71.30   A   10.30 10.30 10.30 10.30 10.30 10.30 9.50 0.00  

  1  FY 07  A      29.60      0.00 29.60     A 29.60  

  2  FY 07  A      9.90      0.00 9.90     A 9.90  

  1  FY 05 P  AF     0.96      0.00 0.96 0.96   0.00  

  1  FY 06  AF     1.93      0.00 1.93   A   0.16 0.16 0.16 0.16 0.16 0.16 0.16 0.16 0.16 0.16 0.16 0.17 0.00  

  1  FY 07  AF     1.12      0.00 1.12     A 1.12  

  2  FY 07  AF     0.37      0.00 0.37     A 0.37  

  1  FY 05 P  MC     32.10      0.00 32.10 1.60 1.20 7.20 5.10 2.50 3.60 2.50 2.00 5.20 1.20 0.00  

  1  FY 06  MC     3.05      0.00 3.05   A   0.26 0.26 0.26 0.26 0.26 0.26 0.26 0.26 0.25 0.25 0.25 0.22 0.00  

  1  FY 07  MC     3.71      0.00 3.71   A 3.71  

  2  FY 07  MC     0.11      0.00 0.11     A 0.11  

  1  FY 05 P  SOF    2.00      0.00 2.00 1.00 1.00   0.00  

  1  FY 06  SOF    2.00      0.00 2.00   A   0.17 0.17 0.15 0.17 0.17 0.17 0.17 0.17 0.17 0.15 0.17 0.17 0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.50     39.30    6  

2  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       3.50      8.30    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW (E04604)  
E00700 (E04604)  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 07  SOF    0.75      0.00 0.75   A 0.75  

  2  FY 07  SOF    0.25      0.00 0.25     A 0.25  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  440.25 60.10 380.15 4.66 4.70 2.90 7.20 5.20 8.90 9.40 10.50 8.40 7.90  11.00  8.30 33.29 31.69 28.67 30.79 43.19 13.19 10.89 10.89 10.88 10.86 10.88 10.06 45.81  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.50     39.30    6  

2  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       3.50      8.30    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW (E04604)  
E00700 (E04604)  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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T  
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      184.40    184.40   0.00  

  2  FY 05  A      52.50     52.50   0.00  

  1  FY 05  A      44.20     44.20   0.00  

  1  FY 06  A      71.30     71.30   0.00  

  1  FY 07  A      29.60      0.00 29.60 2.47 2.47 2.47 2.47 2.47 2.47 2.47 2.47 2.46 2.46 2.46 2.46 0.00  

  2  FY 07  A      9.90      0.00 9.90 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.77 0.00  

  1  FY 05 P  AF     0.96      0.96   0.00  

  1  FY 06  AF     1.93      1.93   0.00  

  1  FY 07  AF     1.12      0.00 1.12 0.09 0.09 0.09 0.09 0.09 0.09 0.09 0.09 0.10 0.10 0.10 0.10 0.00  

  2  FY 07  AF     0.37      0.00 0.37 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.04 0.00  

  1  FY 05 P  MC     32.10     32.10   0.00  

  1  FY 06  MC     3.05      3.05   0.00  

  1  FY 07  MC     3.71      0.00 3.71 0.24 0.24 0.24 0.24 0.24 0.24 0.24 0.24 0.25 0.25 0.25 1.04 0.00  

  2  FY 07  MC     0.11      0.00 0.11 0.09 0.02   0.00  

  1  FY 05 P  SOF    2.00      2.00   0.00  

  1  FY 06  SOF    2.00      2.00   0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.50     39.30    6  

2  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       3.50      8.30    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW (E04604)  
E00700 (E04604)  
CTG 5.56MM 4 BALL M855/1 TRACER M856 F/SAW  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 07  SOF    0.75      0.00 0.75 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.07 0.07 0.07 0.00  

  2  FY 07  SOF    0.25      0.00 0.25 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.03 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  440.25 394.44 45.81 2.86 2.86 2.86 2.86 2.86 3.83 3.76 3.74 3.75 3.76  3.76  4.55 0.88 0.88 0.88 0.88 0.84                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.50     39.30    6  

2  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       3.50      8.30    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM SHORT RANGE TRNG M862  

P-1 Item Nomenclature  
 CTG 5.56MM SHORT RANGE TRNG M862 (E75500)  
E00700 (E75500)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  30060 28431 3686 3905 3884 3855 3807 3812 81440 
Gross Cost  11.3 10.8 1.7 1.8 1.8 1.9 1.9 2.0 33.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  11.3 10.8 1.7 1.8 1.8 1.9 1.9 2.0 33.1 
Initial Spares     
Total Proc Cost  11.3 10.8 1.7 1.8 1.8 1.9 1.9 2.0 33.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M862 5.56mm Short Range Training Ammunition (SRTA) cartridge is a plastic practice round used for training purposes with M16 and M4 Series rifles in conjunction with the usage of the M2 
training bolt.  The M862 cartridge consists of a brass cartridge case, a primer, propellant and a plastic projectile made of a polycarbonate material.  The M862 cartridge has a maximum range of 250 
meters with a maximum effective range of 25 meters. This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  This round is use for 
Military Operations and Urban Terrain (MOUT) operational training.  
  
   
  
TYPE CLASSIFICATION DATE: MARCH 93  
  
FY 2005 includes supplemental funding of $7.2 million to support the global war on terrorism.  



 

 
E00700 (E75500) Item No. 1 Page 40  of  53 Exhibit P-5 
CTG 5.56MM SHORT RANGE TRNG M862 40 Weapon System Cost Analysis 
  

 
 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM SHORT RANGE TRNG M862 (E75500)  
E00700 (E75500)  
CTG 5.56MM SHORT RANGE TRNG M862  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                         10400 28431 0.37 1511 3686 0.41 1640 3905 0.42 
   SubTotal AMMO Hardware                             10400 1511 1640  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             369 162 146  
   SubTotal Production Support Costs                369 162 146  
                    
 Total    10769 0.38 1673 0.45 1786 0.46 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM SHORT RANGE TRNG M862 (E75500)  
E00700 (E75500)  
CTG 5.56MM SHORT RANGE TRNG M862  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2005   Olin  

East Alton, IL  
C/FP  Picatinny, NJ  AUG 05  FEB 06  28431  0.37 Y      

 FY 2006   TBS   C/FP  Picatinny, NJ  JUN 06  MAR 07  3686  0.41 Y      

 FY 2007   TBS   C/Option  Picatinny, NJ  JUN 07  APR 08  3905  0.42 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM SHORT RANGE TRNG M862 (E75500)  
E00700 (E75500)  
CTG 5.56MM SHORT RANGE TRNG M862  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
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1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05  A      28431     0 28431 658 1000 1000 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 5373 

  2  FY 06  A      3686     0 3686 A   300 600 800 800 800 386 0 

  2  FY 07  A      3905     0 3905   A 3905 

  2  FY 06  AF     836     0 836   36 800 0 

  2  FY 07  AF     829     0 829   829 

  2  FY 07  CG     400     0 400   400 

  2  FY 06  FMS    8     0 8   8 0 

  2  FY 06  MC     5166     0 5166   5166 

  2  FY 07  MC     1465     0 1465   1465 

  1  FY 05  NS     1342     0 1342 1000 342   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  46068 46068          1000 1000 1000 1000 1200 1200 1200  1200 1200 1200 1200 1200 1200 1200 1500 1800 2000 2000 2000 1630 2000 1713
8  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Olin, East Alton, IL     300     500    1200     0  

2  TBS     300     400     800     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  3  11  14  

  Reorder  3  3  3  6  

2  Initial  3  9  9  18  

  Reorder  3  9  10  19  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Prior year production in support of GWOT. 
Developing a second source for FY06 and FY07.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM SHORT RANGE TRNG M862 (E75500)  
E00700 (E75500)  
CTG 5.56MM SHORT RANGE TRNG M862  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05  A      28431  23058 5373 1200 1200 1200 1200 573   0 

  2  FY 06  A      3686   3686   0 

  2  FY 07  A      3905     0 3905 434 800 800 800 800 271 0 

  2  FY 06  AF     836    836   0 

  2  FY 07  AF     829     0 829   29 800 0 

  2  FY 07  CG     400     0 400   400 0 

  2  FY 06  FMS    8     8   0 

  2  FY 06  MC     5166     0 5166 800 800 800 800 800 800 366   0 

  2  FY 07  MC     1465     0 1465   800 665 0 

  1  FY 05  NS     1342   1342   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  46068 28930 17138 2000 2000 2000 2000 1373 800 800 800 800 800  800  700 800 800 665                               
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Olin, East Alton, IL     300     500    1200     0  

2  TBS     300     400     800     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  3  11  14  

  Reorder  3  3  3  6  

2  Initial  3  9  9  18  

  Reorder  3  9  10  19  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Prior year production in support of GWOT. 
Developing a second source for FY06 and FY07.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 5.56MM Ball, M855 (Commercial Pack)  

P-1 Item Nomenclature  
 CTG, 5.56MM Ball, M855 (Commercial Pack) (E95901)  
E00700 (E95901)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  406082 83567 185164 155031 139579 142716 150217 150089 1412445 
Gross Cost  95.0 18.9 39.0 41.2 41.7 42.6 43.5 44.5 366.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  95.0 18.9 39.0 41.2 41.7 42.6 43.5 44.5 366.5 
Initial Spares     
Total Proc Cost  95.0 18.9 39.0 41.2 41.7 42.6 43.5 44.5 366.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 5.56mm, M855 Ball cartridge has a bullet with a concealed steel insert and a lead antimony alloy cylindrical core in a copper alloy jacket.  A green tip identifies this cartridge and this item is 
commercially packed.  It is used in the M16A2, M16A3/A4 rifle and the M4A1 Carbine.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in training and combat. However, due to the commercial pack, it is used primarily for CONUS-based training.  FY 2007 procurement supports annual training 
and builds a war reserve inventory in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1982  
  
FY 2006 includes supplemental funding of $1.37 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 5.56MM Ball, M855 (Commercial Pack) (E95901)  
E00700 (E95901)  
CTG, 5.56MM Ball, M855 (Commercial Pack)  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     18025 83567 0.22 37959 185164 0.21 39936 155031 0.26 
   H/W SUBTOTAL                                     18025 37959 39936  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             896 344 1278  
QUALITY ASSURANCE                                  11 19  
ACCEPTANCE TESTING                                 14  
   PROD SUPPORT SUBTOTAL                            921 363 1278  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               689  
   NON-RECURRING SUBTOTAL                           689  
                    
 Total    18946 0.23 39011 0.21 41214 0.27 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, 5.56MM Ball, M855 (Commercial Pack) (E95901)  
E00700 (E95901)  
CTG, 5.56MM Ball, M855 (Commercial Pack)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   ALLIANT TECH (LCAAP)    

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  NOV-04  OCT-05  83567  0.22 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  FEB-06  NOV-06  185164 0.21 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  155031 0.26 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, 5.56MM Ball, M855 (Commercial Pack) (E95901)  
E00700 (E95901)  
CTG, 5.56MM Ball, M855 (Commercial Pack)  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      83.6      0.0 83.6 4.2 5.9 3.8 3.2 3.2 3.6 4.0 4.4 4.4 4.0 3.9 3.0 19.0 17.0 0.0 

  1  FY 06  A      185.0      0.0 185.0 A   1.0 18.0 19.0 18.0 19.0 18.0 19.0 18.0 18.0 19.0 18.0 0.0 

  1  FY 07  A      155.0      0.0 155.0   A 155.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  423.6 423.6 4.2 5.9 3.8 3.2 3.2 3.6 4.0 4.4 4.4 4.0  3.9  3.0 19.0 18.0 18.0 19.0 18.0 19.0 18.0 19.0 18.0 18.0 19.0 18.0 155.0  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.0      19.4     67.5    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, 5.56MM Ball, M855 (Commercial Pack) (E95901)  
E00700 (E95901)  
CTG, 5.56MM Ball, M855 (Commercial Pack)  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      83.6     83.6   0.0 

  1  FY 06  A      185.0    185.0   0.0 

  1  FY 07  A      155.0      0.0 155.0 13.0 13.0 12.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  423.6 268.6 155.0 13.0 13.0 12.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0  13.0  13.0                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.0      19.4     67.5    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 5.56MM ARMOR PIERCING M995  

P-1 Item Nomenclature  
 CTG 5.56MM ARMOR PIERCING M995 (F47600)  
E00700 (F47600)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  22367 3790 5128 6313 10377 10594 6641 65210 
Gross Cost  27.2 4.6 6.7 7.3 11.8 12.2 8.3 78.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  27.2 4.6 6.7 7.3 11.8 12.2 8.3 78.0 
Initial Spares     
Total Proc Cost  27.2 4.6 6.7 7.3 11.8 12.2 8.3 78.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M995 5.56mm Armor Piercing cartridge is designed for use in the M249 Squad Automatic Weapon (SAW) Machine Gun, the M16 series Rifle and the M4 series Carbine for use against light 
armored targets. The M995 5.56mm Armor Piercing cartridge is capable of defeating these targets at ranges two to three times that of currently available ammunition. The projectile consists of a 
tungsten carbide penetrator, which is enclosed by a standard gilding metal jacket. The cartridge uses a conventional brass case and double-base propellant.  This item is code A, approved for service 
use.  
Justification:  
This is a war reserve item.  FY 2007 procurement builds a war reserve inventory in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION DATE: February 1996  
  
FY 2005 includes supplemental funding of $3.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 5.56MM ARMOR PIERCING M995 (F47600)  
E00700 (F47600)  
CTG 5.56MM ARMOR PIERCING M995  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               692 3790 0.18 962 5128 0.19 1230 6313 0.19 
M995 5.56MM ARMOR PIERCING PENETRATOR              3630 3032 1.20 5696 4102 1.39 5780 5050 1.14 
   H/W SUBTOTAL                                     4322 6658 7010  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             240 53 263  
QUALITY ASSURANCE                                  5 10  
ACCEPTANCE TESTING                                 6 10  
   PROD SUPPORT SUBTOTAL                            245 69 273  
                    
 Total    4567 1.21 6727 1.31 7283 1.15 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 5.56MM ARMOR PIERCING M995 (F47600)  
E00700 (F47600)  
CTG 5.56MM ARMOR PIERCING M995  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   Alliant Tech (LCAAP)  

Independence, MO  
SS/FP  ROCK ISLAND, IL  SEP-05  MAR-06  3790  0.18 N      

 FY 2006   Alliant Tech (LCAAP)  
Independence, MO  

SS/FP  ROCK ISLAND, IL  MAR-06  JAN-07  5128  0.19 Y      

 FY 2007   Alliant Tech (LCAAP)  
Independence, MO  

SS/FP  ROCK ISLAND, IL  MAR-07  JAN-08  6313  0.19 Y      

M995 5.56MM ARMOR PIERCING PENETRATOR                            
 FY 2005   Nordic Ammo (NAMMO)  

Karlsborg, Sweden     
C/OPTION ROCK ISLAND, IL  MAR-05  OCT-05  3032  1.20 N      

 FY 2006   Nordic Ammo (NAMMO)  
Karlsborg, Sweden     

C/OPTION ROCK ISLAND, IL  MAR-06  OCT-06  4102  1.39 Y      

 FY 2007   Nordic Ammo (NAMMO)  
Karlsborg, Sweden     

C/OPTION ROCK ISLAND, IL  MAR-07  OCT-07  5050  1.14 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM ARMOR PIERCING M995 (F47600)  
E00700 (F47600)  
CTG 5.56MM ARMOR PIERCING M995  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      1.26      0.74 0.52 0.47 0.05   0.00  

  1  FY 05  A      3.79      0.00 3.79 1.10 1.30 0.39 1.00 0.00  

  1  FY 06  A      5.13      0.00 5.13   A   0.50 0.40 0.50 0.40 0.43 0.40 0.40 0.50 0.40 1.20  

  1  FY 07  A      6.31      0.00 6.31     A 6.31  

  1  FY 05 P  AF     0.03      0.00 0.03 0.01 0.02   0.00  

  1  FY 05  AF     0.03      0.00 0.03 0.03   0.00  

  1  FY 05 P  SOF    0.66      0.00 0.66 0.26 0.20 0.20   0.00  

  1  FY 05  SOF    0.43      0.00 0.43   0.43 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  17.64 0.74 16.90 0.74 0.27 0.20       1.10       0.03 1.30  0.39  1.43          0.50 0.40 0.50 0.40 0.43 0.40 0.40 0.50 0.40 7.51  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech (LCAAP), Independence, MO       0.00       1.50      4.00    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  10  16  

  Reorder  6  6  10  16  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 5.56MM ARMOR PIERCING M995 (F47600)  
E00700 (F47600)  
CTG 5.56MM ARMOR PIERCING M995  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      1.26      1.26   0.00  

  1  FY 05  A      3.79      3.79   0.00  

  1  FY 06  A      5.13      3.93 1.20 0.40 0.40 0.40   0.00  

  1  FY 07  A      6.31      0.00 6.31 0.60 0.50 0.60 0.50 0.60 0.50 0.50 0.51 0.50 0.50 0.50 0.50 0.00  

  1  FY 05 P  AF     0.03      0.03   0.00  

  1  FY 05  AF     0.03      0.03   0.00  

  1  FY 05 P  SOF    0.66      0.66   0.00  

  1  FY 05  SOF    0.43      0.43   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  17.64 10.13 7.51 0.40 0.40 0.40 0.60 0.50 0.60 0.50 0.60 0.50 0.50  0.51  0.50 0.50 0.50 0.50                               
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech (LCAAP), Independence, MO       0.00       1.50      4.00    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  10  16  

  Reorder  6  6  10  16  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 7.62MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, 7.62MM, ALL TYPES (E02000)  
E02000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  1541.9 107.2 95.3 113.6 125.8 145.7 138.3 134.6 2402.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1541.9 107.2 95.3 113.6 125.8 145.7 138.3 134.6 2402.3 
Initial Spares     
Total Proc Cost  1541.9 107.2 95.3 113.6 125.8 145.7 138.3 134.6 2402.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes 7.62MM ALL TYPES.  
  
FY 2005 and FY 2006 include supplemental funding of $62.3 million and $21.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 7.62MM, ALL TYPES (E02000)  
E02000  
CTG, 7.62MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG 7.62MM BLANK M82 LINKED/M13                    10446 27752 0.38 38710 125227 0.31 39066 95891 0.41 
CTG 7.62MM BALL M80 LINKED/M13                     5072 8752 0.58 6505 11773 0.55 
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN               6461 13686 0.48 3239 5991 0.55 4527 8671 0.53 
CTG 7.62MM 4 BALL/1 TRACER F/OHF                   922 1196 0.77 888 1915 0.46 1630 3748 0.44 
CTG 7.62MM M118 LONG RANGE                         6681 12664 0.53 1840 2964 0.62 1999 3180 0.63 
CTG 7.62MM ARMOR PIERCING M993                     6426 3406 1.89 4768 2426 1.97 5192 2911 1.78 
CTG 7.62MM 4 BALL/1 TRACER LINKED                  76252 141116 0.54 36835 69532 0.53 50443 78318 0.64 
CTG  7.62MM SR TRG 4BALL/1TR M973/M974             3928 4636 0.85 4193 5069 0.83 
                    
 Total    107188 95280 113555  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 7.62MM BLANK M82 LINKED/M13  

P-1 Item Nomenclature  
 CTG 7.62MM BLANK M82 LINKED/M13 (E01902)  
E02000 (E01902)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1993492 27752 125227 95891 89200 115013 100007 97825 2644407 
Gross Cost  265.5 10.4 38.7 39.1 39.0 47.0 40.0 40.0 519.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  265.5 10.4 38.7 39.1 39.0 47.0 40.0 40.0 519.7 
Initial Spares     
Total Proc Cost  265.5 10.4 38.7 39.1 39.0 47.0 40.0 40.0 519.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This cartridge consists of a primer and propellant contained in a brass case shaped to conform to the configuration of the service round.  The cartridge case mouth is "Rosette Crimp" closed and 
sealed with lacquer. The Blank Firing Attachment (BFA) M21 is installed on the M240 machine gun to enable blank ammunition to be fired and to provide backpressure to sustain continuous firing.  
This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat. FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1958  
  
FY 2005 includes supplemental funding of $2.3 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 7.62MM BLANK M82 LINKED/M13 (E01902)  
E02000 (E01902)  
CTG 7.62MM BLANK M82 LINKED/M13  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     9905 27752 0.36 37956 125227 0.30 34511 95891 0.36 
   H/W SUBTOTAL                                     9905 37956 34511  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             506 512 1541  
QUALITY ASSURANCE                                  2 19 14  
ACCEPTANCE TESTING                                 26  
PLANT MODERNIZATION                                223  
   PROD SUPPORT SUBTOTAL                            534 754 1555  
NON-RECURRING COSTS                                                
MALFUNCTION INVESTIGATION                          7  
SM CAL ENGR INITIATIVES/IMPROVEMENTS               3000  
   NON-RECURRING SUBTOTAL                           7 3000  
                    
 Total    10446 0.38 38710 0.31 39066 0.41 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 7.62MM BLANK M82 LINKED/M13 (E01902)  
E02000 (E01902)  
CTG 7.62MM BLANK M82 LINKED/M13  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   GENERAL DYNAMICS ORD & TAC  

ST PETERSBURG, FL  
SS/FP  ROCK ISLAND, IL  AUG-05  MAR-06  5450  0.36 Y      

 FY 2005   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  NOV-04  DEC-05  22302  0.36 Y      

 FY 2006   GENERAL DYNAMICS ORD & TAC  
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-06  MAR-07  45082  0.30 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  DEC-05  OCT-06  80146  0.30 Y      

 FY 2007   GENERAL DYNAMICS ORD & TAC  
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-07  MAR-08  23973  0.36 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  71918  0.36 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BLANK M82 LINKED/M13 (E01902)  
E02000 (E01902)  
CTG 7.62MM BLANK M82 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
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T  
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V  
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C  
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R  

A 
P 
R  
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L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05  A      22.30      0.00 22.30 2.00 2.00 2.00 2.00 2.00 2.00 2.00 3.00 3.00 2.30 0.00  

  3  FY 05  A      5.50      0.00 5.50 0.46 0.46 0.46 0.46 0.46 0.46 0.46 0.46 0.46 0.46 0.90 0.00  

  1  FY 06  A      80.10      0.00 80.10  A   7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 3.10 0.00  

  3  FY 06  A      45.10      0.00 45.10   A   4.00 4.00 4.00 4.00 4.00 4.00 4.00 17.10  

  1  FY 07  A      71.90      0.00 71.90     A 71.90  

  3  FY 07  A      24.00      0.00 24.00     A 24.00  

  3  FY 07  CG     0.05      0.00 0.05   A 0.05  

  1  FY 07  CG     0.15      0.00 0.15   A 0.15  

  1  FY 05 P  MC     8.08      0.00 8.08 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.01 0.00  

  1  FY 06  NS     0.32      0.00 0.32   A   0.10 0.10 0.10 0.02 0.00  

  3  FY 06  NS     0.18      0.00 0.18   A   0.18 0.00  

  1  FY 07  NS     0.22      0.00 0.22     A 0.22  

  3  FY 07  NS     0.07      0.00 0.07     A 0.07  

  1  FY 05 P  SOF    1.50      0.00 1.50 0.20 0.20 0.20 0.10 0.10 0.10 0.20 0.20 0.20   0.00  

  1  FY 06  SOF    0.96      0.00 0.96   A   0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.06 0.00  

  3  FY 06  SOF    0.54      0.00 0.54 A   0.10 0.10 0.10 0.24 0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.16     17.77    5  

3  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BLANK M82 LINKED/M13 (E01902)  
E02000 (E01902)  
CTG 7.62MM BLANK M82 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
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N  
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E 
B  
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R  
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L  

A 
U 
G  

S 
E 
P  

Later  

  1  FY 07  SOF    1.13      0.00 1.13     A 1.13  

  3  FY 07  SOF    0.38      0.00 0.38     A 0.38  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  262.48 262.48 0.20 0.20 2.20 2.10 3.11 3.57 3.67 3.67 3.67 4.47  4.47  3.77 7.56 7.66 7.66 8.10 7.12 11.38 11.10 11.20 11.10 11.16 11.00 7.34 115.00  
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O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.16     17.77    5  

3  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BLANK M82 LINKED/M13 (E01902)  
E02000 (E01902)  
CTG 7.62MM BLANK M82 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
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N  

F 
E 
B  
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R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  
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P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05  A      22.30     22.30   0.00  

  3  FY 05  A      5.50      5.50   0.00  

  1  FY 06  A      80.10     80.10   0.00  

  3  FY 06  A      45.10     28.00 17.10 4.00 4.00 4.00 4.00 1.10   0.00  

  1  FY 07  A      71.90      0.00 71.90 6.00 6.00 6.00 6.00 6.00 6.00 6.00 6.00 6.00 6.00 6.00 5.90 0.00  

  3  FY 07  A      24.00      0.00 24.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 0.00  

  3  FY 07  CG     0.05      0.00 0.05 0.05   0.00  

  1  FY 07  CG     0.15      0.00 0.15 0.10 0.05   0.00  

  1  FY 05 P  MC     8.08      8.08   0.00  

  1  FY 06  NS     0.32      0.32   0.00  

  3  FY 06  NS     0.18      0.18   0.00  

  1  FY 07  NS     0.22      0.00 0.22 0.10 0.10 0.02   0.00  

  3  FY 07  NS     0.07      0.00 0.07 0.07   0.00  

  1  FY 05 P  SOF    1.50      1.50   0.00  

  1  FY 06  SOF    0.96      0.96   0.00  

  3  FY 06  SOF    0.54      0.54   0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.16     17.77    5  

3  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BLANK M82 LINKED/M13 (E01902)  
E02000 (E01902)  
CTG 7.62MM BLANK M82 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
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N  
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E 
B  
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R  
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E 
P  

Later  

  1  FY 07  SOF    1.13      0.00 1.13 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.03 0.00  

  3  FY 07  SOF    0.38      0.00 0.38 0.10 0.10 0.10  0.08 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  262.48 147.48 115.00 10.30 10.25 10.12 10.10 7.20 8.32 8.10 8.20 8.10 8.20  8.10  8.01 2.00 2.00 2.00 2.00 2.00                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.16     17.77    5  

3  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

P-1 Item Nomenclature  
 CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  987142 141116 69532 78318 78392 78379 78959 78980 1590818 
Gross Cost  318.9 76.3 36.8 50.4 51.7 52.8 53.9 55.2 696.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  318.9 76.3 36.8 50.4 51.7 52.8 53.9 55.2 696.0 
Initial Spares     
Total Proc Cost  318.9 76.3 36.8 50.4 51.7 52.8 53.9 55.2 696.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This item consists of M80 ball and M62 tracer rounds linked four-to-one and is used in machine gun series M60 and M240.  It is intended for use against personnel and non-armor targets.  This is 
Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION DATE:  1957  
  
FY 2005 and FY 2006 include supplemental funding of $50.0 million and $21.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     73027 141116 0.52 35816 69532 0.52 47758 78318 0.61 
   H/W SUBTOTAL                                     73027 35816 47758  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1582 739 1631  
QUALITY ASSURANCE                                  11 5  
ACCEPTANCE TESTING                                 842 50 349  
PLANT MODERNIZATION                                801 219 700  
   PROD SUPPORT SUBTOTAL                            3225 1019 2685  
                    
 Total    76252 0.54 36835 0.53 50443 0.64 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   GENERAL DYNAMICS   

ST PETERSBURG, FL  
SS/FP  ROCK ISLAND, IL  AUG-05  MAR-06  94378  0.52 Y      

 FY 2005   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  NOV-04  DEC-05  46738  0.52 Y      

 FY 2006   GENERAL DYNAMICS   
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-06  MAR-07  35461  0.52 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  DEC-05  NOV-06  34071  0.52 Y      

 FY 2007   GENERAL DYNAMICS   
ST PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-07  MAR-08  19579  0.61 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  58738  0.61 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  2  FY 05 P  A      54.00      4.30 49.70 0.16 5.20 6.10 6.20 4.90 6.20 2.50 6.20 6.20 6.04  0.00  

  1  FY 05  A      46.70      0.00 46.70 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 6.70 0.00  

  3  FY 05  A      94.40      0.00 94.40 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 6.40 0.00  

  1  FY 06  A      34.10      0.00 34.10   A   3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 4.10 0.00  

  3  FY 06  A      35.50      0.00 35.50  A   3.00 3.00 3.00 3.00 4.00 10.00 9.50 0.00  

  1  FY 07  A      58.70      0.00 58.70     A 58.70  

  3  FY 07  A      19.60      0.00 19.60     A 19.60  

  1  FY 05 P  AF     3.42      0.00 3.42 0.70 0.70 0.70 0.70 0.62 0.00  

  1  FY 06  AF     1.36      0.00 1.36   A   0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.26 0.00  

  3  FY 06  AF     1.42      0.00 1.42 A   0.20 0.20 0.20 0.20 0.20 0.20 0.22 0.00  

  1  FY 07  AF     1.80      0.00 1.80     A 1.80  

  3  FY 07  AF     0.60      0.00 0.60   A 0.60  

  1  FY 05  CG     0.60      0.00 0.60 0.10 0.10 0.10 0.10 0.10 0.10 0.00  

  3  FY 05  CG     0.63      0.00 0.63 0.10 0.10 0.10 0.10 0.10 0.10 0.03 0.00  

  1  FY 06  CG     0.35      0.00 0.35 A   0.10 0.10 0.10 0.05 0.00  

  3  FY 06  CG     0.37      0.00 0.37 A   0.10 0.10 0.10 0.07 0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  
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U 
L  
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U 
G  
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E 
P  

O 
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T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

2  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       5.00     17.00    4  

3  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  1  FY 07  CG     1.08      0.00 1.08   A 1.08  

  3  FY 07  CG     0.36      0.00 0.36   A 0.36  

  1  FY 05  MC     10.63      0.00 10.63 2.00 2.00 2.00 2.00 2.00 0.63  0.00  

  3  FY 05  MC     8.84      0.00 8.84 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.84 0.00  

  1  FY 06  MC     7.09      0.00 7.09 A   1.00 1.00 1.00 1.00 1.00 1.00 0.50 0.50 0.09 0.00  

  3  FY 06  MC     7.38      0.00 7.38 A   1.00 1.00 1.00 1.00 1.00 1.00 1.38 0.00  

  1  FY 07  MC     15.00      0.00 15.00   A 15.00  

  3  FY 07  MC     4.99      0.00 4.99   A 4.99  

  1  FY 05 P  NS     2.20      0.00 2.20 0.10 0.10 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.00  

  3  FY 05  NS     4.80      0.00 4.80 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.00  

  1  FY 06  NS     3.90      0.00 3.90   A   0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.40 0.40 0.40 0.00  

  3  FY 06  NS     4.10      0.00 4.10 A   0.30 0.30 0.30 0.30 0.30 0.30 0.30 2.00  

  1  FY 07  NS     1.90      0.00 1.90     A 1.90  

  3  FY 07  NS     0.64      0.00 0.64   A 0.64  

  1  FY 05 P  SOF    4.55      0.00 4.55 0.30 0.30 0.30 0.30 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.55 0.00  

  1  FY 06  SOF    1.47      0.00 1.47   A   0.10 0.10 0.10 0.10 0.10 0.20 0.20 0.10 0.10 0.10 0.10 0.17 0.00  

  3  FY 06  SOF    1.53      0.00 1.53 A   0.10 0.10 0.10 0.10 0.10 0.20 0.20 0.63  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
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R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  
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E 
P  

O 
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T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

2  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       5.00     17.00    4  

3  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  1  FY 07  SOF    2.25      0.00 2.25   A 2.25  

  3  FY 07  SOF    0.75      0.00 0.75   A 0.75  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  437.01 4.30 432.71 0.56 5.60 10.60 10.70 11.50 22.30 18.70 23.10 23.10 21.57  14.90  14.90 16.60 12.84 12.00 13.00 11.35 9.30 9.30 9.20 9.17 9.70 15.80 16.62 110.30  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

2  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       5.00     17.00    4  

3  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  2  FY 05 P  A      54.00     54.00   0.00  

  1  FY 05  A      46.70     46.70   0.00  

  3  FY 05  A      94.40     94.40   0.00  

  1  FY 06  A      34.10     34.10   0.00  

  3  FY 06  A      35.50     35.50   0.00  

  1  FY 07  A      58.70      0.00 58.70 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 3.70 0.00  

  3  FY 07  A      19.60      0.00 19.60 2.00 2.00 2.00 2.00 2.00 2.00 2.00 1.00 1.00 1.00 1.00 1.60 0.00  

  1  FY 05 P  AF     3.42      3.42   0.00  

  1  FY 06  AF     1.36      1.36   0.00  

  3  FY 06  AF     1.42      1.42   0.00  

  1  FY 07  AF     1.80      0.00 1.80 0.10 0.10 0.10 0.10 0.10 0.10 0.20 0.20 0.20 0.20 0.20 0.20 0.00  

  3  FY 07  AF     0.60      0.00 0.60 0.10 0.10 0.10 0.10 0.10 0.10 0.00  

  1  FY 05  CG     0.60      0.60   0.00  

  3  FY 05  CG     0.63      0.63   0.00  

  1  FY 06  CG     0.35      0.35   0.00  

  3  FY 06  CG     0.37      0.37   0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  
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E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

2  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       5.00     17.00    4  

3  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  1  FY 07  CG     1.08      0.00 1.08 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.08 0.00  

  3  FY 07  CG     0.36      0.00 0.36 0.10 0.10 0.10 0.06   0.00  

  1  FY 05  MC     10.63     10.63   0.00  

  3  FY 05  MC     8.84      8.84   0.00  

  1  FY 06  MC     7.09      7.09   0.00  

  3  FY 06  MC     7.38      7.38   0.00  

  1  FY 07  MC     15.00      0.00 15.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 2.00 2.00 2.00 0.00  

  3  FY 07  MC     4.99      0.00 4.99 0.70 0.70 0.70 0.70 0.70 0.70 0.79 0.00  

  1  FY 05 P  NS     2.20      2.20   0.00  

  3  FY 05  NS     4.80      4.80   0.00  

  1  FY 06  NS     3.90      3.90   0.00  

  3  FY 06  NS     4.10      2.10 2.00 0.40 0.40 0.40 0.40 0.40   0.00  

  1  FY 07  NS     1.90      0.00 1.90 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.20 0.20 0.20 0.30 0.30 0.00  

  3  FY 07  NS     0.64      0.00 0.64 0.10 0.10 0.10 0.10 0.10 0.10 0.04 0.00  

  1  FY 05 P  SOF    4.55      4.55   0.00  

  1  FY 06  SOF    1.47      1.47   0.00  

  3  FY 06  SOF    1.53      0.90 0.63 0.20 0.10 0.10 0.10 0.13   0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

2  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       5.00     17.00    4  

3  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER LINKED (E02002)  
E02000 (E02002)  
CTG 7.62MM 4 BALL/1 TRACER LINKED  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  
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O 
V  

D 
E 
C  
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N  
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B  
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N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  
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G  
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P  

Later  

  1  FY 07  SOF    2.25      0.00 2.25 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.05 0.00  

  3  FY 07  SOF    0.75      0.00 0.75 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.05 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  437.01 326.71 110.30 7.10 7.00 7.00 7.00 7.03 9.60 9.70 9.80 9.76 10.70  10.78  9.18 1.05 1.00 1.00 1.00 1.60                         

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

2  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       5.00     17.00    4  

3  GENERAL DYNAMICS, ST PETERSBURG, FL       0.00       5.00     10.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 7.62MM BALL M80 LINKED/M13  

P-1 Item Nomenclature  
 CTG 7.62MM BALL M80 LINKED/M13 (E02003)  
E02000 (E02003)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  315698 8752 11773 23110 41088 42202 42675 485298 
Gross Cost  113.1 5.1 6.5 13.0 22.5 23.6 24.3 208.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  113.1 5.1 6.5 13.0 22.5 23.6 24.3 208.0 
Initial Spares     
Total Proc Cost  113.1 5.1 6.5 13.0 22.5 23.6 24.3 208.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This cartridge is for use in the M60 and M240 Machine Gun series.  The bullet consists of a gilding-metal steel jacket with a lead-antimony slug.  The cartridge case is brass and the bullet is 
unpainted.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not intended for use in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1979  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 7.62MM BALL M80 LINKED/M13 (E02003)  
E02000 (E02003)  
CTG 7.62MM BALL M80 LINKED/M13  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     4604 8752 0.53 6276 11773 0.53 
   H/W SUBTOTAL                                     4604 6276  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             452 210  
QUALITY ASSURANCE                                  16 4  
ACCEPTANCE TESTING                                 15  
   PROD SUPPORT SUBTOTAL                            468 229  
                    
 Total    5072 0.58 6505 0.55 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 7.62MM BALL M80 LINKED/M13 (E02003)  
E02000 (E02003)  
CTG 7.62MM BALL M80 LINKED/M13  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2006   GENERAL DYNAMICS ORD & TAC  

ST. PETERSBERG, FL  
SS/FP  ROCK ISLAND, IL  JUN-06  MAR-07  8752  0.53 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  8830  0.53 Y      

 FY 2007   GENERAL DYNAMICS ORD & TAC  
ST. PETERSBERG, FL  

SS/FP  ROCK ISLAND, IL  JUN-07  MAR-08  2943  0.53 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BALL M80 LINKED/M13 (E02003)  
E02000 (E02003)  
CTG 7.62MM BALL M80 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  2  FY 05 P  A      12.70      4.92 7.78 0.90 1.00 0.80 1.50 1.50 2.08   0.00  

  3  FY 05 P  A      4.70      0.00 4.70 1.70 3.00   0.00  

  4  FY 06  A      8.80      0.00 8.80   A   0.70 0.70 0.70 0.70 0.70 0.70 0.70 3.90  

  1  FY 07  A      8.80      0.00 8.80     A 8.80  

  4  FY 07  A      2.90      0.00 2.90     A 2.90  

  1  FY 05 P  AF     5.01      0.00 5.01 0.50 0.50 1.00 1.00 1.00 1.01 0.00  

  4  FY 06  AF     4.51      0.00 4.51   A   0.60 0.60 0.60 0.60 0.60 0.60 0.91 0.00  

  1  FY 07  AF     3.40      0.00 3.40     A 3.40  

  4  FY 07  AF     1.13      0.00 1.13     A 1.13  

  1  FY 05 P  CG     0.11      0.11   0.00  

  4  FY 06  MC     4.77      0.00 4.77   A   0.70 0.70 0.70 0.70 0.70 0.70 0.57 0.00  

  1  FY 07  MC     0.84      0.00 0.84     A 0.84  

  4  FY 07  MC     0.28      0.00 0.28     A 0.28  

  1  FY 07  NS     0.38      0.00 0.38     A 0.38  

  4  FY 07  NS     0.13      0.00 0.13     A 0.13  

  1  FY 07  SOF    0.75      0.00 0.75     A 0.75  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.08     38.24    0  

2  OLIN CORP, EAST ALTON, IL       0.00       6.00     15.00    3  

3  SNC TECHNOLOGIES, MONTREAL, CN       0.00       4.50     16.00    4  

4  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG, FL  

     0.00       0.48     26.00    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BALL M80 LINKED/M13 (E02003)  
E02000 (E02003)  
CTG 7.62MM BALL M80 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  4  FY 07  SOF    0.25      0.00 0.25     A 0.25  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  59.46 5.03 54.43 0.90 1.00 2.50 4.50 1.50 2.08 0.50 0.50 1.00 1.00  1.00  1.01                2.00 2.00 2.00 2.00 2.00 2.00 2.18 22.76  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.08     38.24    0  

2  OLIN CORP, EAST ALTON, IL       0.00       6.00     15.00    3  

3  SNC TECHNOLOGIES, MONTREAL, CN       0.00       4.50     16.00    4  

4  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG, FL  

     0.00       0.48     26.00    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

REMARKS  
   



 

 
E02000 (E02003) Item No. 2 Page 24  of  40 Exhibit P-21 
CTG 7.62MM BALL M80 LINKED/M13 77 Production Schedule 
  

 
 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BALL M80 LINKED/M13 (E02003)  
E02000 (E02003)  
CTG 7.62MM BALL M80 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
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T  
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B  

M 
A 
R  

A 
P 
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O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  
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Later  

COMPLETE ROUND                                  

  2  FY 05 P  A      12.70     12.70   0.00  

  3  FY 05 P  A      4.70      4.70   0.00  

  4  FY 06  A      8.80      4.90 3.90 0.70 0.70 0.70 0.70 1.10   0.00  

  1  FY 07  A      8.80      0.00 8.80 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 1.10 0.00  

  4  FY 07  A      2.90      0.00 2.90 0.40 0.40 0.40 0.40 0.40 0.40 0.50 0.00  

  1  FY 05 P  AF     5.01      5.01   0.00  

  4  FY 06  AF     4.51      4.51   0.00  

  1  FY 07  AF     3.40      0.00 3.40 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.20 0.20 0.00  

  4  FY 07  AF     1.13      0.00 1.13 0.10 0.10 0.10 0.20 0.20 0.20 0.23 0.00  

  1  FY 05 P  CG     0.11      0.11   0.00  

  4  FY 06  MC     4.77      4.77   0.00  

  1  FY 07  MC     0.84      0.00 0.84 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.04   0.00  

  4  FY 07  MC     0.28      0.00 0.28 0.10 0.10 0.08   0.00  

  1  FY 07  NS     0.38      0.00 0.38 0.10 0.10 0.10 0.08   0.00  

  4  FY 07  NS     0.13      0.00 0.13 0.13   0.00  

  1  FY 07  SOF    0.75      0.00 0.75 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.05   0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.08     38.24    0  

2  OLIN CORP, EAST ALTON, IL       0.00       6.00     15.00    3  

3  SNC TECHNOLOGIES, MONTREAL, CN       0.00       4.50     16.00    4  

4  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG, FL  

     0.00       0.48     26.00    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM BALL M80 LINKED/M13 (E02003)  
E02000 (E02003)  
CTG 7.62MM BALL M80 LINKED/M13  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  4  FY 07  SOF    0.25      0.00 0.25 0.10 0.10 0.05  0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  59.46 36.70 22.76 2.00 2.00 2.00 1.98 2.30 2.03 1.80 1.83 1.64 1.65  1.50  2.03                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      11.08     38.24    0  

2  OLIN CORP, EAST ALTON, IL       0.00       6.00     15.00    3  

3  SNC TECHNOLOGIES, MONTREAL, CN       0.00       4.50     16.00    4  

4  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG, FL  

     0.00       0.48     26.00    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

3  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN  

P-1 Item Nomenclature  
 CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN (E02006)  
E02000 (E02006)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  101672 13686 5991 8671 9400 10828 12186 12176 174610 
Gross Cost  42.7 6.5 3.2 4.5 5.0 5.9 6.8 6.9 81.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  42.7 6.5 3.2 4.5 5.0 5.9 6.8 6.9 81.5 
Initial Spares     
Total Proc Cost  42.7 6.5 3.2 4.5 5.0 5.9 6.8 6.9 81.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 7.62mm M80 Ball Cartridge and M62 Tracer Cartridge are linked in a 4-ball/1-tracer configuration using the M13 metallic links containing 750 cartridges.  These cartridges are fired from the 
M134 Minigun and primarily used against personnel and unarmored targets.  The tracer cartridge permits visible observation of the bullet's path to the point of impact allowing for trajectory 
adjustment.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION DATE:  1975  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN (E02006)  
E02000 (E02006)  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               5886 13686 0.43 2885 5991 0.48 4203 8671 0.48 
BOX METAL M548                                     268 10 27.98 112 4 26.66 177 6 29.18 
   H/W SUBTOTAL                                     6154 2997 4380  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             187 236 143  
QUALITY ASSURANCE                                  1 6 4  
ACCEPTANCE TESTING                                 92  
   PROD SUPPORT SUBTOTAL                            280 242 147  
NON-RECURRING COSTS                                                
MALFUNCTION INVESTIGATION                          27  
   NON-RECURRING SUBTOTAL                           27  
                    
 Total    6461 0.48 3239 0.55 4527 0.53 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN (E02006)  
E02000 (E02006)  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   ALLIANT TECH (LCAAP)    

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  JAN-05  OCT-05  13686  0.43 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-06  OCT-06  5991  0.48 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  8671  0.48 Y      

BOX METAL M548                                                   
 FY 2005   CONCO, INC.  

LOUISVILLE, KY  
C/FP  ROCK ISLAND, IL  APR-05  SEP-05  10  27.98 Y      

 FY 2006   CONCO, INC.  
LOUISVILLE, KY  

C/FP  ROCK ISLAND, IL  APR-06  JAN-07  4  26.66 Y      

 FY 2007   CONCO, INC.  
LOUISVILLE, KY  

C/FP  ROCK ISLAND, IL  APR-07  SEP-07  6  29.18 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN (E02006)  
E02000 (E02006)  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      25.40     10.20 15.20 1.00 1.00 1.00 2.00 2.00 2.00 2.00 2.00 2.20 0.00  

  1  FY 05  A      13.69      0.00 13.69 1.00 1.20 1.20 1.20 1.20 1.20 1.20 1.20 1.20 1.20 1.20 0.69 0.00  

  1  FY 06  A      5.99      0.00 5.99 A   0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.49 0.00  

  1  FY 07  A      8.67      0.00 8.67     A 8.67  

  1  FY 06  AF     9.70      0.00 9.70   A   0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.90 0.00  

  1  FY 07  NS     1.50      0.00 1.50     A 1.50  

  1  FY 05 P  SOF    0.75      0.00 0.75 0.20 0.20 0.20 0.15   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  65.70 10.20 55.50 1.00 1.20 1.20 2.40 2.40 2.40 3.35 3.20 3.20 3.20  3.20  2.89 1.30 1.30 1.30 1.30 1.30 1.30 1.30 1.30 1.30 1.30 1.30 1.39 10.17  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN (E02006)  
E02000 (E02006)  
CTG 7.62MM 4 BALL/1 TRACER F/MINIGUN  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      25.40     25.40   0.00  

  1  FY 05  A      13.69     13.69   0.00  

  1  FY 06  A      5.99      5.99   0.00  

  1  FY 07  A      8.67      0.00 8.67 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.70 0.97 0.00  

  1  FY 06  AF     9.70      9.70   0.00  

  1  FY 07  NS     1.50      0.00 1.50 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.20 0.20 0.20 0.00  

  1  FY 05 P  SOF    0.75      0.75   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  65.70 55.53 10.17 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.80 0.90  0.90  1.17                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00      13.85     47.80    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CARTRIDGE 7.62MM M118 LONG RANGE  

P-1 Item Nomenclature  
 CARTRIDGE 7.62MM M118 LONG RANGE (E89100)  
E02000 (E89100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  6699 12664 2964 3180 3180 3177 3173 3181 38218 
Gross Cost  3.6 6.7 1.8 2.0 2.0 2.1 2.1 2.2 22.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  3.6 6.7 1.8 2.0 2.0 2.1 2.1 2.2 22.6 
Initial Spares     
Total Proc Cost  3.6 6.7 1.8 2.0 2.0 2.1 2.1 2.2 22.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This cartridge is intended for use in the following high accuracy 7.62mm rifles:  M14, M21, M24 and M40A1.  This is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION DATE: PRIOR TO 1997  
  
FY 2005 includes supplemental funding of $4.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CARTRIDGE 7.62MM M118 LONG RANGE (E89100)  
E02000 (E89100)  
CARTRIDGE 7.62MM M118 LONG RANGE  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               6226 12664 0.49 1682 2964 0.57 1871 3180 0.59 
BOX METAL M2A1                                     211 28 7.56 47 7 7.17 65 7 9.24 
   H/W SUBTOTAL                                     6437 1729 1936  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             75 99 63  
QUALITY ASSURANCE                                  12  
ACCEPTANCE TESTING                                 131  
ACCURACY TESTING                                   38  
   PROD SUPPORT SUBTOTAL                            244 111 63  
                    
 Total    6681 0.53 1840 0.62 1999 0.63 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CARTRIDGE 7.62MM M118 LONG RANGE (E89100)  
E02000 (E89100)  
CARTRIDGE 7.62MM M118 LONG RANGE  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   ALLIANT TECH (LCAAP)  

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  JAN-05  FEB-06  12664  0.49 Y      

 FY 2006   ALLIANT TECH (LCAAP)  
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  DEC-05  FEB-07  2964  0.57 Y      

 FY 2007   ALLIANT TECH (LCAAP)  
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  3180  0.59 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  FEB-05  DEC-05  28  7.56 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-06  SEP-06  5  7.17 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  1  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  6  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  SEP-07  1  9.24 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CARTRIDGE 7.62MM M118 LONG RANGE (E89100)  
E02000 (E89100)  
CARTRIDGE 7.62MM M118 LONG RANGE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
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  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      2.20      0.37 1.83 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.43 0.00  

  1  FY 05  A      12.70      0.00 12.70 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.70 1.00 1.00 1.00 1.00 0.00  

  1  FY 06  A      3.00      0.00 3.00   A   0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.20 0.00  

  1  FY 07  A      3.20      0.00 3.20     A 3.20  

  1  FY 05 P  AF     0.61      0.00 0.61 0.10 0.10 0.10 0.10 0.21 0.00  

  1  FY 06  AF     0.63      0.00 0.63   A   0.10 0.10 0.10 0.10 0.10 0.10 0.03 0.00  

  1  FY 07  AF     0.62      0.00 0.62     A 0.62  

  1  FY 07  CG     0.49      0.00 0.49     A 0.49  

  1  FY 05  MC     0.87      0.00 0.87 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.07 0.00  

  1  FY 06  MC     2.26      0.00 2.26   A   0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.06 0.00  

  1  FY 07  MC     1.82      0.00 1.82     A 1.82  

  1  FY 05 P  NS     0.23      0.00 0.23   A   0.23 0.00  

  1  FY 05  SOF    0.30      0.00 0.30 0.10 0.10 0.10 0.00  

  1  FY 06  SOF    0.30      0.00 0.30   A   0.10 0.10 0.10 0.00  

  1  FY 07  SOF    0.30      0.00 0.30     A 0.30  

Total  29.53 0.37 29.16          0.10 1.30 1.30 1.30 1.40 1.40 1.50  1.50  2.51 1.40 1.20 1.40 1.20 1.03 0.60 0.70 0.60 0.70 0.60 0.70 0.29 6.43  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.05     17.50    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CARTRIDGE 7.62MM M118 LONG RANGE (E89100)  
E02000 (E89100)  
CARTRIDGE 7.62MM M118 LONG RANGE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      2.20      2.20   0.00  

  1  FY 05  A      12.70     12.70   0.00  

  1  FY 06  A      3.00      3.00   0.00  

  1  FY 07  A      3.20      0.00 3.20 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.20 0.20 0.20 0.20 0.30 0.00  

  1  FY 05 P  AF     0.61      0.61   0.00  

  1  FY 06  AF     0.63      0.63   0.00  

  1  FY 07  AF     0.62      0.00 0.62 0.10 0.10 0.10 0.10 0.10  0.10 0.02 0.00  

  1  FY 07  CG     0.49      0.00 0.49 0.10 0.10 0.10 0.10 0.09   0.00  

  1  FY 05  MC     0.87      0.87   0.00  

  1  FY 06  MC     2.26      2.26   0.00  

  1  FY 07  MC     1.82      0.00 1.82 0.20 0.10 0.20 0.10 0.20 0.10 0.20 0.10 0.20 0.10 0.20 0.12 0.00  

  1  FY 05 P  NS     0.23      0.23   0.00  

  1  FY 05  SOF    0.30      0.30   0.00  

  1  FY 06  SOF    0.30      0.30   0.00  

  1  FY 07  SOF    0.30      0.00 0.30 0.10 0.10 0.10   0.00  

Total  29.53 23.10 6.43 0.80 0.50 0.80 0.50 0.79 0.40 0.60 0.30 0.50 0.30  0.50  0.44                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.05     17.50    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 7.62MM ARMOR PIERCING M993  

P-1 Item Nomenclature  
 CTG 7.62MM ARMOR PIERCING M993 (F47500)  
E02000 (F47500)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  7533 3406 2426 2911 4945 5078 3202 29501 
Gross Cost  14.0 6.4 4.8 5.2 8.5 8.8 6.0 53.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  14.0 6.4 4.8 5.2 8.5 8.8 6.0 53.7 
Initial Spares     
Total Proc Cost  14.0 6.4 4.8 5.2 8.5 8.8 6.0 53.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M993 7.62mm Armor Piercing (AP) cartridge is designed for use in the M240 Machine Gun and the M24 Sniper Weapon intended for use against light armored targets.  The cartridge consists of 
a projectile and a propelling charge contained in a brass cartridge case to which the projectile is secured.  The projectile consists of a tungsten core penetrator, which is enclosed by metal jacket.  The 
armor penetrating capabilities provide for a cartridge that can defeat lightly armored targets within typical medium machine gun engagement ranges.  The item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE: February 1996.  
  
FY 2005 includes supplemental funding of $5.1 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 7.62MM ARMOR PIERCING M993 (F47500)  
E02000 (F47500)  
CTG 7.62MM ARMOR PIERCING M993  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               829 3406 0.24 615 2426 0.25 758 2911 0.26 
M993 7.62MM AP PENETRATOR                          5571 2725 2.04 4078 1941 2.10 4210 2328 1.81 
   H/W SUBTOTAL                                     6400 4693 4968  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             23 59 224  
QUALITY ASSURANCE                                  4  
ACCEPTANCE TESTING                                 12  
   PROD SUPPORT SUBTOTAL                            23 75 224  
NON-RECURRING COSTS                                                
BALLISTIC DATA                                     3  
   NON-RECURRING SUBTOTAL                           3  
                    
 Total    6426 1.89 4768 1.97 5192 1.78 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 7.62MM ARMOR PIERCING M993 (F47500)  
E02000 (F47500)  
CTG 7.62MM ARMOR PIERCING M993  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   Alliant Tech (LCAAP)    

Independence, MO  
SS/FP  ROCK ISLAND, IL  OCT-05  AUG-06  3406  0.24 N      

 FY 2006   Alliant Tech (LCAAP)    
Independence, MO  

SS/FP  ROCK ISLAND, IL  MAR-06  OCT-06  2426  0.25 Y      

 FY 2007   Alliant Tech (LCAAP)    
Independence, MO  

SS/FP  ROCK ISLAND, IL  MAR-07  OCT-07  2911  0.26 Y      

M993 7.62MM AP PENETRATOR                                        
 FY 2005   Nordic Ammo (NAMMO)  

Karlsborg, Sweden  
C/OPTION ROCK ISLAND, IL  MAR-05  OCT-05  2725  2.04 N      

 FY 2006   Nordic Ammo (NAMMO)  
Karlsborg, Sweden  

SS/FP  ROCK ISLAND, IL  MAR-06  SEP-06  1941  2.10 Y      

 FY 2007   Nordic Ammo (NAMMO)  
Karlsborg, Sweden  

SS/FP  ROCK ISLAND, IL  DEC-06  JUN-07  2328  1.81 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM ARMOR PIERCING M993 (F47500)  
E02000 (F47500)  
CTG 7.62MM ARMOR PIERCING M993  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      3.41      0.00 3.41   A  2.00 1.41 0.00  

  1  FY 06  A      2.43      0.00 2.43   A   0.50 0.50 0.50 0.50 0.43 0.00  

  1  FY 07  A      2.90      0.00 2.90    A 2.90  

  1  FY 05 P  AF     2.73      0.00 2.73   A  1.50 1.23 0.00  

  1  FY 06  AF     1.72      0.00 1.72   A   0.50 0.50 0.50 0.22 0.00  

  1  FY 07  NS     0.08      0.00 0.08   A 0.08  

  1  FY 05 P  SOF    0.30      0.00 0.30  0.30 0.00  

  1  FY 06  SOF    0.50      0.00 0.50     A 0.50  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  14.07 14.07                               3.80  2.64 0.50 0.50 0.50 0.50 0.43          0.50 0.50 0.50 0.22 3.48  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech (LCAAP), Independence, MO       0.00       1.50      4.00    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  2  6  11  17  

  Reorder  2  6  7  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 7.62MM ARMOR PIERCING M993 (F47500)  
E02000 (F47500)  
CTG 7.62MM ARMOR PIERCING M993  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      3.41      3.41   0.00  

  1  FY 06  A      2.43      2.43   0.00  

  1  FY 07  A      2.90      0.00 2.90 0.40 0.40 0.40 0.40 0.40 0.40 0.40 0.10   0.00  

  1  FY 05 P  AF     2.73      2.73   0.00  

  1  FY 06  AF     1.72      1.72   0.00  

  1  FY 07  NS     0.08      0.00 0.08 0.08   0.00  

  1  FY 05 P  SOF    0.30      0.30   0.00  

  1  FY 06  SOF    0.50      0.00 0.50 0.50   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  14.07 10.59 3.48 0.98 0.40 0.40 0.40 0.40 0.40 0.40 0.10                                                    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech (LCAAP), Independence, MO       0.00       1.50      4.00    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  2  6  11  17  

  Reorder  2  6  7  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 9MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, 9MM, ALL TYPES (EA3000)  
EA3000  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  86.8 4.9 4.0 3.8 4.7 4.8 4.9 5.0 119.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  86.8 4.9 4.0 3.8 4.7 4.8 4.9 5.0 119.0 
Initial Spares     
Total Proc Cost  86.8 4.9 4.0 3.8 4.7 4.8 4.9 5.0 119.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line item includes 9MM ALL TYPES.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 9MM, ALL TYPES (EA3000)  
EA3000  
CTG, 9MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG 9MM BALL M882                                  1637 14512 0.11 1718 14376 0.12 1834 13671 0.13 
CTG 9MM BALL M882 COMMERCIAL PACK                  714 7212 0.10  
AT-4 MULTI-PURPOSE WEAPON TRAINER                  2539 2998 0.85 1559 1521 1.02 1649 2196 0.75 
CTG 9MM MARKING XM1041                             688 693 0.99 365 555 0.66 
                    
 Total    4890 3965 3848  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, .50 CAL, ALL TYPES  

P-1 Item Nomenclature  
 CTG, .50 CAL, ALL TYPES (E08000)  
E08000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  824.0 132.0 123.6 125.1 144.2 144.8 137.2 116.2 1747.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  824.0 132.0 123.6 125.1 144.2 144.8 137.2 116.2 1747.2 
Initial Spares     
Total Proc Cost  824.0 132.0 123.6 125.1 144.2 144.8 137.2 116.2 1747.2 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes .50 CAL ALL TYPES.  
  
FY 2005 and FY 2006 include supplemental funding of $62.894 million and $15.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, .50 CAL, ALL TYPES (E08000)  
E08000  
CTG, .50 CAL, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG CAL .50 BALL M33 W/M9 LINK                     15065 7186 2.10 10742 4747 2.26 
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK              65220 25892 2.52 74984 36508 2.05 77132 30753 2.51 
CTG CAL .50 SLAP-T M903 (M962 TRACER)              6002 641 9.36 10962 881 12.44 11854 980 12.10 
CTG CAL .50 API MK211 MOD 0 MULTI SNGLE            1000 130 7.69 1275 156 8.17 
CTG CAL .50 BLANK M1A1 LKD W/M9 LNK                11085 9756 1.14 3089 3231 0.96 8478 5829 1.45 
CTG CAL .50 SLAP-T M962                            7506 684 10.97 3192 203 15.72 3442 246 13.99 
CTG, CAL .50 API MK211 MOD O LKD 4/1               3134 370 8.47 10391 1158 8.97 11193 1199 9.34 
CTG CAL .50 SHORT RG  LINKED 4/1                   393 110 3.57 419 117 3.58 
CTG CAL .50 SNIPER XM1022                          491 63 7.79 524 120 4.37 
CTG CAL, 50 LKD 4 API/1 API T/WM9 LINK             38100 17129 2.22 5000 2171 2.30 53  
                    
 Total    132047 123567 125112  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK  

P-1 Item Nomenclature  
 CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK (E06903)  
E08000 (E06903)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  11875 17129 2171  31175 
Gross Cost  23.2 38.1 5.0 0.1  66.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  23.2 38.1 5.0 0.1  66.3 
Initial Spares     
Total Proc Cost  23.2 38.1 5.0 0.1  66.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This item consists of Cartridge, Armor Piercing Incendiary M8 and Cartridge, Tracer M20 linked 4-to-1 in 100-round belts with the M9 link for use in the M2 Machine Gun to defeat personnel and 
light armor targets.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports production engineering for prior year production.   
  
TYPE CLASSIFICATION DATE:  Mid-1940's  
  
FY 2005 and FY2006 include supplemental funding of $38.1 million and $5.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK 
(E06903)  
E08000 (E06903)  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               36566 17129 2.13 4798 2171 2.21  
BOX METAL M2A1                                     760 99 7.65 159 22 7.17  
   H/W SUBTOTAL                                     37326 4957  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             193 43 53  
QUALITY ASSURANCE                                   
ACCEPTANCE TESTING                                 128  
   PROD SUPPORT SUBTOTAL                            321 43 53  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               453  
   NON-RECURRING SUBTOTAL                           906  
                    
 Total    38100 2.22 5000 2.30 53  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK (E06903)  
E08000 (E06903)  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   GENERAL DYNAMICS ORD & TAC  

St. Petersburg, FL  
SS/FP  ROCK ISLAND, IL  AUG-05  MAR-06  5969  2.13 Y      

 FY 2005   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  AUG-05  NOV-05  11160  2.13 Y      

 FY 2006   GENERAL DYNAMICS ORD & TAC  
St. Petersburg, FL  

SS/FP  ROCK ISLAND, IL  JUN-06  MAR-07  434  2.21 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  FEB-06  JAN-07  1736  2.21 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  AUG-05  NOV-05  99  7.65 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-06  SEP-06  18  7.17 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  4  7.17 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE:  THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK (E06903)  
E08000 (E06903)  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      18.08      5.46 12.62 1.20 1.02 1.00 0.80 1.00 0.80 0.70 0.20 0.30 0.50 1.00 0.70 1.40 1.00 1.00 0.00  

  4  FY 05  A      6.00      0.00 6.00 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.00  

  1  FY 06  A      1.74      0.00 1.74   A   1.00 0.74 0.00  

  4  FY 06  A      0.43      0.00 0.43   A   0.43 0.00  

  1  FY 05 P  AF     0.66      0.00 0.66 0.02 0.06 0.06 0.06 0.07 0.06 0.07 0.06 0.07 0.07 0.06 0.00  

  4  FY 06  AF     0.21      0.00 0.21   A   0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.07  

  1  FY 06  AF     0.84      0.00 0.84   A   0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.00  

  4  FY 07  AF     0.36      0.00 0.36     A 0.36  

  1  FY 07  AF     1.06      0.00 1.06     A 1.06  

  1  FY 05  CG     0.58      0.00 0.58 0.09 0.04 0.05 0.04 0.06 0.06 0.06 0.06 0.06 0.06 0.00  

  1  FY 06  CG     0.31      0.00 0.31 A   0.03 0.03 0.03 0.04 0.03 0.03 0.03 0.03 0.03 0.03 0.00  

  4  FY 06  CG     0.08      0.00 0.08 A   0.01 0.01 0.01 0.01 0.01 0.03  

  1  FY 07  CG     0.29      0.00 0.29   A 0.29  

  4  FY 07  CG     0.10      0.00 0.10   A 0.10  

  1  FY 05  MC     4.08      0.00 4.08 0.11 0.22 0.17 0.17 0.20 0.16 0.23 0.24 0.24 0.24 0.24 1.86 0.00  

  4  FY 05  MC     0.96      0.00 0.96 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       1.15      3.96    0  

4  GENERAL DYNAMICS ORD & TAC, St. 
Petersburg, FL  

     0.00       0.30      0.75    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK (E06903)  
E08000 (E06903)  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
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T  
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O 
V  

D 
E 
C  
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N  
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Later  

  4  FY 06  MC     2.94      0.00 2.94 A   0.25 0.25 0.25 0.24 0.25 0.25 0.24 1.21  

  1  FY 06  MC     9.07      0.00 9.07   A   1.00 1.00 0.90 0.90 0.90 1.00 1.00 1.00 1.00 0.37 0.00  

  4  FY 07  MC     0.45      0.00 0.45   A 0.45  

  1  FY 07  MC     1.34      0.00 1.34     A 1.34  

  4  FY 05 P  NS     0.97      0.00 0.97 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.09 0.08 0.08 0.08 0.08 0.00  

  1  FY 05  NS     1.96      0.00 1.96 0.25 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.00  

  1  FY 06  NS     4.90      0.00 4.90   A   0.41 0.41 0.40 0.40 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.41 0.00  

  4  FY 06  NS     1.23      0.00 1.23   A   0.11 0.10 0.10 0.10 0.10 0.11 0.10 0.51  

  1  FY 07  NS     0.77      0.00 0.77     A 0.77  

  4  FY 07  NS     0.26      0.00 0.26     A 0.26  

  1  FY 05  SOF    2.81      0.00 2.81 0.27 0.22 0.25 0.29 0.29 0.29 0.30 0.30 0.30 0.30 0.00  

  4  FY 05  SOF    1.10      0.00 1.10 0.10 0.09 0.09 0.09 0.09 0.09 0.09 0.10 0.09 0.09 0.09 0.09 0.00  

  1  FY 06  SOF    1.26      0.00 1.26   A   0.11 0.10 0.10 0.10 0.10 0.11 0.11 0.11 0.11 0.10 0.11 0.10 0.00  

  4  FY 06  SOF    0.32      0.00 0.32   A   0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.11  

  1  FY 07  SOF    0.49      0.00 0.49     A 0.49  

  4  FY 07  SOF    0.16      0.00 0.16     A 0.16  

Total  65.81 5.46 60.35 1.33 1.24 1.84 1.48 1.75 2.31 2.28 1.80 1.90 2.11  2.61  3.92 3.76 3.33 3.25 3.25 3.00 2.48 2.03 2.02 2.02 1.39 1.03 1.01 7.21  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       1.15      3.96    0  

4  GENERAL DYNAMICS ORD & TAC, St. 
Petersburg, FL  

     0.00       0.30      0.75    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK (E06903)  
E08000 (E06903)  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
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T  
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V  
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C  
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N  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      18.08     18.08   0.00  

  4  FY 05  A      6.00      6.00   0.00  

  1  FY 06  A      1.74      1.74   0.00  

  4  FY 06  A      0.43      0.43   0.00  

  1  FY 05 P  AF     0.66      0.66   0.00  

  4  FY 06  AF     0.21      0.14 0.07 0.02 0.01 0.01 0.01 0.02   0.00  

  1  FY 06  AF     0.84      0.84   0.00  

  4  FY 07  AF     0.36      0.00 0.36 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.00  

  1  FY 07  AF     1.06      0.00 1.06 0.09 0.09 0.08 0.08 0.09 0.09 0.09 0.09 0.09 0.09 0.09 0.09 0.00  

  1  FY 05  CG     0.58      0.58   0.00  

  1  FY 06  CG     0.31      0.31   0.00  

  4  FY 06  CG     0.08      0.05 0.03 0.01 0.01 0.01   0.00  

  1  FY 07  CG     0.29      0.00 0.29 0.03 0.02 0.02 0.02 0.02 0.03 0.03 0.03 0.02 0.02 0.03 0.02 0.00  

  4  FY 07  CG     0.10      0.00 0.10 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.00  

  1  FY 05  MC     4.08      4.08   0.00  

  4  FY 05  MC     0.96      0.96   0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       1.15      3.96    0  

4  GENERAL DYNAMICS ORD & TAC, St. 
Petersburg, FL  

     0.00       0.30      0.75    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK (E06903)  
E08000 (E06903)  
CTG CAL .50 LINKED 4 API/1 API TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
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T  
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O 
V  

D 
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C  
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Later  

  4  FY 06  MC     2.94      1.73 1.21 0.25 0.24 0.24 0.24 0.24   0.00  

  1  FY 06  MC     9.07      9.07   0.00  

  4  FY 07  MC     0.45      0.00 0.45 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.03 0.03 0.03 0.04 0.00  

  1  FY 07  MC     1.34      0.00 1.34 0.11 0.11 0.11 0.11 0.11 0.12 0.11 0.11 0.11 0.11 0.12 0.11 0.00  

  4  FY 05 P  NS     0.97      0.97   0.00  

  1  FY 05  NS     1.96      1.96   0.00  

  1  FY 06  NS     4.90      4.90   0.00  

  4  FY 06  NS     1.23      0.72 0.51 0.11 0.10 0.10 0.10 0.10   0.00  

  1  FY 07  NS     0.77      0.00 0.77 0.07 0.06 0.06 0.06 0.06 0.07 0.06 0.07 0.06 0.07 0.07 0.06 0.00  

  4  FY 07  NS     0.26      0.00 0.26 0.03 0.02 0.02 0.02 0.02 0.02 0.02 0.03 0.02 0.02 0.02 0.02 0.00  

  1  FY 05  SOF    2.81      2.81   0.00  

  4  FY 05  SOF    1.10      1.10   0.00  

  1  FY 06  SOF    1.26      1.26   0.00  

  4  FY 06  SOF    0.32      0.21 0.11 0.03 0.02 0.02 0.02 0.02   0.00  

  1  FY 07  SOF    0.49      0.00 0.49 0.05 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.00  

  4  FY 07  SOF    0.16      0.00 0.16 0.02 0.01 0.01 0.02 0.01 0.02 0.01 0.02 0.01 0.01 0.01 0.01 0.00  

Total  65.81 58.60 7.21 0.77 0.69 0.68 0.69 0.71 0.48 0.44 0.45 0.44 0.44  0.47  0.43 0.13 0.10 0.09 0.09 0.11                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       1.15      3.96    0  

4  GENERAL DYNAMICS ORD & TAC, St. 
Petersburg, FL  

     0.00       0.30      0.75    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

4  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG CAL .50 BALL M33 W/M9 LINK  

P-1 Item Nomenclature  
 CTG CAL .50 BALL M33 W/M9 LINK (E07100)  
E08000 (E07100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  69763 7186 4747 4570 4739 4746 4768 100519 
Gross Cost  107.4 15.1 10.7 11.0 11.2 11.5 11.8 178.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  107.4 15.1 10.7 11.0 11.2 11.5 11.8 178.7 
Initial Spares     
Total Proc Cost  107.4 15.1 10.7 11.0 11.2 11.5 11.8 178.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This item consists of Cartridge Ball M33 linked in 100-round belts with the M9 link for use in either Machine Gun M2 or M3.  This round is also used in function test firing of the M2 and M3 
Machine Gun. This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION DATE:  1951  
  
FY 2006 includes supplemental funding of $5.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG CAL .50 BALL M33 W/M9 LINK (E07100)  
E08000 (E07100)  
CTG CAL .50 BALL M33 W/M9 LINK  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               13678 7186 1.90 9601 4747 2.02 
BOX METAL M2A1                                     525 73 7.17 447 48 9.24 
   H/W SUBTOTAL                                     14203 10048  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             753 373  
QUALITY ASSURANCE                                  20 13  
ACCEPTANCE TESTING                                 89 308  
   PROD SUPPORT SUBTOTAL                            862 694  
                    
 Total    15065 2.10 10742 2.26 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG CAL .50 BALL M33 W/M9 LINK (E07100)  
E08000 (E07100)  
CTG CAL .50 BALL M33 W/M9 LINK  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2006   ALLIANT TECH (LCAAP)  

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  DEC-05  APR-06  4096  1.90 Y      

 FY 2006   GENERAL DYNAMICS ORD & TAC  
ST. PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-06  MAR-07  3090  1.90 Y      

 FY 2007   ALLIANT TECH (LCAAP)  
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  3560  2.02 Y      

 FY 2007   GENERAL DYNAMICS ORD & TAC  
ST. PETERSBURG, FL  

SS/FP  ROCK ISLAND, IL  JUN-07  MAR-08  1187  2.02 Y      

BOX METAL M2A1                                                   
 FY 2006   BWAY CORPORATION  

ATLANTA, GA  
C/OPTION ROCK ISLAND, IL  MAR-06  APR-06  59  7.17 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  15  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  39  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  SEP-07  10  9.24 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.    
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 BALL M33 W/M9 LINK (E07100)  
E08000 (E07100)  
CTG CAL .50 BALL M33 W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      5.10      0.00 5.10 0.17 0.90 0.32 0.42 0.74 0.44 0.74 0.74 0.63  0.00  

  2  FY 06  A      4.10      0.00 4.10   A 0.38 0.38 0.38 0.34 0.36 0.15 0.18 0.17 0.17 0.17 0.17 0.18 0.17 0.18 0.18 0.18 0.18 0.18 0.00  

  5  FY 06  A      3.10      0.00 3.10  A   0.26 0.26 0.26 0.26 0.26 0.26 0.26 1.28  

  5  FY 07  A      1.19      0.00 1.19     A 1.19  

  2  FY 07  A      3.56      0.00 3.56     A 3.56  

  2  FY 05 P  AF     0.15      0.00 0.15   A 0.10 0.01 0.04   0.00  

  2  FY 07  AF     0.30      0.00 0.30     A 0.30  

  2  FY 07  AF     0.23      0.00 0.23     A 0.23  

  2  FY 06  MC     0.12      0.00 0.12 A   0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.00  

  5  FY 06  MC     0.09      0.00 0.09   A 0.01 0.01 0.01 0.01 0.01 0.01 0.03  

  2  FY 07  MC     0.23      0.00 0.23     A 0.23  

  5  FY 07  MC     0.17      0.00 0.17   A 0.17  

  2  FY 06  NS     1.00      0.00 1.00   A   0.09 0.08 0.08 0.08 0.08 0.09 0.09 0.09 0.08 0.08 0.08 0.08 0.00  

  5  FY 06  NS     0.08      0.00 0.08   A   0.01 0.01 0.01 0.01 0.01 0.03  

  2  FY 07  NS     0.38      0.00 0.38     A 0.38  

  5  FY 07  NS     0.13      0.00 0.13   A 0.13  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       0.86      1.73    3  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    5  

5  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBURG, FL  

     0.00       0.33      0.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAKE CITY SCHEDULE MAINTAINS 
CONTINUITY OF PRODUCTION.  FY07 
WILL BE PRODUCED WITHIN FDP.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 BALL M33 W/M9 LINK (E07100)  
E08000 (E07100)  
CTG CAL .50 BALL M33 W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 05  SOF    1.20      0.00 1.20 0.17 0.35 0.09 0.12 0.08 0.12 0.13 0.14  0.00  

  2  FY 07  SOF    0.37      0.00 0.37     A 0.37  

  5  FY 07  SOF    0.13      0.00 0.13    A 0.13  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  21.63 21.63 0.17 0.90 0.49 0.45 0.52 0.90 0.90 1.24 1.25 1.11  0.36  0.15 0.28 0.26 0.26 0.26 0.26 0.56 0.53 0.56 0.55 0.54 0.55 0.55 8.03  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       0.86      1.73    3  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    5  

5  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBURG, FL  

     0.00       0.33      0.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAKE CITY SCHEDULE MAINTAINS 
CONTINUITY OF PRODUCTION.  FY07 
WILL BE PRODUCED WITHIN FDP.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 BALL M33 W/M9 LINK (E07100)  
E08000 (E07100)  
CTG CAL .50 BALL M33 W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      5.10      5.10   0.00  

  2  FY 06  A      4.10      4.10   0.00  

  5  FY 06  A      3.10      1.82 1.28 0.26 0.25 0.25 0.26 0.26   0.00  

  5  FY 07  A      1.19      0.00 1.19 0.11 0.11 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.07 0.00  

  2  FY 07  A      3.56      0.00 3.56 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.29 0.29 0.29 0.29 0.00  

  2  FY 05 P  AF     0.15      0.15   0.00  

  2  FY 07  AF     0.30      0.00 0.30 0.03 0.02 0.02 0.02 0.02 0.03 0.03 0.03 0.02 0.03 0.03 0.02 0.00  

  2  FY 07  AF     0.23      0.00 0.23 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.01 0.02 0.02 0.00  

  2  FY 06  MC     0.12      0.12   0.00  

  5  FY 06  MC     0.09      0.06 0.03 0.01 0.01 0.01   0.00  

  2  FY 07  MC     0.23      0.00 0.23 0.02 0.02 0.01 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.00  

  5  FY 07  MC     0.17      0.00 0.17 0.02 0.01 0.02 0.01 0.02 0.02 0.01 0.02 0.01 0.01 0.01 0.01 0.00  

  2  FY 06  NS     1.00      1.00   0.00  

  5  FY 06  NS     0.08      0.05 0.03 0.01 0.01 0.01   0.00  

  2  FY 07  NS     0.38      0.00 0.38 0.04 0.03 0.03 0.03 0.03 0.04 0.03 0.03 0.03 0.03 0.03 0.03 0.00  

  5  FY 07  NS     0.13      0.00 0.13 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.02 0.01 0.01 0.01 0.01 0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       0.86      1.73    3  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    5  

5  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBURG, FL  

     0.00       0.33      0.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAKE CITY SCHEDULE MAINTAINS 
CONTINUITY OF PRODUCTION.  FY07 
WILL BE PRODUCED WITHIN FDP.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 BALL M33 W/M9 LINK (E07100)  
E08000 (E07100)  
CTG CAL .50 BALL M33 W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 05  SOF    1.20      1.20   0.00  

  2  FY 07  SOF    0.37      0.00 0.37 0.04 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.00  

  5  FY 07  SOF    0.13      0.00 0.13 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.02 0.01 0.01 0.01 0.01 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  21.63 13.60 8.03 0.70 0.66 0.66 0.66 0.68 0.59 0.57 0.57 0.54 0.56  0.56  0.54 0.18 0.15 0.14 0.15 0.12                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ISRAEL MILITARY INDUSTRIES, NAZARETH 
ILLIT, IS  

     0.00       0.86      1.73    3  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    5  

5  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBURG, FL  

     0.00       0.33      0.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

5  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAKE CITY SCHEDULE MAINTAINS 
CONTINUITY OF PRODUCTION.  FY07 
WILL BE PRODUCED WITHIN FDP.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK  

P-1 Item Nomenclature  
 CTG CAL .50 4 BALL/1 TRACER W/M9 LINK (E07200)  
E08000 (E07200)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  461245 25892 36508 30753 30782 30740 32830 32195 680945 
Gross Cost  419.6 65.2 75.0 77.1 79.8 83.1 85.3 87.5 972.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  419.6 65.2 75.0 77.1 79.8 83.1 85.3 87.5 972.7 
Initial Spares     
Total Proc Cost  419.6 65.2 75.0 77.1 79.8 83.1 85.3 87.5 972.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This item consists of Cartridge, Ball M33 and Cartridge, Tracer M17 linked 4-to-1 with in 100-round belts with the M9 link for use in either the M2 or M3 Machine Gun.  The tracer cartridge permits 
observation of the bullet's trajectory to the point of impact. This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION DATE:  1968  
  
FY 2005 and  FY 2006 include supplemental funding of $12.955 million and $5.0 million, respectively,  to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK (E07200)  
E08000 (E07200)  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               60082 25892 2.32 71191 36508 1.95 71267 30753 2.32 
BOX METAL M2A1                                     1931 260 7.41 2668 372 7.17 2898 314 9.24 
   H/W SUBTOTAL                                     62013 73859 74165  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1208 1108 2560  
QUALITY ASSURANCE                                  10 17 7  
ACCEPTANCE TESTING                                 77  
PLANT MODERNIZATION                                1912  
   PROD SUPPORT SUBTOTAL                            3207 1125 2567  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               400  
   NON-RECURRING SUBTOTAL                           400  
                    
 Total    65220 2.52 74984 2.05 77132 2.51 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK (E07200)  
E08000 (E07200)  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   ALLIANT TECH (LCAAP)    

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  NOV-04  AUG-06  25892  2.32 Y      

 FY 2006   GENERAL DYNAMICS ORD & TAC  
ST. PETERSBERG  

SS/FP  ROCK ISLAND, IL  JUN-06  MAR-07  18619  1.95 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  DEC-05  JAN-07  17889  1.95 Y      

 FY 2007   GENERAL DYNAMICS ORD & TAC  
ST. PETERSBERG  

SS/FP  ROCK ISLAND, IL  JUN-07  MAR-08  7688  2.32 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  23065  2.32 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  FEB-05  AUG-05  260  7.41 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-06  SEP-06  298  7.17 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  74  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  251  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  SEP-07  63  9.24 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK (E07200)  
E08000 (E07200)  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  2  FY 05 P  A      18.50      7.00 11.50 3.40 1.50 2.30 1.50 1.50 1.30   0.00  

  1  FY 05  A      25.90      2.40 23.50 1.40 1.20 1.10 1.80 1.30 1.30 1.80 2.20 2.00 1.40 1.30 1.30 1.90 1.90 1.60 0.00  

  1  FY 06  A      17.90      0.00 17.90   A   1.90 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 0.00  

  7  FY 06  A      18.60      0.00 18.60  A   1.60 1.50 1.60 1.60 1.50 1.60 1.60 7.60  

  1  FY 07  A      23.07      0.00 23.07      A 23.07  

  7  FY 07  A      7.69      0.00 7.69     A 7.69  

  1  FY 05  AF     2.33      0.00 2.33 0.35 0.03 0.41 0.19 0.20 0.19 0.19 0.19 0.19 0.20 0.19 0.00  

  7  FY 07  AF     0.39      0.00 0.39     A 0.39  

  1  FY 07  AF     0.38      0.00 0.38     A 0.38  

  1  FY 05  CG     0.85      0.00 0.85 0.20 0.03 0.06 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.00  

  7  FY 06  CG     0.23      0.00 0.23 A   0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.09  

  1  FY 06  CG     0.22      0.00 0.22 A   0.02 0.02 0.03 0.02 0.03 0.02 0.03 0.03 0.02 0.00  

  7  FY 07  CG     0.14      0.00 0.14   A 0.14  

  1  FY 07  CG     0.43      0.00 0.43   A 0.43  

  7  FY 05  NS     3.08      0.00 3.08 0.26 0.26 0.26 0.26 0.26 0.26 0.26 0.26 0.25 0.25 0.25 0.25 0.00  

  1  FY 05  NS     3.61      0.00 3.61 0.26 0.26 0.39 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.30 0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    0  

2  POONGSAN METAL CO, PUSAN, SOUTH KOREA       0.00       1.48      3.70    6  

7  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG  

     0.00       1.13      2.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  11  7  18  

  Reorder  6  4  9  13  

7  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK (E07200)  
E08000 (E07200)  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 06  NS     1.96      0.00 1.96 A   0.17 0.16 0.16 0.16 0.16 0.17 0.16 0.17 0.16 0.16 0.17 0.16 0.00  

  7  FY 06  NS     2.04      0.00 2.04   A   0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.85  

  1  FY 07  NS     2.54      0.00 2.54    A 2.54  

  7  FY 07  NS     2.64      0.00 2.64   A 2.64  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  132.50 9.40 123.10 5.61 2.99 4.23 3.66 3.36 3.43 2.62 3.02 2.82 2.22  2.13  2.12 2.33 2.31 2.01 2.33 2.43 3.99 3.87 3.99 3.97 3.88 3.99 3.97 45.82  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    0  

2  POONGSAN METAL CO, PUSAN, SOUTH KOREA       0.00       1.48      3.70    6  

7  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG  

     0.00       1.13      2.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  11  7  18  

  Reorder  6  4  9  13  

7  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK (E07200)  
E08000 (E07200)  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  2  FY 05 P  A      18.50     18.50   0.00  

  1  FY 05  A      25.90     25.90   0.00  

  1  FY 06  A      17.90     17.90   0.00  

  7  FY 06  A      18.60     11.00 7.60 1.60 1.50 1.50 1.50 1.50   0.00  

  1  FY 07  A      23.07      0.00 23.07 1.93 1.93 1.93 1.92 1.92 1.92 1.92 1.92 1.92 1.92 1.92 1.92 0.00  

  7  FY 07  A      7.69      0.00 7.69 0.65 0.65 0.65 0.65 0.65 0.65 0.65 0.65 0.65 0.64 0.60 0.60 0.00  

  1  FY 05  AF     2.33      2.33   0.00  

  7  FY 07  AF     0.39      0.00 0.39 0.04 0.03 0.04 0.03 0.03 0.03 0.03 0.04 0.03 0.03 0.03 0.03 0.00  

  1  FY 07  AF     0.38      0.00 0.38 0.04 0.03 0.03 0.03 0.03 0.04 0.03 0.03 0.03 0.03 0.03 0.03 0.00  

  1  FY 05  CG     0.85      0.85   0.00  

  7  FY 06  CG     0.23      0.14 0.09 0.02 0.02 0.01 0.02 0.02   0.00  

  1  FY 06  CG     0.22      0.22   0.00  

  7  FY 07  CG     0.14      0.00 0.14 0.02 0.01 0.01 0.01 0.01 0.01 0.01 0.02 0.01 0.01 0.01 0.01 0.00  

  1  FY 07  CG     0.43      0.00 0.43 0.04 0.03 0.03 0.03 0.03 0.04 0.04 0.04 0.04 0.04 0.04 0.03 0.00  

  7  FY 05  NS     3.08      3.08   0.00  

  1  FY 05  NS     3.61      3.61   0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    0  

2  POONGSAN METAL CO, PUSAN, SOUTH KOREA       0.00       1.48      3.70    6  

7  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG  

     0.00       1.13      2.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  11  7  18  

  Reorder  6  4  9  13  

7  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK (E07200)  
E08000 (E07200)  
CTG CAL .50 4 BALL/1 TRACER W/M9 LINK  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 06  NS     1.96      1.96   0.00  

  7  FY 06  NS     2.04      1.19 0.85 0.17 0.17 0.17 0.17 0.17   0.00  

  1  FY 07  NS     2.54      0.00 2.54 0.22 0.21 0.21 0.21 0.21 0.22 0.21 0.21 0.21 0.21 0.21 0.21 0.00  

  7  FY 07  NS     2.64      0.00 2.64 0.22 0.22 0.22 0.22 0.22 0.22 0.22 0.22 0.22 0.22 0.22 0.22 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  132.50 86.68 45.82 4.02 3.89 3.88 3.88 3.88 3.15 3.11 3.12 3.11 3.11  3.11  3.10 0.93 0.91 0.90 0.86 0.86                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       5.99     20.77    0  

2  POONGSAN METAL CO, PUSAN, SOUTH KOREA       0.00       1.48      3.70    6  

7  GENERAL DYNAMICS ORD & TAC, ST. 
PETERSBERG  

     0.00       1.13      2.83    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  11  7  18  

  Reorder  6  4  9  13  

7  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M  

P-1 Item Nomenclature  
 CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M (E07302)  
E08000 (E07302)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  70249 9756 3231 5829 6700 6684 8698 8760 119907 
Gross Cost  64.8 11.1 3.1 8.5 9.8 10.0 10.3 10.6 128.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  64.8 11.1 3.1 8.5 9.8 10.0 10.3 10.6 128.0 
Initial Spares     
Total Proc Cost  64.8 11.1 3.1 8.5 9.8 10.0 10.3 10.6 128.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This item consists of cartridge, M1A1 linked in 100-round belts with the M9 link.  This round is a blank cartridge with a rosette crimp at the mouth used to simulate firing in training exercises in 
conjunction with the M19 Blank Firing Attachment (BFA).  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1980  
  
FY 2005 includes supplemental funding of $5.6 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M (E07302) 
E08000 (E07302)  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               10222 9756 1.05 2301 3231 0.71 5741 5829 0.98 
BOX METAL M2A1                                     271 37 7.32 236 33 7.17 549 59 9.24 
   H/W SUBTOTAL                                     10493 2537 6290  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             426 534 281  
QUALITY ASSURANCE                                  6 18 7  
ACCEPTANCE TESTING                                 83  
PLANT MODERNIZATION                                77 700  
   PROD SUPPORT SUBTOTAL                            592 552 988  
NON-RECURRING COSTS                                                
SM CAL ENGR INITIATIVES/IMPROVEMENTS               1200  
   NON-RECURRING SUBTOTAL                           1200  
                    
 Total    11085 1.14 3089 0.96 8478 1.45 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M (E07302)  
E08000 (E07302)  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   GENERAL DYNAMICS ORD & TAC  

ST PETERSBURG, FL  
C/FP  ROCK ISLAND, IL  AUG-05  JAN-06  4798  1.05 Y      

 FY 2005   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  NOV-04  JUL-06  4958  1.05 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  DEC-05  MAY-07  3231  0.71 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  5829  0.98 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  MAR-05  DEC-05  37  7.32 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  7  7.17 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-06  SEP-06  26  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  48  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  SEP-07  12  9.24 Y      

 
REMARKS: THE SMALL CALIBER AMMUNITION STRATEGY CONSISTS OF FOUR STEPS.  FIRST, MAXIMIZE LAKE CITY ARMY AMMUNITION PLANT (LCAAP) TO 1.2B CARTRIDGES; SECOND, 
CONTRACT FOR COMMERCIAL CAPACITY OF 300M CARTRIDGES; THIRD, INCREASE LCAAP CAPACITY AN ADDITIONAL 300M CARTRIDGES; AND FOURTH, INCREASE COMMERCIAL 
CAPACITY AN ADDITIONAL 200M CARTRIDGES.  THIS ITEM IS INCLUDED IN THIS ACQUISITION STRATEGY.  COMMERCIAL CAPACITY REQUIREMENTS WILL BE DETERMINED YEARLY 
BASED ON TOTAL SMCA REQUIREMENTS.  
  
NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M (E07302)  
E08000 (E07302)  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      2.10      0.70 1.40 0.60 0.60 0.20   0.00  

  6  FY 05 P  A      10.90      6.10 4.80 0.70 0.50 0.30 0.10 0.90 0.60 0.60 0.60 0.50   0.00  

  2  FY 05 P  A      4.80      0.00 4.80 0.60 0.60 0.60 0.60 0.60 0.60 0.60 0.60 0.00  

  2  FY 05  A      5.00      0.00 5.00 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.00  

  2  FY 06  A      3.20      0.00 3.20   A   0.60 0.60 0.60 0.70 0.70 0.00  

  2  FY 07  A      5.80      0.00 5.80     A 5.80  

  2  FY 05  AF     0.01      0.01   0.00  

  2  FY 06  AF     0.03      0.00 0.03   A   0.03 0.00  

  2  FY 07  AF     0.02      0.00 0.02     A 0.02  

  2  FY 05 P  CG     0.02      0.00 0.02 0.02   0.00  

  2  FY 06  CG     0.06      0.00 0.06   A   0.02 0.01 0.01 0.01 0.01 0.00  

  2  FY 07  CG     0.07      0.00 0.07   A 0.07  

  2  FY 07  MC     0.18      0.00 0.18     A 0.18  

                                                                   

                                                                   

Total  32.19 6.81 25.38 1.30 1.10 0.50 0.70 1.52 1.20 1.20 1.20 1.10 1.10  1.10  0.50 0.53 0.50 0.50 0.50 0.50 0.50 0.50 0.62 0.61 0.61 0.71 0.71 6.07  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  OLIN CORP, EAST ALTON, IL       0.00       0.60      1.50    6  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       2.74      9.47    0  

6  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       0.40      1.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  11  7  18  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

6  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M (E07302)  
E08000 (E07302)  
CTG CAL .50 BLANK M1A1 LKD W/M9 LINK F/M  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      2.10      2.10   0.00  

  6  FY 05 P  A      10.90     10.90   0.00  

  2  FY 05 P  A      4.80      4.80   0.00  

  2  FY 05  A      5.00      5.00   0.00  

  2  FY 06  A      3.20      3.20   0.00  

  2  FY 07  A      5.80      0.00 5.80 0.50 0.50 0.40 0.40 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.00  

  2  FY 05  AF     0.01      0.01   0.00  

  2  FY 06  AF     0.03      0.03   0.00  

  2  FY 07  AF     0.02      0.00 0.02 0.02   0.00  

  2  FY 05 P  CG     0.02      0.02   0.00  

  2  FY 06  CG     0.06      0.06   0.00  

  2  FY 07  CG     0.07      0.00 0.07 0.01 0.01 0.01 0.01 0.01 0.01  0.01 0.00  

  2  FY 07  MC     0.18      0.00 0.18 0.02 0..01 0.01 0.01 0.01 0.02 0.02 0.02 0.01 0.02 0.02 0.02 0.00  

                                                                   

                                                                   

Total  32.19 26.12 6.07 0.55 0.51 0.41 0.41 0.52 0.53 0.53 0.52 0.52 0.52  0.53  0.52                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  OLIN CORP, EAST ALTON, IL       0.00       0.60      1.50    6  

2  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       2.74      9.47    0  

6  GENERAL DYNAMICS ORD & TAC, ST 
PETERSBURG, FL  

     0.00       0.40      1.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  11  7  18  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

6  Initial  6  9  9  18  

  Reorder  6  9  9  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Ctg, Cal .50 SLAP-T: M962  

P-1 Item Nomenclature  
 Ctg, Cal .50 SLAP-T: M962 (E99906)  
E08000 (E99906)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  577 684 203 246 258 254 252 248 2722 
Gross Cost  7.8 7.5 3.2 3.4 3.5 3.6 3.7 3.7 36.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  7.8 7.5 3.2 3.4 3.5 3.6 3.7 3.7 36.5 
Initial Spares     
Total Proc Cost  7.8 7.5 3.2 3.4 3.5 3.6 3.7 3.7 36.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Saboted Light Armor Penetrator with Tracer (SLAP-T), M962 cartridge consists of a tungsten alloy penetrator encased in a lightweight plastic sabot of the same mass as the Saboted Light 
Armor Penetrator (SLAP), M903. It is launched at a much higher velocity than standard rounds.  The sabot is designed to break up at the muzzle to release the penetrator. The penetrator base is cored 
out to accommodate a trace mix composition.  This ammunition is for use in subcaliber devices for tank training.  The item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  This round is for use in 
M1 Abrams Tanks gunnery training using a subcaliber insert.  
  
  
  
TYPE CLASSIFICATION DATE: MARCH 1993  
  
FY 2005 includes supplemental funding of $1.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Ctg, Cal .50 SLAP-T: M962 (E99906)  
E08000 (E99906)  
Ctg, Cal .50 SLAP-T: M962  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                     A   6956 684 10.17 2651 203 13.04 3174 246 12.90 
   SubTotal AMMO Hardware                           6956 2651 3174  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             450 501 227  
   SubTotal Production Support                      450 501 227  
NONRECURRING COSTS                                                 
Engineering studies                                100 40 41  
   SubTotal Nonrecurring Costs                        100 40 41  
                    
 Total    7506 10.97 3192 15.72 3442 13.99 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
Ctg, Cal .50 SLAP-T: M962 (E99906)  
E08000 (E99906)  
Ctg, Cal .50 SLAP-T: M962  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2005   Olin  

East Alton, IL  
C/Option  Picatinny, NJ  JAN 05  JAN 07  684  10.17 Y      

 FY 2006   Olin  
East Alton, IL  

C/Option  Picatinny, NJ  JAN 06  FEB 08  203  13.04 Y      

 FY 2007   Olin  
East Alton, IL  

SS/Option  Picatinny, NJ  DEC 06  JUN 08  246  12.90 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Ctg, Cal .50 SLAP-T: M962 (E99906)  
E08000 (E99906)  
Ctg, Cal .50 SLAP-T: M962  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05 P  A      577     0 577   40 200 200 100 37 0 

  1  FY 05  A      684     0 684   50 50 50 50 50 50 50 50 50 234 

  1  FY 06  A      203     0 203 A   203 

  1  FY 07  A      246     0 246   A 246 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1710 1710                                  40  200 200 100 87  50  50  50  50  50  50  50  50  683  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Olin, East Alton, IL      50      80     200     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  4  25  29  

  Reorder  3  3  18  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Ctg. Cal .50 SLAP-T, M962 (E99906) is 
produced on same line as Ctg. Cal .50 SLAP 
(F88000). Capacity is shared with 4 ball/1 tracer 
(F88000).   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Ctg, Cal .50 SLAP-T: M962 (E99906)  
E08000 (E99906)  
Ctg, Cal .50 SLAP-T: M962  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05 P  A      577    577   0 

  1  FY 05  A      684    450 234 50 50 50 50 34   0 

  1  FY 06  A      203     0 203 16 50 50 50 37   0 

  1  FY 07  A      246     0 246 16 50 50 50 50 30 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1710 1027 683 50  50  50  50  50  50  50  50  53  50  50  50  50  30                                   
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Olin, East Alton, IL      50      80     200     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  4  25  29  

  Reorder  3  3  18  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Ctg. Cal .50 SLAP-T, M962 (E99906) is 
produced on same line as Ctg. Cal .50 SLAP 
(F88000). Capacity is shared with 4 ball/1 tracer 
(F88000).   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1  

P-1 Item Nomenclature  
 Ctg cal .50 API, MK211, MOD 0, Lkd 4/1 (F47400)  
E08000 (F47400)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  8192 370 1158 1199 2156 2138 1383 16596 
Gross Cost  55.0 3.1 10.4 11.2 17.9 18.1 12.2 0.2 128.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  55.0 3.1 10.4 11.2 17.9 18.1 12.2 0.2 128.1 
Initial Spares     
Total Proc Cost  55.0 3.1 10.4 11.2 17.9 18.1 12.2 0.2 128.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This item consists of Cartridge, MK211 and Cartridge, M20 Armor Piercing Incendiary Tracer linked 4-to-1 in 100-rounds belts with the M9 link for use in the M2 Machine Gun.  The cartridge 
provides improved penetration performance against light armor vehicles.  The projectile consists of a brass jacket surrounding a steel body and tungsten core with incendiary and high explosive 
charges.  This item is Code A, approved for service use.  
Justification:  
This is a war reserve item.  FY 2007 procurement builds a war reserve inventory in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION:  1996  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1 (F47400)  
E08000 (F47400)  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               2820 370 7.62 10128 1158 8.75 10702 1199 8.93 
BOX METAL M2A1                                     35 5 7.36 85 12 7.17 113 12 9.24 
   H/W SUBTOTAL                                     2855 10213 10815  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             164 178 378  
QUALITY ASSURANCE                                  1  
ACCEPTANCE TESTING                                 114  
   PROD SUPPORT SUBTOTAL                            279 178 378  
                    
 Total    3134 8.47 10391 8.97 11193 9.34 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1 (F47400)  
E08000 (F47400)  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   ALLIANT TECH (LCAAP)    

INDEPENDENCE, MO  
SS/FP  ROCK ISLAND, IL  NOV-04  JUL-06  370  7.62 Y      

 FY 2006   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-06  OCT-06  1158  8.75 Y      

 FY 2007   ALLIANT TECH (LCAAP)    
INDEPENDENCE, MO  

SS/FP  ROCK ISLAND, IL  JAN-07  OCT-07  1199  8.93 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY CORPORATION  

ATLANTA, GA  
C/FP  ROCK ISLAND, IL  FEB-05  DEC-05  5  7.36 Y      

 FY 2006   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-06  SEP-06  9  7.17 Y      

 FY 2006   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-06  SEP-06  2  7.17 Y      

 FY 2007   BWAY CORPORATION  
ATLANTA, GA  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  10  9.24 Y      

 FY 2007   BEST FOAM FAB  
CHICAGO, IL  

C/OPTION ROCK ISLAND, IL  JUN-07  SEP-07  2  9.24 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1 (F47400)  
E08000 (F47400)  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      4.47      2.19 2.28 0.13 0.14 0.38 0.63 0.20 0.27 0.10 0.10 0.02 0.31  0.00  

  1  FY 05  A      0.37      0.00 0.37 0.06 0.30 0.01 0.00  

  1  FY 06  A      1.16      0.00 1.16   A   0.10 0.09 0.09 0.09 0.09 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.00  

  1  FY 07  A      1.20      0.00 1.20     A 1.20  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  7.20 2.19 5.01 0.13 0.14 0.38 0.63 0.20 0.27 0.10 0.10 0.02 0.37  0.30  0.01 0.10 0.09 0.09 0.09 0.09 0.10 0.10 0.10 0.10 0.10 0.10 0.10 1.20  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       0.14      0.50    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1 (F47400)  
E08000 (F47400)  
Ctg cal .50 API, MK211, MOD 0, Lkd 4/1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      4.47      4.47   0.00  

  1  FY 05  A      0.37      0.37   0.00  

  1  FY 06  A      1.16      1.16   0.00  

  1  FY 07  A      1.20      0.00 1.20 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  7.20 6.00 1.20 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10  0.10  0.10                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH (LCAAP), INDEPENDENCE, MO       0.00       0.14      0.50    6  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG CAL .50 SLAP M903 (SLAPT M962)  

P-1 Item Nomenclature  
 CTG CAL .50 SLAP M903 (SLAPT M962) (F88000)  
E08000 (F88000)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  3661 641 881 980 1800 1454 1041 10458 
Gross Cost  34.1 6.0 11.0 11.9 21.0 17.6 13.1 114.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  34.1 6.0 11.0 11.9 21.0 17.6 13.1 114.6 
Initial Spares     
Total Proc Cost  34.1 6.0 11.0 11.9 21.0 17.6 13.1 114.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Saboted Light Armor Penetrator (SLAP), M903 cartridge consists of a low-drag, tungsten-alloy penetrator encased in a lightweight plastic sabot loaded into otherwise conventional Caliber .50 
cartridge components. The projectile assembly is launched at approximately 4000 feet per second and the sabot is discarded shortly after muzzle exit.  The companion M962 SLAP-Tracer cartridge is 
similar in configuration to the M903 except that the penetrator has a cavity containing tracer mix. The M962 provides the precision of delivery necessary to take full advantage of the penetrator 
cartridge capability. This ammunition is linked four M903 SLAP to one M962 tracer for use in the M2 Heavy Barrel Machine Gun.  The item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve in accordance with the Army's procurement goals. The 
SLAP is used in combat against current and future light armored targets and Armored Attack Helicopters (AAHs).  The M903 provides the M2 Machine Gun with a more effective capability against 
improved armored vehicles increasing penetration of light armor by a factor of two to three times at any given range over that of currently available ammunition.  
 
 
TYPE CLASSIFICATION DATE: MARCH 1993  
  
FY 2005 includes supplemental funding of $4.239 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG CAL .50 SLAP M903 (SLAPT M962) (F88000)  
E08000 (F88000)  
CTG CAL .50 SLAP M903 (SLAPT M962)  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                     A   5716 641 8.92 10140 881 11.51 11096 980 11.32 
   SubTotal AMMO Hardware                           5716 10140 11096  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             286 702 635  
Acceptance Testing                                 120 123  
   SubTotal Production Support                      286 822 758  
                    
 Total    6002 9.36 10962 12.44 11854 12.10 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG CAL .50 SLAP M903 (SLAPT M962) (F88000)  
E08000 (F88000)  
CTG CAL .50 SLAP M903 (SLAPT M962)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2005   Olin  

East Alton, IL  
C/Option  Picatinny, NJ  JAN 05  JAN 07  641  8.92 Y      

 FY 2006   Olin  
East Alton, IL  

SS/FP  Picatinny, NJ  MAR 06  MAY 07  881  11.51 Y      

 FY 2007   Olin  
East Alton, IL  

SS/Option  Picatinny, NJ  DEC 06  NOV  07  980  11.32 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 SLAP M903 (SLAPT M962) (F88000)  
E08000 (F88000)  
CTG CAL .50 SLAP M903 (SLAPT M962)  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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V  

  x1000    TO 
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AS OF 
1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05 P  A      1327    420 907 200 334 180 192   0 

  1  FY 05  A      641     0 641   150 150 150 150 41 0 

  1  FY 06  A      881     0 881 A   109 150 150 150 150 172 

  1  FY 07  A      980     0 980   A 980 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3829 420 3409    200 334 180 192                               150 150 150 150 150 150 150 150 150 1152  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Olin, East Alton, IL      50     100     200    10  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  14  20  

  Reorder  3  3  11  14  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Capacity is shared with production of Bulk 
Packed CAL .50 SLAP-T (E99906.)   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG CAL .50 SLAP M903 (SLAPT M962) (F88000)  
E08000 (F88000)  
CTG CAL .50 SLAP M903 (SLAPT M962)  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05 P  A      1327   1327   0 

  1  FY 05  A      641    641   0 

  1  FY 06  A      881    709 172 150 22   0 

  1  FY 07  A      980     0 980 128 150 150 150 150 150 102   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3829 2677 1152 150 150 150 150 150 150 150 102                                                    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Olin, East Alton, IL      50     100     200    10  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  14  20  

  Reorder  3  3  11  14  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Capacity is shared with production of Bulk 
Packed CAL .50 SLAP-T (E99906.)   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 20MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, 20MM, ALL TYPES (E08900)  
E08900  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  308.9 6.0 0.1  315.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  308.9 6.0 0.1  315.0 
Initial Spares     
Total Proc Cost  308.9 6.0 0.1  315.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes 20MM ALL TYPES.  
  
FY 2006 includes supplemental funding of $6.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 20MM, ALL TYPES (E08900)  
E08900  
CTG, 20MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG 20MM MPT-SD M940                               6000 111 54.05 101  
                    
 Total    6000 101  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 20MM MPT-SD M940  

P-1 Item Nomenclature  
 CTG 20MM MPT-SD M940 (E08909)  
E08900 (E08909)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  638 111  749 
Gross Cost  11.5 6.0 0.1  17.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  11.5 6.0 0.1  17.6 
Initial Spares     
Total Proc Cost  11.5 6.0 0.1  17.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 20mm Multipurpose Trace - Self Destroying (MP-T-SD)cartridge is an improved, fuzeless pyrotechnic initiated 20mm high explosive cartridge.  The projectile consists of a heavy walled steel 
body charged with an explosive mix and an incendiary mix. The projectile has safe and arming, tracer, and self-destroying features.  It is effective against light armor at 1,000 meters and against 
airborne and light surface targets at 2,000 meters. The projectile self destructs at 2,300 meters, minimizing collateral surface damage when engaging airborne targets. The M940 replaced the M246 
High Explosive Incendiary-Tracer, Self Destroying (HEI-T-SD) as the primary air defense cartridge  It will be used for training and qualifying the Counter Rocket, Artillery and Mortar (C-RAM) 
System.  This item is Code A; approved for service use.  
Justification:  
This is a training standard item used in both training and combat. C-RAM is an air defense system using a trailer-mounted Phalanx gun to defeat incoming rocket, mortar and artillery rounds in fight.  
The operational scenario requires self destruct ammunition.  The Army plans to field approximately 30 systems in FY 2006/2007 and a total of 44 systems by November 2008.  The FY 2007 
procurement supports engineering in support of production.      
  
Type Classification Date:  1989  
  
FY 2006 includes supplemental funding of $6.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 20MM MPT-SD M940 (E08909)  
E08900 (E08909)  
CTG 20MM MPT-SD M940  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     5352 111 48.22  
   H/W SUBTOTAL                                     5352  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             550 101  
QUALITY ASSURANCE                                  8  
ACCEPTANCE TESTING                                 90  
   PRODUCTION SUPPORT SUBTOTAL                      648 101  
                    
 Total    6000 54.05 101  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 20MM MPT-SD M940 (E08909)  
E08900 (E08909)  
CTG 20MM MPT-SD M940  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2006   TO BE SELECTED   C/FP  ROCK ISLAND, IL  FEB -06  AUG-06  111  48.22 N      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 20MM MPT-SD M940 (E08909)  
E08900 (E08909)  
CTG 20MM MPT-SD M940  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

COMPLETE ROUND                                  

  1  FY 06  A      111     0 111 A  40 40 31 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  111 111                               40  40  31                                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  TO BE SELECTED      20      80     120     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  5  6  11  

  Reorder  3  5  6  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 25MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, 25MM, ALL TYPES (E08200)  
E08200  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  1595.7 26.0 30.6 32.1 35.0 35.5 35.9 39.3 1830.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1595.7 26.0 30.6 32.1 35.0 35.5 35.9 39.3 1830.1 
Initial Spares     
Total Proc Cost  1595.7 26.0 30.6 32.1 35.0 35.5 35.9 39.3 1830.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes 25MM ALL TYPES.  
  
FY 2005 includes supplemental funding of $4.523 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 25MM, ALL TYPES (E08200)  
E08200  
CTG, 25MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

CTG 25MM TP-T M793                                 7484 529 14.15 16260 816 19.93 16430 1039 15.81 
CTG 25MM TPDS-T M910                               9033 420 21.51 14290 632 22.61 15060 739 20.38 
CTG 25MM HEI-T M792                                9523 117 81.39 599  
                    
 Total    26040 30550 32089  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 25MM HEI-T M792  

P-1 Item Nomenclature  
 CTG 25MM HEI-T M792 (E08201)  
E08200 (E08201)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  7174 117  7291 
Gross Cost  201.7 9.5 0.6  211.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  201.7 9.5 0.6  211.8 
Initial Spares     
Total Proc Cost  201.7 9.5 0.6  211.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 25mm M792 is a High Explosive Incendiary (HEI-T) cartridge, fired from the M242 Bushmaster automatic cannon mounted on the Army's M2/M3-series of Bradley Fighting Vehicles (BFV) 
and the USMC LAV-25.  The M792 provides lethality against structures and vehicles.  The defeat mechanism of the M792 is an explosively loaded, naturally fragmenting warhead with incendiary 
charge.  This item is Code A, approved for service use.  
Justification:  
This is a war reserve item.  FY 2007 procurement supports engineering efforts in support of production.  
 
 
TYPE CLASSIFICATION DATE:  1980  
  
FY 2005 includes supplemental funding of $4.523 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 25MM HEI-T M792 (E08201)  
E08200 (E08201)  
CTG 25MM HEI-T M792  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, & Pack                             7728 117 66.05  
PA 125 Containers                                  195 4 50.00  
   SubTotal AMMO Hardware                           7923  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             1118 599  
   SubTotal Production Support                      1118 599  
NON-RECURRING COST                                                 
Govt Verification/First Article                    482  
   SubTotal Non-Recurring Costs                     482  
                    
 Total    9523 81.39 599  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 25MM HEI-T M792 (E08201)  
E08200 (E08201)  
CTG 25MM HEI-T M792  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, & Pack                                           
 FY 2005   ALLIANT TECHSYSTEMS INC  

ANOKA, MN   
C/FP  Picatinny, NJ  Sep-05  Dec-06  117  66.05 Y      

PA 125 Containers                                                
 FY 2005   CONCO INC  

LOUISVILLE, KY  
C/FP  Picatinny, NJ  Sep-05  Nov-06  4  50.00 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 25MM HEI-T M792 (E08201)  
E08200 (E08201)  
CTG 25MM HEI-T M792  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, & Pack                          

  1  FY 05  A      117     0 117   58 59 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  117 117                                           58  59                             
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECHSYSTEMS INC, ANOKA, MN      80     240     720     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  12  15  27  

  Reorder  3  12  15  27  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 25MM TP-T M793  

P-1 Item Nomenclature  
 CTG 25MM TP-T M793 (E08203)  
E08200 (E08203)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  26798 529 816 1039 1086 1076 1055 1215 33614 
Gross Cost  372.7 7.5 16.3 16.4 17.5 17.7 17.7 20.8 486.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  372.7 7.5 16.3 16.4 17.5 17.7 17.7 20.8 486.6 
Initial Spares     
Total Proc Cost  372.7 7.5 16.3 16.4 17.5 17.7 17.7 20.8 486.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M793 Target Practice - Traced Cartridge is a ballistically matched training round that simulates the M792 25mm High Explosive Incendiary - Traced Cartridge.  The M793 supports gunnery 
training for the Army's Bradley Fighting Vehicles, the USMC's Light Armored Vehicles, and the Navy's MK38 Deck Gun.  The M793 is a percussion primed round, packed in linked belts of 30 
cartridges per PA125 Container.  The M28 metal link is used to belt M793 cartridges.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1979  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 25MM TP-T M793 (E08203)  
E08200 (E08203)  
CTG 25MM TP-T M793  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               6342 529 11.98 14702 816 18.02 14252 1039 13.71 
CONTAINER PA125                                    822 18 45.00 1157 27 42.32 1646 35 47.29 
   H/W SUBTOTAL                                     7164 15859 15898  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             313 391 524  
QUALITY ASSURANCE                                  7 10 8  
   PROD SUPPORT SUBTOTAL                            320 401 532  
                    
 Total    7484 14.15 16260 19.93 16430 15.81 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 25MM TP-T M793 (E08203)  
E08200 (E08203)  
CTG 25MM TP-T M793  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   GENERAL DYNAMICS ORD & TAC  

MARION, IL  
C/FP  ROCK ISLAND, IL  JUN-05  DEC-05  432  11.98 Y      

 FY 2005   ALLIANT TECH SYSTEMS  
PLYMOUTH, MN  

C/FP  ROCK ISLAND, IL  JUN-05  MAR-06  97  11.98 Y      

 FY 2006   TO BE SELECTED   C/OPTION ROCK ISLAND, IL  MAR-06  OCT-06  816  18.02 Y      

 FY 2007   TO BE SELECTED   C/FP  ROCK ISLAND, IL  MAR-07  OCT-07  1039  13.71 Y      

CONTAINER PA125                                                  
 FY 2005   CONCO INC  

LOUISVILLE, KY  
C/OPTION ROCK ISLAND, IL  OCT-05  NOV-05  18  45.00 Y      

 FY 2006   TO BE SELECTED   C/FP  ROCK ISLAND, IL  MAY-06  DEC-06  27  42.32 Y      

 FY 2007   TO BE SELECTED   C/FP  ROCK ISLAND, IL  APR-07  DEC-07  35  47.29 Y      

 
REMARKS: NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 25MM TP-T M793 (E08203)  
E08200 (E08203)  
CTG 25MM TP-T M793  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      0.01      0.00 0.01 0.01   0.00  

  2  FY 05 P  A      0.02      0.00 0.02 0.02   0.00  

  1  FY 05  A      0.10      0.00 0.10 0.10   0.00  

  2  FY 05  A      0.43      0.00 0.43 0.07 0.07 0.04 0.10 0.08 0.07   0.00  

  3  FY 06  A      0.82      0.00 0.82   A   0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.08 0.00  

  3  FY 07  A      1.04      0.00 1.04     A 1.04  

  1  FY 05  MC     0.34      0.00 0.34 0.08 0.11 0.11 0.04   0.00  

  2  FY 05  MC     0.23      0.00 0.23 0.04 0.03 0.03 0.04 0.03 0.03 0.03   0.00  

  3  FY 06  MC     0.11      0.00 0.11 A   0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01  

  2  FY 05 P  NS     0.22      0.21 0.01 0.01   0.00  

  3  FY 06  NS     0.20      0.00 0.20   A   0.10 0.10 0.00  

  3  FY 07  NS     0.24      0.00 0.24     A 0.24  

                                                                   

                                                                   

                                                                   

Total  3.76 0.21 3.55       0.11 0.13 0.16 0.35 0.22 0.07 0.10          0.07 0.07 0.08 0.08 0.08 0.18 0.18 0.08 0.08 0.08 0.08 0.09 1.29  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH SYSTEMS, PLYMOUTH, MN     260.00     260.00    750.00   12  

2  GENERAL DYNAMICS ORD & TAC, MARION, IL      80.00     200.00    520.00    0  

3  TO BE SELECTED     260.00     260.00    750.00   12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  14  20  

  Reorder  4  9  6  15  

2  Initial  6  6  14  20  

  Reorder  4  9  6  15  

3  Initial  6  6  7  13  

  Reorder  4  6  7  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAP LINES SHARED FOR EACH 
CONTRACTOR WITH OTHER 25MM ITEMS.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 25MM TP-T M793 (E08203)  
E08200 (E08203)  
CTG 25MM TP-T M793  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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  x1Mil    TO 
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AS OF 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      0.01      0.01   0.00  

  2  FY 05 P  A      0.02      0.02   0.00  

  1  FY 05  A      0.10      0.10   0.00  

  2  FY 05  A      0.43      0.43   0.00  

  3  FY 06  A      0.82      0.82   0.00  

  3  FY 07  A      1.04      0.00 1.04 0.12 0.12 0.12 0.12 0.12 0.11 0.11 0.11 0.11   0.00  

  1  FY 05  MC     0.34      0.34   0.00  

  2  FY 05  MC     0.23      0.23   0.00  

  3  FY 06  MC     0.11      0.10 0.01 0.01   0.00  

  2  FY 05 P  NS     0.22      0.22   0.00  

  3  FY 06  NS     0.20      0.20   0.00  

  3  FY 07  NS     0.24      0.00 0.24 0.10 0.10 0.04   0.00  

                                                                   

                                                                   

                                                                   

Total  3.76 2.47 1.29 0.13 0.12 0.12 0.12 0.12 0.21 0.21 0.15 0.11                                                 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH SYSTEMS, PLYMOUTH, MN     260.00     260.00    750.00   12  

2  GENERAL DYNAMICS ORD & TAC, MARION, IL      80.00     200.00    520.00    0  

3  TO BE SELECTED     260.00     260.00    750.00   12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  14  20  

  Reorder  4  9  6  15  

2  Initial  6  6  14  20  

  Reorder  4  9  6  15  

3  Initial  6  6  7  13  

  Reorder  4  6  7  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAP LINES SHARED FOR EACH 
CONTRACTOR WITH OTHER 25MM ITEMS.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 25MM TPDS-T M910  

P-1 Item Nomenclature  
 CTG 25MM TPDS-T M910 (E08204)  
E08200 (E08204)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  21685 420 632 739 840 838 837 837 26828 
Gross Cost  369.0 9.0 14.3 15.1 17.5 17.8 18.2 18.6 0.0 479.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  369.0 9.0 14.3 15.1 17.5 17.8 18.2 18.6 0.0 479.5 
Initial Spares     
Total Proc Cost  369.0 9.0 14.3 15.1 17.5 17.8 18.2 18.6 0.0 479.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M910 Target Practice Discarding Sabot-Traced Cartridge is a ballistically matched training round that simulates the M791 25mm Armor Piercing Discarding Sabot-Traced Cartridge.  The M910 
is also used as a training counterpart for the M919 25mm Armor Piercing Discarding Sabot Fin Stabilized-Traced Cartridge, though the M910 cannot simulate the range of the M919.  The M910 
supports gunnery training for the Army's Bradley Fighting Vehicles and USMC's Light Armored Vehicles.  The M910 is a percussion primed round, packed in linked belts of 30 cartridges per PA125 
Container.  The M28 metal link is used to belt M910 Cartridges.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat. FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.   
  
TYPE CLASSIFICATION DATE:  1988  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 25MM TPDS-T M910 (E08204)  
E08200 (E08204)  
CTG 25MM TPDS-T M910  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               6987 420 16.62 13058 632 20.67 13584 739 18.39 
CONTAINER PA125                                    664 22 29.82 896 21 42.32 1170 25 47.29 
   H/W SUBTOTAL                                     7651 13954 14754  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1378 322 297  
QUALITY ASSURANCE                                  4 14 9  
   PRODUCTION SUPPORT SUBTOTAL                      1382 336 306  
                    
 Total    9033 21.51 14290 22.61 15060 20.38 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 25MM TPDS-T M910 (E08204)  
E08200 (E08204)  
CTG 25MM TPDS-T M910  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   GENERAL DYNAMICS  

MARION, IL  
C/FP  ROCK ISLAND, IL  JUN-05  NOV-06  168  16.62 Y      

 FY 2005   ALLIANT TECH  
PLYMOUTH, MN  

C/FP  ROCK ISLAND, IL  JUN-05  APR-06  253  16.62 Y      

 FY 2006   TO BE SELECTED   C/OPTION ROCK ISLAND, IL  MAR-06  MAR-07  632  20.67 Y      

 FY 2007   TO BE SELECTED   C/FP  ROCK ISLAND, IL  MAR-07  MAY-08  739  18.39 Y      

CONTAINER PA125                                                  
 FY 2005   CONCO INC  

LOUISVILLE, KY  
C/OPTION ROCK ISLAND, IL  OCT-05  NOV-05  22  29.82 Y      

 FY 2006   TO BE SELECTED   C/FP  ROCK ISLAND, IL  APR-06  MAR-07  21  42.32 Y      

 FY 2007   TO BE SELECTED   C/FP  ROCK ISLAND, IL  APR-07  JAN-08  25  47.29 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 25MM TPDS-T M910 (E08204)  
E08200 (E08204)  
CTG 25MM TPDS-T M910  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      0.04      0.00 0.04 0.04   0.00  

  2  FY 05 P  A      0.17      0.00 0.17   0.17 0.00  

  2  FY 05  A      0.17      0.00 0.17 0.03 0.07   0.06 0.01 0.00  

  1  FY 05  A      0.25      0.00 0.25 0.12 0.12 0.01   0.00  

  3  FY 06  A      0.63      0.00 0.63   A   0.10 0.10 0.10 0.10 0.10 0.13 0.00  

  3  FY 07  A      0.74      0.00 0.74     A 0.74  

  1  FY 05 P  MC     26.00     25.80 0.20 0.11 0.09   0.00  

  3  FY 07  MC     147.00    146.85 0.15   0.15  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  175.00 172.65 2.35    0.14 0.16          0.16 0.12 0.01          0.06 0.17 0.01       0.10 0.10 0.10 0.10 0.10 0.13    0.89  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH, PLYMOUTH, MN      26.00      26.00     75.00   12  

2  GENERAL DYNAMICS, MARION, IL      33.00      33.00     94.00   12  

3  TO BE SELECTED      26.00      26.00     75.00   12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  14  20  

  Reorder  6  9  6  15  

2  Initial  6  6  14  20  

  Reorder  6  9  6  15  

3  Initial  6  6  14  20  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAP LINES FOR EACH CONTRACTOR ARE 
SHARED WITH OTHER 25MM ITEMS.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 25MM TPDS-T M910 (E08204)  
E08200 (E08204)  
CTG 25MM TPDS-T M910  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      0.04      0.04   0.00  

  2  FY 05 P  A      0.17      0.17   0.00  

  2  FY 05  A      0.17      0.17   0.00  

  1  FY 05  A      0.25      0.25   0.00  

  3  FY 06  A      0.63      0.63   0.00  

  3  FY 07  A      0.74      0.00 0.74 0.10 0.10 0.10 0.10 0.10 0.10 0.14 0.00  

  1  FY 05 P  MC     26.00     26.00   0.00  

  3  FY 07  MC     147.00    146.85 0.15 0.10 0.05   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  175.00 174.11 0.89                0.10 0.05 0.10 0.10 0.10  0.10  0.10 0.10 0.14                                  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH, PLYMOUTH, MN      26.00      26.00     75.00   12  

2  GENERAL DYNAMICS, MARION, IL      33.00      33.00     94.00   12  

3  TO BE SELECTED      26.00      26.00     75.00   12  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  14  20  

  Reorder  6  9  6  15  

2  Initial  6  6  14  20  

  Reorder  6  9  6  15  

3  Initial  6  6  14  20  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAP LINES FOR EACH CONTRACTOR ARE 
SHARED WITH OTHER 25MM ITEMS.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 30MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, 30MM, ALL TYPES (ER8120)  
ER8120  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  2135 1209 1213 1011 1002 999 1060 1056 9685 
Gross Cost  363.6 24.3 37.4 19.4 18.6 18.9 20.4 20.8 523.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  363.6 24.3 37.4 19.4 18.6 18.9 20.4 20.8 523.4 
Initial Spares     
Total Proc Cost  363.6 24.3 37.4 19.4 18.6 18.9 20.4 20.8 523.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes 30MM ALL TYPES.  
  
FY 2005 and FY 2006 includes supplemental funding of $14.628 million and $20.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 30MM, ALL TYPES (ER8120)  
ER8120  
CTG, 30MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG 30MM DUMMY M848                                68  
CTG 30MM TP M788                                   17086 1112 15.37 17381 950 18.30 18396 1011 18.20 
CTG 30MM HEDP M789                                 7162 97 73.84 20000 263 76.05 1035  
                    
 Total    24316 37381 19431  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 30MM HEDP M789  

P-1 Item Nomenclature  
 CTG 30MM HEDP M789 (E09900)  
ER8120 (E09900)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  4474 97 263  4834 
Gross Cost  203.0 7.2 20.0 1.0  231.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  203.0 7.2 20.0 1.0  231.2 
Initial Spares     
Total Proc Cost  203.0 7.2 20.0 1.0  231.2 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M789 Lightweight 30mm High Explosive-Dual Purpose Cartridge is the only qualified combat cartridge for use in the Apache Helicopter's M230 Chain Gun.  The M789 Cartridge consists of a 
charged projectile containing a shaped charge liner, a M759 point-detonating fuze, aluminum cartridge case, and a PA520 electric primer.  The shaped charge allows the M789 to defeat light armor, 
and the steel projectile body provides an anti-personnel capability.  M789 Cartridges are packed in bulk ammunition strips (BAS), 110 cartridges per M592 Container.  This item is Code A, approved 
for service use.  
Justification:  
This is a training standard item.  FY 2007 procurement supports engineering efforts in support of production.  
  
TYPE CLASSIFICATION DATE:  1962  
  
FY 2005 and FY 2006 includes supplemental funding of $7.162 million and $20.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 30MM HEDP M789 (E09900)  
ER8120 (E09900)  
CTG 30MM HEDP M789  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               5911 97 60.93 17486 263 66.44  
*PBXN 5 TYPE II CLASS 3                            427 6 66.10 361 18 20.62  
*PBXN-5 TYPE I CLASS 3                             3 54.51 9 54.51  
RDX TYPE II CLASS 7                                1 10.50  
*RDX TYPE II CLASS 7                               9.98  
   H/W SUBTOTAL                                     6341 17857  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1211 1503 1035  
QUALITY ASSURANCE                                  7 10  
ACCEPTANCE TESTING                                 34  
   PROD SUPPORT SUBTOTAL                            1252 1513 1035  
NON-RECURRING COSTS                                                
GOVERNMENT FURNISHED MATERIAL                      -431 -370  
MALFUNCTION INVESTIGATION                          1000  
   NON-RECURRING SUBTOTAL                           -431 630  
                    
 Total    7162 73.84 20000 76.05 1035  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 30MM HEDP M789 (E09900)  
ER8120 (E09900)  
CTG 30MM HEDP M789  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   ALLIANT TECH SYS, INC.  

PLYMOUTH, MN  
SS/FP  ROCK ISLAND, IL  JUL-05  DEC-05  97  60.93 Y      

 FY 2006   ALLIANT TECH SYS, INC.  
PLYMOUTH, MN  

SS/FP  ROCK ISLAND, IL  FEB-06  SEP-06  263  66.44 Y      

*PBXN 5 TYPE II CLASS 3                                          
 FY 2005   STOCK ISSUE   N/A  N/A  N/A  N/A  6  0.00       

 FY 2006   STOCK ISSUE   N/A  N/A  N/A  N/A  18  0.00       

*PBXN-5 TYPE I CLASS 3                                           
 FY 2005   STOCK ISSUE   N/A  N/A  N/A  N/A  0  0.00       

 FY 2006   STOCK ISSUE   N/A  N/A  N/A  N/A  0  0.00       

RDX TYPE II CLASS 7                                              
 FY 2006   TO BE SELECTED   C/FP  ROCK ISLAND, IL  MAR-06  JUN-06  0  10.50 Y      

*RDX TYPE II CLASS 7                                             
 FY 2005   STOCK ISSUE   N/A  N/A  N/A  N/A  0  0.00       

 
REMARKS: * GOVERNMENT FURNISHED MATERIAL  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 30MM HEDP M789 (E09900)  
ER8120 (E09900)  
CTG 30MM HEDP M789  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      550    400 150 100 50   0 

  1  FY 05  A      97     0 97 70 27   0 

  1  FY 06  A      263     0 263   A   50 50 50 50 63 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  910 400 510    100 120 27                       50  50  50  50  63                             
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ALLIANT TECH SYS, INC., PLYMOUTH, MN      50     240     720     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  12  12  24  

  Reorder  6  8  12  20  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
THIS CARTRIDGE IS IN CRITICAL SHORT 
SUPPLY. ATK WILL ACCELERATE 
DELIVERIES TO BEGIN EIGHT MONTHS 
AFTER CONTRACT AWARD.   



 

 
ER8120 (E10100) Item No. 7 Page 7  of  11 Exhibit P-40 
CTG 30MM TP M788 167 Budget Item Justification Sheet 
  

 
 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 30MM TP M788  

P-1 Item Nomenclature  
 CTG 30MM TP M788 (E10100)  
ER8120 (E10100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  13129 1112 950 1011 1002 999 1060 1056 20319 
Gross Cost  157.4 17.1 17.4 18.4 18.6 18.9 20.4 20.8 288.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  157.4 17.1 17.4 18.4 18.6 18.9 20.4 20.8 288.9 
Initial Spares     
Total Proc Cost  157.4 17.1 17.4 18.4 18.6 18.9 20.4 20.8 288.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M788 Lightweight 30mm Target Practice cartridge is the only qualified training cartridge for use in the Apache Helicopter's M230 Chain Gun.  The M788 utilizes a PA520 electric primer and a 
lightweight aluminum cartridge case.  M788 Cartridges are packed in bulk ammunition strips (BAS), 110 cartridges per M592 Container.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1982  
  
FY 2005 includes supplemental funding of $7.466 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 30MM TP M788 (E10100)  
ER8120 (E10100)  
CTG 30MM TP M788  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     16115 1112 14.49 16211 950 17.06 17247 1011 17.05 
   H/W SUBTOTAL                                     16115 16211 17247  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             957 1150 1146  
QUALITY ASSURANCE                                  14 20 3  
   PROD SUPPORT SUBTOTAL                            971 1170 1149  
                    
 Total    17086 15.37 17381 18.30 18396 18.20 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 30MM TP M788 (E10100)  
ER8120 (E10100)  
CTG 30MM TP M788  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   General Dynamics  

Marion, IL  
C/FP  ROCK ISLAND, IL  JUN-05  JAN-06  802  14.49 Y      

 FY 2005   Alliant Tech Systems Inc.    
Plymouth, MN  

C/FP  ROCK ISLAND, IL  JUN-05  NOV-05  310  14.49 Y      

 FY 2006   TO BE SELECTED   C/OPTION ROCK ISLAND, IL  MAR-06  OCT-06  950  17.06 Y      

 FY 2007   TO BE SELECTED   C/FP  ROCK ISLAND, IL  MAR-07  OCT-07  1011  17.05 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 30MM TP M788 (E10100)  
ER8120 (E10100)  
CTG 30MM TP M788  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  3  FY 05  A      802     0 802 30 100 100 100 100 100 100 100 72 0 

  1  FY 05  A      310     0 310 20 70 100 120   0 

  2  FY 06  A      950     0 950   A   80 80 80 80 80 80 80 80 80 80 75 75 0 

  2  FY 07  A      1011     0 1011    A 1011 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3073 3073    20     100 200 100 220 100 100 100  100  72  80  80  80  80  80  80  80  80  80  80  75  75  1011  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech Systems Inc., Plymouth, MN      50     120     300     0  

2  TO BE SELECTED      50     120     300     0  

3  General Dynamics, Marion, IL      50     120     300     0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  12  18  

  Reorder  6  9  5  14  

2  Initial  6  6  7  13  

  Reorder  6  6  7  13  

3  Initial  6  6  12  18  

  Reorder  6  9  5  14  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAP LINE SHARED WITH OTHER 30MM 
ITEMS.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 30MM TP M788 (E10100)  
ER8120 (E10100)  
CTG 30MM TP M788  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

COMPLETE ROUND                                  

  3  FY 05  A      802    802   0 

  1  FY 05  A      310    310   0 

  2  FY 06  A      950    950   0 

  2  FY 07  A      1011     0 1011 80 80 85 85 85 85 85 85 85 85 85 86 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3073 2062 1011 80  80  85  85  85  85  85  85  85  85  85  86                                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech Systems Inc., Plymouth, MN      50     120     300     0  

2  TO BE SELECTED      50     120     300     0  

3  General Dynamics, Marion, IL      50     120     300     0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  12  18  

  Reorder  6  9  5  14  

2  Initial  6  6  7  13  

  Reorder  6  6  7  13  

3  Initial  6  6  12  18  

  Reorder  6  9  5  14  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
LAP LINE SHARED WITH OTHER 30MM 
ITEMS.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 40MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, 40MM, ALL TYPES (ER8001)  
ER8001  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  1561.0 219.3 176.2 129.4 170.8 173.9 203.3 155.4 2789.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1561.0 219.3 176.2 129.4 170.8 173.9 203.3 155.4 2789.2 
Initial Spares     
Total Proc Cost  1561.0 219.3 176.2 129.4 170.8 173.9 203.3 155.4 2789.2 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes 40MM ALL TYPES.  
Justification:  
FY 2005 and FY 2006 include supplemental funding of $104.2 million and $35.0 million, respectively, to support the global war on terrorism.  An additional congressional add of $.5 million in FY 
2006 supports day/night training cartridge.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 40MM, ALL TYPES (ER8001)  
ER8001  
CTG, 40MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG 40MM HEDP M430 F/MK19 MG                       38624 1115 34.64 30764 814 37.79 6257 133 47.05 
CTG 40MM WHITE STAR PARA M583                      5582 134 41.65 14953 413 36.21 15959 350 45.60 
CTG 40MM PRACTICE M385A1                           5632 331 17.02 2445 140 17.46 2141 123 17.40 
CTG 40MM TP M918 LINKED F/MK 19MG                  144082 6309 22.84 105425 4373 24.11 92185 2936 31.40 
CTG 40MM PRACTICE M781                             23297 6544 3.56 12085 2457 4.92 12867 2922 4.40 
CTG 40MM HEDP M433                                 1583 37 42.78 10000 212 47.17  
CTG 40MM WHITE STAR CLUSTER M585                   500 14 35.71  
CTG 40MM MK281 PRACTICE LINKED FOR MK19            493  
                    
 Total    219300 176165 129409  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 40MM HEDP M430 F/MK19 MG  

P-1 Item Nomenclature  
 CTG 40MM HEDP M430 F/MK19 MG (E11800)  
ER8001 (E11800)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  44188 1115 814 133 171 176 161 105 46863 
Gross Cost  319.8 38.6 30.8 6.3 7.7 7.9 7.0 4.9 422.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  319.8 38.6 30.8 6.3 7.7 7.9 7.0 4.9 422.8 
Initial Spares     
Total Proc Cost  319.8 38.6 30.8 6.3 7.7 7.9 7.0 4.9 422.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M430A1 is a High-Explosive Dual-Purpose cartridge (HEDP), and is fired from a MK19 Machine Gun at a max range of 2200 meters and is linked into a 32- or 48-round belt.  The cartridge is a 
fixed round of ammunition with an internally embossed steel projectile body containing a high explosive (Comp A5) and copper, shaped-charged liner. The Point Initiating, Base Detonating (PIBD) 
M549A1 fuze with spitback, secondary charge, is threaded into the body to form the projectile. It is capable of penetrating three inches of steel armor and inflicting personnel casualties in the target 
area. This item is Code A, approved for service use.  
Justification:  
This is a war reserve item used in both training and combat. FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.    
  
TYPE CLASSIFICATION DATE:  1971  
  
FY 2005 and FY 2006 include supplemental funding of $20.971 million and $25.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 40MM HEDP M430 F/MK19 MG (E11800)  
ER8001 (E11800)  
CTG 40MM HEDP M430 F/MK19 MG  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     36148 1115 32.41 30423 814 37.37 4881 133 36.69 
   H/W SUBTOTAL                                     36148 30423 4881  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             559 337 621  
QUALITY ASSURANCE                                  16 4 5  
   PROD SUPPORT SUBTOTAL                            575 341 626  
NON-RECURRING COSTS                                                
ENGINEERING INITIATIVES/IMPROVEMENTS               1901 750  
   NON-RECURRING SUBTOTAL                           1901 750  
                    
 Total    38624 34.63 30764 37.79 6257 47.04 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 40MM HEDP M430 F/MK19 MG (E11800)  
ER8001 (E11800)  
CTG 40MM HEDP M430 F/MK19 MG  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   AMTEC Corp  

Janesville, WI  
C/FP  ROCK ISLAND, IL  APR-05  MAY-06  613  32.41 Y      

 FY 2005   DSE Inc, (Balimoy)  
Tampa, FL  

C/FP  ROCK ISLAND, IL  APR 05  MAY-06  502  32.41 Y      

 FY 2006   AMTEC Corp  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-06  JUL-07  448  37.37 Y      

 FY 2006   DSE Inc, (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-06  JUL-07  366  37.37 Y      

 FY 2007   AMTEC Corp  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-07  JUL-08  73  36.69 Y      

 FY 2007   DSE Inc, (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-07  JUL-08  60  36.69 Y      

 
REMARKS: NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM HEDP M430 F/MK19 MG (E11800)  
ER8001 (E11800)  
CTG 40MM HEDP M430 F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      0.39      0.06 0.33 0.02 0.07 0.04 0.20   0.00  

  3  FY 05  A      0.50      0.00 0.50 0.20 0.15 0.15  0.00  

  2  FY 05  A      0.61      0.00 0.61 0.21 0.20 0.20  0.00  

  2  FY 06  A      0.44      0.00 0.44   A   0.22 0.22 0.00  

  3  FY 06  A      0.36      0.00 0.36   A   0.18 0.18 0.00  

  2  FY 07  A      0.07      0.00 0.07     A 0.07  

  3  FY 07  A      0.06      0.00 0.06     A 0.06  

  1  FY 05 P  AF     0.01      0.00 0.01 0.01   0.00  

  2  FY 05  MC     0.18      0.00 0.18   A 0.09 0.09  0.00  

  3  FY 05  MC     0.16      0.00 0.16   A 0.08 0.08  0.00  

  2  FY 05  MC     0.03      0.00 0.03 A   0.03 0.00  

  3  FY 05  MC     0.03      0.00 0.03 A   0.03 0.00  

  2  FY 06  MC     0.85      0.00 0.85   A   0.45 0.40 0.00  

  3  FY 06  MC     0.70      0.00 0.70   A   0.35 0.35 0.00  

  2  FY 07  MC     0.41      0.00 0.41     A 0.41  

  3  FY 07  MC     0.33      0.00 0.33     A 0.33  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance  (MAAP), Milan, TN     269.00     320.00    500.00    0  

2  AMTEC Corp, Janesville, WI     269.00     320.00    500.00    0  

3  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

2  Initial  6  7  13  20  

  Reorder  6  6  16  22  

3  Initial  6  7  13  20  

  Reorder  6  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISTION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM HEDP M430 F/MK19 MG (E11800)  
ER8001 (E11800)  
CTG 40MM HEDP M430 F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  1  FY 05 P  NS     0.21      0.00 0.21   0.21 0.00  

  3  FY 05  NS     0.08      0.00 0.08   A   0.08 0.00  

  2  FY 05  NS     0.10      0.00 0.10   A   0.10 0.00  

  1  FY 06  NS     0.06      0.00 0.06   A   0.06 0.00  

  1  FY 06  NS     0.05      0.00 0.05   A   0.05 0.00  

  1  FY 05 P  SOF    0.03      0.00 0.03   0.03 0.00  

  3  FY 07  SOF    0.02      0.00 0.02     A 0.02  

  2  FY 07  SOF    0.02      0.00 0.02     A 0.02  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  5.70 0.06 5.64 0.02 0.07 0.04 0.20          0.42 0.52 0.52        0.24          0.24             0.40 0.91 1.15 0.91  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance  (MAAP), Milan, TN     269.00     320.00    500.00    0  

2  AMTEC Corp, Janesville, WI     269.00     320.00    500.00    0  

3  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

2  Initial  6  7  13  20  

  Reorder  6  6  16  22  

3  Initial  6  7  13  20  

  Reorder  6  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISTION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM HEDP M430 F/MK19 MG (E11800)  
ER8001 (E11800)  
CTG 40MM HEDP M430 F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      0.39      0.39   0.00  

  3  FY 05  A      0.50      0.50   0.00  

  2  FY 05  A      0.61      0.61   0.00  

  2  FY 06  A      0.44      0.44   0.00  

  3  FY 06  A      0.36      0.36   0.00  

  2  FY 07  A      0.07      0.00 0.07 0.03  0.04 0.00  

  3  FY 07  A      0.06      0.00 0.06 0.03  0.03 0.00  

  1  FY 05 P  AF     0.01      0.01   0.00  

  2  FY 05  MC     0.18      0.18   0.00  

  3  FY 05  MC     0.16      0.16   0.00  

  2  FY 05  MC     0.03      0.03   0.00  

  3  FY 05  MC     0.03      0.03   0.00  

  2  FY 06  MC     0.85      0.85   0.00  

  3  FY 06  MC     0.70      0.70   0.00  

  2  FY 07  MC     0.41      0.00 0.41  0.20 0.21 0.00  

  3  FY 07  MC     0.33      0.00 0.33  0.20 0.13 0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance  (MAAP), Milan, TN     269.00     320.00    500.00    0  

2  AMTEC Corp, Janesville, WI     269.00     320.00    500.00    0  

3  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

2  Initial  6  7  13  20  

  Reorder  6  6  16  22  

3  Initial  6  7  13  20  

  Reorder  6  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISTION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM HEDP M430 F/MK19 MG (E11800)  
ER8001 (E11800)  
CTG 40MM HEDP M430 F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 05 P  NS     0.21      0.21   0.00  

  3  FY 05  NS     0.08      0.08   0.00  

  2  FY 05  NS     0.10      0.10   0.00  

  1  FY 06  NS     0.06      0.06   0.00  

  1  FY 06  NS     0.05      0.05   0.00  

  1  FY 05 P  SOF    0.03      0.03   0.00  

  3  FY 07  SOF    0.02      0.00 0.02 0.02  0.00  

  2  FY 07  SOF    0.02      0.00 0.02 0.02  0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  5.70 4.79 0.91                            0.10  0.40  0.41                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance  (MAAP), Milan, TN     269.00     320.00    500.00    0  

2  AMTEC Corp, Janesville, WI     269.00     320.00    500.00    0  

3  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

2  Initial  6  7  13  20  

  Reorder  6  6  16  22  

3  Initial  6  7  13  20  

  Reorder  6  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISTION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 40MM WHITE STAR PARA M583  

P-1 Item Nomenclature  
 CTG 40MM WHITE STAR PARA M583 (E12000)  
ER8001 (E12000)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  4465 134 413 350 448 419 431 427 7087 
Gross Cost  37.4 5.6 15.0 16.0 19.4 19.8 20.2 20.6 153.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  37.4 5.6 15.0 16.0 19.4 19.8 20.2 20.6 153.9 
Initial Spares     
Total Proc Cost  37.4 5.6 15.0 16.0 19.4 19.8 20.2 20.6 153.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M583A1 is an illumination and signaling round designed for less weight and bulk and greater accuracy than comparable hand-held signals. The cartridge is a fixed round of ammunition 
consisting of a projectile assembly and cartridge case assembly, fired from M79, M203 and XM230 single shot launchers.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.    
  
  
TYPE CLASSIFICATION DATE:  1985  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 40MM WHITE STAR PARA M583 (E12000)  
ER8001 (E12000)  
CTG 40MM WHITE STAR PARA M583  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               5222 134 38.95 14612 413 35.37 14310 350 40.85 
BOX METAL M2A1                                     11 2 7.22  
   H/W SUBTOTAL                                     5233 14612 14310  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             260 322 737  
QUALITY ASSURANCE                                  32 19 12  
   PROD SUPPORT SUBTOTAL                            292 341 749  
NON-RECURRING COSTS                                                
ENGINEERING INITIATIVES\IMPROVEMENTS               57 900  
   NON-RECURRING SUBTOTAL                           57 900  
                    
 Total    5582 41.65 14953 36.21 15959 45.60 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 40MM WHITE STAR PARA M583 (E12000)  
ER8001 (E12000)  
CTG 40MM WHITE STAR PARA M583  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   DSE Inc, (Balimoy)  

Tampa, FL  
C/FP  ROCK ISLAND, IL  APR-05  FEB-06  44  38.95 Y      

 FY 2005   Pyrotechnics Spec     
Byron, GA  

C/FP  ROCK ISLAND, IL  JAN 05  OCT-06  25  38.95 Y      

 FY 2005   Valentec Systems  
Minden, LA  

C/FP  ROCK ISLAND, IL  NOV 04  NOV- 05  9  38.95 Y      

 FY 2005   AMTEC Corp.  
Janesville, WI  

C/FP  ROCK ISLAND, IL  APR-05  FEB-06  56  38.95 Y      

 FY 2006   AMTEC Corp.  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-06  JUN-06  227  35.37 Y      

 FY 2006   DSE Inc, (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-06  JUN-06  186  35.37 Y      

 FY 2007   AMTEC Corp.  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-07  MAY-07  193  40.85 Y      

 FY 2007   DSE Inc, (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-07  MAY-07  158  40.85 Y      

BOX METAL M2A1                                                   
 FY 2005   BWAY Corporation  

Atlanta, GA  
C/FP  ROCK ISLAND, IL  SEP-05  OCT-05  2  7.22 N      

 
REMARKS: NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM WHITE STAR PARA M583 (E12000)  
ER8001 (E12000)  
CTG 40MM WHITE STAR PARA M583  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      116.00     40.30 75.70 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 3.70 0.00  

  3  FY 05 P  A      266.00     64.00 202.00 16.00 20.00 20.00 20.00 17.00 16.00 16.00 16.00 16.00 15.00 15.00 15.00 0.00  

  3  FY 05  A      25.00      0.00 25.00   5.60 12.00 7.40 0.00  

  2  FY 05  A      8.70      0.00 8.70 2.10 6.60   0.00  

  6  FY 05  A      44.00      0.00 44.00 3.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 3.00 3.00 3.00 0.00  

  5  FY 05  A      56.00      0.00 56.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 4.00 4.00 4.00 4.00 0.00  

  6  FY 06  A      186.00      0.00 186.00   A 15.00 17.00 17.00 17.00 15.00 15.00 15.00 15.00 15.00 15.00 15.00 15.00 0.00  

  5  FY 06  A      227.00      0.00 227.00   A 19.00 20.00 20.00 20.00 20.00 20.00 20.00 20.00 20.00 20.00 20.00 8.00 0.00  

  6  FY 07  A      158.00      0.00 158.00     A 10.00 10.00 12.00 12.00 15.00 99.00  

  5  FY 07  A      193.00      0.00 193.00    A 15.00 15.00 15.00 18.00 18.00 112.00  

  6  FY 05 P  MC     11.10      0.00 11.10 2.00 2.00 2.00 2.00 2.00 1.10  0.00  

  5  FY 05  MC     13.00      0.00 13.00 2.00 2.00 2.00 2.00 2.00 2.00 1.00 0.00  

  6  FY 07  MC     22.70      0.00 22.70     A 4.00 4.00 4.00 4.00 4.00 2.70  

  5  FY 07  MC     27.70      0.00 27.70     A 4.00 4.00 4.00 4.00 4.00 7.70  

  2  FY 05 P  NS     55.80     38.60 17.20 17.20   0.00  

  3  FY 05  NS     70.50      0.00 70.50 2.90 15.00 15.00 15.00 15.00 7.60   0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Martin Electronics, Perry, FL       2.00       9.00     21.00    0  

2  Valentec Systems, Minden, LA       2.00       9.00     21.00    0  

3  Pyrotechnics Spec, Byron, GA       2.00       9.00     21.00    0  

5  AMTEC Corp., Janesville, WI       2.00       9.00     21.00    0  

6  DSE Inc, (Balimoy), Tampa, FL       2.00       9.00     21.00    0  

7  To Be Selected       2.00       9.00     21.00    0  

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  10  16  

5  Initial  6  7  10  17  

  Reorder  6  6  2  8  

6  Initial  6  7  10  17  

  Reorder  6  6  2  8  

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS 
PREVIOUS COMPONENT BREAKOUT 
BUYS.  ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM WHITE STAR PARA M583 (E12000)  
ER8001 (E12000)  
CTG 40MM WHITE STAR PARA M583  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1000    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  5  FY 05  NS     6.20      0.00 6.20 2.00 2.00 2.20   0.00  

  6  FY 05  NS     5.06      0.00 5.06 2.00 2.00 1.06   0.00  

  7  FY 05  NS     5.76      0.00 5.76   5.76  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1497.5
2 

142.90 1354.6
2 

   2.10 17.20 25.50 59.00 60.00 59.26 53.00 78.60 73.10  71.00  70.00 71.60 72.70 64.40 42.00 35.00 35.00 35.00 56.00 33.00 35.00 38.00 41.00 227.16  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Martin Electronics, Perry, FL       2.00       9.00     21.00    0  

2  Valentec Systems, Minden, LA       2.00       9.00     21.00    0  

3  Pyrotechnics Spec, Byron, GA       2.00       9.00     21.00    0  

5  AMTEC Corp., Janesville, WI       2.00       9.00     21.00    0  

6  DSE Inc, (Balimoy), Tampa, FL       2.00       9.00     21.00    0  

7  To Be Selected       2.00       9.00     21.00    0  

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  10  16  

5  Initial  6  7  10  17  

  Reorder  6  6  2  8  

6  Initial  6  7  10  17  

  Reorder  6  6  2  8  

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS 
PREVIOUS COMPONENT BREAKOUT 
BUYS.  ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM WHITE STAR PARA M583 (E12000)  
ER8001 (E12000)  
CTG 40MM WHITE STAR PARA M583  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      116.00    116.00   0.00  

  3  FY 05 P  A      266.00    266.00   0.00  

  3  FY 05  A      25.00     25.00   0.00  

  2  FY 05  A      8.70      8.70   0.00  

  6  FY 05  A      44.00     44.00   0.00  

  5  FY 05  A      56.00     56.00   0.00  

  6  FY 06  A      186.00    186.00   0.00  

  5  FY 06  A      227.00    227.00   0.00  

  6  FY 07  A      158.00     59.00 99.00 15.00 15.00 15.00 15.00 15.00 15.00 9.00   0.00  

  5  FY 07  A      193.00     81.00 112.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00   0.00  

  6  FY 05 P  MC     11.10     11.10   0.00  

  5  FY 05  MC     13.00     13.00   0.00  

  6  FY 07  MC     22.70     20.00 2.70 2.70   0.00  

  5  FY 07  MC     27.70     20.00 7.70 4.00 3.70   0.00  

  2  FY 05 P  NS     55.80     55.80   0.00  

  3  FY 05  NS     70.50     70.50   0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Martin Electronics, Perry, FL       2.00       9.00     21.00    0  

2  Valentec Systems, Minden, LA       2.00       9.00     21.00    0  

3  Pyrotechnics Spec, Byron, GA       2.00       9.00     21.00    0  

5  AMTEC Corp., Janesville, WI       2.00       9.00     21.00    0  

6  DSE Inc, (Balimoy), Tampa, FL       2.00       9.00     21.00    0  

7  To Be Selected       2.00       9.00     21.00    0  

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  10  16  

5  Initial  6  7  10  17  

  Reorder  6  6  2  8  

6  Initial  6  7  10  17  

  Reorder  6  6  2  8  

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM WHITE STAR PARA M583 (E12000)  
ER8001 (E12000)  
CTG 40MM WHITE STAR PARA M583  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1000    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  5  FY 05  NS     6.20      6.20   0.00  

  6  FY 05  NS     5.06      5.06   0.00  

  7  FY 05  NS     5.76      0.00 5.76 5.76   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1497.5
2 

1270.36 227.16 37.70 34.70 36.76 31.00 31.00 31.00 25.00                                                       
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Martin Electronics, Perry, FL       2.00       9.00     21.00    0  

2  Valentec Systems, Minden, LA       2.00       9.00     21.00    0  

3  Pyrotechnics Spec, Byron, GA       2.00       9.00     21.00    0  

5  AMTEC Corp., Janesville, WI       2.00       9.00     21.00    0  

6  DSE Inc, (Balimoy), Tampa, FL       2.00       9.00     21.00    0  

7  To Be Selected       2.00       9.00     21.00    0  

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  10  16  

5  Initial  6  7  10  17  

  Reorder  6  6  2  8  

6  Initial  6  7  10  17  

  Reorder  6  6  2  8  

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 40MM PRACTICE M385A1  

P-1 Item Nomenclature  
 CTG 40MM PRACTICE M385A1 (E12502)  
ER8001 (E12502)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1200 331 140 123 59 65 62 64 2044 
Gross Cost  12.5 5.6 2.4 2.1 1.2 1.3 1.2 1.3 27.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  12.5 5.6 2.4 2.1 1.2 1.3 1.2 1.3 27.7 
Initial Spares     
Total Proc Cost  12.5 5.6 2.4 2.1 1.2 1.3 1.2 1.3 27.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This cartridge is a fixed round of ammunition consisting of a one-piece solid aluminum projectile body with copper rotating band.  The cartridge case is a bi-chambered aluminum cylinder with vents 
connecting the chambers.  The propellant chamber is sealed with a base plug.  A percussion primer (FED 215) is crimped into the center of the base plug.  This item is Code A, approved for service 
use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.   
  
TYPE CLASSIFICATION DATE:  1987  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 40MM PRACTICE M385A1 (E12502)  
ER8001 (E12502)  
CTG 40MM PRACTICE M385A1  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               3801 331 11.47 1367 140 9.79 1312 123 10.66 
PROJ M385                                          386 98 3.95 930 144 6.44 598 127 4.70 
   H/W SUBTOTAL                                     4187 2297 1910  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             60 146 229  
QUALITY ASSURANCE                                  2 2 2  
   PROD SUPPORT SUBTOTAL                            62 148 231  
NON-RECURRING COSTS                                                
ENGINEERING INITIATIVES/IMPROVEMENTS               1383  
   NON-RECURRING SUBTOTAL                           1383  
                    
 Total    5632 17.02 2445 17.46 2141 17.40 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 40MM PRACTICE M385A1 (E12502)  
ER8001 (E12502)  
CTG 40MM PRACTICE M385A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   AMTEC Corp.  

Janesville, WI  
C/FP  ROCK ISLAND, IL  APR-05  DEC-06  331  11.47 Y      

 FY 2006   AMTEC Corp.  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-06  JAN-08  140  9.79 Y      

 FY 2007   AMTEC Corp.  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-07  JAN-09  123  10.66 Y      

PROJ M385                                                        
 FY 2005   AVASAR Corp  

Perry,FL  
C/FP  ROCK ISLAND, IL  JUL-05  MAR-06  98  3.95 Y      

 FY 2006   AVASAR Corp  
Perry,FL  

C/OPTION ROCK ISLAND, IL  MAR-06  MAR-07  144  6.44 Y      

 FY 2007   AVASAR Corp  
Perry,FL  

C/OPTION ROCK ISLAND, IL  MAR-07  MAR-08  127  4.70 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M385A1 (E12502)  
ER8001 (E12502)  
CTG 40MM PRACTICE M385A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05  A      331     0 331   331 0 

  1  FY 06  A      140     0 140  A   140 

  1  FY 07  A      123     0 123   A 123 

  1  FY 05 P  AF     93     0 93   93 0 

  1  FY 06  AF     125     0 125   A   125 

  1  FY 07  AF     128     0 128     A 128 

  1  FY 05 P  NS     156     0 156   156 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1096 1096                                           580                            516  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AMTEC Corp., Janesville, WI     140     270     540     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  20  27  

  Reorder  6  6  22  28  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEAD-TIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M385A1 (E12502)  
ER8001 (E12502)  
CTG 40MM PRACTICE M385A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05  A      331    331   0 

  1  FY 06  A      140     0 140 140   0 

  1  FY 07  A      123     0 123   123 0 

  1  FY 05 P  AF     93     93   0 

  1  FY 06  AF     125     0 125 125   0 

  1  FY 07  AF     128     0 128   128 0 

  1  FY 05 P  NS     156    156   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1096 580 516          265                                  251                            
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AMTEC Corp., Janesville, WI     140     270     540     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  20  27  

  Reorder  6  6  22  28  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEAD-TIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 40MM HEDP M433  

P-1 Item Nomenclature  
 CTG 40MM HEDP M433 (E12601)  
ER8001 (E12601)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  155729 37 212  155978 
Gross Cost  451.2 1.6 10.0  462.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  451.2 1.6 10.0  462.8 
Initial Spares     
Total Proc Cost  451.2 1.6 10.0  462.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This is a dual purpose impact type round designed to penetrate lightly armored targets and perform an antipersonnel mission. Upon impact, the detonator triggers the spit-back shaped charge and 
produces a jet blast that detonates the high explosive bursting charge.  Detonation of the bursting charge forms an armor-piercing jet of molten metal and fragmentation of the projectile body.  This 
item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  Procurement supports training and builds a war reserve in accordance with the Army's procurement goals.     
  
TYPE CLASSIFICATION DATE:  1971  
  
FY 2005 and FY 2006 include supplemental funding of $1.083 million and $10.0 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 40MM HEDP M433 (E12601)  
ER8001 (E12601)  
CTG 40MM HEDP M433  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     1581 37 43.31 9305 212 43.89  
   H/W SUBTOTAL                                     1581 9305  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             685  
QUALITY ASSURANCE                                  10  
   PROD SUPPORT SUBTOTAL                            695  
NON-RECURRING COSTS                                                
ENGINEERING INITIATIVES/IMPROVEMENTS               2  
   NON-RECURRING SUBTOTAL                           2  
                    
 Total    1583 42.78 10000 47.17  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 40MM HEDP M433 (E12601)  
ER8001 (E12601)  
CTG 40MM HEDP M433  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   DSE INC, (BALIMOY)  

TAMPA, FL  
C/FP  ROCK ISLAND, IL  JUL-05  DEC-06  11  43.31 Y      

 FY 2005   AMTEC CORP  
JANESVILLE, WI  

C/FP  ROCK ISLAND, IL  JUL-05  DEC-06  25  43.31 Y      

 FY 2006   DSE INC, (BALIMOY)  
TAMPA, FL  

C/OPTION ROCK ISLAND, IL  MAR-06  JUL-07  95  43.89 Y      

 FY 2006   AMTEC CORP  
JANESVILLE, WI  

C/OPTION ROCK ISLAND, IL  MAR-06  MAY-07  117  43.89 Y      

 
REMARKS: This is an average unit cost for multiple producers.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM HEDP M433 (E12601)  
ER8001 (E12601)  
CTG 40MM HEDP M433  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      400     0 400 120 140 80   40 20 0 

  2  FY 05  A      11     0 11   11 0 

  3  FY 05  A      25     0 25   25 0 

  2  FY 06  A      95     0 95   A   45 50 0 

  3  FY 06  A      117     0 117   A   81 36 0 

  3  FY 05  MC     130     0 130   130 0 

  2  FY 05  MC     100     0 100   100 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  878 878          120 140 80                 40        286             81     81     50     
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AMERICAN ORDNANCE (MAAP), MILAN, TN     200     274     685     0  

2  DSE INC, (BALIMOY), TAMPA, FL     200     274     685     0  

3  AMTEC CORP, JANESVILLE, WI     200     274     685     0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

2  Initial  6  10  17  27  

  Reorder  6  6  16  22  

3  Initial  6  10  17  27  

  Reorder  6  6  14  20  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEAD-TIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 40MM TP M918 LINKED F/MK19 MG  

P-1 Item Nomenclature  
 CTG 40MM TP M918 LINKED F/MK19 MG (E71100)  
ER8001 (E71100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  28204 6309 4373 2936 4089 4074 4916 3375 58276 
Gross Cost  467.3 144.1 105.4 92.2 129.2 131.5 161.2 114.5 1345.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  467.3 144.1 105.4 92.2 129.2 131.5 161.2 114.5 1345.4 
Initial Spares     
Total Proc Cost  467.3 144.1 105.4 92.2 129.2 131.5 161.2 114.5 1345.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 40MM Target Practice (TP) cartridge for the MK19 Machine Gun is a high velocity training projectile with realistic signature effects providing sufficient flash, smoke, and sound upon impact to 
be seen/heard out to 1200-meters. In addition to providing audible/visual signature for day or night firing, the TP for MK19 gun will minimize hazards to troops in the training area.  This item is 
Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
This cartridge is required since firing the standard service 40mm high-explosive dual-purpose (HEDP) M430 cartridge is prohibited at many training ranges.  The M918 allows frequent and safe MK 
19 MOD 3 40mm Grenade Machine Gun and M129 Grenade Launcher training.   
  
TYPE CLASSIFICATION DATE:  1985  
 
 
FY 2005 includes supplemental funding of $81.694 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 40MM TP M918 LINKED F/MK19 MG (E71100)  
ER8001 (E71100)  
CTG 40MM TP M918 LINKED F/MK19 MG  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               76410 6309 12.11 45754 4373 10.46 36308 2936 12.36 
PROJ ASSY                                          62504 6498 9.62 57061 4504 12.67 51299 3025 16.96 
M550 ESCAPE ASSY                                   1718 890 1.93  
DET STAB M55                                       1028 1336 0.77  
   H/W SUBTOTAL                                     141660 102815 87607  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             2033 2591 2965  
QUALITY ASSURANCE                                  51 19 13  
   PROD SUPPORT SUBTOTAL                            2084 2610 2978  
NON-RECURRING COSTS                                                
ENGINEERING INITIATIVES/IMPROVEMENTS               338 1600  
   NON-RECURRING SUBTOTAL                           338 1600  
                    
 Total    144082 22.84 105425 24.11 92185 31.40 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 40MM TP M918 LINKED F/MK19 MG (E71100)  
ER8001 (E71100)  
CTG 40MM TP M918 LINKED F/MK19 MG  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   American Ordnance (MAAP)  

Milan, TN  
SS/FP  ROCK ISLAND, IL  DEC-04  JUN-06  1300  12.10 Y      

 FY 2005   AMTEC CORP  
JANESVILLE, WI  

C/FP  ROCK ISLAND, IL  APR-05  JUN-06  2759  12.10 Y      

 FY 2005   DSE Inc, (Balimoy)  
Tampa, FL  

C/FP  ROCK ISLAND, IL  APR-05  JUN-06  2250  12.10 Y      

 FY 2006   AMTEC CORP  
JANESVILLE, WI  

C/OPTION ROCK ISLAND, IL  MAR-06  MAR-07  2405  10.46 Y      

 FY 2006   DSE Inc, (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-06  MAR-07  1968  10.46 Y      

 FY 2007   AMTEC CORP  
JANESVILLE, WI  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  1615  12.36 Y      

 FY 2007   DSE Inc, (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-07  SEP-07  1321  12.36 Y      

PROJ ASSY                                                        
 FY 2005   JKS Industries Inc.  

Mulberry, FL  
C/OPTION ROCK ISLAND, IL  NOV-04  DEC-05  3453  9.62 Y      

 FY 2005   Elite CNC Machining Inc.  
Largo, FL  

C/OPTION ROCK ISLAND, IL  JUN-05  MAY-06  3046  9.62 Y      

 FY 2006   TO BE SELECTED   C/FP  ROCK ISLAND, IL  MAR-06  NOV-06  4504  12.67 Y      

 FY 2007   TO BE SELECTED   C/FP  ROCK ISLAND, IL  MAR-07  APR-07  3025  16.96 Y      

M550 ESCAPE ASSY                                                 
 FY 2005   TEKNOCRAFT Inc  

Melbourne, FL  
C/FP  ROCK ISLAND, IL  NOV-04  AUG-05  240  1.93 Y      

 FY 2005   JKS Industries Inc.  
Mulberry, FL  

C/FP  ROCK ISLAND,IL  JUN-05  SEP-05  650  1.93 Y      

DET STAB M55                                                     
 FY 2005   Day & Zimmerman (LSAAP)  

TEXARKANA, TX  
C/FP  ROCK ISLAND, IL  JUN-05  AUG-05  1336  0.77 Y      

 
REMARKS: NOTE:  THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM TP M918 LINKED F/MK19 MG (E71100)  
ER8001 (E71100)  
CTG 40MM TP M918 LINKED F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      4.80      1.40 3.40 0.70 0.80 0.30 0.40 0.40 0.40 0.30 0.10   0.00  

  1  FY 05  A      1.30      0.00 1.30 0.11 0.11 0.11 0.11 0.11 0.11 0.11 0.11 0.11 0.11 0.10 0.10 0.00  

  8  FY 05  A      2.25      0.00 2.25 0.22 0.23 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.00  

  4  FY 05  A      2.76      0.00 2.76 0.28 0.23 0.23 0.23 0.23 0.23 0.22 0.22 0.23 0.22 0.22 0.22 0.00  

  8  FY 06  A      1.97      0.00 1.97  A   0.16 0.16 0.16 0.16 0.16 0.16 0.16 0.85  

  4  FY 06  A      2.40      0.00 2.40   A   0.20 0.20 0.20 0.20 0.20 0.20 0.20 1.00  

  4  FY 07  A      1.61      0.00 1.61    A 0.13 1.48  

  8  FY 07  A      1.32      0.00 1.32     A 0.11 1.21  

  4  FY 05  AF     0.07      0.00 0.07 A   0.06 0.01 0.00  

  8  FY 06  AF     0.04      0.00 0.04 A   0.04 0.00  

  4  FY 06  AF     0.04      0.00 0.04   A   0.04 0.00  

  4  FY 07  AF     0.04      0.00 0.04     A 0.04  

  8  FY 07  AF     0.03      0.00 0.03     A 0.03  

  8  FY 05 P  SOF    0.04      0.00 0.04   0.04 0.00  

  4  FY 07  SOF    0.04      0.00 0.04     A 0.04  

  8  FY 07  SOF    0.04      0.00 0.04     A 0.04  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance (MAAP), Milan, TN     140.00     300.00    600.00    0  

4  AMTEC CORP, JANESVILLE, WI     269.00     320.00    500.00    0  

8  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

4  Initial  6  7  14  21  

  Reorder  6  6  6  12  

8  Initial  6  7  14  21  

  Reorder  6  6  6  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM TP M918 LINKED F/MK19 MG (E71100)  
ER8001 (E71100)  
CTG 40MM TP M918 LINKED F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
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T  
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V  
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Later  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  18.75 1.40 17.35 0.70 0.80 0.30 0.40 0.40 0.40 0.30 0.10 0.61 0.57  0.52  0.52 0.58 0.52 0.51 0.51 0.52 0.88 0.86 0.90 0.36 0.36 0.44 0.60 4.69  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance (MAAP), Milan, TN     140.00     300.00    600.00    0  

4  AMTEC CORP, JANESVILLE, WI     269.00     320.00    500.00    0  

8  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

4  Initial  6  7  14  21  

  Reorder  6  6  6  12  

8  Initial  6  7  14  21  

  Reorder  6  6  6  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS. ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM TP M918 LINKED F/MK19 MG (E71100)  
ER8001 (E71100)  
CTG 40MM TP M918 LINKED F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      4.80      4.80   0.00  

  1  FY 05  A      1.30      1.30   0.00  

  8  FY 05  A      2.25      2.25   0.00  

  4  FY 05  A      2.76      2.76   0.00  

  8  FY 06  A      1.97      1.12 0.85 0.16 0.16 0.16 0.16 0.21   0.00  

  4  FY 06  A      2.40      1.40 1.00 0.20 0.20 0.20 0.20 0.20   0.00  

  4  FY 07  A      1.61      0.13 1.48 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.15 0.16 0.00  

  8  FY 07  A      1.32      0.11 1.21 0.11 0.11 0.11 0.11 0.11 0.11 0.13 0.11 0.11 0.10 0.10 0.00  

  4  FY 05  AF     0.07      0.07   0.00  

  8  FY 06  AF     0.04      0.04   0.00  

  4  FY 06  AF     0.04      0.04   0.00  

  4  FY 07  AF     0.04      0.00 0.04 0.04   0.00  

  8  FY 07  AF     0.03      0.00 0.03 0.03   0.00  

  8  FY 05 P  SOF    0.04      0.04   0.00  

  4  FY 07  SOF    0.04      0.00 0.04 0.04   0.00  

  8  FY 07  SOF    0.04      0.00 0.04 0.04   0.00  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance (MAAP), Milan, TN     140.00     300.00    600.00    0  

4  AMTEC CORP, JANESVILLE, WI     269.00     320.00    500.00    0  

8  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

4  Initial  6  7  14  21  

  Reorder  6  6  6  12  

8  Initial  6  7  14  21  

  Reorder  6  6  6  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS.  ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM TP M918 LINKED F/MK19 MG (E71100)  
ER8001 (E71100)  
CTG 40MM TP M918 LINKED F/MK19 MG  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Total  18.75 14.06 4.69 0.60 0.60 0.60 0.60 0.65 0.24 0.33 0.24 0.32 0.25  0.26                                            
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  American Ordnance (MAAP), Milan, TN     140.00     300.00    600.00    0  

4  AMTEC CORP, JANESVILLE, WI     269.00     320.00    500.00    0  

8  DSE Inc, (Balimoy), Tampa, FL     269.00     320.00    500.00    0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  19  25  

  Reorder  6  6  17  23  

4  Initial  6  7  14  21  

  Reorder  6  6  6  12  

8  Initial  6  7  14  21  

  Reorder  6  6  6  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES.  THE NEW 
ACQUISITION STRATEGY IS A RESULT OF 
SYSTEMS CONTRACTING VERSUS THE 
PREVIOUS COMPONENT BREAKOUT 
BUYS.  ACCELERATED SCHEDULES ARE 
BEING DEVELOPED.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG 40MM PRACTICE M781  

P-1 Item Nomenclature  
 CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  34229 6544 2457 2922 3087 2918 3193 3189 58539 
Gross Cost  102.5 23.3 12.1 12.9 13.2 13.5 13.8 14.1 205.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  102.5 23.3 12.1 12.9 13.2 13.5 13.8 14.1 205.4 
Initial Spares     
Total Proc Cost  102.5 23.3 12.1 12.9 13.2 13.5 13.8 14.1 205.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M781 is a low-cost, unfuzed, fixed-round of practice ammunition ready for use as issued and is compatible with the M79 and M203 Grenade Launchers.  The cartridge case is made of plastic 
material and the projectile is also plastic with an aluminum-rotating band.  The ogive is made of a frangible plastic material and contains a colored dye in granular form, the consistency of talcum 
powder, which is used to generate a signature.  The propulsion system consists of a standard .38 caliber blank.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
  
TYPE CLASSIFICATION DATE:  1978  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     21795 6544 3.33 11030 2457 4.49 11309 2922 3.87 
   H/W SUBTOTAL                                     21795 11030 11309  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             866 1046 1044  
QUALITY ASSURANCE                                  30 9 14  
   PROD SUPPORT SUBTOTAL                            896 1055 1058  
NON-RECURRING COSTS                                                
ENGINEERING INITIATIVES/IMPROVEMENTS               606 500  
   NON-RECURRING SUBTOTAL                           606 500  
                    
 Total    23297 3.56 12085 4.92 12867 4.40 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   DSE Inc. (Balimoy)  

Tampa, FL  
C/FP  ROCK ISLAND, IL  APR-05  NOV-06  2945  3.33 Y      

 FY 2005   AMTECH Corp.  
Janesville, WI  

C/FP  ROCK ISLAND, IL  APR-05  NOV-06  3599  3.33 Y      

 FY 2006   DSE Inc. (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-06  JAN-07  1105  4.49 Y      

 FY 2006   AMTECH Corp.  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-06  JAN-07  1351  4.49 Y      

 FY 2007   DSE Inc. (Balimoy)  
Tampa, FL  

C/OPTION ROCK ISLAND, IL  MAR-07  JUL-07  1315  3.87 Y      

 FY 2007   AMTECH Corp.  
Janesville, WI  

C/OPTION ROCK ISLAND, IL  MAR-07  JUL-07  1607  3.87 Y      

 
REMARKS: This is an average unit cost for multiple producers.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      8.23      4.37 3.86 0.08 0.09 0.35 0.61 0.54 0.30 0.30 0.30 0.30 0.30 0.30 0.39 0.00  

  3  FY 05 P  A      3.69      2.48 1.21 0.20 0.23 0.24 0.10 0.10 0.10 0.10 0.07   0.07 0.00  

  2  FY 05 P  A      1.81      0.23 1.58 0.08 0.14 0.22 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.12 0.06 0.00  

  3  FY 05  A      3.60      0.00 3.60   0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.32 0.08  

  4  FY 05  A      2.90      0.00 2.90   0.20 0.20 0.20 0.20 0.30 0.30 0.30 0.30 0.30 0.20 0.20 0.20  

  4  FY 06  A      1.10      0.00 1.10   A   0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.20  

  3  FY 06  A      1.40      0.00 1.40   A   0.10 0.10 0.10 0.10 0.10 0.20 0.20 0.10 0.10 0.30  

  3  FY 07  A      1.60      0.00 1.60     A 0.10 0.10 0.10 1.30  

  4  FY 07  A      1.30      0.00 1.30     A 0.10 0.10 0.15 0.95  

  3  FY 05 P  AF     0.25      0.00 0.25   0.05 0.05 0.05 0.05 0.05 0.00  

  1  FY 05 P  AF     0.15      0.15   0.00  

  3  FY 05 P  AF     0.01      0.00 0.01   0.01 0.00  

  4  FY 05  AF     0.20      0.00 0.20   0.05 0.05 0.05 0.05 0.00  

  3  FY 06  AF     0.19      0.00 0.19   A   0.05 0.05 0.05 0.04 0.00  

  4  FY 06  AF     0.16      0.00 0.16   A   0.05 0.05 0.05 0.01 0.00  

  3  FY 07  AF     0.22      0.00 0.22     A 0.05 0.05 0.05 0.07  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Mast Tech, Independence, MO       0.00       0.23      0.50    0  

2  Teknocraft Inc, Melbourne, FL       0.00       0.05      0.25    0  

3  AMTECH Corp., Janesville, WI       0.00       0.23      0.46    0  

4  DSE Inc. (Balimoy), Tampa, FL       0.00       0.23      0.46    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  4  10  

4  Initial  6  7  19  26  

  Reorder  6  6  4  10  

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. NEW ACQUISITION 
STRATEGY IS A RESULT OF SYSTEMS 
CONTRACTING VERSUS THE COMPONENT 
BREAKOUT BUY. ACCELERATED 
SCHEDULES ARE BEING DEVELOPED.   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  4  FY 07  AF     0.18      0.00 0.18     A 0.04 0.04 0.04 0.06  

  3  FY 05  MC     0.47      0.00 0.47   0.10 0.10 0.10 0.10 0.07 0.00  

  4  FY 05  MC     0.38      0.00 0.38   0.10 0.10 0.10 0.08 0.00  

  4  FY 06  MC     0.55      0.00 0.55   A   0.08 0.08 0.08 0.08 0.08 0.08 0.07 0.00  

  3  FY 06  MC     0.66      0.00 0.66   A   0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.02 0.00  

  4  FY 07  MC     0.48      0.00 0.48     A 0.08 0.08 0.08 0.24  

  3  FY 07  MC     0.59      0.00 0.59     A 0.08 0.08 0.08 0.35  

  3  FY 05 P  NS     0.10      0.00 0.10   0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.00  

  4  FY 05 P  NS     0.04      0.00 0.04   0.01 0.01 0.01 0.01 0.00  

  3  FY 06  NS     0.02      0.00 0.02   A   0.01 0.01 0.00  

  4  FY 06  NS     0.02      0.00 0.02   A   0.01 0.01 0.00  

  3  FY 07  NS     0.02      0.00 0.02   A 0.01 0.01 0.00  

  4  FY 07  NS     0.02      0.00 0.02   A 0.01 0.01 0.00  

  3  FY 07  SOF    0.03      0.00 0.03   A 0.01 0.01 0.01 0.00  

  4  FY 07  SOF    0.03      0.00 0.03   A 0.01 0.01 0.01 0.00  

                                                                   

Total  30.40 7.23 23.17 0.36 0.46 0.81 0.83 0.76 0.52 0.52 0.49 0.42 0.42  0.42  0.51 0.14 0.84 0.84 1.32 1.30 1.21 1.04 0.99 1.09 1.57 1.30 1.26 3.75  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Mast Tech, Independence, MO       0.00       0.23      0.50    0  

2  Teknocraft Inc, Melbourne, FL       0.00       0.05      0.25    0  

3  AMTECH Corp., Janesville, WI       0.00       0.23      0.46    0  

4  DSE Inc. (Balimoy), Tampa, FL       0.00       0.23      0.46    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  4  10  

4  Initial  6  7  19  26  

  Reorder  6  6  4  10  

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. NEW ACQUISITION 
STRATEGY IS A RESULT OF SYSTEMS 
CONTRACTING VERSUS THE COMPONENT 
BREAKOUT BUY. ACCELERATED 
SCHEDULES ARE BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      8.23      8.23   0.00  

  3  FY 05 P  A      3.69      3.69   0.00  

  2  FY 05 P  A      1.81      1.81   0.00  

  3  FY 05  A      3.60      3.52 0.08 0.08   0.00  

  4  FY 05  A      2.90      2.70 0.20 0.20   0.00  

  4  FY 06  A      1.10      0.90 0.20 0.10 0.05 0.05   0.00  

  3  FY 06  A      1.40      1.10 0.30 0.10 0.10 0.10   0.00  

  3  FY 07  A      1.60      0.30 1.30 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.10   0.00  

  4  FY 07  A      1.30      0.35 0.95 0.15 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10   0.00  

  3  FY 05 P  AF     0.25      0.25   0.00  

  1  FY 05 P  AF     0.15      0.15   0.00  

  3  FY 05 P  AF     0.01      0.01   0.00  

  4  FY 05  AF     0.20      0.20   0.00  

  3  FY 06  AF     0.19      0.19   0.00  

  4  FY 06  AF     0.16      0.16   0.00  

  3  FY 07  AF     0.22      0.15 0.07 0.05 0.02   0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Mast Tech, Independence, MO       0.00       0.23      0.50    0  

2  Teknocraft Inc, Melbourne, FL       0.00       0.05      0.25    0  

3  AMTECH Corp., Janesville, WI       0.00       0.23      0.46    0  

4  DSE Inc. (Balimoy), Tampa, FL       0.00       0.23      0.46    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  4  10  

4  Initial  6  7  19  26  

  Reorder  6  6  4  10  

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. NEW ACQUISITION 
STRATEGY IS A RESULT OF SYSTEMS 
CONTRACTING VERSUS THE COMPONENT 
BREAKOUT BUY. ACCELERATED 
SCHEDULES ARE BEING DEVELOPED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

Later  

  4  FY 07  AF     0.18      0.12 0.06 0.04 0.02   0.00  

  3  FY 05  MC     0.47      0.47   0.00  

  4  FY 05  MC     0.38      0.38   0.00  

  4  FY 06  MC     0.55      0.55   0.00  

  3  FY 06  MC     0.66      0.66   0.00  

  4  FY 07  MC     0.48      0.24 0.24 0.08 0.08 0.08   0.00  

  3  FY 07  MC     0.59      0.24 0.35 0.08 0.08 0.08 0.08 0.03   0.00  

  3  FY 05 P  NS     0.10      0.10   0.00  

  4  FY 05 P  NS     0.04      0.04   0.00  

  3  FY 06  NS     0.02      0.02   0.00  

  4  FY 06  NS     0.02      0.02   0.00  

  3  FY 07  NS     0.02      0.02   0.00  

  4  FY 07  NS     0.02      0.02   0.00  

  3  FY 07  SOF    0.03      0.03   0.00  

  4  FY 07  SOF    0.03      0.03   0.00  

                                                                   

Total  30.40 26.65 3.75 1.03 0.60 0.56 0.33 0.28 0.25 0.25 0.25 0.20                                                 

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Mast Tech, Independence, MO       0.00       0.23      0.50    0  

2  Teknocraft Inc, Melbourne, FL       0.00       0.05      0.25    0  

3  AMTECH Corp., Janesville, WI       0.00       0.23      0.46    0  

4  DSE Inc. (Balimoy), Tampa, FL       0.00       0.23      0.46    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  4  10  

4  Initial  6  7  19  26  

  Reorder  6  6  4  10  

 Initial              

  Reorder              

REMARKS  
REVISED ACQUISITION STRATEGY WILL 
SHORTEN LEADTIMES. NEW ACQUISITION 
STRATEGY IS A RESULT OF SYSTEMS 
CONTRACTING VERSUS THE COMPONENT 
BREAKOUT BUY. ACCELERATED 
SCHEDULES ARE BEING DEVELOPED.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 10  Fiscal Year  11    

  F    E  QTY  PRIOR DUE    Calendar Year 10  Calendar Year  11    

 
COST ELEMENTS  

R  FY   R 
V  

  x1Mil    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      8.23      8.23   0.00  

  3  FY 05 P  A      3.69      3.69   0.00  

  2  FY 05 P  A      1.81      1.81   0.00  

  3  FY 05  A      3.60      3.60   0.00  

  4  FY 05  A      2.90      2.90   0.00  

  4  FY 06  A      1.10      1.10   0.00  

  3  FY 06  A      1.40      1.40   0.00  

  3  FY 07  A      1.60      1.60   0.00  

  4  FY 07  A      1.30      1.30   0.00  

  3  FY 05 P  AF     0.25      0.25   0.00  

  1  FY 05 P  AF     0.15      0.15   0.00  

  3  FY 05 P  AF     0.01      0.01   0.00  

  4  FY 05  AF     0.20      0.20   0.00  

  3  FY 06  AF     0.19      0.19   0.00  

  4  FY 06  AF     0.16      0.16   0.00  

  3  FY 07  AF     0.22      0.22   0.00  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Mast Tech, Independence, MO       0.00       0.23      0.50    0  

2  Teknocraft Inc, Melbourne, FL       0.00       0.05      0.25    0  

3  AMTECH Corp., Janesville, WI       0.00       0.23      0.46    0  

4  DSE Inc. (Balimoy), Tampa, FL       0.00       0.23      0.46    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  4  10  

4  Initial  6  7  19  26  

  Reorder  6  6  4  10  

 Initial              

  Reorder              

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG 40MM PRACTICE M781 (E74200)  
ER8001 (E74200)  
CTG 40MM PRACTICE M781  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 10  Fiscal Year  11    

  F    E  QTY  PRIOR DUE    Calendar Year 10  Calendar Year  11    

COST ELEMENTS  R  FY   R 
V  

  x1Mil    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  4  FY 07  AF     0.18      0.18   0.00  

  3  FY 05  MC     0.47      0.47   0.00  

  4  FY 05  MC     0.38      0.38   0.00  

  4  FY 06  MC     0.55      0.55   0.00  

  3  FY 06  MC     0.66      0.66   0.00  

  4  FY 07  MC     0.48      0.48   0.00  

  3  FY 07  MC     0.59      0.59   0.00  

  3  FY 05 P  NS     0.10      0.10   0.00  

  4  FY 05 P  NS     0.04      0.04   0.00  

  3  FY 06  NS     0.02      0.02   0.00  

  4  FY 06  NS     0.02      0.02   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  30.30 30.30                                                                            
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Mast Tech, Independence, MO       0.00       0.23      0.50    0  

2  Teknocraft Inc, Melbourne, FL       0.00       0.05      0.25    0  

3  AMTECH Corp., Janesville, WI       0.00       0.23      0.46    0  

4  DSE Inc. (Balimoy), Tampa, FL       0.00       0.23      0.46    0  

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  13  19  

  Reorder  6  6  10  16  

2  Initial  6  6  13  19  

  Reorder  6  6  10  16  

3  Initial  6  6  13  19  

  Reorder  6  6  4  10  

4  Initial  6  7  19  26  

  Reorder  6  6  4  10  

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
60MM MORTAR, ALL TYPES  

P-1 Item Nomenclature  
 60MM MORTAR, ALL TYPES (E89600)  
E89600  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  259.3 66.5 14.2 13.0 15.5 15.8 16.2 16.5 417.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  259.3 66.5 14.2 13.0 15.5 15.8 16.2 16.5 417.1 
Initial Spares     
Total Proc Cost  259.3 66.5 14.2 13.0 15.5 15.8 16.2 16.5 417.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This line includes 60mm Mortar Ammunition, All Types.  
  
FY 2005 includes supplemental funding of $27.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
60MM MORTAR, ALL TYPES (E89600)  
E89600  
60MM MORTAR, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E93900 CTG MTR 60MM HE M720A1 W/MO Fuze            13553 28 476 2597 3 889 2753  
E92900 CTG MTR 60MM HE W/PD FUZE M768              32724 83 394 11566 29 406 10293 17 588 
E92200 60MM MTR  FULL RANGE PRAC M769              20226 128 159  
                    
 Total    66503 14163 13046  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, MORTAR, 60MM, PRACTICE, M769  

P-1 Item Nomenclature  
 CTG, MORTAR, 60MM, PRACTICE, M769 (E92200)  
E89600 (E92200)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  143 128  271 
Gross Cost  23.2 20.2  43.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  23.2 20.2  43.4 
Initial Spares     
Total Proc Cost  23.2 20.2  43.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M769 60mm Full Range Practice Round is designed for use with the M224 Lightweight Company Mortar System (LWCMS) in all light infantry battalions including Airborne, Air Assault and 
Ranger. The M769 is a low-cost, full-range, practice round that will replace a percentage of the standard High Explosive (HE) rounds used in 60mm mortar training.  It consists of a M775 point 
detonating practice fuze which simulates the multi-option fuze and provides flash, bang and smoke; a steel body that approximates the shape of the 60mm HE service round; and a fin assembly, 
ignition cartridge and propelling charge that make up the propulsion system.  This item is code A, approved for service use.  
Justification:  
This is a training unique item; not used in combat. Procurement supports annual training requirements and builds a depot level in accordance with the Army's procurement goals. Use of the M769 
will reduce training costs and environmental impacts.  
 
 
TYPE CLASSIFICATION DATE: Sep 2001  
  
FY 2005 includes supplemental funding of $9.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 60MM, PRACTICE, M769 (E92200)  
E89600 (E92200)  
CTG, MORTAR, 60MM, PRACTICE, M769  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, and Pack                           2611 128 20  
Shell Body                                         3742 133 28  
Fuze, Practice, M775                               2165 133 16  
Ignition Cartridge M702                            1965 133 15  
Propellant Charge M235                             6085 523 12  
Fin Assembly M27                                   709 133 5  
   SubTotal AMMO Hardware                           17277  
Production Support Costs                                           
Production Engineering                             1200  
Quality Assurance                                  800  
Acceptance Testing                                 676  
Interim Transportation                             273  
   SubTotal Prod. Support                           2949  
                    
 Total    20226 159  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 60MM, PRACTICE, M769 (E92200)  
E89600 (E92200)  
CTG, MORTAR, 60MM, PRACTICE, M769  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, and Pack                                         
 FY 2005   Pocal Industries  

Moscow, PA  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Mar 07  128  20 Yes     

Shell Body                                                       
 FY 2005   Medico Industries  

Scranton, PA  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Nov 06  133  28 Yes     

Fuze, Practice, M775                                             
 FY 2005   Pocal Industries  

Moscow, PA  
SS/Option  Picatinny Arsenal, NJ  May 05  Apr 06  133  16 Yes     

Ignition Cartridge M702                                          
 FY 2005   Pocal Industries  

Moscow, PA  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Sep 06  133  15 Yes     

Propellant Charge M235                                           
 FY 2005   American Ordnance  

Milan, TN  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Nov 06  523  12 Yes     

Fin Assembly M27                                                 
 FY 2005   Wilkenson Manufacturing  

Fort Calhoon, NE  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Oct 06  133  5 Yes     

 
REMARKS: 1.  Shell bodies for the M720A1, M768 and M769 are combined on one contract.  The M769 is a different configuration than the M720A1 and M768.  
2.  60mm Mortar Horizontal Component Integration (HCI) hardware is as follows:  M702 Ignition Cartridge, M235 Prop Charge and M27 fin.  
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 FY 05 / 06 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 60MM, PRACTICE, M769 (E92200)  
E89600 (E92200)  
CTG, MORTAR, 60MM, PRACTICE, M769  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 05  Fiscal Year  06    

  F    E  QTY  PRIOR DUE    Calendar Year 05  Calendar Year  06    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack                        

  1  FY 05 P  A      69     0 69   10 10 10 10 10 10 9 0 

  1  FY 05  A      128     0 128 A   128 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  197 197                                     10  10  10  10  10  10  9                 128  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pocal Industries, Moscow, PA       5      10      40     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  24  30  

  Reorder  3  6  24  30  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 60MM, PRACTICE, M769 (E92200)  
E89600 (E92200)  
CTG, MORTAR, 60MM, PRACTICE, M769  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 07  Fiscal Year  08    

  F    E  QTY  PRIOR DUE    Calendar Year 07  Calendar Year  08    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack                        

  1  FY 05 P  A      69     69   0 

  1  FY 05  A      128     0 128 10 10 10 10 10 10 10 10 10 10 10 9 9 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  197 69 128                10  10  10  10  10  10  10  10  10  10  10  9  9                       
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pocal Industries, Moscow, PA       5      10      40     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  24  30  

  Reorder  3  6  24  30  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG MORTAR 60MM HE M768 W/M783PD FUZE  

P-1 Item Nomenclature  
 CTG MORTAR 60MM HE M768 W/M783PD FUZE (E92900)  
E89600 (E92900)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  162 83 29 17 24 26 29 29 399 
Gross Cost  58.4 32.7 11.6 10.3 12.7 13.0 13.3 13.5 165.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  58.4 32.7 11.6 10.3 12.7 13.0 13.3 13.5 165.3 
Initial Spares     
Total Proc Cost  58.4 32.7 11.6 10.3 12.7 13.0 13.3 13.5 165.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 60MM Mortar High Explosive/Point Detonating (HE/PD) cartridges are designed for use with the M224 Lightweight Company Mortar System (LWCMS) in all light infantry battalions 
including Airborne, Air Assault and Ranger. It uses the new M783 dual-safety, point-detonating/delay fuze. It also uses PAX-21 insensitive explosive fill, and a new fuze adapter and packaging that 
will enable the round to meet most insensitive munitions requirements. Lethality is maintained by using a high-fragmentation, steel (HF-1) shell body. The tail assembly and propulsion system will 
be common to all other 60mm rounds. This round will be used primarily in training because it is significantly less expensive than the M720A1, the preferred war-fighting round. However, the M768 
is highly lethal and can be used in combat. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training requirements and builds a war reserve inventory in accordance with the Army's 
procurement goals.    
  
TYPE CLASSIFICATION DATE:  Nov 2001.  
  
FY 2005 includes supplemental funding of $10.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG MORTAR 60MM HE M768 W/M783PD FUZE (E92900)  
E89600 (E92900)  
CTG MORTAR 60MM HE M768 W/M783PD FUZE  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, and Pack (LAP)                     3557 83 43 1202 29 42 789 17 45 
Shell Body HF1                                     3499 86 41 1283 30 43 843 18 46 
Fuze, Point Detonating, M783                       11595 86 134 3714 30 125 2402 18 132 
Ignition Cartridge M702                            1279 86 15 447 30 15 280 18 15 
Propellant Charge M235                             2687 231 12 1384 117 12 865 72 12 
Fin Assembly M27                                   462 86 5 161 30 5 101 18 6 
   SubTotal AMMO Hardware                           23079 8191 5280  
Production Support Costs                                           
Production Engineering                             2976 1854 1889  
Quality Assurance                                  1301 542 553  
Acceptance Testing                                 1251 402 332  
Interim Transportation                             645 305 178  
   SubTotal Prod. Support                           6173 3103 2952  
Non-Recurring Cost                                                 
Insensitive Munitions (I.M) Compliance             3472 272 2061  
   Sub Total Non-Recurring Cost                     3472 272 2061  
                    
 Total    32724 394 11566 406 10293 588 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG MORTAR 60MM HE M768 W/M783PD FUZE (E92900)  
E89600 (E92900)  
CTG MORTAR 60MM HE M768 W/M783PD FUZE  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, and Pack (LAP)                                   
 FY 2005   Day & Zimmerman  

Parsons, KS  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Jul 07  83  43 Yes     

 FY 2006   To Be Selected  
                                

C/FP  Picatinny Arsenal, NJ  Jun 06  Jan 08  29  42 Yes     

 FY 2007   To Be Selected  
                                

SS/Option  Picatinny Arsenal, NJ  Mar 07  Mar 09  17  45 Yes     

Shell Body HF1                                                   
 FY 2005   Medico Industries Inc  

Scranton, PA  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Oct 05  86  41 Yes     

 FY 2006   To Be Selected  
                                

C/FP  Picatinny Arsenal, NJ  Jun 06  Dec 07  30  43 Yes     

 FY 2007   To Be Selected  
                                

SS/Option  Picatinny Arsenal, NJ  Mar 07  Sep 08  18  46 Yes     

Fuze, Point Detonating, M783                                     
 FY 2005   L3-KDI  

Cincinnati, OH  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Mar 06  86  134 Yes     

 FY 2006   L3-KDI  
Cincinnati, OH  

SS/Option  Picatinny Arsenal, NJ  Mar 06  Mar 07  30  125 Yes     

 FY 2007   L3-KDI  
Cincinnati, OH  

SS/Option  Picatinny Arsenal, NJ  Mar 07  Mar 08  18  132 Yes     

Ignition Cartridge M702                                          
 FY 2005   Pocal Industries  

Moscow, PA  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Oct 05  86  15 Yes     

 FY 2006      C/FP  Picatinny Arsenal, NJ  Jun 06  Mar 07  30  15 Yes     

 FY 2007      SS/Option  Picatinny Arsenal, NJ  Mar 07  Oct 07  18  15 Yes     

Propellant Charge M235                                           
 FY 2005   American Ordnance  

Milan, TN  
SS/Option  Picatinny Arsenal, NJ  Feb 05  Dec 05  231  12 Yes     

 FY 2006   American Ordnance  
Milan, TN  

SS/Option  Picatinny Arsenal, NJ  Mar 06  Dec 06  117  12 Yes     

 FY 2007   American Ordnance  
Milan, TN  

SS/Option  Picatinny Arsenal, NJ  Mar 07  Dec 07  72  12 Yes     

Fin Assembly M27                                                 
 FY 2005   Wilkinson Manufacturing  SS/Option  Picatinny Arsenal, NJ  Mar 05  Mar 06  86  5 Yes     
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG MORTAR 60MM HE M768 W/M783PD FUZE (E92900)  
E89600 (E92900)  
CTG MORTAR 60MM HE M768 W/M783PD FUZE  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Fort Calhoon, NE  
 FY 2006   To Be Selected  

                                
SS/Option  Picatinny Arsenal, NJ  Mar 06  Mar 07  30  5 Yes     

 FY 2007   To Be Selected  
                                

SS/Option  Picatinny Arsenal, NJ  Mar 07  Mar 08  18  6 Yes     

 
REMARKS: 1.  LAP for the M720A1, and M768 share the same contract.    
2.  Shell bodies for the M720A1, M768 and M769 are combined on one contract.  
3.  60mm Mortar Horizontal Component Integration (HCI) hardware are as follows:  M702 Ignition Cartridge, M235 Prop Charge and M27 fin. HCI components are procured on the same contract.  
4.  Load, Assemble, Pack (LAP) acquisition strategy beginning in FY06 includes procurement of items previously order under separate contract.  
  



 

 
E89600 (E92900) Item No. 9 Page 12  of  18 Exhibit P-21 
CTG MORTAR 60MM HE M768 W/M783PD FUZE 224 Production Schedule 
  

 
 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 60MM HE M768 W/M783PD FUZE (E92900)  
E89600 (E92900)  
CTG MORTAR 60MM HE M768 W/M783PD FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 
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Later  

Load, Assemble, and Pack (LAP)                  

  1  FY 05 P  A      119     0 119 10 10 10 5 10 10 10 10 10 5 10 10 9 0 

  1  FY 05  A      83     0 83   10 10 10 53 

  6  FY 06  A      29     0 29 A   29 

  6  FY 07  A      17     0 17   A 17 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  248 248    10  10  10     5  10  10  10  10  10     5  10  10  9                 10  10  10  99  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Day & Zimmerman, Parsons, KS       5      10      30     0  

6  To Be Selected       5      10      30     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  26  32  

  Reorder  3  6  26  32  

6  Initial  6  6  24  30  

  Reorder  3  6  24  30  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M720A1 
and M768.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 60MM HE M768 W/M783PD FUZE (E92900)  
E89600 (E92900)  
CTG MORTAR 60MM HE M768 W/M783PD FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, and Pack (LAP)                  

  1  FY 05 P  A      119    119   0 

  1  FY 05  A      83     30 53 10 10 10 10 10 3   0 

  6  FY 06  A      29     0 29 5 10 10 4   0 

  6  FY 07  A      17     0 17   10 7 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  248 149 99 10  10     5  20  20  14  3                             10  7                    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Day & Zimmerman, Parsons, KS       5      10      30     0  

6  To Be Selected       5      10      30     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  26  32  

  Reorder  3  6  26  32  

6  Initial  6  6  24  30  

  Reorder  3  6  24  30  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M720A1 
and M768.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE  

P-1 Item Nomenclature  
 CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE (E93900)  
E89600 (E93900)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  24 28 3  2 4 4 65 
Gross Cost  11.2 13.6 2.6 2.8 2.8 2.9 3.0 3.0 41.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  11.2 13.6 2.6 2.8 2.8 2.9 3.0 3.0 41.9 
Initial Spares     
Total Proc Cost  11.2 13.6 2.6 2.8 2.8 2.9 3.0 3.0 41.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M720A1 60mm High Explosive (HE) cartridge with multi-option fuze is designed for use with the M224 Lightweight Company Mortar System (LWCMS) in all light infantry battalions 
including Airborne, Air Assault and Ranger.  The round is used against personnel and materiel providing both fragmentation and blast effect.  This round uses a new insensitive main charge 
explosive called PAX-21.  Additional changes have been made to the fuze adaptor, packaging and fuze explosive charge. Lethality is maintained by using a high fragmentation steel (HF-1) shell 
body. The M720A1 also incorporates the highly reliable and countermeasure resistant M734A1 multi-option fuze. When the fuze is set in the proximity mode, it functions at a height over the target 
that is optimized for lethality.  The M720A1 is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports engineering efforts to meet insensitive munitions requirements.    
  
TYPE CLASSIFICATION DATE: Nov 01  
  
FY 2005 includes supplemental funding of $8.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE 
(E93900)  
E89600 (E93900)  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, and Pack (LAP)                     1221 28 43 123 3 42  
Shell Body - HF1                                   1201 30 41 131 3 43  
Fuze, Multi-Option M734A1                          6503 30 219 613 3 202  
Ignition Cartridge M702                            439 30 15 46 3 15  
Propelling Charge M235                             508 44 12 142 12 12  
Fin Assembly M27                                   159 30 5 17 3 5  
   SubTotal AMMO Hardware                           10031 1072  
Production Support Cost                                            
Production Engineering                             2136 909  
Quality Assurance                                  968 391  
Acceptance Testing                                 334 177  
Interim Transportation                             84 48  
   SubTotal Prod. Support                           3522 1525  
Non-Recurring Cost                                                 
Insensitive Munitions (IM) Compliance              2753  
   Sub Total Non-Recurring Cost                     2753  
                    
 Total    13553 476 2597 889 2753  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE (E93900)  
E89600 (E93900)  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, and Pack (LAP)                                   
 FY 2005   Day & Zimmerman  

Parsons, KS  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Jun 07  28  43 Yes     

 FY 2006   Day & Zimmerman  
Parsons, KS  

C/FP  Picatinny Arsenal, NJ  Jun 06  May 08  3  42 Yes     

Shell Body - HF1                                                 
 FY 2005   Medico Industries Inc  

Scranton, PA  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Oct 05  30  41 Yes     

 FY 2006   To Be Selected   C/FP  Picatinny Arsenal, NJ  Mar 06  Apr 07  3  43 Yes     

Fuze, Multi-Option M734A1                                        
 FY 2005   L3-KDI  

Cincinnati, OH  
SS/Option  Picatinny Arsenal, NJ  Apr  05  Mar 06  30  219 Yes     

 FY 2006   L3-KDI  
Cincinnati, OH  

SS/Option  Picatinny Arsenal, NJ  Mar 06  Mar 07  3  202 Yes     

Ignition Cartridge M702                                          
 FY 2005   Pocal Industries  

Moscow, PA  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Oct 05  30  15 Yes     

 FY 2006   To Be Selected   SS/Option  Picatinny Arsenal, NJ  Feb 06  Oct 06  3  15 Yes     

Propelling Charge M235                                           
 FY 2005   American Ordnance  

Milan, TN  
SS/Option  Picatinny Arsenal, NJ  Feb 05  Dec 05  44  12 Yes     

 FY 2006   American Ordnance  
Milan, TN  

SS/Option  Picatinny Arsenal, NJ  Mar 06  Dec 06  12  12 Yes     

Fin Assembly M27                                                 
 FY 2005   Wilkinson Manufacturing  

Fort Calhoon, NE  
SS/Option  Picatinny Arsenal, NJ  Mar 05  Mar 06  30  5 Yes     

 FY 2006   To Be Selected   C/FP  Picatinny Arsenal, NJ  Jun 06  Mar 07  3  5 Yes     

 
REMARKS: -  
1.  LAP for the M720A1, and M768 share the same contract.    
2.  Shell bodies for the M720A1, M768 and M769 are combined on one contract.  
3.  60mm Mortar Horizontal Component Integration (HCI) hardware are as follows:  M702 Ignition Cartridge, M235 Prop Charge and M27 fin. HCI components are procured on the same contract.  
4.  The M734A1 fuze utilizes HCI and is common to the 60mm HE, 120mm HE and 120mm WP Smoke.  
5.  Load, Assemble, Pack (LAP) acquisition strategy beginning in FY06 includes procurement of items previously order under separate contract.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE (E93900)  
E89600 (E93900)  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack (LAP)                  

  1  FY 05 P  A      55.00      0.00 55.00 10.00 5.00   10.00 5.00 10.00 10.00 5.00 0.00  

  1  FY 05  A      28.00      0.00 28.00   11.00 17.00  

  3  FY 06  A      3.00      0.00 3.00 A   3.00  

  1  FY 05  MC     3.96      0.00 3.96   3.96 0.00  

  1  FY 06  MC     31.80      0.00 31.80     A 31.80  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  121.76 121.76             10.00 5.00                10.00 5.00          10.00 10.00 5.00    14.96          51.80  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Day & Zimmerman, Parsons, KS       5.00      10.00     30.00    0  

3  To Be Selected       5.00      10.00     30.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  24  30  

  Reorder  3  6  24  30  

3  Initial  6  9  23  32  

  Reorder  3  6  15  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M720A1 
and M768.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE (E93900)  
E89600 (E93900)  
CTG, MORTAR, 60MM HE, M720A1 w/M734A1 MO FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack (LAP)                  

  1  FY 05 P  A      55.00     55.00   0.00  

  1  FY 05  A      28.00     11.00 17.00 7.00 5.00 5.00   0.00  

  3  FY 06  A      3.00      0.00 3.00 3.00   0.00  

  1  FY 05  MC     3.96      3.96   0.00  

  1  FY 06  MC     31.80      0.00 31.80 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.70 2.10 0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  121.76 69.96 51.80       7.00 5.00    2.70 7.70 5.70 2.70 2.70  2.70  2.70 2.70 2.70 2.70 2.70 2.10                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Day & Zimmerman, Parsons, KS       5.00      10.00     30.00    0  

3  To Be Selected       5.00      10.00     30.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  24  30  

  Reorder  3  6  24  30  

3  Initial  6  9  23  32  

  Reorder  3  6  15  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M720A1 
and M768.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
81MM MORTAR, ALL TYPES  

P-1 Item Nomenclature  
 81MM MORTAR, ALL TYPES (E76000)  
E76000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  396.7 49.0 54.7 54.6 97.1 110.7 119.1 93.1 975.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  396.7 49.0 54.7 54.6 97.1 110.7 119.1 93.1 975.1 
Initial Spares     
Total Proc Cost  396.7 49.0 54.7 54.6 97.1 110.7 119.1 93.1 975.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This includes 81mm Mortar Ammunition, All Types.  
  
FY 2005 includes supplemental funding of $44.4 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
81MM MORTAR, ALL TYPES (E76000)  
E76000  
81MM MORTAR, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Ctg, Mortar, 81mm Illum M853A1                     5418 8 651 2713 3 844 2903 2 1635 
Ctg, Mortar, 81mm HE M821A1                        22562 36 629 22082 36 605 
Ctg, 81mm Infrared (IR) Illum M816                 24553 30 832 1832 1 3451 1956 1 3244 
Ctg, 81mm IMP TRNG Full Range M879                 2700 27586 68 409 13370 29 453 
Ctg, Mortar, 81mm HE w/PD Fuze M889A1              1400 14307 26 543 
Ctg, Mortar, 81mm RP Smoke M819                    14902 13 1146  
                    
 Total    48973 54693 54618  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG MORTAR 81MM HE M821 W/MO FUZE  

P-1 Item Nomenclature  
 CTG MORTAR 81MM HE M821 W/MO FUZE (E18403)  
E76000 (E18403)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  935 36 36 43 43 57 9 1159 
Gross Cost  202.2 22.6 22.1 26.0 26.7 35.4 7.4 342.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  202.2 22.6 22.1 26.0 26.7 35.4 7.4 342.4 
Initial Spares     
Total Proc Cost  202.2 22.6 22.1 26.0 26.7 35.4 7.4 342.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The  M821A1 81mm High Explosive (HE) cartridge with multi-option fuze is designed for use with the M252 Mortar Weapon System used by the Stryker Brigade Combat Teams as well as light 
infantry battalions including Airborne, Air Assault and Ranger.  The round is used against personnel and materiel providing both fragmentation and blast effect.  When the fuze is set in the proximity 
mode, it functions at a height over the target that is optimized for lethality.  This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE:  July 1991  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG MORTAR 81MM HE M821 W/MO FUZE (E18403)  
E76000 (E18403)  
CTG MORTAR 81MM HE M821 W/MO FUZE  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                         4212 36 117 4366 36 120 
Shell Body                                         2283 37 61 2367 38 62 
Ignition Cartridge                                 1557 37 42 1614 38 43 
Propellant Charge                                  1194 147 8 1238 150 8 
Fin Assembly                                       1197 37 32 1241 38 33 
Fuze, M734A1                                       7536 37 202 7989 38 210 
Fuze Adapter                                       373 37 10 387 38 10 
   SubTotal AMMO Hardware                           18352 19202  
Production Support Costs                                           
Production Engineering                             1401 1426  
Quality Assurance                                  429 437  
Acceptance Testing                                 514 523  
Interim Transportation                             100 102  
   SubTotal Prod. Support                           2444 2488  
COST - Nonrecurring                                                
First Article Testing                              1000  
Production Quality & Verification Tests            766  
Insensitive Munitions (IM) Compliance              392  
   SubTotal COST - Nonrecurring                     1766 392  
                    
 Total    22562 629 22082 605 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG MORTAR 81MM HE M821 W/MO FUZE (E18403)  
E76000 (E18403)  
CTG MORTAR 81MM HE M821 W/MO FUZE  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Dec 07  36  117 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Sep 08  36  120 Yes     

Shell Body                                                       
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Feb 07  37  61 Yes     

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Mar 07  Feb 08  38  62 Yes     

Ignition Cartridge                                               
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  May 07  37  42 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  38  43 Yes     

Propellant Charge                                                
 FY 2006   General Dynamics, OTS  

Marion, IL.  
SS/Option  Picatinny, NJ  Mar 06  Feb 07  147  8 Yes     

 FY 2007   General Dynamics, OTS  
Marion, IL.  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  150  8 Yes     

Fin Assembly                                                     
 FY 2006   Wilkinson Manufacturing   

Fort Calhoun, NE  
SS/Option  Rock Island, IL  Mar 06  Feb 07  37  32 Yes     

 FY 2007   Wilkinson Manufacturing   
Fort Calhoun, NE  

SS/Option  Rock Island, IL  Mar 07  Feb 08  38  33 Yes     

Fuze, M734A1                                                     
 FY 2006   L3-KDI  

Cincinnati, OH  
SS/Option  Picatinny, NJ  Mar 06  Feb 07  37  202 Yes     

 FY 2007   L3-KDI  
Cincinnati, OH  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  38  210 Yes     

Fuze Adapter                                                     
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Apr 06  Mar 07  37  10 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Apr 07  Mar 08  38  10 Yes     

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 81MM HE M821 W/MO FUZE (E18403)  
E76000 (E18403)  
CTG MORTAR 81MM HE M821 W/MO FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
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1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 06  A      36     0 36 A   36 

  1  FY 07  A      36     0 36   A 36 

  1  FY 06  MC     2     0 2 A   0 0 0 0 0 0 0 1 

  1  FY 07  MC     70     0 70   A 70 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  144 144                                                    0  0  0  0  0  0  0  143  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  To Be Selected       5      12      25     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M821A1 
and M889A1.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 81MM HE M821 W/MO FUZE (E18403)  
E76000 (E18403)  
CTG MORTAR 81MM HE M821 W/MO FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 06  A      36     0 36 12 12 12   0 

  1  FY 07  A      36     0 36   12 12 12 0 

  1  FY 06  MC     2     1 1 0 0 0 0 0   0 

  1  FY 07  MC     70     0 70 6 6 6 6 6 6 6 6 6 6 6 6 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  144 1 143 0  0  12  12  12  6  6  6  6  6  6  18  18  18  6  6  6                          
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  To Be Selected       5      12      25     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M821A1 
and M889A1.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE  

P-1 Item Nomenclature  
 CARTRIDGE 81MM M889 IUK W/M935 PD FUZE (E18404)  
E76000 (E18404)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty   26 53 65 63 63 270 
Gross Cost   1.4 14.3 27.7 34.3 34.1 34.8 146.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1   1.4 14.3 27.7 34.3 34.1 34.8 146.6 
Initial Spares     
Total Proc Cost   1.4 14.3 27.7 34.3 34.1 34.8 146.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M889A1 81mm Mortar High Explosive/Point Detonating (HE/PD) cartridges are designed for use with the M252 Mortar Weapon System used by the new Stryker Brigade Combat Teams, as 
well as light infantry battalions including Airborne, Air Assault and Ranger.  It uses the new M783 dual safety, point detonating/delay fuze.  The tail assembly and propulsion system will be common 
to all other 81mm HE and training rounds. This round will be used primarily in training since it is less expensive than the M821A1, the preferred war-fighting round. However, the M889A1 is highly 
lethal and can be used in combat. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE:  July 1991  
  
FY 2005 includes supplemental funding of $1.4 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE (E18404)  
E76000 (E18404)  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                         3152 26 120 
Shell Body                                         1709 27 62 
Ignition Cartridge                                 1165 27 43 
Propellant Charge                                  893 108 8 
Fin Assembly                                       896 27 33 
Fuze, M734A1                                       3617 27 132 
Fuze Adapter                                       279 27 10 
   SubTotal AMMO Hardware                           11711  
Production Support Costs                                           
Production Engineering                             1426  
Quality Assurance                                  602  
Acceptance Testing                                 410  
Interim Transportation                             158  
   SubTotal Prod. Support                           2596  
COST - Nonrecurring                                                
First Article Testing                               
Production Quality & Verification Tests             
Materiel Change                                    1400  
   SubTotal COST - Nonrecurring                     1400  
                    
 Total    1400 14307 543 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE (E18404)  
E76000 (E18404)  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2007   To Be Selected    SS/Option  Picatinny, NJ  Mar 07  Sep 08  26  120 Yes     

Shell Body                                                       
 FY 2007   To Be Selected    C/FP  Picatinny, NJ  Jun 07  Feb 08  27  62 Yes     

Ignition Cartridge                                               
 FY 2007   To Be Selected    SS/Option  Picatinny, NJ  Mar 07  Feb 08  27  43 Yes     

Propellant Charge                                                
 FY 2007   General Dynamics, OTS  

Marion, IL.   
SS/Option  Picatinny, NJ  Mar 07  Feb 08  108  8 Yes     

Fin Assembly                                                     
 FY 2007   Wilkinson Manufacturing, Co.  

Fort Calhoun, NE  
SS/Option  Rock Island, IL  Mar 07  Feb 08  27  33 Yes     

Fuze, M734A1                                                     
 FY 2007   KDI  

Cincinnati, OH  
SS/Option  Picatinny, NJ  Mar 07  Feb 08  27  132 Yes     

Fuze Adapter                                                     
 FY 2007   To Be Selected    SS/Option  Picatinny, NJ  Mar 07  Feb 08  27  10 Yes     

 
REMARKS: Contracts will be awarded for 60mm/81mm HE LAP and other component buys in FY 2006. FY 2007 will be option awards to contracts awarded in FY 2006.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE (E18404)  
E76000 (E18404)  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 07  A      26     0 26   A 26 

  9  FY 06  MC     20     0 20 A   20 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  46 46                                                                         46  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

9  To Be Selected       5      12      25     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

9  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M821A1 
and M889A1.  
FY07 production will be a reorder on the 81mm 
HE LAP contract to be awarded in FY06.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE (E18404)  
E76000 (E18404)  
CARTRIDGE 81MM M889 IUK W/M935 PD FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
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AS OF 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 07  A      26     0 26   12 12 2 0 

  9  FY 06  MC     20     0 20 7 13   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  46 46    7  13                          12  12  2                                   

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

9  To Be Selected       5      12      25     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

9  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production is alternated between the M821A1 
and M889A1.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879  

P-1 Item Nomenclature  
 CARTRIDGE 81MM IMP TRNG FULL RANGE M879 (E69600)  
E76000 (E69600)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty   68 29 67 82 79 79 404 
Gross Cost  0.9 2.7 27.6 13.4 26.9 32.9 32.7 33.3 170.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  0.9 2.7 27.6 13.4 26.9 32.9 32.7 33.3 170.3 
Initial Spares     
Total Proc Cost  0.9 2.7 27.6 13.4 26.9 32.9 32.7 33.3 170.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M879 Full Range Practice Cartridge (FRPC) is a US-developed, improved practice round for use in the M252, 81mm Mortar System.  The practice cartridge provides realistic training in place of 
the M821A1/M889A1 High Explosive (HE) Cartridges.  The M751 Point Detonating Practice Fuze simulates the M734A1 fuze and can be set, for training purposes, to the required fuze functioning 
mode for the fire mission.  The M751 fuze used on this round detonates upon impact and produces a flash, bang, and smoke signature that gives the forward observer the ability to adjust fire.  The 
M879 Full Range Practice Cartridge consists of a steel body with an inert concrete payload. This item is code A, approved for service use.  
Justification:  
This is a training unique item.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.   
  
TYPE CLASSIFICATION DATE: August 1986  
  
FY 2005 includes supplemental funding of $2.7 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879 
(E69600)  
E76000 (E69600)  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                         7292 68 108 3247 29 110 
Shell Body                                         4296 70 61 1913 31 62 
Fuze, Training                                     1755 70 25 781 31 25 
Ignition Cartridge                                 2929 70 42 1304 31 43 
Propellant Charge                                  2247 277 8 1000 121 8 
Fin Assembly                                       2253 70 32 1003 31 33 
   SubTotal AMMO Hardware                           20772 9248  
Production Support Costs                                           
Production Engineering                             2100 2140  
Quality Assurance                                  800 1169  
Acceptance Testing                                 916 523  
Interim Transportation                             285 290  
   SubTotal Prod. Support                           4101 4122  
COST - Nonrecurring                                                
First Article Testing                              1713  
Production Quality & Verification Tests            1000  
Materiel Change                                    2700  
   SubTotal COST - Nonrecurring                     2700 2713  
                    
 Total    2700 27586 409 13370 453 



 

 
E76000 (E69600) Item No. 10 Page 15  of  33 Exhibit P-5a 
CARTRIDGE 81MM IMP TRNG FULL RANGE M879 245 Budget Procurement History and Planning 
  

 
 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879 (E69600)  
E76000 (E69600)  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Dec 07  68  108 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Sep 08  29  110 Yes     

Shell Body                                                       
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Feb 07  70  61 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  31  62 Yes     

Fuze, Training                                                   
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Feb 07  70  25 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  31  25 Yes     

Ignition Cartridge                                               
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  May 07  70  42 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  31  43 Yes     

Propellant Charge                                                
 FY 2006   General Dynamics, OTS  

Marion, IL  
SS/Option  Picatinny, NJ  Mar 06  Feb 07  277  8 Yes     

 FY 2007   General Dynamics, OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  121  8 Yes     

Fin Assembly                                                     
 FY 2006   Wilkinson Manufacturing  

Fort Calhoun, NE  
SS/Option  Rock Island, IL  Mar 06  Feb 07  70  32 Yes     

 FY 2007   Wilkinson Manufacturing  
Fort Calhoun, NE  

SS/Option  Rock Island, IL  Mar 07  Feb 08  31  33 Yes     

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879 (E69600)  
E76000 (E69600)  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
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  Units    TO 
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AS OF 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 06  A      68     0 68 A   68 

  1  FY 07  A      29     0 29   A 29 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  97 97                                                                         97  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  To Be Selected       5      10      25     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879 (E69600)  
E76000 (E69600)  
CARTRIDGE 81MM IMP TRNG FULL RANGE M879  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 06  A      68     0 68 10 10 10 10 10 10 8   0 

  1  FY 07  A      29     0 29   10 10 9 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  97 97       10  10  10  10  10  10  8        10  10  9                                   
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  To Be Selected       5      10      25     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1  

P-1 Item Nomenclature  
 CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1 (E76100)  
E76000 (E76100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  71 8 3 2 12 11 12 12 131 
Gross Cost  34.4 5.4 2.7 2.9 11.1 11.3 11.4 11.7 90.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  34.4 5.4 2.7 2.9 11.1 11.3 11.4 11.7 90.9 
Initial Spares     
Total Proc Cost  34.4 5.4 2.7 2.9 11.1 11.3 11.4 11.7 90.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M853A1 81mm Illumination Cartridge with Mechanical Time - Super Quick (MTSQ) Fuze is designed for use with the M252 81mm Light Battalion Mortar System, currently fielded to all Light 
Infantry units in the Army. The M252 system will also be included in the Stryker Brigade Combat Teams (SBCT). The round is used to illuminate targets during night operations. The round consists 
of a two-piece body filled with illuminating flare, M772 MTSQ fuze and tail assembly. The round is range-matched to the 81mm high explosive (HE) and smoke cartridges. This item is code A, 
approved for service use.  
Justification:  
This is a training standard item used in both training and war reserve.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE: December 1986  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM 
M853A1 (E76100)  
E76000 (E76100)  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               1749 8 210 921 3 287 522 2 294 
PROP CHG M219                                      84 35 2 33 13 2 18 7 3 
CONTAINER ASSY M205                                42 14 3 25 7 3 
*CONTAINER ASSY M205                               107 35 3  
IGN CTG M752                                       243 9 28 96 3 29 42 2 23 
*M9 FLAKE .010 (LB)                                7 35 4 51 2 41 
FUZE M772                                          1515 9 175 521 3 156 342 2 185 
M29 FIN F/81MM                                     169 9 20 76 3 23 44 2 24 
ILLUM CANDLE                                       1019 9 117 400 3 119 231 2 124 
   H/W SUBTOTAL                                     4893 2093 1226  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             375 391 823  
QUALITY ASSURANCE                                  9 5 48  
ACCEPTANCE TESTING                                 255 228 808  
   PROD SUPPORT SUBTOTAL                            639 624 1679  
NON-RECURRING COSTS                                                
*GOVERNMENT FURNISHED MATERIAL                     -114 -4 -2  
   NON-RECURRING SUBTOTAL                           -114 -4 -2  
                    
 Total    5418 651 2713 844 2903 1635 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1 (E76100)  
E76000 (E76100)  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   Pine Bluff Arsenal  

Pine Bluff, AR  
SS/FP  ROCK ISLAND, IL  SEP-05  MAY-07  8  210 Y      

 FY 2006   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  ROCK ISLAND, IL  DEC-05  SEP-07  3  287 Y      

 FY 2007   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  ROCK ISLAND, IL  DEC-06  SEP-08  2  294 Y      

PROP CHG M219                                                    
 FY 2005   American Ordnance  

Milan, TN  
C/FP  ROCK ISLAND, IL  AUG-05  AUG-06  35  2 Y      

 FY 2006   To Be Selected   C/FP  ROCK ISLAND, IL  MAR-06  DEC-06  13  2 Y      

 FY 2007   To Be Selected   C/FP  ROCK ISLAND, IL  MAR-07  DEC-07  7  3 Y      

*CONTAINER ASSY M205                                             
 FY 2005 *  Stock Issue   N/A  N/A  N/A  N/A  35  0       

 FY 2006   To Be Selected   C/FP  ROCK ISLAND, IL  MAR-06  SEP-06  14  3 Y      

 FY 2007   To Be Selected   C/FP  ROCK ISLAND, IL  MAR-07  SEP-07  7  3 Y      

IGN CTG M752                                                     
 FY 2005   Pocal Industries INC  

SCRANTON, PA  
C/FP  ROCK ISLAND, IL  SEP-05  MAR-06  9  28 Y      

 FY 2006   To Be Selected   C/FP  ROCK ISLAND, IL  MAR-06  DEC-06  3  29 Y      

 FY 2007   To Be Selected   C/FP  ROCK ISLAND, IL  MAR-07  DEC-07  2  23 Y      

*M9 FLAKE .010 (LB)                                              
 FY 2005   Stock Issue   N/A  N/A  N/A  N/A  0  0       

 FY 2006   Stock Issue   N/A  N/A  N/A  N/A  0  0       

 FY 2007   Stock Issue   N/A  N/A  N/A  N/A  0  0       

FUZE M772                                                        
 FY 2005   Junghans, AG  

Schramberg, Germany  
SS/OPTIO
N  

ROCK ISLAND, IL  SEP-05  MAR-06  9  175 Y      

 FY 2006   To Be Selected   SS/FP  ROCK ISLAND, IL  JUN-06  FEB-07  3  156 Y      

 FY 2007   To Be Selected   SS/FP  ROCK ISLAND, IL  JUN-07  FEB-08  2  185 Y      

M29 FIN F/81MM                                                   
 FY 2005   Gayston Corp  

Springboro, OH  
C/FP  ROCK ISLAND, IL  SEP-05  AUG-06  9  20 Y      
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1 (E76100)  
E76000 (E76100)  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

 FY 2006   Gayston Corp  
Springboro, OH  

C/OPTION ROCK ISLAND, IL  JUL-06  SEP-06  3  23 Y      

 FY 2007   To Be Selected   C/FP  ROCK ISLAND, IL  JUL-07  FEB-08  2  24 Y      

ILLUM CANDLE                                                     
 FY 2005   Crane AAA  

Crane, IN  
SS/FP  ROCK ISLAND, IL  AUG-05  JUL-06  9  117 Y      

 FY 2006   Crane AAA  
Crane, IN  

SS/FP  ROCK ISLAND, IL  DEC-05  DEC-06  3  119 Y      

 FY 2007   Crane AAA  
Crane, IN  

SS/FP  ROCK ISLAND, IL  DEC-06  DEC-07  2  124 Y      

 
REMARKS: * Government Furnished Material  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1 (E76100) 
E76000 (E76100)  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      33     0 33 6  8 19 0 

  1  FY 05  A      8     0 8   8 0 

  1  FY 06  A      3     0 3   A   3 0 

  1  FY 07  A      2     0 2    A 2 

  1  FY 05 P  AF     2     0 2   2 0 

  1  FY 05  AF     1     0 1   1 0 

  1  FY 06  AF     1     0 1  A   1 0 

  1  FY 07  AF     1     0 1   A 1 

  1  FY 05  MC     59     0 59   5 5 5 5 5 5 5 5 5 5 5 5 0 

  1  FY 07  MC     18     0 18     A 18 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  128 128          6                    8  26  5  5  5  5  5  5  5  13  6  5  5  4  21  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       9      35      87     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  3  21  24  

  Reorder  6  3  21  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1 (E76100) 
E76000 (E76100)  
CTG, MORTAR, 81MM VISUAL LIGHT (VL)  ILLUM M853A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      33     33   0 

  1  FY 05  A      8     8   0 

  1  FY 06  A      3     3   0 

  1  FY 07  A      2     0 2   2 0 

  1  FY 05 P  AF     2     2   0 

  1  FY 05  AF     1     1   0 

  1  FY 06  AF     1     1   0 

  1  FY 07  AF     1     0 1   1 0 

  1  FY 05  MC     59     59   0 

  1  FY 07  MC     18     0 18   2 2 2 2 2 2 2 2 2 2 2 1 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  128 107 21                                  5  2  2  2  2  2  2  2  2  2  2  1        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       9      35      87     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  3  21  24  

  Reorder  6  3  21  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG MORTAR 81MM SMOKE RP M819  

P-1 Item Nomenclature  
 CTG MORTAR 81MM SMOKE RP M819 (E76200)  
E76000 (E76200)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  83 13  96 
Gross Cost  24.4 14.9  39.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  24.4 14.9  39.3 
Initial Spares     
Total Proc Cost  24.4 14.9  39.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M819 Red Phosphorous (RP) Smoke cartridge is designed for use with the M252 81mm Mortar Weapon System.  The round is used to provide smoke for various screening uses.  It consists of a 
body with RP pellets, fuze, and tail assembly.  The M819 uses the highly reliable M772 Mechanical Time Super Quick(MTSQ)fuze.  This item is code A, approved for service use.  This cartridge 
was modified to prevent out-gassing of phosphine while in storage.  Gas Absorbent Modules (GAMS) have been added to rounds in storage to minimize potential exposure to gas.  
Justification:  
This is a training standard item and is used both in training and war reserve.  
  
TYPE CLASSIFICATION DATE:  December 1986  
  
FY 2005 includes supplemental funding of $14.9 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG MORTAR 81MM SMOKE RP M819 (E76200)  
E76000 (E76200)  
CTG MORTAR 81MM SMOKE RP M819  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     8873 13 683  
   Sub Total Hardware                               8873  
COST - Nonrecurring                                                
Materiel Change                                    6029  
   SubTotal COST - Nonrecurring                     6029  
                    
 Total    14902 1146  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG MORTAR 81MM SMOKE RP M819 (E76200)  
E76000 (E76200)  
CTG MORTAR 81MM SMOKE RP M819  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   To Be Selected   C/FP  NAMSA, Luxembourg  Jun 06  Dec 07  13  683 Yes     

 
REMARKS:   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 81MM SMOKE RP M819 (E76200)  
E76000 (E76200)  
CTG MORTAR 81MM SMOKE RP M819  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 07  Fiscal Year  08    

  F    E  QTY  PRIOR DUE    Calendar Year 07  Calendar Year  08    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  1  FY 05  A      13     0 13 13   0 

  2  FY 06  MC     9     0 9   9 0 

  2  FY 07  MC     5     0 5 A   5 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  27 27       13                          9                                   5     
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  To Be Selected       5      15      20     0  

2  Pine Bluff Arsenal, Pine Bluff, AR       2       5      10     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  9  18  27  

  Reorder  3  3  18  21  

2  Initial  6  5  18  23  

  Reorder  6  5  18  23  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816  

P-1 Item Nomenclature  
 CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816 (E90000)  
E76000 (E90000)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  33 30 1 1 4 4 4 4 81 
Gross Cost  33.0 24.6 1.8 2.0 5.4 5.5 5.6 6.0 83.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  33.0 24.6 1.8 2.0 5.4 5.5 5.6 6.0 83.8 
Initial Spares     
Total Proc Cost  33.0 24.6 1.8 2.0 5.4 5.5 5.6 6.0 83.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M816 81mm Infrared Illumination Cartridge with Mechanical Time - Super Quick (MTSQ) Fuze is designed for use with the M252 81mm Mortar Weapon System, currently fielded to the 
Stryker Brigade Combat Teams and all light infantry units in the Army.  The round is used to illuminate targets during night operations. Infrared illumination greatly enhances the effectiveness of 
night vision devices. The round consists of a 2-piece body filled with an illuminating flare, M772 MTSQ fuze and tail assembly. The round is ballistically similar to the 81mm High Explosive (HE) 
and smoke cartridges. This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.    
  
FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION DATE:  September 2001  
  
FY 2005 includes supplemental funding of $20.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816 
(E90000)  
E76000 (E90000)  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, and Pack                           8368 30 284 153 1 289 177 1 294 
Body Tube and Tail Cone                            1225 31 40 22 1 41 26 1 41 
Fuze M772 MTSQ                                     5016 31 164 92 1 166 106 1 169 
IR Canister Assembly                               3300 31 108 60 1 109 70 1 112 
Parachute                                          688 31 22 13 1 23 15 1 23 
Ignition Cartridge M752                            1258 31 41 23 1 42 27 1 43 
Propellant Charge M219                             1461 121 12 27 2 12 31 2 13 
Fin Assembly M29                                   985 31 32 18 1 33 21 1 33 
   SubTotal AMMO Hardware                           22301 408 473  
Production Support Costs                                           
Production Engineering                             1527 1054 1108  
Quality Assurance                                  489 249 253  
Acceptance Testing                                 174 89 90  
Interim Transportation                             62 32 32  
   SubTotal Prod. Support                           2252 1424 1483  
                    
 Total    24553 832 1832 3451 1956 3244 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816 (E90000)  
E76000 (E90000)  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, and Pack                                         
 FY 2005   Pine Bluff Arsenal  

Pine Bluff, AR  
SS/FP  Picatinny, NJ  Mar 05  Nov 06  30  284 Yes     

 FY 2006   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  Picatinny, NJ  Mar 06  Oct 07  1  289 Yes     

 FY 2007   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  Picatinny, NJ  Mar 07  Oct 08  1  294 Yes     

Body Tube and Tail Cone                                          
 FY 2005   Lewis Engineering  

Marshall, TX  
SS/Option  Picatinny, NJ  Mar 05  Jul 06  31  40 Yes     

 FY 2006   Lewis Engineering  
Marshall, TX  

SS/Option  Picatinny, NJ  Mar 06  Jul 07  1  41 Yes     

 FY 2007   Lewis Engineering  
Marshall, TX  

SS/Option  Picatinny, NJ  Mar 07  Jul 08  1  41 Yes     

Fuze M772 MTSQ                                                   
 FY 2005   Junghans AG  

Schramberg, Germany  
SS/FP  NAMSA, Luxemburg  Mar 05  Feb 06  31  164 Yes     

 FY 2006   Junghans AG  
Schramberg, Germany  

SS/FP  NAMSA, Luxemburg  Mar 06  Feb 07  1  166 Yes     

 FY 2007   Junghans AG  
Schramberg, Germany  

SS/FP  NAMSA, Luxemburg  Mar 07  Feb 08  1  169 Yes     

IR Canister Assembly                                             
 FY 2005   Crane Army Ammunition Activity  

Crane, IN  
SS/FP  Picatinny, NJ  Mar 05  Nov 06  31  108 Yes     

 FY 2006   Crane Army Ammunition Activity  
Crane, IN  

SS/FP  Picatinny, NJ  Mar 06  Jan 07  1  109 Yes     

 FY 2007   Crane Army Ammunition Activity  
Crane, IN  

SS/FP  Picatinny, NJ  Mar 07  Jan 08  1  112 Yes     

Parachute                                                        
 FY 2005   North American Aerodynamics  

Roxboro, NC  
SS/Option  Picatinny, NJ  Mar 05  Sep 06  31  22 Yes     

 FY 2006   North American Aerodynamics  
Roxboro, NC  

SS/Option  Picatinny, NJ  Mar 06  Sep 07  1  23 Yes     

 FY 2007   North American Aerodynamics  
Roxboro, NC  

SS/Option  Picatinny, NJ  Mar 07  Sep 08  1  23 Yes     
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816 (E90000)  
E76000 (E90000)  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Ignition Cartridge M752                                          
 FY 2005   Pocal Industries  

Moscow, PA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  31  41 Yes     

 FY 2006   Pocal Industries  
Moscow, PA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  1  42 Yes     

 FY 2007   Pocal Industries  
Moscow, PA  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  1  43 Yes     

Propellant Charge M219                                           
 FY 2005   General Dynamics, OTS  

Marion, IL  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  121  12 Yes     

 FY 2006   General Dynamics, OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  2  12 Yes     

 FY 2007   General Dynamics, OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  2  13 Yes     

Fin Assembly M29                                                 
 FY 2005   Wilkinson Manufacturing  

Ft Calhoon, NE  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  31  32 Yes     

 FY 2006   Wilkinson Manufacturing  
Ft Calhoon, NE  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  1  33 Yes     

 FY 2007   Wilkinson Manufacturing  
Ft Calhoon, NE  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  1  33 Yes     

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816 (E90000)  
E76000 (E90000)  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack                        

  1  FY 05  A      30     0 30   15 15 0 

  1  FY 06  A      1     0 1 A   1 

  1  FY 07  A      1     0 1   A 1 

  1  FY 05 P  MC     26     0 26 21 5  0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  58 58       21                    5           15  15                             2  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       1      10      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  23  29  

  Reorder  3  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816 (E90000)  
E76000 (E90000)  
CTG, MORTAR, 81MM INFRARED (IR) ILLUM M816  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack                        

  1  FY 05  A      30     30   0 

  1  FY 06  A      1     0 1 1   0 

  1  FY 07  A      1     0 1   1 0 

  1  FY 05 P  MC     26     26   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  58 56 2 1                                   1                                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       1      10      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  23  29  

  Reorder  3  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, MORTAR, 120MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, MORTAR, 120MM, ALL TYPES (E25500)  
E25500  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  1064.9 113.4 60.7 66.5 113.3 109.0 103.4 119.9 184.3 1935.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1064.9 113.4 60.7 66.5 113.3 109.0 103.4 119.9 184.3 1935.4 
Initial Spares     
Total Proc Cost  1064.9 113.4 60.7 66.5 113.3 109.0 103.4 119.9 184.3 1935.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line item includes 120mm Mortars, All Types.  
  
FY 2005 includes supplemental funding of $44.914 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 120MM, ALL TYPES (E25500)  
E25500  
CTG, MORTAR, 120MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Ctg, Mortar, 120mm HE M934A1                       18847 14 1300 9249 9 1088 14684 15 956 
Ctg, Mortar, 120mm HE M933A1                       16325 18 882 16444 17 940 
Ctg, Mortar, 120mm Vis Light  Illum M930           53779 30 1793 10386 5 2037 10636 5 2090 
Ctg, Mortar, 120mm WP Smoke M929A1                 3306 2407 1 1695 2546 1 1772 
Ctg, Mortar, 120mm IR Illum M983                   17434 15 1202 5605 3 2221 5252 2 2387 
Ctg, Mortar, 120mm Training M931                   20000 37 533 16742 37 488 16944 35 477 
                    
 Total    113366 60714 66506  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG MORTAR 120MM HE M933A1 W/PD FUZE  

P-1 Item Nomenclature  
 CTG MORTAR 120MM HE M933A1 W/PD FUZE (E25502)  
E25500 (E25502)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  384 18 17 29 27 27 24 526 
Gross Cost  157.0 16.3 16.4 26.8 26.3 27.2 32.1 302.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  157.0 16.3 16.4 26.8 26.3 27.2 32.1 302.1 
Initial Spares     
Total Proc Cost  157.0 16.3 16.4 26.8 26.3 27.2 32.1 302.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M933 High Explosive (HE) Cartridge with point detonating fuze is designed for use with the M120/M121 120mm Battalion Mortar System, currently fielded to all Armor and Mechanized 
Infantry units and for the Soltam Recoiling Mortar System that is planned for the Stryker Brigade Combat Teams. The round is used against personnel and materiel providing both fragmentation and 
blast effect.  It consists of a point detonating fuze, tail assembly, and projectile body with composition B explosive fill.   This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION DATE:  JUNE 1996  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG MORTAR 120MM HE M933A1 W/PD FUZE (E25502)  
E25500 (E25502)  
CTG MORTAR 120MM HE M933A1 W/PD FUZE  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                         2237 18 121 2187 17 125 
Shell Body                                         1843 19 96 1865 18 102 
Ignition Cartridge                                 503 19 26 509 18 28 
Propellant Charge                                  1136 76 15 1150 72 16 
Fin Assembly                                       602 19 31 609 18 33 
Fuze, M783 PD                                      2411 19 125 2402 18 132 
Fuze Adapter                                       192 19 10 185 18 10 
   SubTotal AMMO Hardware                           8924 8907  
Production Support Costs                                           
Production Engineering                             1760 1793  
Quality Assurance                                  745 759  
Proof and Acceptance                               326 332  
Interim Transportation                             25 25  
   SubTotal Prod. Support                           2856 2909  
Non-Recurring Cost                                                 
Type Classification and Materiel Change            3000 2478  
Insensitive Munitions (IM) Compliance              1545 2150  
   Sub Total Non-Recurring Cost                     4545 4628  
                    
 Total    16325 882 16444 940 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG MORTAR 120MM HE M933A1 W/PD FUZE (E25502)  
E25500 (E25502)  
CTG MORTAR 120MM HE M933A1 W/PD FUZE  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Feb 08  18  121 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Oct 08  17  125 Yes     

Shell Body                                                       
 FY 2006   Chamberlain Manufacturing Corp  

Scranton, PA  
CM-4/FP  Picatinny, NJ  Mar 06  Feb 07  19  96 Yes     

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Mar 07  Feb 08  18  102 Yes     

Ignition Cartridge                                               
 FY 2006   Pocal Industries, Inc.   

Scranton, PA  
SS/Option  Picatinny, NJ  Mar 06  Feb 07  19  26 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  18  28 Yes     

Propellant Charge                                                
 FY 2006   General Dynamics, OTS  

Marion, Il  
SS/Option  Picatinny, NJ  Mar 06  Feb 07  76  15 Yes     

 FY 2007   General Dynamics, OTS  
Marion, Il  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  72  16 Yes     

Fin Assembly                                                     
 FY 2006   Lockheed-Martin Naval Electron  

Archbald, PA  
SS/Option  Picatinny, NJ  Mar 06  Feb 07  19  31 Yes     

 FY 2007   Lockheed-Martin Naval Electron  
Archbald, PA  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  18  33 Yes     

Fuze, M783 PD                                                    
 FY 2006   L3-KDI  

Cincinnati, OH  
SS/Option  Picatinny, NJ  Mar 06  Feb 07  19  125 Yes     

 FY 2007   L3-KDI  
Cincinnati, OH  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  18  132 Yes     

Fuze Adapter                                                     
 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Apr 06  Mar 07  19  10 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  18  10 Yes     

 
REMARKS:   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 120MM HE M933A1 W/PD FUZE (E25502)  
E25500 (E25502)  
CTG MORTAR 120MM HE M933A1 W/PD FUZE  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 06  A      18     0 18 10 8   0 

  1  FY 07  A      17     0 17   10 7 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  35 35             10  8                    10  7                                   
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  To Be Selected       5      15      25     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  9  20  29  

  Reorder  3  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ  

P-1 Item Nomenclature  
 CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ (E25503)  
E25500 (E25503)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  44 30 5 5 6 7 8 7 112 
Gross Cost  83.6 53.8 10.4 10.6 13.9 16.1 17.0 17.1 222.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  83.6 53.8 10.4 10.6 13.9 16.1 17.0 17.1 222.4 
Initial Spares     
Total Proc Cost  83.6 53.8 10.4 10.6 13.9 16.1 17.0 17.1 222.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M930 Illumination Cartridge with Mechanical Time - Super Quick (MTSQ) Fuze is designed for use with the M120/M121 120mm Battalion Mortar System, currently fielded to all Armor and 
Mechanized Infantry units in the Army, and for the Soltam Recoiling Mortar System which is planned for the Stryker Brigade Combat Teams.  The round is used to illuminate targets during night 
operations. It consists of a 2-piece body filled with an illuminating flare, M776 MTSQ fuze and tail assembly. It bursts over a target producing one million candela of illumination. This round is 
ballistically similar to the 120mm high explosive (HE) and smoke cartridges. This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports training and builds war reserve inventory in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION DATE: STD 2QFY03  
  
FY 2005 includes supplemental funding of $17.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 
W/MTSQ FZ (E25503)  
E25500 (E25503)  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

HARDWARE                                                           
Complete Round                                     45000 25 1800  
Load, Assemble, and Pack                           1594 5 298 3335 5 654 3391 5 666 
Shell Body                                         1605 6 289 1566 5 295 1611 5 304 
Visible Light Canister                             1400 6 252 1673 5 315 1701 5 321 
Parachute Assembly                                 272 6 49 252 5 48 269 5 51 
Fuze, MTSQ, M776                                   848 6 153 882 5 166 897 5 169 
Ignition Cartridge M1020                           133 6 24 139 5 26 148 5 28 
Propellant Charge M234                             307 22 14 313 21 15 335 21 16 
Fin Assembly M31                                   161 6 29 166 5 31 177 5 33 
Inner Container PA167                              56 6 10 57 5 11 60 5 11 
Metal Container PA154                              119 3 43 123 3 46 131 3 50 
   SubTotal AMMO Hardware                           51495 8506 8720  
Production Support Costs                                           
Production Engineering                             1292 1258 1282  
Quality Assurance                                  614 345 349  
Acceptance Testing                                 254 206 210  
Interim Transportation                             124 71 75  
   SubTotal Prod. Support                           2284 1880 1916  
                    
 Total    53779 1793 10386 2037 10636 2090 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ (E25503)  
E25500 (E25503)  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   IMI  

Israel  
SS/FP  Picatinny, NJ  Dec 04  May 05  25  1800 Yes     

Load, Assemble, and Pack                                         
 FY 2005   Pine Bluff Arsenal  

Pine Bluff, AR  
SS/FP  Picatinny, NJ  Mar 05  Dec 06  5  298 Yes     

 FY 2006   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  Picatinny, NJ  Mar 06  Jul 07  5  654 Yes     

 FY 2007   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  Picatinny, NJ  Mar 07  Jul 08  5  666 Yes     

Shell Body                                                       
 FY 2005   Chamberlain Manufacturing  

Scranton, PA  
CM-3/FP  Picatinny, NJ  Mar 05  Feb 06  6  289 Yes     

 FY 2006   Chamberlain Manufacturing  
Scranton, PA  

CM-4/FP  Picatinny, NJ  Mar 06  Feb 07  5  295 Yes     

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Mar 07  Feb 08  5  304 Yes     

Visible Light Canister                                           
 FY 2005   Crane Army Ammunition Activity  

Crane, IN  
SS/FP  Picatinny, NJ  Mar 05  Feb 06  6  252 Yes     

 FY 2006   Crane Army Ammunition Activity  
Crane, IN  

SS/FP  Picatinny, NJ  Mar 06  Feb 07  5  315 Yes     

 FY 2007   Crane Army Ammunition Activity  
Crane, IN  

SS/FP  Picatinny, NJ  Mar 07  Feb 08  5  321 Yes     

Parachute Assembly                                               
 FY 2005   North American Aerodynamics  

Roxboro, NC  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  6  49 Yes     

 FY 2006   North American Aerodynamics  
Roxboro, NC  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  5  48 Yes     

 FY 2007   North American Aerodynamics  
Roxboro, NC  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  5  51 Yes     

Fuze, MTSQ, M776                                                 
 FY 2005   Junghans AG  

Schramberg, Germany  
SS/FP  NAMSA, Luxemburg  Jan 05  Dec 05  6  153 Yes     

 FY 2006   Junghans AG  
Schramberg, Germany  

SS/FP  NAMSA, Luxemburg  Mar 06  Dec 06  5  166 Yes     
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ (E25503)  
E25500 (E25503)  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

 FY 2007   Junghans AG  
Schramberg, Germany  

SS/FP  NAMSA, Luxemburg  Mar 07  Dec 07  5  169 Yes     

Ignition Cartridge M1020                                         
 FY 2005   POCAL Industries  

Scranton, PA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  6  24 Yes     

 FY 2006   POCAL Industries  
Scranton, PA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  5  26 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  5  28 Yes     

Propellant Charge M234                                           
 FY 2005   General Dynamics OTS  

Marion, IL  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  22  14 Yes     

 FY 2006   General Dynamics OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  21  15 Yes     

 FY 2007   General Dynamics OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  21  16 Yes     

Fin Assembly M31                                                 
 FY 2005   Lockheed-Martin Naval Electron  

Archbald, PA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  6  29 Yes     

 FY 2006   To Be Selected   C/FP  Picatinny, NJ  May 06  Feb 07  5  31 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  5  33 Yes     

Inner Container PA167                                            
 FY 2005   United Ammo Container  

Milan, TN  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  6  10 Yes     

 FY 2006   United Ammo Container  
Milan, TN  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  5  11 Yes     

 FY 2007   United Ammo Container  
Milan, TN  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  5  11 Yes     

Metal Container PA154                                            
 FY 2005   BWAY  

Atlanta, GA  
SS/Option  Picatinny, NJ  Mar  05  Feb 06  3  43 Yes     

 FY 2006   BWAY  
Atlanta, GA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  3  46 Yes     

 FY 2007   BWAY  
Atlanta, GA  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  3  50 Yes     

REMARKS:    
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ 
(E25503)  
E25500 (E25503)  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  11  FY 05  A      25     0 25 7 7 11   0 

Load, Assemble, and Pack                        

  1  FY 05  A      5     0 5   5 0 

  1  FY 06  A      5     0 5 A   5 0 

  1  FY 07  A      5     0 5   A 5 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  40 40    7  7           11                       5                    5        5  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       5      10      30     0  

11  IMI, Israel       5      20      30     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  21  27  

  Reorder  3  6  16  22  

11  Initial  2  3  5  8  

  Reorder  2  3  5  8  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Urgent need for cartridge required offshore 
production in order to meet operational 
requirements in FY05.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ 
(E25503)  
E25500 (E25503)  
CTG MORTAR 120MM VISUAL LIGHT ILLUM M930 W/MTSQ FZ  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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1 OCT 
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Later  

Complete Round                                  

  11  FY 05  A      25     25   0 

Load, Assemble, and Pack                        

  1  FY 05  A      5     5   0 

  1  FY 06  A      5     5   0 

  1  FY 07  A      5     0 5 5  0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  40 35 5                            5                                               
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       5      10      30     0  

11  IMI, Israel       5      20      30     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  21  27  

  Reorder  3  6  16  22  

11  Initial  2  3  5  8  

  Reorder  2  3  5  8  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, MORTAR, 120MM PRACTICE, M931  

P-1 Item Nomenclature  
 CTG, MORTAR, 120MM PRACTICE, M931 (E25507)  
E25500 (E25507)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  315 37 37 35 53 53 53 53 636 
Gross Cost  130.5 20.0 16.7 16.9 28.3 28.6 29.3 30.6 301.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  130.5 20.0 16.7 16.9 28.3 28.6 29.3 30.6 301.0 
Initial Spares     
Total Proc Cost  130.5 20.0 16.7 16.9 28.3 28.6 29.3 30.6 301.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 120mm M931 Full Range Practice (FRP) round is a 120mm Training Cartridge used to simulate the M934 High Explosive (HE) round on the 120mm M121 Mortar System. The M931 FRP 
round is designed to provide realistic training for 120mm mortar crews at reduced cost. The M931 FRP is ballistically similar to the M934 HE cartridge and matches the M934 HE in size, weight and 
shape. The M931 FRP is equipped with the M781 Practice Fuze, a facsimile of the M734A1 multi-option fuze. The M781 fuze produces a flash, bang and smoke signature that provides audio/visual 
feedback to the mortar crew and forward observer. This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.    
  
TYPE CLASSIFICATION DATE: August 1996  
  
FY 2005 includes supplemental funding of $20.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 120MM PRACTICE, M931 (E25507)  
E25500 (E25507)  
CTG, MORTAR, 120MM PRACTICE, M931  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, Pack (LAP)                         3075 37 82 4379 37 117 4302 35 121 
Shell Body                                         3672 39 94 3719 39 96 3783 37 102 
Fuze, Training                                     1365 39 35 1383 39 36 1339 37 36 
Ignition Cartridge                                 955 39 25 1016 39 26 1033 37 28 
Propellant Charge                                  2157 154 14 2294 153 15 2333 146 16 
Fin Assembly                                       1143 39 29 1216 39 31 1236 37 33 
Inner Container                                    390 39 10  
Outer Container                                    846 19 43  
   SubTotal AMMO Hardware                           13603 14007 14026  
Production Support Costs                                           
Production Engineering                             2420 1488 1616  
Quality Assurance                                  794 683 753  
Acceptance Testing                                 555 539 523  
Interim Transportation                             15 25 26  
   SubTotal Prod. Support                           3784 2735 2918  
COST - Nonrecurring                                                
Recap Effort                                       2113  
First Article Test (FAT)                           500  
   SubTotal COST - Nonrecurring                     2613  
                    
 Total    20000 533 16742 448 16944 477 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 120MM PRACTICE, M931 (E25507)  
E25500 (E25507)  
CTG, MORTAR, 120MM PRACTICE, M931  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, Pack (LAP)                                       
 FY 2005   SNC Technologies  

LeGardeur, PQ, Canada  
SS/Option  Picatinny, NJ  Jun 05  Dec 06  37  82 Yes     

 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Apr 08  37  117 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Dec 08  35  121 Yes     

Shell Body                                                       
 FY 2005   Chamberlain Corp.  

Scranton, PA  
CM-3/FP  Picatinny, NJ  Jun 05  May 06  39  94 Yes     

 FY 2006   Chamberlain Corp.  
Scranton, PA  

CM-4/FP  Picatinny, NJ  Mar 06  Feb 07  39  96 Yes     

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Mar 07  Feb 08  37  102 Yes     

Fuze, Training                                                   
 FY 2005   SNC Technologies  

LeGardeur, PQ, Canada  
SS/Option  Picatinny, NJ  Jun 05  Dec 06  39  35 Yes     

 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Mar 06  Feb 07  39  36 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  37  36 Yes     

Ignition Cartridge                                               
 FY 2005   Pocal Industries Inc.  

Scranton PA  
SS/Option  Picatinny, NJ  Jun 05  May 06  39  25 Yes     

 FY 2006   Pocal Industries Inc.  
Scranton PA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  39  26 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  37  28 Yes     

Propellant Charge                                                
 FY 2005   General Dynamics, OTS  

Marion IL  
SS/Option  Picatinny, NJ  Jun 05  May 06  154  14 Yes     

 FY 2006   General Dynamics, OTS  
Marion IL  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  153  15 Yes     

 FY 2007   General Dynamics, OTS  
Marion IL  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  146  16 Yes     

Fin Assembly                                                     
 FY 2005   Lockheed-Martin Naval Electron  

Archbald, PA  
SS/Option  Picatinny, NJ  Jun 05  May 06  39  29 Yes     

 FY 2006   Lockheed-Martin Naval Electron  
Archbald, PA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  39  31 Yes     
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR, 120MM PRACTICE, M931 (E25507)  
E25500 (E25507)  
CTG, MORTAR, 120MM PRACTICE, M931  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

 FY 2007   Lockheed-Martin Naval Electron  
Archbald, PA  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  37  33 Yes     

Inner Container                                                  
 FY 2005   United Ammunition Container  

Wynnewood, PA  
SS/Option  Picatinny, NJ  Jun 05  May 06  39  10 Yes     

Outer Container                                                  
 FY 2005   BWAY  

Atlanta, GA  
SS/Option  Picatinny, NJ  Jun 05  May 06  19  43 Yes     

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 120MM PRACTICE, M931 (E25507)  
E25500 (E25507)  
CTG, MORTAR, 120MM PRACTICE, M931  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05  A      37     0 37   10 10 10 7 0 

  8  FY 06  A      37     0 37 A   37 

  8  FY 07  A      35     0 35   A 35 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  109 109                                           10  10  10  7                    72  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SNC Technologies, LeGardeur, PQ, Canada       5      15      24     0  

8  To Be Selected       5      10      30     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  18  24  

  Reorder  3  5  18  23  

8  Initial  6  9  22  31  

  Reorder  3  6  21  27  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY06/FY07 production will be alternated 
between the M934A1, M933, and M931.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR, 120MM PRACTICE, M931 (E25507)  
E25500 (E25507)  
CTG, MORTAR, 120MM PRACTICE, M931  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Load, Assemble, Pack (LAP)                      

  1  FY 05  A      37    37   0 

  8  FY 06  A      37     0 37 10 10 10 7  0 

  8  FY 07  A      35     0 35   10 10 10 5 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  109 37 72                   10  10  10  7              10  10  10  5                       
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SNC Technologies, LeGardeur, PQ, Canada       5      15      24     0  

8  To Be Selected       5      10      30     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  18  24  

  Reorder  3  5  18  23  

8  Initial  6  9  22  31  

  Reorder  3  6  21  27  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY06/FY07 production will be alternated 
between the M934A1, M933, and M931.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
120MM MORTAR HE M934A1  

P-1 Item Nomenclature  
 120MM MORTAR HE M934A1 (E91400)  
E25500 (E91400)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  114 14 9 15 11 4 6 16 189 
Gross Cost  88.7 18.8 9.2 14.7 12.0 7.7 9.1 15.8 176.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  88.7 18.8 9.2 14.7 12.0 7.7 9.1 15.8 176.2 
Initial Spares     
Total Proc Cost  88.7 18.8 9.2 14.7 12.0 7.7 9.1 15.8 176.2 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M934A1 High Explosive (HE) Cartridge with multi option fuze is designed for use with the M120/M121 120mm Battalion Mortar System, currently fielded to all Armor and Mechanized 
Infantry units and for the Soltam Recoiling Mortar System that is planned for the Stryker Brigade Combat Team.  The round is used against personnel and materiel providing both fragmentation and 
blast effect.  It consists of a multi-option fuze, tail assembly, and projectile body with composition B explosive fill.  The M934A1 uses the highly reliable and countermeasure resistant M734A1 
multi-option fuze. The proximity setting will burst the round at a height over the target that is optimized for lethality.  The round increases the lethality to 1.5 times the 4.2-inch high explosive round 
it replaces.  This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE:  JUNE 1996  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
120MM MORTAR HE M934A1 (E91400)  
E25500 (E91400)  
120MM MORTAR HE M934A1  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Hardware                                                           
Load, Assemble, and Pack (LAP)                     1266 14 87 1028 9 121 1919 15 125 
Shell Body                                         1420 15 94 847 9 96 1636 16 102 
Fuze, M734A1                                       3277 15 217 1786 9 202 3361 16 210 
Propellant Charge M234                             834 59 14 522 35 15 1009 63 16 
Ignition Cartridge M1020                           369 15 25 231 9 26 447 16 28 
Fuze Adapter                                       147 15 10 88 9 10 163 16 10 
Fin Assembly M31                                   442 15 29 277 9 31 535 16 33 
Inner Container PA167                              151 15 10  
Metal Container PA154                              327 8 43  
   SubTotal AMMO Hardware                           8233 4779 9070  
Production Support Costs                                           
Production Engineering                             3218 2407 2291  
Quality Assurance                                  689 850 866  
Acceptance Testing                                 320 188 332  
Interim Transportation                             90 25 25  
   SubTotal Prod. Support                           4317 3470 3514  
COST - Nonrecurring                                                
Stop Work Claim - SNC (LAP Contractor)             1086  
Insensitive Munitions TDP License                  1810  
Insensitive Munitions Compliance                   3401 1000 2100  
   SubTotal COST - Nonrecurring                     6297 1000 2100  
                    
 Total    18847 1300 9249 1088 14684 956 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
120MM MORTAR HE M934A1 (E91400)  
E25500 (E91400)  
120MM MORTAR HE M934A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, and Pack (LAP)                                   
 FY 2005   SNC Technologies  

LeGardeur, PQ, Canada  
SS/Option  Picatinny, NJ  May 05  May 06  14  87 Yes     

 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun 06  Dec 07  9  121 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Sep 08  15  125 Yes     

Shell Body                                                       
 FY 2005   Chamberlain Mfg  

Scranton, PA  
CM-3/FP  Picatinny, NJ  Mar 05  Dec 05  15  94 Yes     

 FY 2006   Chamberlain Mfg  
Scranton, PA  

CM-4/FP  Picatinny, NJ  Mar 06  Feb 07  9  96 Yes     

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Jun 07  May 08  16  102 Yes     

Fuze, M734A1                                                     
 FY 2005   L3-KDI  

Cincinnati, OH  
SS/Option  Picatinny, NJ  Apr 05  Mar 06  15  217 Yes     

 FY 2006   L3-KDI  
Cincinnati, OH  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  9  202 Yes     

 FY 2007   L3-KDI  
Cincinnati, OH  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  16  210 Yes     

Propellant Charge M234                                           
 FY 2005   General Dynamics OTS  

Marion, IL  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  59  14 Yes     

 FY 2006   General Dynamics OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  35  15 Yes     

 FY 2007   General Dynamics OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  63  16 Yes     

Ignition Cartridge M1020                                         
 FY 2005   POCAL Industries  

Scranton, PA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  25 Yes     

 FY 2006   POCAL Industries  
Scranton, PA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  9  26 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  16  28 Yes     

Fuze Adapter                                                     
 FY 2005   MaTech  

Salisbury, MO  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  10 Yes     
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
120MM MORTAR HE M934A1 (E91400)  
E25500 (E91400)  
120MM MORTAR HE M934A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Apr 06  Mar 07  9  10 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  16  10 Yes     

Fin Assembly M31                                                 
 FY 2005   Lockheed-Martin Naval Electron  

Archbald, PA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  29 Yes     

 FY 2006   Lockheed-Martin Naval Electron  
Archbald, PA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  9  31 Yes     

 FY 2007   Lockheed-Martin Naval Electron  
Archbald, PA  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  16  33 Yes     

Inner Container PA167                                            
 FY 2005   United Ammo Container   

Milan, TN  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  10 Yes     

Metal Container PA154                                            
 FY 2005   BWAY  

Atlanta, GA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  8  43 Yes     

 
REMARKS: 1.  120mm Mortar Horizontal Component Integration (HCI) hardware are as follows:  M1020 Ignition Cartridge, M234 Prop Charge, M31 Fin Assembly, PA 153 Fiber Container and PA 154 Metal Container.  
HCI components are procured on the same contract.   
2.  The M734A1 fuze utilizes HCI and is common to the 60mm HE 120mm WP Smoke.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
120MM MORTAR HE M934A1 (E91400)  
E25500 (E91400)  
120MM MORTAR HE M934A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, and Pack (LAP)                  

  1  FY 05 P  A      66     0 66 5 10 10 5 10 10 10 6   0 

  1  FY 05  A      14     0 14 4 10   0 

  3  FY 06  A      7     0 7 A   7 

  3  FY 07  A      15     0 15   A 15 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  102 102 5  10  10  5  10  10  10  10  10                                               22  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SNC Technologies, LeGardeur, PQ, Canada       5      10      24     0  

3  To Be Selected       5      15      25     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  18  24  

  Reorder  3  5  18  23  

3  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY 2006/2007 production will be alternated 
between the M934A1, M933, and M931.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
120MM MORTAR HE M934A1 (E91400)  
E25500 (E91400)  
120MM MORTAR HE M934A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack (LAP)                  

  1  FY 05 P  A      66     66   0 

  1  FY 05  A      14     14   0 

  3  FY 06  A      7     0 7 7   0 

  3  FY 07  A      15     0 15   15 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  102 80 22       7                          15                                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SNC Technologies, LeGardeur, PQ, Canada       5      10      24     0  

3  To Be Selected       5      15      25     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  18  24  

  Reorder  3  5  18  23  

3  Initial  6  9  18  27  

  Reorder  3  6  18  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY 2006/2007 production will be alternated 
between the M934A1, M933, and M931.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983  

P-1 Item Nomenclature  
 CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983 (E91500)  
E25500 (E91500)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  10 15 3 2 2 3 3 3 41 
Gross Cost  28.8 17.4 5.6 5.3 6.3 7.3 8.1 8.9 87.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  28.8 17.4 5.6 5.3 6.3 7.3 8.1 8.9 87.7 
Initial Spares     
Total Proc Cost  28.8 17.4 5.6 5.3 6.3 7.3 8.1 8.9 87.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M983 Infrared Illumination Cartridge with Mechanical Time - Super Quick (MTSQ) Fuze is designed for use with the M120/M121 120mm Battalion Mortar System, currently fielded to all 
Armor and Mechanized Infantry units in the Army, and for the Soltam Recoiling Mortar System which is planned for the Stryker Brigade Combat Teams.   The round is used to illuminate targets 
during night operations. Infrared Illumination greatly enhances the effectiveness of night vision devices. The round consists of a 2-piece body filled with an illuminating flare, M776 Mechanical 
Time (MT) fuze and tail assembly. The round is ballistically similar to the 120mm High Explosive (HE) and smoke cartridges. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE:  June 2000  
  
FY 2005 includes supplemental funding of $17.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983 
(E91500)  
E25500 (E91500)  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, and Pack                           3683 15 254 1650 3 654 1466 2 666 
Shell Body                                         4365 15 289 775 3 295 696 2 304 
Infrared Canister                                  2202 15 146 390 3 149 346 2 151 
Parachute Assembly                                 743 15 49 125 3 48 116 2 51 
Fuze, MTSQ, M776                                   2466 15 164 437 3 166 388 2 169 
Ignition Cartridge M1020                           369 15 24 69 3 26 64 2 28 
Propellant Charge M234                             834 59 14 155 10 15 145 9 16 
Fin Assembly M31                                   442 15 29 82 3 31 77 2 33 
Inner Container PA 167                             151 15 10 28 3 11 26 2 11 
Metal Container PA154                              327 8 43 61 1 46 57 1 50 
   SUBTOTAL HARDWARE                                15582 3772 3381  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             1238 1258 1285  
Quality Assurance                                  290 298 303  
Acceptance Testing                                 236 206 210  
Interim Transportation                             88 71 73  
   SUBTOTAL PRODUCTION SUPPORT                      1852 1833 1871  
                    
 Total    17434 1202 5605 2221 5252 2387 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983 (E91500)  
E25500 (E91500)  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, and Pack                                         
 FY 2005   Pine Bluff Arsenal  

Pine Bluff, AR  
SS/FP  Picatinny, NJ  Mar 05  Dec 06  15  254 Yes     

 FY 2006   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  Picatinny, NJ  Mar 06  Jul 07  3  654 Yes     

 FY 2007   Pine Bluff Arsenal  
Pine Bluff, AR  

SS/FP  Picatinny, NJ  Mar 07  Jul 08  2  666 Yes     

Shell Body                                                       
 FY 2005   Chamberlain Manufacturing  

Scranton, PA  
CM-3/FP  Picatinny, NJ  Mar 05  Feb 06  15  289 Yes     

 FY 2006   Chamberlain Manufacturing  
Scranton, PA  

CM-4/FP  Picatinny, NJ  Mar 06  Feb 07  3  295 Yes     

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Mar 07  Feb 08  2  304 Yes     

Infrared Canister                                                
 FY 2005   Crane Army Ammunition Activity  

Crane, IN  
SS/FP  Picatinny, NJ  Mar 05  Feb 06  15  146 Yes     

 FY 2006   Crane Army Ammunition Activity  
Crane, IN  

SS/FP  Picatinny, NJ  Mar 06  Feb 07  3  149 Yes     

 FY 2007   Crane Army Ammunition Activity  
Crane, IN  

SS/FP  Picatinny, NJ  Mar 07  Feb 08  2  151 Yes     

Parachute Assembly                                               
 FY 2005   North American Aerodynamics  

Roxboro, NC  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  49 Yes     

 FY 2006   North American Aerodynamics  
Roxboro, NC  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  3  48 Yes     

 FY 2007   North American Aerodynamics  
Roxboro, NC  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  2  51 Yes     

Fuze, MTSQ, M776                                                 
 FY 2005   Junghans AG  

Schramberg, Germany  
C/FP  Rock Island, IL  Mar 05  Feb 06  15  164 Yes     

 FY 2006   Junghans AG  
Schramberg, Germany  

SS/FP  NAMSA, Luxemburg  Mar 06  Feb 07  3  166 Yes     

 FY 2007   Junghans AG  
Schramberg, Germany  

SS/FP  NAMSA, Luxemburg  Mar 07  Feb 08  2  169 Yes     

Ignition Cartridge M1020                                         
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983 (E91500)  
E25500 (E91500)  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

 FY 2005   POCAL Industries  
Scranton, PA  

SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  24 Yes     

 FY 2006   POCAL Industries  
Scranton, PA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  3  26 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  2  28 Yes     

Propellant Charge M234                                           
 FY 2005   General Dynamics OTS  

Marion, IL  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  59  14 Yes     

 FY 2006   General Dynamics OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  10  15 Yes     

 FY 2007   General Dynamics OTS  
Marion, IL  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  9  16 Yes     

Fin Assembly M31                                                 
 FY 2005   Lockheed-Martin Naval Electron  

Archbald, PA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  29 Yes     

 FY 2006   To Be Selected   SS/Option  Picatinny, NJ  May 06  Feb 07  3  31 Yes     

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Mar 07  Feb 08  2  33 Yes     

Inner Container PA 167                                           
 FY 2005   United Ammo Container  

Milan, TN  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  15  10 Yes     

 FY 2006   United Ammo Container  
Milan, TN  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  3  11 Yes     

 FY 2007   United Ammo Container  
Milan, TN  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  2  11 Yes     

Metal Container PA154                                            
 FY 2005   BWAY  

Atlanta, GA  
SS/Option  Picatinny, NJ  Mar 05  Feb 06  8  43 Yes     

 FY 2006   BWAY  
Atlanta, GA  

SS/Option  Picatinny, NJ  Mar 06  Feb 07  1  46 Yes     

 FY 2007   BWAY  
Atlanta, GA  

SS/Option  Picatinny, NJ  Mar 07  Feb 08  1  50 Yes     

 
REMARKS: LAP and canister unit cost in FY 2005 were discounted by PBA and CAAA as a result of additional supplemental funds. FY 2006 and FY 2007 LAP and Canister unit cost reflect normal price estimate.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983 (E91500)  
E25500 (E91500)  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack                        

  1  FY 05 P  A      11     0 11 6   5 0 

  1  FY 05  A      15     0 15   5 10 0 

  1  FY 06  A      3     0 3 A   3 0 

  1  FY 07  A      2     0 2   A 2 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  31 31       6                                   10  10                 3        2  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       5      10      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  24  30  

  Reorder  3  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983 (E91500)  
E25500 (E91500)  
CTG, MORTAR,  120MM  INFRARED (IR) ILLUM M983  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
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  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Load, Assemble, and Pack                        

  1  FY 05 P  A      11     11   0 

  1  FY 05  A      15     15   0 

  1  FY 06  A      3     3   0 

  1  FY 07  A      2     0 2 2  0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  31 29 2                            2                                               
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Pine Bluff Arsenal, Pine Bluff, AR       5      10      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  24  30  

  Reorder  3  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG TANK 105MM: ALL TYPES  

P-1 Item Nomenclature  
 CTG TANK 105MM: ALL TYPES (E22203)  
E22203  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  2342.5 28.7 29.0 19.6 26.3 28.2 33.4 35.4 2543.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  2342.5 28.7 29.0 19.6 26.3 28.2 33.4 35.4 2543.1 
Initial Spares     
Total Proc Cost  2342.5 28.7 29.0 19.6 26.3 28.2 33.4 35.4 2543.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes CARTRIDGE, TANK, 105MM ALL TYPES.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG TANK 105MM: ALL TYPES (E22203)  
E22203  
CTG TANK 105MM: ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Ctg, 105mm, HEP-TP                                 16002 14 1130 16162 15 1101 14710 14 1045 
Ctg, Tank, 105mm, HEP-T, W/Fuze Gun                7804 4 2168 6384 3 1829  
Ctg,Tank, 105mm, APERS-T F/Tank Gun                4877 2 2684 6482 2 3307 4874 1 3542 
                    
 Total    28683 29028 19584  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 105MM, HEP-TP  

P-1 Item Nomenclature  
 CTG, 105MM, HEP-TP (E22300)  
E22203 (E22300)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  361 14 15 14 20 19 24 25 492 
Gross Cost  41.2 16.0 16.2 14.7 20.2 20.5 25.5 27.4 181.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  41.2 16.0 16.2 14.7 20.2 20.5 25.5 27.4 181.7 
Initial Spares     
Total Proc Cost  41.2 16.0 16.2 14.7 20.2 20.5 25.5 27.4 181.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 105mm High Explosive Plastic Target Practice w/Tracer (HEP-TP-T) M467A1 cartridge is an inert round of ammunition fitted with a tracer for use by the Army's new Mobile Gun System 
(MGS) in gunnery qualification and training.  It is similar in appearance and ballistically similar to the 105mm High Explosive Plastic w/Tracer (M393A3) tactical cartridge being procured for the 
MGS. This item is being procured as a non-developmental item in parallel with the high-explosive tactical cartridge. This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat. FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION:  August 2004  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 105MM, HEP-TP (E22300)  
E22203 (E22300)  
CTG, 105MM, HEP-TP  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     8610 14 608 13210 15 900 12260 14 871 
   SubTotal AMMO Hardware                           8610 13210 12260  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             1854 1902 1830  
Acceptance Testing                                 2815 1050 620  
   SubTotal Production Support                      4669 2952 2450  
COST - NON-RECURRING                                               
IM Compliance                                      1370  
Engineering Change Proposals                       1353  
   SubTotal COST Non-Recurring                      2723  
                    
 Total    16002 1130 16162 1101 14710 1045 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, 105MM, HEP-TP (E22300)  
E22203 (E22300)  
CTG, 105MM, HEP-TP  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   L3  

Lancaster, PA  
SS/FP  Picatinny, NJ  Dec-04  Mar-06  14  608 Yes Aug-04   

 FY 2006   L3  
Lancaster, PA  

SS/FP  Picatinny, NJ  Feb-06  Aug-06  15  900 Yes Aug-04   

 FY 2007   To Be Selected   CM-1/FP  Picatinny, NJ  Nov-06  Aug-07  14  871 Yes Aug-04   

 
REMARKS: The acquisition strategy for FY2007-2011 is a 5-year multiyear production contract.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, 105MM, HEP-TP (E22300)  
E22203 (E22300)  
CTG, 105MM, HEP-TP  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  1  FY 05  A      14     0 14 4 4 4 2   0 

  1  FY 06  A      15     0 15 A  5 5 5 0 

  1  FY 07  A      14     0 14   A 5 5 4 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  43 43                4  4  4  2     5  5  5                             5  5  4  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  L3, Lancaster, PA       1       5      10     0  

2  To Be Selected       1       5      10     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  7  7  14  

  Reorder  3  5  6  11  

2  Initial  3  2  9  11  

  Reorder  3  2  9  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, 105MM, HEP-TP (E22300)  
E22203 (E22300)  
CTG, 105MM, HEP-TP  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  1  FY 05  A      14     14   0 

  1  FY 06  A      15     15   0 

  1  FY 07  A      14     10 4 4   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  43 39 4 4                                                                          
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  L3, Lancaster, PA       1       5      10     0  

2  To Be Selected       1       5      10     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  7  7  14  

  Reorder  3  5  6  11  

2  Initial  3  2  9  11  

  Reorder  3  2  9  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, TANK, 105MM, HEP-T, W/FUZE M393A2  

P-1 Item Nomenclature  
 CTG, TANK, 105MM, HEP-T, W/FUZE M393A2 (E24300)  
E22203 (E24300)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1421 4 3  1428 
Gross Cost  115.3 7.8 6.4  129.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  115.3 7.8 6.4  129.5 
Initial Spares     
Total Proc Cost  115.3 7.8 6.4  129.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The next generation 105mm High Explosive Plastic w/Tracer (HEP-T) M393A3 cartridge will replace the current, aged stockpile of M393A2 High Explosive Plastic (HEP) 105mm tank ammunition 
cartridges. This updated high explosive cartridge will be fired from the 105mm main armament of the Mobile Gun System (MGS) variant of the Stryker.  A Key Performance Parameter (KPP) for the 
MGS is that the primary armament system must create an opening in a double reinforced concrete wall through which infantry can pass.  The 105mm M393A3 will be the ammunition cartridge to 
achieve this KPP.  The MGS is the Stryker variant providing the Stryker Brigade Combat Team with direct fire support to dismounted infantry.  The M393A3 incorporates components that meet 
current safety and fuze requirements and meet improved insensitive munitions characteristics. This item is Code A, approved for service use.  
Justification:  
This is a war reserve item used in combat.  Procurement builds a war reserve inventory in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION:  August 2004  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, TANK, 105MM, HEP-T, W/FUZE M393A2 (E24300)  
E22203 (E24300)  
CTG, TANK, 105MM, HEP-T, W/FUZE M393A2  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     5226 4 1452 5231 3 1500  
   SubTotal AMMO Hardware                           5226 5231  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             1396 919  
Acceptance Testing                                 900 234  
   SubTotal Production Support                      2296 1153  
COST - Nonrecurring                                                
Engineering Change Proposals                       282  
   Sub Total Non-Recurring                          282  
                    
 Total    7804 2168 6384 1829  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, TANK, 105MM, HEP-T, W/FUZE M393A2 (E24300)  
E22203 (E24300)  
CTG, TANK, 105MM, HEP-T, W/FUZE M393A2  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   L3  

Lancaster, PA  
SS/FP  Picatinny, NJ  Dec-04  Mar-06  4  1452 Yes Aug-04   

 FY 2006   L3  
Lancaster, PA  

SS/FP  Picatinny, NJ  Feb-06  Aug-06  3  1500 Yes Aug-04   

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, TANK, 105MM, HEP-T, W/FUZE M393A2 (E24300)  
E22203 (E24300)  
CTG, TANK, 105MM, HEP-T, W/FUZE M393A2  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      1     0 1 1   0 

  1  FY 05  A      4     0 4 2 2   0 

  1  FY 06  A      3     0 3 A  2 1 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  8 8                3  2           2  1                                         
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  L3, Lancaster, PA       1       2       2     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  9  15  

  Reorder  3  5  6  11  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, 105MM, APERS-T F/TANK GUN  

P-1 Item Nomenclature  
 CTG, 105MM, APERS-T F/TANK GUN (E24400)  
E22203 (E24400)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  105 2 2 1 2 2 2 2 118 
Gross Cost  42.8 4.9 6.5 4.9 6.1 7.7 7.9 8.0 88.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  42.8 4.9 6.5 4.9 6.1 7.7 7.9 8.0 88.7 
Initial Spares     
Total Proc Cost  42.8 4.9 6.5 4.9 6.1 7.7 7.9 8.0 88.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Cartridge, 105mm, APERS-T F/Tank Gun responds to an urgent need of the Mobile Gun System (MGS) to defeat infantry squads in the open. This cartridge, similar to a shotgun shell, expels 
payload at muzzle exit to provide the capability of suppressing dismounted infantry assaults in close/restricted terrain.  This cartridge utilizes breakthrough technology to provide maximum lethality 
capabilities to the soldier.  Unlike previous anti-personnel tank cartridges, this cartridge has no fuze and is intended to be a simple, low-cost, low-technology round. This item is Code A, approved for 
service use.  
Justification:  
This is a training standard item used in both training and combat. FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.  
  
The cartridge will enable the MGS in the Stryker Brigade Combat Team to satisfy the Main Gun Operation Requirements Document (ORD) to immediately suppress dismounted infantry assaults.  
 
 
TYPE CLASSIFICATION: February 2005  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, 105MM, APERS-T F/TANK GUN (E24400)  
E22203 (E24400)  
CTG, 105MM, APERS-T F/TANK GUN  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     3013 2 1658 4277 2 2182 2958 1 2150 
   Sub Total AMMO Hardware                          3013 4277 2958  
Production Support Costs                                           
Production Engineering                             525 1427 1371  
Acceptance Testing                                 1139 778 545  
   Sub Total Prod. Support                          1664 2205 1916  
COST - Nonrecurring                                                
First Article Test                                 200  
   Sub Total Non-Recurring                          200  
                    
 Total    4877 2684 6482 3307 4874 3542 



 

 
E22203 (E24400) Item No. 12 Page 14  of  15 Exhibit P-5a 
CTG, 105MM, APERS-T F/TANK GUN 307 Budget Procurement History and Planning 
  

 
 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, 105MM, APERS-T F/TANK GUN (E24400)  
E22203 (E24400)  
CTG, 105MM, APERS-T F/TANK GUN  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   Alliant Techsystems  

Minneapolis, MN  
Option  Picatinny, NJ  Mar-05  Aug-06  2  1658       

 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Jun-06  Nov-06  2  2182       

 FY 2007   To Be Selected   Option  Picatinny, NJ  Dec-06  Jun-07  1  2150       

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, 105MM, APERS-T F/TANK GUN (E24400)  
E22203 (E24400)  
CTG, 105MM, APERS-T F/TANK GUN  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  1  FY 05 P  A      1     0 1 1  0 

  1  FY 05  A      2     0 2  2 0 

  2  FY 06  A      2     0 2 A   2 0 

  2  FY 07  A      1     0 1   A 1 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  6 6                            1  2        2                    1              
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems, Minneapolis, MN       1       2       2     0  

2  To Be Selected       1       2       2     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  17  8  25  

  Reorder  3  6  17  23  

2  Initial  3  9  5  14  

  Reorder  3  3  6  9  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
120MM TANK TRAINING, ALL TYPES  

P-1 Item Nomenclature  
 120MM TANK TRAINING, ALL TYPES (E89700)  
E89700  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  2881.6 128.8 143.1 142.9 165.1 166.7 195.4 125.0 3948.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  2881.6 128.8 143.1 142.9 165.1 166.7 195.4 125.0 3948.7 
Initial Spares     
Total Proc Cost  2881.6 128.8 143.1 142.9 165.1 166.7 195.4 125.0 3948.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes CARTRDIGE, TANK, 120MM TRAINING, ALL TYPES.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
120MM TANK TRAINING, ALL TYPES (E89700)  
E89700  
120MM TANK TRAINING, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Ctg, 120mm, TP-T XM1002                            9013 6 1639 26772 18 1499 53795 43 1244 
Ctg, Tank, 120mm TP-T M831/M831A1                  32811 44 748 28824 39 734 993  
Ctg, Tank, 120mm TPCSDS-T M865                     86991 123 706 87552 128 686 88145 129 681 
                    
 Total    128815 143148 142933  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Cartridge, 120mm, TP-T:  XM1002  

P-1 Item Nomenclature  
 Cartridge, 120mm, TP-T:  XM1002 (E73201)  
E89700 (E73201)  

Program Elements for Code B Items:  
   

Code:  
 B  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty   6 18 43 56 59 72 49 303 
Gross Cost  4.1 9.0 26.8 53.8 65.0 65.2 78.1 54.7 356.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  4.1 9.0 26.8 53.8 65.0 65.2 78.1 54.7 356.6 
Initial Spares     
Total Proc Cost  4.1 9.0 26.8 53.8 65.0 65.2 78.1 54.7 356.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Cartridge, 120mm, Target Practice Multi Purpose-Tracer (TPMP-T) XM1002 is a target practice cartridge that simulates the size, weight, ballistics and the loader's function of setting the nose 
switch of the multi-purpose chemical energy cartridge M830A1. This cartridge is fired from the M256 120mm smooth bore cannon on the M1A1/M1A2/M1A2 Systems Enhancement Program 
Abrams Tank. The projectile is inert and composed of an aluminum body, steel nose with dummy plastic switch, aluminum conical stabilizer, aluminum sabot, nylon obturators and tracer. The 
stabilizer imparts spin to the projectile in flight for stabilization and provides the mechanism to limit the projectile's maximum range. This item is Code B, not approved for service use.  
Justification:  
This is a training unique item not for use in combat. FY 2007 procurement supports annual training requirements and builds a depot level in accordance with the Army's procurement goals. The 
XM1002 will replace the M831A1 cartridge. Tank crews will conduct live fire training with the cartridge to achieve and maintain gunnery proficiency.  
 
 
TYPE CLASSIFICATION: June 2006  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Cartridge, 120mm, TP-T:  XM1002 (E73201)  
E89700 (E73201)  
Cartridge, 120mm, TP-T:  XM1002  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     8182 6 1488 23460 18 1314 50131 43 1159 
   SubTotal AMMO Hardware                           8182 23460 50131  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             190 3012 3382  
Acceptance Testing                                 300 282  
   SubTotal Production Support                      190 3312 3664  
COST - NON-RECURRING                                               
Safety Test                                        275  
First Article Testing                              366  
   SubTotal COST Non-Recurring                      641  
                    
 Total    9013 1639 26772 1499 53795 1244 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
Cartridge, 120mm, TP-T:  XM1002 (E73201)  
E89700 (E73201)  
Cartridge, 120mm, TP-T:  XM1002  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   Alliant Techsystems  

Minneapolis, MN  
C/FP  Picatinny, NJ  May-05  Aug-06  6  1488       

 FY 2006   Alliant Techsystems  
Minneapolis, MN  

C/OPT  Picatinny, NJ  Jun-06  Jul-07  10  1314       

 FY 2006   General Dynamics Ord & Tac  
St Petersburg, Fl  

C/FP  Picatinny, NJ  Mar-06  Aug-08  8  1314       

 FY 2007   TBS   C/FP  Picatinny, NJ  Jan-07  Feb-08  43  1159       

 
REMARKS: The FY 2006 buy will be split between the developing producer (Alliant Tech) and the second source (General Dynamics).  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Cartridge, 120mm, TP-T:  XM1002 (E73201)  
E89700 (E73201)  
Cartridge, 120mm, TP-T:  XM1002  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  1  FY 05  A      6     0 6  3 3 0 

  1  FY 06  A      10     0 10 A   10 0 

  2  FY 06  A      8     0 8 A   8 

  3  FY 07  A      43     0 43   A 43 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  67 67                               3  3                             10        51  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems, Minneapolis, MN       1       5       6     0  

2  General Dynamics Ord & Tac, St Petersburg, Fl       1       5       6     0  

3  TBS       1       5       6     0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  8  15  23  

  Reorder  3  9  13  22  

2  Initial  3  6  29  35  

  Reorder  3  6  6  12  

3  Initial  3  4  13  17  

  Reorder  3  4  12  16  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Cartridge, 120mm, TP-T:  XM1002 (E73201)  
E89700 (E73201)  
Cartridge, 120mm, TP-T:  XM1002  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  1  FY 05  A      6     6   0 

  1  FY 06  A      10     10   0 

  2  FY 06  A      8     0 8  3 5 0 

  3  FY 07  A      43     0 43 10 13   10 10 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  67 16 51             10     13           3  10     10        5                          
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems, Minneapolis, MN       1       5       6     0  

2  General Dynamics Ord & Tac, St Petersburg, Fl       1       5       6     0  

3  TBS       1       5       6     0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  8  15  23  

  Reorder  3  9  13  22  

2  Initial  3  6  29  35  

  Reorder  3  6  6  12  

3  Initial  3  4  13  17  

  Reorder  3  4  12  16  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG TANK 120MM TP-T M831/M831A1  

P-1 Item Nomenclature  
 CTG TANK 120MM TP-T M831/M831A1 (E73300)  
E89700 (E73300)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1280 44 39  1363 
Gross Cost  943.0 32.8 28.8 1.0  1005.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  943.0 32.8 28.8 1.0  1005.7 
Initial Spares     
Total Proc Cost  943.0 32.8 28.8 1.0  1005.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 120mm M831A1 Target Practice-Tracer (TP-T) is a target practice round that simulates the ballistics of the chemical energy service round (M830).  This round is fired from the M256 120mm 
smooth bore cannon on the M1A1/M1A2 Abrams tank.  The projectile is inert and is composed of a steel spike aluminum body, ring, stabilizer, nylon obturator and tracer.  The stabilizer spins the 
round in flight.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 funding supports engineering in support of production.  
  
TYPE CLASSIFICATION DATE:  1983  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG TANK 120MM TP-T M831/M831A1 (E73300)  
E89700 (E73300)  
CTG TANK 120MM TP-T M831/M831A1  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     28625 44 653 25319 39 645  
   H/W SUBTOTAL                                     28625 25319  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             3830 3151 959  
QUALITY ASSURANCE                                  29 34 34  
ACCEPTANCE TESTING                                 327 320  
   PROD SUPPORT SUBTOTAL                            4186 3505 993  
                    
 Total    32811 748 28824 734 993  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG TANK 120MM TP-T M831/M831A1 (E73300)  
E89700 (E73300)  
CTG TANK 120MM TP-T M831/M831A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   Alliant Tech Sys Inc  

Plymouth, MN  
CM-2/FP  ROCK ISLAND, IL  DEC-04  DEC-05  22  653 Y      

 FY 2005   General Dynamics Ord & Tac  
St Petersburg, FL  

CM-2/FP  ROCK ISLAND, IL  DEC-04  JAN-06  22  653 Y      

 FY 2006   Alliant Tech Sys Inc  
Plymouth, MN  

CM-3/FP  ROCK ISLAND, IL  JAN-06  OCT-06  20  645 Y      

 FY 2006   General Dynamics Ord & Tac  
St Petersburg, FL  

CM-3/FP  ROCK ISLAND, IL  JAN-06  OCT-06  20  645 Y      

 
REMARKS: NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
  
THE ACQUISITION STRATEGY FOR FY2004-FY2006 IS A 3-YEAR MULTIYEAR PRODUCTION CONTRACT FOR THE M831A1 and the M865.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG TANK 120MM TP-T M831/M831A1 (E73300)  
E89700 (E73300)  
CTG TANK 120MM TP-T M831/M831A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 
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Later  

COMPLETE ROUND                                  

  2  FY 05 P  A      2.0      0.0 2.0 2.0   0.0 

  1  FY 05  A      22.0      0.0 22.0 13.0 9.0  0.0 

  2  FY 05  A      22.0      0.0 22.0 4.0   18.0 0.0 

  1  FY 06  A      20.0      0.0 20.0 A   1.0 2.0 2.0 2.0 1.0 2.0 2.0 1.0 2.0 1.0 2.0 2.0 0.0 

  2  FY 06  A      20.0      0.0 20.0 A   1.0 2.0 1.0 1.0 2.0 1.0 2.0 2.0 2.0 2.0 2.0 2.0 0.0 

  1  FY 05 P  MC     2.0      0.0 2.0 2.0   0.0 

  2  FY 05  MC     2.0      0.0 2.0 2.0   0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  90.0 90.0       15.0 8.0                9.0     18.0 2.0 4.0 3.0 3.0 3.0 3.0 4.0 3.0 4.0 3.0 4.0 4.0    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech Sys Inc, Plymouth, MN       0.1       1.0      27.0    5  

2  General Dynamics Ord & Tac, St Petersburg, FL       0.1       1.0      27.0    5  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
M865/M831A1 TRAINING ROUNDS LINE 
SHARE AT IOWA AAP  AND HAVE A 50/50 
SPLIT MULTIYEAR PROCUREMENT 
BETWEEN ATK AND GENERAL 
DYNAMICS.  LEADTIME REFLECTS 
ENTIRE ROUND CYCLE FOR ALL BUYS 
COMBINED.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG TANK 120MM TPCSDS-T M865  

P-1 Item Nomenclature  
 CTG TANK 120MM TPCSDS-T M865 (E73400)  
E89700 (E73400)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  3152 123 128 129 114 112 132 74 3964 
Gross Cost  1934.5 87.0 87.6 88.1 100.1 101.5 117.3 70.4 2586.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1934.5 87.0 87.6 88.1 100.1 101.5 117.3 70.4 2586.4 
Initial Spares     
Total Proc Cost  1934.5 87.0 87.6 88.1 100.1 101.5 117.3 70.4 2586.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 120mm M865 Target Practice Cone-Stabilized Discarding Sabot with Tracer (TPCSDS-T) is a target practice round that simulates the ballistics of the 120mm M829 series Armor Piercing Fin-
Stabilized Discarding Sabot with Tracer (APFSDS-T) round.  This round is fired from the M256 120mm cannon on the M1A1/M1A2 Abrams tank. This item is Code A, approved for service use.  
Justification:  
This is a training unique item; not used in combat.  FY2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.    
  
The requested ammunition is required to support annual tank proficiency training for 120mm gunned tanks.  Training with this round simulates the firing of the Army's most lethal armor-defeating 
kinetic energy round in support of Army readiness objectives.    
  
TYPE CLASSIFICATION DATE:  1984  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG TANK 120MM TPCSDS-T M865 (E73400)  
E89700 (E73400)  
CTG TANK 120MM TPCSDS-T M865  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     76413 123 620 78893 128 618 81569 129 630 
   H/W SUBTOTAL                                     76413 78893 81569  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             9089 5359 4106  
QUALITY ASSURANCE                                  30 34 34  
ACCEPTANCE TESTING                                 425 773 480  
   PROD SUPPORT SUBTOTAL                            9544 6166 4620  
NON-RECURRING COSTS                                                
ENGINEERING STUDIES                                1034 2493 1956  
   NON-RECURRING SUBTOTAL                           1034 2493 1956  
                    
 Total    86991 706 87552 686 88145 681 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG TANK 120MM TPCSDS-T M865 (E73400)  
E89700 (E73400)  
CTG TANK 120MM TPCSDS-T M865  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   Alliant Tech Sys Inc  

Plymouth, MN  
CM-2/FP  ROCK ISLAND, IL  DEC-04  FEB-06  62  620 Y      

 FY 2005   General Dynamics Ord & Tac  
St Petersburg, FL  

CM-2/FP  ROCK ISLAND, IL  DEC-04  MAR-06  62  620 Y      

 FY 2006   Alliant Tech Sys Inc  
Plymouth, MN  

CM-3/FP  ROCK ISLAND, IL  JAN-06  OCT-06  64  618 Y      

 FY 2006   General Dynamics Ord & Tac  
St Petersburg, FL  

CM-3/FP  ROCK ISLAND, IL  JAN-06  OCT-06  64  618 Y      

 FY 2007   Alliant Tech Sys Inc  
Plymouth, MN  

CM-4/FP  ROCK ISLAND, IL  JAN-07  OCT-07  65  630 Y      

 FY 2007   General Dynamics Ord & Tac  
St Petersburg, FL  

CM-4/FP  ROCK ISLAND, IL  JAN-07  OCT-07  65  630 Y      

 
REMARKS: NOTE: THIS IS AN AVERAGE UNIT COST FOR MULTIPLE PRODUCERS  
  
THE ACQUISITION STRATEGY FOR FY2004-FY2007 IS A 4-YEAR MULTIYEAR PRODUCTION CONTRACT FOR THE M831A1 AND THE M865.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG TANK 120MM TPCSDS-T M865 (E73400)  
E89700 (E73400)  
CTG TANK 120MM TPCSDS-T M865  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      1.0      0.0 1.0 1.0   0.0 

  1  FY 05  A      62.0      0.0 62.0 12.0 26.0  24.0 0.0 

  2  FY 05  A      62.0      0.0 62.0 16.0 23.0  23.0 0.0 

  1  FY 06  A      64.0      0.0 64.0 A   5.0 6.0 6.0 5.0 5.0 5.0 6.0 6.0 5.0 5.0 5.0 5.0 0.0 

  2  FY 06  A      64.0      0.0 64.0 A   5.0 6.0 5.0 6.0 5.0 6.0 5.0 5.0 5.0 6.0 5.0 5.0 0.0 

  1  FY 07  A      65.0      0.0 65.0   A 65.0 

  2  FY 07  A      65.0      0.0 65.0   A 65.0 

  1  FY 05  MC     5.0      0.0 5.0 5.0   0.0 

  2  FY 05  MC     5.0      0.0 5.0 5.0   0.0 

  1  FY 07  MC     5.0      0.0 5.0   A 5.0 

  2  FY 07  MC     5.0      0.0 5.0   A 5.0 

                                                                   

                                                                   

                                                                   

                                                                   

Total  403.0 403.0             18.0 21.0    23.0    26.0  23.0     34.0 12.0 11.0 11.0 10.0 11.0 11.0 11.0 10.0 11.0 10.0 10.0 140.0  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech Sys Inc, Plymouth, MN       0.1       1.0      27.0    5  

2  General Dynamics Ord & Tac, St Petersburg, FL       0.1       1.0      27.0    5  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
M865/M831A1 TRAINING ROUNDS LINE 
SHARE AT IOWA AAP AND HAVE A 50/50 
SPLIT MULTIYEAR PROCUREMENT 
BETWEEN ATK AND GENERAL 
DYNAMICS.  LEADTIME REFLECTS 
ENTIRE ROUND CYCLE FOR ALL BUYS 
COMBINED.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG TANK 120MM TPCSDS-T M865 (E73400)  
E89700 (E73400)  
CTG TANK 120MM TPCSDS-T M865  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      1.0      1.0   0.0 

  1  FY 05  A      62.0     62.0   0.0 

  2  FY 05  A      62.0     62.0   0.0 

  1  FY 06  A      64.0     64.0   0.0 

  2  FY 06  A      64.0     64.0   0.0 

  1  FY 07  A      65.0      0.0 65.0 5.0 6.0 5.0 6.0 5.0 5.0 6.0 5.0 5.0 5.0 6.0 6.0 0.0 

  2  FY 07  A      65.0      0.0 65.0 5.0 5.0 5.0 6.0 5.0 6.0 5.0 6.0 5.0 6.0 5.0 6.0 0.0 

  1  FY 05  MC     5.0      5.0 0.0   0.0 

  2  FY 05  MC     5.0      5.0 0.0   0.0 

  1  FY 07  MC     5.0      0.0 5.0 5.0   0.0 

  2  FY 07  MC     5.0      0.0 5.0 5.0   0.0 

                                                                   

                                                                   

                                                                   

                                                                   

Total  403.0 263.0 140.0 20.0 11.0 10.0 12.0 10.0 11.0 11.0 11.0 10.0 11.0  11.0  12.0                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Tech Sys Inc, Plymouth, MN       0.1       1.0      27.0    5  

2  General Dynamics Ord & Tac, St Petersburg, FL       0.1       1.0      27.0    5  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  4  9  13  

  Reorder  6  4  9  13  

2  Initial  6  4  9  13  

  Reorder  6  4  9  13  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
M865/M831A1 TRAINING ROUNDS LINE 
SHARE AT IOWA AAP AND HAVE A 50/50 
SPLIT MULTIYEAR PROCUREMENT 
BETWEEN ATK AND GENERAL 
DYNAMICS.  LEADTIME REFLECTS 
ENTIRE ROUND CYCLE FOR ALL BUYS 
COMBINED.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Ctg, Tank, 120mm Tactical, All Types  

P-1 Item Nomenclature  
 Ctg, Tank, 120mm Tactical, All Types (E78012)  
E78012  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  2137.7 52.6 53.0 48.0 47.3 47.4 2386.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  2137.7 52.6 53.0 48.0 47.3 47.4 2386.0 
Initial Spares     
Total Proc Cost  2137.7 52.6 53.0 48.0 47.3 47.4 2386.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line item includes CARTRIDGE, TANK, 120MM TACTICAL, ALL TYPES.  
  
FY 2006 funding includes a congressional increase of $1.0 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Ctg, Tank, 120mm Tactical, All Types (E78012)  
E78012  
Ctg, Tank, 120mm Tactical, All Types  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Cartridge, 120mm APFSDS-T  M829A3                  42336 7 6005 43804 7 6109 47144 8 6153 
Cartridge, 120mm Canister, XM1028                  10216 6 1857 9200 5 2008 860  
                    
 Total    52552 53004 48004  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Cartridge, 120mm, Canister, M1028  

P-1 Item Nomenclature  
 Cartridge, 120mm, Canister, M1028 (E78011)  
E78012 (E78011)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  4 6 5  15 
Gross Cost  6.8 10.2 9.2 0.9  27.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  6.8 10.2 9.2 0.9  27.1 
Initial Spares     
Total Proc Cost  6.8 10.2 9.2 0.9  27.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M1028 Canister is a muzzle action anti-personnel tank cartridge. This cartridge is fired from the 120mm main gun of the M1A1/M1A2 Abrams tank and is effective at ranges less than 700 
meters. The baseline design utilizes a payload of approximately 1100 tungsten balls that are expelled from the projectile casing upon muzzle exit, similar to a shotgun shell. Unlike previous anti-
personnel cartridges, the M1028 does not have a fuze; it is intended to be a low-cost, low-technology cartridge. The M1028 uses a combustible cartridge case and propulsion-ignition system common 
to the current 120mm tank ammunition. This item is Code A, approved for service use.  
Justification:  
This is a war reserve item used in combat. FY 2007 supports engineering in support of production.  
 
 
TYPE CLASSIFICATION: December 2004  
  
FY 2006 funding includes a congressional increase of $1.0 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Cartridge, 120mm, Canister, M1028 (E78011)  
E78012 (E78011)  
Cartridge, 120mm, Canister, M1028  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     9118 6 1657 7507 5 1638  
   SubTotal AMMO Hardware                           9118 7507  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             798 1551 860  
Acceptance Testing                                 300 142  
   SubTotal Production Support                      1098 1693 860  
                    
 Total    10216 1857 9200 2008 860  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
Cartridge, 120mm, Canister, M1028 (E78011)  
E78012 (E78011)  
Cartridge, 120mm, Canister, M1028  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   General Dynamics Ord & Tac  

St Petersburg, Fl  
SS/FP  Picatinny, NJ  Jul-05  Mar-06  6  1657 Yes Dec-04   

 FY 2006   General Dynamics Ord & Tac  
St Petersburg, Fl  

SS/Option  Picatinny, NJ  Mar-06  Feb-07  5  1638 Yes Dec-04   

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Cartridge, 120mm, Canister, M1028 (E78011)  
E78012 (E78011)  
Cartridge, 120mm, Canister, M1028  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05  A      6     0 6 5   1 0 

  1  FY 06  A      5     0 5 A   5 0 

  1  FY 05  MC     5     0 5   5 0 

  1  FY 06  MC     1     0 1 A   1 0 

  1  FY 07  MC     2     0 2   A 2 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  19 19                5                       6        6                    2     
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics Ord & Tac, St Petersburg, Fl       1       2       4     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  15  6  21  

  Reorder  3  6  11  17  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Ctg, 120mm APFSDS M829A3  

P-1 Item Nomenclature  
 Ctg, 120mm APFSDS M829A3 (E78013)  
E78012 (E78013)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  21 7 7 8 7 7 57 
Gross Cost  111.2 42.3 43.8 47.1 47.3 47.4 339.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  111.2 42.3 43.8 47.1 47.3 47.4 339.2 
Initial Spares     
Total Proc Cost  111.2 42.3 43.8 47.1 47.3 47.4 339.2 
Flyaway U/C     
Weapon System Proc U/C  9.5 6.0 6.3 5.9 6.8 6.8  
Description:  
The 120mm M829A3 Armor Piercing, Fin Stabilized, Discarding Sabot with Tracer (APFSDS-T) cartridge is the follow-on to the M829A2 APFSDS-T cartridge. The M829A3 is the most effective 
anti-armor kinetic energy round fired from the M256 120mm smoothbore cannon mounted on the Abrams Main Battle Tank. This cartridge has been specifically developed to counter advances in 
armor protection technologies, to include explosive reactive armor.  The propulsion system consists of a high-energy propellant and a combustible cartridge case with an electric primer. The 
projectile system consists of a Depleted Uranium (DU) penetrator mated to a drag reducing windshield and flight stabilizing multi-bladed tail fin, all secured for launch by a composite sabot.  The 
M829A3 utilizes similar components to the M829A1 and M829A2 series of APFSDS-T cartridges, but incorporates technological advancements to provide significantly more effective anti-armor 
capability than the predecessor designs. This item is Code A, approved for service use.  
Justification:  
This is a war reserve item used in combat.  FY 2007 procurement builds a war reserve inventory in accordance with the Army's procurement goals.    
  
Procurement of the M829A3 supports the Abrams Main Battle Tank as the Army's premier lethal battlefield direct fire assault fighting vehicle.  The Abrams' 120mm gun will remain in the bulk of 
the tank inventory until year 2050.  The M829A3 ammunition is essential in maintaining the battlefield overmatch capabilities of the Abrams Tank.  Production and fielding of the M829A3 will 
maintain the ability of the Abrams Main Battle Tank to defeat current and postulated armor threats.  This round incorporates revolutionary advances in technology and represents the most lethal anti-
armor tank cartridge in production/inventory.  
 
 
TYPE CLASSIFICATION: March 2003  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Ctg, 120mm APFSDS M829A3 (E78013)  
E78012 (E78013)  
Ctg, 120mm APFSDS M829A3  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     38475 7 5457 37635 7 5249 43896 8 5729 
   SubTotal AMMO Hardware                           38475 37635 43896  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             2914 2847 2827  
Acceptance Testing                                 947 400 421  
   SubTotal Production Support                      3861 3247 3248  
COST - NON-RECURRING                                               
Engineering Change Proposals                       2922  
   SubTotal COST Non-Recurring                      2922  
                    
 Total    42336 6005 43804 6109 47144 6153 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
Ctg, 120mm APFSDS M829A3 (E78013)  
E78012 (E78013)  
Ctg, 120mm APFSDS M829A3  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   Alliant Techsystems  

Minneapolis, MN   
SS/FP  Picatinny, NJ  Feb-05  Dec-06  7  5457 Y      

 FY 2006   Alliant Techsystems  
Minneapolis, MN   

SS/FP  Picatinny, NJ  Feb-06  July-07  7  5249 Y      

 FY 2007   TBS   C/FP  Picatinny, NJ  Feb-07  Mar-08  8  5729 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Ctg, 120mm APFSDS M829A3 (E78013)  
E78012 (E78013)  
Ctg, 120mm APFSDS M829A3  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      8     0 8 3 2  3 0 

  1  FY 05  A      7     0 7   2 3 2 0 

  1  FY 06  A      7     0 7 A   2 3 2 

  2  FY 07  A      8     0 8   A 8 

  2  FY 08  A      7     0 7   7 

  2  FY 09  A      7     0 7   7 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  44 44                   3        2        3     2        3     2     2     3  24  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems, Minneapolis, MN       1       1       2     0  

2  TBS       1       1       2     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  14  20  

  Reorder  3  7  18  25  

2  Initial  3  5  13  18  

  Reorder  3  5  10  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Ctg, 120mm APFSDS M829A3 (E78013)  
E78012 (E78013)  
Ctg, 120mm APFSDS M829A3  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      8     8   0 

  1  FY 05  A      7     7   0 

  1  FY 06  A      7     5 2 2   0 

  2  FY 07  A      8     0 8 3 2   3 0 

  2  FY 08  A      7     0 7 A   2 3 2 0 

  2  FY 09  A      7     0 7   A 7 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  44 20 24       2        3        2           3     2        3     2              7  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems, Minneapolis, MN       1       1       2     0  

2  TBS       1       1       2     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  14  20  

  Reorder  3  7  18  25  

2  Initial  3  5  13  18  

  Reorder  3  5  10  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
Ctg, 120mm APFSDS M829A3 (E78013)  
E78012 (E78013)  
Ctg, 120mm APFSDS M829A3  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 10  Fiscal Year  11    

  F    E  QTY  PRIOR DUE    Calendar Year 10  Calendar Year  11    

 
COST ELEMENTS  
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  Units    TO 
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AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      8     8   0 

  1  FY 05  A      7     7   0 

  1  FY 06  A      7      7   0 

  2  FY 07  A      8     8   0 

  2  FY 08  A      7     7   0 

  2  FY 09  A      7      0 7 2 3 2   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  44 37 7       2        3     2                                                     
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems, Minneapolis, MN       1       1       2     0  

2  TBS       1       1       2     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  14  20  

  Reorder  3  7  18  25  

2  Initial  3  5  13  18  

  Reorder  3  5  10  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Deliveries reflect continuous production but are 
combined into acceptable lot quantities and 
reflect actual rounds accepted into the Army's 
field service account.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, ARTY, 75MM: ALL TYPES  

P-1 Item Nomenclature  
 CTG, ARTY, 75MM: ALL TYPES (E15101)  
E15101  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1060 40 36 43 42 34 34 1289 
Gross Cost  27.9 2.2 2.3 2.7 2.7 2.3 2.4 42.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  27.9 2.2 2.3 2.7 2.7 2.3 2.4 42.6 
Initial Spares     
Total Proc Cost  27.9 2.2 2.3 2.7 2.7 2.3 2.4 42.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes 75mm All Types.  The 75mm blank cartridge is used on the Pack 75 howitzer for ceremonies and parades.  The cartridge consists of a brass or aluminum cartridge case 
containing loosely packed black powder and a press-fitted percussion primer.  A fiber wad is inserted over the black powder and a polystyrene closing cap is cemented in place with a polyester resin 
adhesive.  This item is Code A, approved for service use.  
Justification:  
The FY 2007 procurement supports ceremonial requirements and builds a depot level in accordance with the Army's procurement goals.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, ARTY, 75MM: ALL TYPES (E15101)  
E15101  
CTG, ARTY, 75MM: ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG ARTY 75MM BLANK M337A1                         2216 40 55.40 2297 36 63.80 
                    
 Total    2216 2297  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, ARTY, 105MM: ALL TYPES  

P-1 Item Nomenclature  
 CTG, ARTY, 105MM: ALL TYPES (E21101)  
E21101  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  2723.0 27.3 41.3 45.6 45.2 48.3 53.7 55.0 3039.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  2723.0 27.3 41.3 45.6 45.2 48.3 53.7 55.0 3039.4 
Initial Spares     
Total Proc Cost  2723.0 27.3 41.3 45.6 45.2 48.3 53.7 55.0 3039.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Ctg, Artillery, 105mm, All Types.  



 

 
E21101 Item No. 16 Page 2  of  8 Exhibit P-5 
CTG, ARTY, 105MM: ALL TYPES 340 Weapon System Cost Analysis 
  

 
 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, ARTY, 105MM: ALL TYPES (E21101)  
E21101  
CTG, ARTY, 105MM: ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG ARTY 105MM HE M1 W/O FUZE                      14648 26516 27627  
CTG ARTY 105MM ILLUM M314 SERIES                   12609 16 788.06 14795 16 924.69 15704 18 872.44 
CTG ARTY 105MM BLANK M395                          2254 23 98.00 
                    
 Total    27257 41311 45585  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, ARTILLERY, 105MM HE, M1 W/O FUZE  

P-1 Item Nomenclature  
 CTG, ARTILLERY, 105MM HE, M1 W/O FUZE (E21501)  
E21101 (E21501)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  103232  103232 
Gross Cost  2288.2 14.6 26.5 27.6 28.8 29.5 30.2 30.9 2476.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  2288.2 14.6 26.5 27.6 28.8 29.5 30.2 30.9 2476.4 
Initial Spares     
Total Proc Cost  2288.2 14.6 26.5 27.6 28.8 29.5 30.2 30.9 2476.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 105mm HE M1 cartridge contains a High Explosive (HE) (either Comp B or TNT) and is used for fragmentation and blast in support of ground troops and armored columns.  This is also used 
for mining operations.  The round is loaded with an M67 propellant charge, consisting of seven numbered increment bags sewn together in numerical order. Projectile function is dependent upon the 
fuze used and may function on impact (instantaneous or delay), above ground at a predetermined height or in proximity to the target area. Fuze function detonates the HE projectile filler resulting in 
projectile fragmentation and blast.  Range varies from 3.5 to 11.3 kilometers, depending on the number of charge bags used.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.  
This program will accomplish the remanufacture/recapitalization of 150,000 rounds per year at Blue Grass Army Depot, McAlester Army Ammunition Plant, and Hawthorne Army Depot by 
replacing the deteriorating propelling charge with a new charge made from a longer lasting material and replacing old primer with a new one.    
  
TYPE CLASSIFICATION DATE:  1966  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, ARTILLERY, 105MM ILLUM, M314A3  

P-1 Item Nomenclature  
 CTG, ARTILLERY, 105MM ILLUM, M314A3 (E21700)  
E21101 (E21700)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  4179 16 16 18 19 19 27 27 4321 
Gross Cost  298.1 12.6 14.8 15.7 16.2 16.6 23.3 24.0 421.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  298.1 12.6 14.8 15.7 16.2 16.6 23.3 24.0 421.3 
Initial Spares     
Total Proc Cost  298.1 12.6 14.8 15.7 16.2 16.6 23.3 24.0 421.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 105mm M314A3 Illumination Cartridge is used to illuminate a designated target area.  It has a hollow, steel-forged body with a streamlined ogive, gliding metal rotating band, and a pinned base 
plug.  The projectile cavity contains the expelling charge, illuminating canister, and parachute assembly.  The projectile is assembled with either a Mechanical Time Super Quick (MTSQ) or 
Electronic Time (ET) fuze.  The round is fired in the M101, M101A1, M102 and M119 Howitzers.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. FY 2007 procurement supports annual training and builds war reserve inventory in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1970  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, ARTILLERY, 105MM ILLUM, M314A3 (E21700)  
E21101 (E21700)  
CTG, ARTILLERY, 105MM ILLUM, M314A3  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               9294 16 586.00 11858 16 736.76 13860 18 765.05 
FUZE ARTY ELEC TIME M762A1                         1863 17 111.30  
*FUZE ARTY ELEC TIME M762A1                        1732 16 105.00 1978 19 105.00 
   H/W SUBTOTAL                                     11026 13721 15838  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             2515 992 1668  
QUALITY ASSURANCE                                  7 6 15  
ACCEPTANCE TESTING                                 793 76 161  
   PROD SUPPORT SUBTOTAL                            3315 1074 1844  
NON-RECURRING COSTS                                                
*GOVERNMENT FURNISHED MATERIAL                     -1732 -1978  
   NON-RECURRING SUBTOTAL                           -1732 -1978  
                    
 Total    12609 788.06 14795 924.69 15704 872.44 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CTG, ARTILLERY, 105MM ILLUM, M314A3 (E21700)  
E21101 (E21700)  
CTG, ARTILLERY, 105MM ILLUM, M314A3  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   SNC TECHNOLOGIES        

MONTREAL, CN           
SS/FP  ROCK ISLAND, IL  MAR-05  FEB-06  16  586.00       

 FY 2006   To Be Selected              
                       

C/FP  ROCK ISLAND, IL  JUN-06  MAY-07  16  736.76 Y      

 FY 2007   To Be Selected              
                       

C/OPTION ROCK ISLAND, IL  MAR-07  FEB-08  18  765.05 Y      

FUZE ARTY ELEC TIME M762A1                                       
 FY 2006   To Be Selected              

                       
C/FP  ROCK ISLAND, IL  MAR-06  JAN-06  17  111.30 Y      

*FUZE ARTY ELEC TIME M762A1                                      
 FY 2005   STOCK ISSUE             

                       
N/A  N/A  N/A  N/A  16  0.00       

 FY 2007   STOCK ISSUE             
                       

N/A  N/A  N/A  N/A  19  0.00       

 
REMARKS: * Government Furnished Material  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, ARTILLERY, 105MM ILLUM, M314A3 (E21700)  
E21101 (E21700)  
CTG, ARTILLERY, 105MM ILLUM, M314A3  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  
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E 
B  

M 
A 
R  

A 
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L  
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G  
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E 
P  
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E 
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R  

A 
P 
R  

M 
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J 
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N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      45.0     18.0 27.0 6.0 20.0 1.0   0.0 

  1  FY 05  A      16.0      0.0 16.0 8.0 8.0   0.0 

  2  FY 06  A      16.0      0.0 16.0 A   5.0 5.0 6.0 0.0 

  2  FY 07  A      18.0      0.0 18.0    A 18.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  95.0 18.0 77.0    6.0 20.0 1.0 8.0 8.0                                        5.0 5.0 6.0       18.0  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SNC TECHNOLOGIES, MONTREAL, CN       1.0       9.6      24.0    0  

2  To Be Selected       1.0       9.6      24.0    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  14  20  

  Reorder  6  6  11  17  

2  Initial  6  6  14  20  

  Reorder  6  6  11  17  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CTG, ARTILLERY, 105MM ILLUM, M314A3 (E21700)  
E21101 (E21700)  
CTG, ARTILLERY, 105MM ILLUM, M314A3  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
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T  
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V  
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C  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05  A      16.0     16.0   0.0 

  2  FY 06  A      16.0     16.0   0.0 

  2  FY 07  A      18.0      0.0 18.0 5.0 5.0 5.0 3.0   0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  50.0 32.0 18.0             5.0 5.0 5.0 3.0                                                    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SNC TECHNOLOGIES, MONTREAL, CN       1.0       9.6      24.0    0  

2  To Be Selected       1.0       9.6      24.0    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  14  20  

  Reorder  6  6  11  17  

2  Initial  6  6  14  20  

  Reorder  6  6  11  17  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CTG, ARTY, 155MM, ALL TYPES  

P-1 Item Nomenclature  
 CTG, ARTY, 155MM, ALL TYPES (E89500)  
E89500  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  4345.8 83.0 124.9 124.1 135.3 137.6 149.9 115.4 5215.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  4345.8 83.0 124.9 124.1 135.3 137.6 149.9 115.4 5215.9 
Initial Spares     
Total Proc Cost  4345.8 83.0 124.9 124.1 135.3 137.6 149.9 115.4 5215.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Cartridge, Artillery, 155mm All Types.  
 
 
FY 2006 funding includes a congressional increase of $2.0 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CTG, ARTY, 155MM, ALL TYPES (E89500)  
E89500  
CTG, ARTY, 155MM, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Proj Arty 155mm Smoke WP M110                      1059 22197 24 925 22481 25 899 
Projectile 155mm DP Basebled M864                  7031 4910 5103  
Proj Arty 155mm HE M107                            65724 246 267 79064 300 263 77226 289 267 
Proj Arty 155mm Prac M804                          3755 15 250 3904 9 434 4645 10 465 
Proj Arty 155mm Illum M485                         5395 3 1798 14792 11 1306 14644 9 1609 
                    
 Total    82964 124867 124099  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
PROJ, ARTILLERY, 155MM ILLUM, M485  

P-1 Item Nomenclature  
 PROJ, ARTILLERY, 155MM ILLUM, M485 (E26900)  
E89500 (E26900)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1755 3 11 9 9 9 9 9 1814 
Gross Cost  176.7 5.4 14.8 14.6 15.1 15.5 15.9 15.7 273.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  176.7 5.4 14.8 14.6 15.1 15.5 15.9 15.7 273.9 
Initial Spares     
Total Proc Cost  176.7 5.4 14.8 14.6 15.1 15.5 15.9 15.7 273.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M485 is fired from 155mm howitzers and used to illuminate the battlefield.  The projectile has a hollow, steel-forged body containing an illumination canister, a canister expelling charge in the 
nose and a drogue parachute in the base.  The illuminate canister contains the main parachute and lines, the illuminate candle assembly and secondary expelling charge and a delay element holder.  
The outer shell of the canister is fitted with four longitudinal fins.  The projectile uses a Mechanical or Electronic Time fuze.  When the fuze functions, the primary expelling charge ignites forcing 
the drogue parachute and canister assembly against the base plate, rupturing the base pins and expelling the canister and parachute.  The drogue parachute then deploys and the canister fins extend.  
The expelling charge also ignites the delay element in the canister nose.  The delay element ignites the secondary expelling charge within the canister after 8 seconds igniting the candle and expelling 
the main parachute.  With the main chute open, the illuminate candle descends at 15 feet per second and burns for 120 seconds producing approximately 1,000,000 candlepower.  This item is Code 
A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  The FY 2007 procurement supports annual training and builds war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE:  1970  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
PROJ, ARTILLERY, 155MM ILLUM, M485 (E26900)  
E89500 (E26900)  
PROJ, ARTILLERY, 155MM ILLUM, M485  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
SYSTEM  BUY                                        12901 9 1417.71 
LOAD, ASSEMBLE, PACK                               2549 3 853.53 9832 11 868.25  
PROJ MPTS                                          1672 6 278.74 4248 12 357.28  
*PLUG LIFT FUSIBLE                                 10 6 1.75 20 12 1.75  
*UNIVERSAL LIFTING PLUG                            75 9 8.02 
GROMMET                                            22 12 1.88 17 9 1.84 
*GROMMET                                           7 6 1.12  
   H/W SUBTOTAL                                     4238 14122 12993  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             714 458 1496  
QUALITY ASSURANCE                                  6 11 10  
ACCEPTANCE TESTING                                 454 221 220  
   PROD SUPPORT SUBTOTAL                            1174 690 1726  
NON-RECURRING COSTS                                                
GOVERNMENT FURNISHED MATERIAL                      -17 -20 -75  
   NON-RECURRING SUBTOTAL                           -17 -20 -75  
                    
 Total    5395 1798.33 14792 1306.18 14644 1609.22 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
PROJ, ARTILLERY, 155MM ILLUM, M485 (E26900)  
E89500 (E26900)  
PROJ, ARTILLERY, 155MM ILLUM, M485  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

SYSTEM  BUY                                                      
 FY 2007   To Be Selected                  

                       
C/FP  ROCK ISLAND, IL  DEC-06  SEP-08  9  1417.71 Y      

LOAD, ASSEMBLE, PACK                                             
 FY 2005   PINE BLUFF ARSENAL (PBA)  

PINE BLUFF, AR         
SS/FP  ROCK ISLAND, IL  MAR-05  JAN-07  3  853.53 Y      

 FY 2006   PINE BLUFF ARSENAL (PBA)  
PINE BLUFF, AR         

SS/FP  ROCK ISLAND, IL  MAR-06  SEP-07  11  868.25 Y      

PROJ MPTS                                                        
 FY 2005   CHAMBERLAIN MFG (SCAAP)  

SCRANTON, PA           
C/FP  ROCK ISLAND, IL  MAR-05  JUN-06  6  278.74       

 FY 2006   To Be Selected                  
                       

C/FP  ROCK ISLAND, IL  MAR-06  MAR-07  12  357.28 Y      

*PLUG LIFT FUSIBLE                                               
 FY 2005   STOCK ISSUE             

                       
N/A  N/A  N/A  N/A  6  0.00       

 FY 2006   STOCK ISSUE             
                       

N/A  N/A  N/A  N/A  12  0.00       

*UNIVERSAL LIFTING PLUG                                          
 FY 2007   STOCK ISSUE             

                       
N/A  N/A  N/A  N/A  9  0.00       

GROMMET                                                          
 FY 2006   LC INDUSTRIES           

HAZELHURST, MS         
SS/FP  ROCK ISLAND, IL  MAR-06  JAN-07  12  1.88 Y      

 FY 2007   LC INDUSTRIES           
HAZELHURST, MS         

SS/FP  ROCK ISLAND, IL  MAR-07  JAN-08  9  1.84 Y      

*GROMMET                                                         
 FY 2005   STOCK ISSUE             

                       
N/A  N/A  N/A  N/A  15  0.00       

 
REMARKS: * Government Furnished Material  
* FY 2005 funding was reprogrammed out of this line to support urgent Operations and Maintenance, Army (OMA) Global War on Terrorism (GWOT) requirements at the end of FY 2005.  As a result, funds were not 
available to load, assemble, and pack (LAP) components.  LAP will be covered in FY 2006 by a reprogramming action.  
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ, ARTILLERY, 155MM ILLUM, M485 (E26900)  
E89500 (E26900)  
PROJ, ARTILLERY, 155MM ILLUM, M485  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 07  Fiscal Year  08    

  F    E  QTY  PRIOR DUE    Calendar Year 07  Calendar Year  08    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  
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R  
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Y  
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N  
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L  
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G  
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E 
P  
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T  
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C  
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N  
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B  
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R  
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P 
R  

M 
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Y  
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N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

SYSTEM  BUY                                     

  2  FY 07  A      9.00      0.00 9.00   A 4.00 5.00  

LOAD, ASSEMBLE, PACK                            

  1  FY 05  A      3.00      0.00 3.00 1.50 1.50   0.00  

  1  FY 06  A      11.00      0.00 11.00   A   4.00 4.00 3.00 0.00  

  1  FY 07  MC     5.00      0.00 5.00   A   5.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  28.00 28.00          1.50 1.50                   4.00 4.00 3.00                            4.00 10.00  

  O 
C 
T  
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V  
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C  
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N  
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R  
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L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  PINE BLUFF ARSENAL (PBA), PINE BLUFF, AR       2.00       4.00     10.00    0  

2  To Be Selected       2.00       4.00     10.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  18  24  

  Reorder  3  3  18  21  

2  Initial  6  3  21  24  

  Reorder  3  3  21  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ, ARTILLERY, 155MM ILLUM, M485 (E26900)  
E89500 (E26900)  
PROJ, ARTILLERY, 155MM ILLUM, M485  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 09  Fiscal Year  10    

  F    E  QTY  PRIOR DUE    Calendar Year 09  Calendar Year  10    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  
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O 
V  

D 
E 
C  

J 
A 
N  
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B  
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R  
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E 
P  

 
Later  

SYSTEM  BUY                                     

  2  FY 07  A      9.00      4.00 5.00 4.00 1.00   0.00  

LOAD, ASSEMBLE, PACK                            

  1  FY 05  A      3.00      3.00   0.00  

  1  FY 06  A      11.00     11.00   0.00  

  1  FY 07  MC     5.00      0.00 5.00 3.90 1.10   0.00  

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  28.00 18.00 10.00 4.00 4.90 1.10                                                                   
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P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  PINE BLUFF ARSENAL (PBA), PINE BLUFF, AR       2.00       4.00     10.00    0  

2  To Be Selected       2.00       4.00     10.00    0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  18  24  

  Reorder  3  3  18  21  

2  Initial  6  3  21  24  

  Reorder  3  3  21  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
PROJ,  ARTILLERY, 155MM HE, M107  

P-1 Item Nomenclature  
 PROJ,  ARTILLERY, 155MM HE, M107 (E27601)  
E89500 (E27601)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  27565 246 300 289 309 208 245 175 29337 
Gross Cost  1146.7 65.7 79.1 77.2 82.9 84.8 101.4 74.5 1712.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1146.7 65.7 79.1 77.2 82.9 84.8 101.4 74.5 1712.3 
Initial Spares     
Total Proc Cost  1146.7 65.7 79.1 77.2 82.9 84.8 101.4 74.5 1712.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 155mm M107 is a multi-purpose High Explosive (HE) projectile fired from 155mm howitzers.  It is used for blast effect and fragmentation.  The projectile may be loaded with either 14.6 
pounds of TNT or 15.4 pounds of composition B explosives.  The deep-cavity model has a supplementary charge of .3 pounds that may be removed to allow the use of proximity fuzes.  This item is 
Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION DATE:  1958  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
PROJ,  ARTILLERY, 155MM HE, M107 (E27601)  
E89500 (E27601)  
PROJ,  ARTILLERY, 155MM HE, M107  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               22004 246 89.00 27586 300 92.00 22982 289 80.00 
PROJ M107 MPTS                                     34863 251 139.00 43877 306 143.00 43827 295 149.00 
*COMP B TYPE I GRADE A                             12953 5608 2.00 15806 6843 2.00 17599 6586 3.00 
PLUG, SHOCK ATTENUATING                            1746 252 7.00 2533 308 8.00 2474 296 8.00 
GROMMET                                            494 254 2.00 581 309 2.00 547 298 2.00 
SUPPLEMENTAL CHARGE                                3463 306 11.00 3461 295 12.00 
   H/W SUBTOTAL                                     72060 93846 90890  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             6096 989 3492  
QUALITY ASSURANCE                                  21 9 15  
ACCEPTANCE TESTING                                 500 26 428  
   PROD SUPPORT SUBTOTAL                            6617 1024 3935  
NON-RECURRING COSTS                                                
*GOVERNMENT FURNISHED MATERIAL                     -12953 -15806 -17599  
   NON-RECURRING SUBTOTAL                           -12953 -15806 -17599  
                    
 Total    65724 267.00 79064 263.22 77226 267.10 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
PROJ,  ARTILLERY, 155MM HE, M107 (E27601)  
E89500 (E27601)  
PROJ,  ARTILLERY, 155MM HE, M107  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   AMERICAN ORDNANCE (IAAP)  

MIDDLETOWN, IA  
SS/OPTIO
N  

ROCK ISLAND, IL  SEP-05  MAR-06  246  89.00 Yes     

 FY 2006   AMERICAN ORDNANCE (IAAP)  
MIDDLETOWN, IA  

SS/FP  ROCK ISLAND, IL  JUN-06  SEP-07  300  92.00 Yes     

 FY 2007   AMERICAN ORDNANCE (IAAP)  
MIDDLETOWN, IA  

SS/OPTIO
N  

ROCK ISLAND, IL  MAR-07  JUN-08  289  80.00 Yes     

PROJ M107 MPTS                                                   
 FY 2005   CHAMBERLAIN MFG (SCAAP)  

SCRANTON, PA           
CM-2/FP  ROCK ISLAND, IL  FEB-05  SEP-05  251  139.00 Yes     

 FY 2006   CHAMBERLAIN MFG (SCAAP)  
SCRANTON, PA           

CM-3/FP  ROCK ISLAND, IL  MAR-06  JAN-07  306  143.00 Yes     

 FY 2007      C/FP  ROCK ISLAND, IL  MAR-07  JAN-08  295  149.00 Yes     

*COMP B TYPE I GRADE A                                           
 FY 2005   STOCK ISSUE             

                       
N/A  N/A  N/A-  N/A  5608  0.00       

 FY 2006   STOCK ISSUE             
                       

N/A  N/A  N/A-  N/A  6843  0.00       

 FY 2007   STOCK ISSUE             
                       

N/A  N/A  N/A  N/A  6586  0.00       

PLUG, SHOCK ATTENUATING                                          
 FY 2005   CORONET MACHINERY CORP  

YONKERS, NY            
C/FP  ROCK ISLAND, IL  DEC-04  MAY-05  252  7.00 Yes     

 FY 2006      C/FP  ROCK ISLAND, IL  MAR-06  NOV-06  308  8.00 Yes     

 FY 2007      C/FP  ROCK ISLAND, IL  MAR-07  NOV-07  296  8.00 Yes     

GROMMET                                                          
 FY 2005   LC INDUSTRIES           

HAZELHURST, MS         
SS/FP  ROCK ISLAND, IL  FEB-05  AUG-05  254  2.00 Yes     

 FY 2006   LC INDUSTRIES           
HAZELHURST, MS         

SS/FP  ROCK ISLAND, IL  MAR-06  DEC-06  309  2.00 Yes     

 FY 2007   LC INDUSTRIES           
HAZELHURST, MS         

SS/FP  ROCK ISLAND, IL  MAR-07  DEC-07  298  2.00 Yes     

SUPPLEMENTAL CHARGE                                              
 FY 2006   DAY & ZIMMERMAN (LSAAP)  

TEXARKANA, TX          
SS/FP  ROCK ISLAND, IL  MAR-06  DEC-06  306  11.00 Yes     



 

 
E89500 (E27601) Item No. 17 Page 11  of  20 Exhibit P-5a 
PROJ,  ARTILLERY, 155MM HE, M107 357 Exhibit P-5a, Budget Procurement History and Planning 
  

 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
PROJ,  ARTILLERY, 155MM HE, M107 (E27601)  
E89500 (E27601)  
PROJ,  ARTILLERY, 155MM HE, M107  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

 FY 2007   DAY & ZIMMERMAN (LSAAP)  
TEXARKANA, TX          

SS/FP  ROCK ISLAND, IL  MAR-07  DEC-07  295  12.00 Yes     

 
REMARKS: * GOVERNMENT FURNISHED MATERIAL  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ,  ARTILLERY, 155MM HE, M107 (E27601)  
E89500 (E27601)  
PROJ,  ARTILLERY, 155MM HE, M107  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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P  

 
Later  

LOAD, ASSEMBLE, PACK                            

  7  FY 05 P  A      77     19 58 22 36   0 

  7  FY 05  A      246     0 246 1 24   50 65 106 0 

  7  FY 06  A      300     0 300   A   44 256 

  7  FY 07  A      289     0 289     A 289 

  7  FY 05  MC     56     0 56 25   15 16 0 

  7  FY 06  MC     44     0 44 A   44 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1012 19 993    22  36        1        49                 65        81        106       88  545  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

7  AMERICAN ORDNANCE (IAAP), MIDDLETOWN, 
IA  

     9      25      42     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

7  Initial  6  12  6  18  

  Reorder  6  9  15  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
THE M107 IS PRODUCED AT IOWA AAP ON 
THE SAME LINE AS THE M795.  IOWA AAP 
DELIVERS ON A QUARTERLY BASIS TO 
ALLOW FOR PRODUCTION FLEXIBILITY 
BETWEEN THE TWO PROGRAMS.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ,  ARTILLERY, 155MM HE, M107 (E27601)  
E89500 (E27601)  
PROJ,  ARTILLERY, 155MM HE, M107  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

LOAD, ASSEMBLE, PACK                            

  7  FY 05 P  A      77     77   0 

  7  FY 05  A      246    246   0 

  7  FY 06  A      300     44 256 102 102 52   0 

  7  FY 07  A      289     0 289 45   102 102 40 0 

  7  FY 05  MC     56     56   0 

  7  FY 06  MC     44     44   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1012 467 545       102       102       97        102       102       40                       
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

7  AMERICAN ORDNANCE (IAAP), MIDDLETOWN, 
IA  

     9      25      42     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

7  Initial  6  12  6  18  

  Reorder  6  9  15  24  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
THE M107 IS PRODUCED AT IOWA AAP ON 
THE SAME LINE AS THE M795.  IOWA AAP 
DELIVERS ON A QUARTERLY BASIS TO 
ALLOW FOR PRODUCTION FLEXIBILITY 
BETWEEN THE TWO PROGRAMS.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110  

P-1 Item Nomenclature  
 PROJ, ARTILLERY, 155MM,  WP SMOKE, M110 (E27900)  
E89500 (E27900)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  23 24 25 32 32 26 16 178 
Gross Cost  17.4 1.1 22.2 22.5 27.7 28.2 24.2 15.5 158.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  17.4 1.1 22.2 22.5 27.7 28.2 24.2 15.5 158.7 
Initial Spares     
Total Proc Cost  17.4 1.1 22.2 22.5 27.7 28.2 24.2 15.5 158.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 155mm Smoke WP M110A2 projectile is a steel shell body filled with 15.6 pounds of White Phosphorous (WP), a M54A1 burster extending through the center, an adapter in the nose of the 
projectile that is threaded to receive the fuze and an aluminum plug sealing the base of the tube.  A lifting plug is installed in the fuze cavity for shipping.  A Point Detonating Fuze is normally used; 
however, a Mechanical Time Super Quick fuze may also be employed.  This round is fired from 155mm howitzer platforms to provide immediate screening smoke and marking.  This item is Code 
A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. The FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE:  1972  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110 (E27900)  
E89500 (E27900)  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               8315 24 342.00 6674 25 264.00 
PROJ 155MM WP M110A2 MPTS                          7633 25 308.00 8251 26 320.00 
CHG BURSTER M54A1 ASSY                             2452 25 98.00 2650 26 102.00 
CASING BURSTER                                     1630 25 66.00 1762 26 68.00 
TNT TYPE I  FLAKE                                  11 5 2.00 13 5 2.00 
CYCLOTOL 75/25 TYPE 1                              336 45 8.00 360 47 8.00 
PLUG, SHOCK ATTENUATING                            204 25 8.00  
UNIVERSAL LIFTING PLUG                             209 26 8.00 
GROMMET                                            47 25 2.00 48 26 2.00 
   H/W SUBTOTAL                                     20628 19967  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1057 832 2187  
QUALITY ASSURANCE                                  2 356 13  
ACCEPTANCE TESTING                                 381 314  
   PROD SUPPORT SUBTOTAL                            1059 1569 2514  
                    
 Total    1059 22197 924.88 22481 899.24 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110 (E27900)  
E89500 (E27900)  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

HARDWARE                                                         
LOAD, ASSEMBLE, PACK                                             
 FY 2006   PINE BLUFF ARSENAL (PBA)  

PINE BLUFF, AR  
SS/FP  ROCK ISLAND, IL  MAR-06  JUL-07  24  342 Yes     

 FY 2007   PINE BLUFF ARSENAL (PBA)  
PINE BLUFF, AR  

SS/FP  ROCK ISLAND, IL  MAR-07  JUL-08  25  264 Yes     

PROJ 155MM WP M110A2 MPTS                                        
 FY 2006   CHAMBERLAIN MFG (SCAAP)  

SCRANTON, PA           
C/OPTION ROCK ISLAND, IL  MAR-06  MAY-07  25  308 Yes     

 FY 2007   CHAMBERLAIN MFG (SCAAP)  
SCRANTON, PA           

C/OPTION ROCK ISLAND, IL  MAR-07  MAY-08  26  320 Yes     

CHG BURSTER M54A1 ASSY                                           
 FY 2006   DAY & ZIMMERMAN (LSAAP)  

SCRANTON, PA  
C/OPTION ROCK ISLAND, IL  APR-06  JUN 07  25  98 Yes     

 FY 2007   DAY & ZIMMERMAN (LSAAP)  
SCRANTON, PA  

C/OPTION ROCK ISLAND, IL  APR-07  MAY-08  26  102 Yes     

CASING BURSTER                                                   
 FY 2006   CHAMBERLAIN MFG (SCAAP)  

SCRANTON, PA           
C/OPTION ROCK ISLAND, IL  MAR-06  MAY-07  25  66 Yes     

 FY 2007   CHAMBERLAIN MFG (SCAAP)  
SCRANTON, PA           

C/OPTION ROCK ISLAND, IL  MAR-07  MAY-08  26  69 Yes     

TNT TYPE I  FLAKE                                                
 FY 2006   To Be Selected       

                       
C/FP  ROCK ISLAND, IL  MAR 06  SEP 06  5  2 No      

 FY 2007   To Be Selected       
                       

C/FP  ROCK ISLAND, IL  MAR 07  SEP 07  5  2 No      

CYCLOTOL 75/25 TYPE 1                                            
 FY 2006   To Be Selected       

                       
C/FP  ROCK ISLAND, IL  MAR-06  AUG 06  45  8 Yes     

 FY 2007   To Be Selected       
                       

C/FP  ROCK ISLAND, IL  FEB-07  AUG-07  47  8 Yes     

PLUG, SHOCK ATTENUATING                                          
 FY 2006   To Be Selected       

                       
C/FP  ROCK ISLAND, IL  MAR 06  JAN 07  25  8 Yes     

UNIVERSAL LIFTING PLUG                                           
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110 (E27900)  
E89500 (E27900)  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

 FY 2007   To Be Selected       
                       

C/FP  ROCK ISLAND, IL  MAR 07  SEP 07  26  8 Yes     

GROMMET                                                          
 FY 2006   To Be Selected       

                       
C/FP  ROCK ISLAND, IL  MAR-06  NOV-06  25  2 Yes     

 FY 2007   To Be Selected       
                       

C/FP  ROCK ISLAND, IL  MAR-07  NOV-07  26  2 Yes     

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110 (E27900)  
E89500 (E27900)  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

LOAD, ASSEMBLE, PACK                            

    FY 0  A           0   0 

  7  FY 05 P  A      23     0 23   1 11 11 0 

  7  FY 06  A      24     0 24   A   10 10 4 0 

  7  FY 07  A      25     0 25     A 25 

    FY 0  MC          0   0 

  7  FY 06  MC     6     0 6  A   6 0 

  7  FY 07  MC     6     0 6     A 6 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  84 84                                     1  11  11                    16  10  4  31  

  O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
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R  

A 
P 
R  

M 
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Y  
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N  
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L  
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G  
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P  
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T  

N 
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V  
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C  
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N  
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E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

7  PINE BLUFF ARSENAL (PBA), PINE BLUFF, AR       8      10      17     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

7  Initial  8  8  16  24  

  Reorder  6  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110 (E27900)  
E89500 (E27900)  
PROJ, ARTILLERY, 155MM,  WP SMOKE, M110  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  
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E 
P  

O 
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T  
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V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

LOAD, ASSEMBLE, PACK                            

    FY 0  A           0   0 

  7  FY 05 P  A      23     23   0 

  7  FY 06  A      24     24   0 

  7  FY 07  A      25     0 25 10 10 5 0 

    FY 0  MC          0   0 

  7  FY 06  MC     6     6   0 

  7  FY 07  MC     6     0 6 6  0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  84 53 31                            16  10  5                                         

  O 
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R  
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Y  

J 
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N  

J 
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L  

A 
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G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

7  PINE BLUFF ARSENAL (PBA), PINE BLUFF, AR       8      10      17     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

7  Initial  8  8  16  24  

  Reorder  6  6  16  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
PROJECTILE 155 MILLIMETER DP BASEBLED M864  

P-1 Item Nomenclature  
 PROJECTILE 155 MILLIMETER DP BASEBLED M864 (E68500)  
E89500 (E68500)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  905  905 
Gross Cost  774.6 7.0 4.9 5.1 5.1 5.2 5.2 5.2 812.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  774.6 7.0 4.9 5.1 5.1 5.2 5.2 5.2 812.3 
Initial Spares     
Total Proc Cost  774.6 7.0 4.9 5.1 5.1 5.2 5.2 5.2 812.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The 155mm Recap program funds the refurbishment of M864 Basebleed Extended Range Dual Purpose Improved Conventional Munition (ER-DPICM) artillery projectiles to provide the Stryker 
Brigade Combat Teams with a self-destruct DPICM capability.   The program strategy is to download M42 and M46 DPICM grenades from M864 projectiles, remove existing M223 grenade fuzes 
and incorporate a Self-Destruct Fuze (SDF) to the grenades to greatly reduce hazardous duds on the battlefield, as evidenced with the use of DPICM during Operation Desert Storm and Operation 
Iraqi Freedom, and then Load, Assemble and Pack (LAP) the rounds.   The rounds will also include the application of an extended range ordnance (ERO) obturator for increased gun tube life.    
  
The current M864 projectile consists of three components:  An ogive, containing an expulsion charge (or self registration charge) at the base of the fuze well; the warhead, a payload of 72 M42/M46 
DPICM grenades contained within a hollow steel body; and a solid propellant baseburn unit containing a composite propellant grain and igniter.  The grain is ignited by the hot propellant charge 
gases in the gun chamber and self sustained by the igniter.  Burning continues for approximately thirty seconds, significantly reducing base drag resulting in extended range. The M864 is compatible 
with all 155mm howitzers. The round is compatible with the M203A1 maximum charge and the Modular Artillery Charge System (MACS).  This item is Code A, approved for service use.  
Justification:  
This is a war reserve item.  The FY 2007 procurement supports the remanufacture and retrofit of 5,000 M864 Basebleed ER-DPICM projectiles.  
    
TYPE CLASSIFICATION DATE:  December 1987  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
PROJ 155MM EXTENDED RANGE XM982  

P-1 Item Nomenclature  
 PROJ 155MM EXTENDED RANGE XM982 (E80100)  
E80100  

Program Elements for Code B Items:  
   

Code:  
 B  

Other Related Program Elements:  
 0604814A  

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost   23.9 29.3 23.0 29.5 35.1 65.5 62.7 1159.5 1428.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1   23.9 29.3 23.0 29.5 35.1 65.5 62.7 1159.5 1428.3 
Initial Spares     
Total Proc Cost   23.9 29.3 23.0 29.5 35.1 65.5 62.7 1159.5 1428.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line item includes the Excalibur family of munitions for the use in the Lightweight 155mm, Paladin, and the Non-Line of Sight-Cannon (NLOS-C).    
  
FY 2006 includes supplemental funding of $4.5 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
PROJ 155MM EXTENDED RANGE XM982 (E80100)  
E80100  
PROJ 155MM EXTENDED RANGE XM982  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  

Proj 155MM Extend Rng: XM982-U Excalibur           23889 140 171 29261 195 150 22971 191 120 
                    
 Total    23889 29261 22971  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR  

P-1 Item Nomenclature  
 PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR (E80103)  
E80100 (E80103)  

Program Elements for Code B Items:  
   

Code:  
 B  

Other Related Program Elements:  
 0604814A  

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty   140 195 191 362 458 864 1084 26706 30000 
Gross Cost   23.9 29.3 23.0 29.5 35.1 65.5 62.7 1159.5 1428.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1   23.9 29.3 23.0 29.5 35.1 65.5 62.7 1159.5 1428.3 
Initial Spares     
Total Proc Cost   23.9 29.3 23.0 29.5 35.1 65.5 62.7 1159.5 1428.3 
Flyaway U/C     
Weapon System Proc U/C   0.2 0.2 0.1 0.1 0.1 0.1 0.1  
Description:  
Excalibur provides improved fire support through a Precision Guided Extended Range family of munitions with greatly increased accuracy and reduced collateral damage.  The Excalibur will be 
compatible with the M777A2 Lightweight 155mm Howitzer (LW155), the Paladin howitzer, and the Future Combat Systems (FCS) Non-Line of Sight Cannon (NLOS-C).  Excalibur will provide a 
33% range increase over current Rocket Assisted Projectiles and 10 meter accuracy (circular error probable (CEP)) at all ranges.  Excalibur is also highly resistant to GPS jamming.  This item is 
Code B, not approved for service use.  
Justification:  
This is a war reserve item. The FY 2007 procurement supports testing and initial capability of Excalibur (Block I) with the M777A2 LW155 Howitzers organic to SBCT #5 and Paladin.  Excalibur is 
an international program, teamed with the Kingdom of Sweden (KoS), which contributes resources towards the development in accordance with an established Project Agreement.  The Excalibur 
guided projectile program is using an incremental development approach to provide a combat capability to the Soldier as quickly as possible and to deliver advanced capabilities at lower costs as 
technology continues to mature and additional cost-reduction opportunities are developed.  Block Ia-2 delivered in FY08 will provide greatly increased range to LW155, Paladin and FCS Cannon 
forces Army-wide when fielded.  The third planned increment, Block Ib, will be fielded in FY11 and will provide a further performance improvement while significantly lowering unit costs.     
  
   
TYPE CLASSIFICATION DATE: November 2006  
 
 
FY 2006 includes supplemental funding of $4.5 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR 
(E80103)  
E80100 (E80103)  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  

AMMUNITION HARDWARE                                                
Complete Round                                     20032 140 144 25067 195 129 18330 191 96 
   SubTotal AMMO Hardware                           20032 25067 18330  
Production Engineering                             2666 2799 2939  
Quality Assurance                                  600 945 709  
Acceptance Testing                                 120 450 473  
   SubTotal Prod. Support                           3386 4194 4121  
COST - Nonrecurring                                                
First Article Testing                              471 520  
   SubTotal Nonrecurring                            471 520  
                    
 Total    23889 171 29261 150 22971 120 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR (E80103)  
E80100 (E80103)  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Units  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   Raytheon  

Tucson, AZ  
SS/CPIF/A
F  

ARDEC, Picatinny, NJ  Jun 05  Jan 06  140  144       

 FY 2006   Raytheon  
Tucson, AZ  

SS/OPT  ARDEC, Picatinny, NJ  Mar 06  Dec 06  195  129 Y      

 FY 2007   Raytheon  
Tucson, AZ  

SS/OPT  ARDEC, Picatinny, NJ  Feb 07  Nov 07  191  96 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR (E80103)  
E80100 (E80103)  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05  A      140     0 140 13 20 25 25 25 25 7  0 

  1  FY 06  A      195     0 195 A   15 15 25 25 25 25 25 25 15 0 

  1  FY 07  A      191     0 191   A 191 

  1  FY 08  A      362     0 362   362 

  1  FY 09  A      458     0 458   458 

  1  FY 10  A      864     0 864   864 

  1  FY 11  A      1084     0 1084   1084 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3294 3294          13  20  25  25  25  25  7              15  15  25  25  25  25  25  25  15     2959  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Raytheon, Tucson, AZ      10      25      65     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  9  7  16  

  Reorder  3  6  9  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production capacity will increase as production 
awards increase.  When the yearly quantities 
increase, the contractor will self-facilitize to 
higher rates utilizing replicate individual pieces 
of tooling.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR (E80103)  
E80100 (E80103)  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05  A      140    140   0 

  1  FY 06  A      195    195   0 

  1  FY 07  A      191     0 191 25 25 25 25 25 25 25 16   0 

  1  FY 08  A      362     0 362 A   25 25 25 36 36 36 36 36 36 36 35 0 

  1  FY 09  A      458     0 458   A 35 35 388 

  1  FY 10  A      864     0 864   864 

  1  FY 11  A      1084     0 1084   1084 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3294 335 2959    25  25  25  25  25  25  25  16        25  25  25  36  36  36  36  36  36  36  35  35  35  2336  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Raytheon, Tucson, AZ      10      25      65     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  9  7  16  

  Reorder  3  6  9  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production capacity will increase as production 
awards increase.  When the yearly quantities 
increase, the contractor will self-facilitize to 
higher rates utilizing replicate individual pieces 
of tooling.   
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR (E80103)  
E80100 (E80103)  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 10  Fiscal Year  11    

  F    E  QTY  PRIOR DUE    Calendar Year 10  Calendar Year  11    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05  A      140    140   0 

  1  FY 06  A      195    195   0 

  1  FY 07  A      191    191   0 

  1  FY 08  A      362    362   0 

  1  FY 09  A      458     70 388 40 40 40 40 40 40 40 40 40 28  0 

  1  FY 10  A      864     0 864 A  35 60 75 75 75 75 75 75 79 80 80 80 0 

  1  FY 11  A      1084     0 1084   A 80 80 924 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3294 958 2336 40  40  40  40  40  40  40  40  40  28  35  60  75  75  75  75  75  75  79  80  80  80  80  80  924  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Raytheon, Tucson, AZ      10      25      65     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  9  7  16  

  Reorder  3  6  9  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production capacity will increase as production 
awards increase.  When the yearly quantities 
increase, the contractor will self-facilitize to 
higher rates utilizing replicate individual pieces 
of tooling.   
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 FY 12 / 13 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR (E80103)  
E80100 (E80103)  
PROJ 155MM EXTENDED RANGE: XM982-U EXCALIBUR  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 12  Fiscal Year  13    

  F    E  QTY  PRIOR DUE    Calendar Year 12  Calendar Year  13    

 
COST ELEMENTS  

R  FY   R 
V  

  Units    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05  A      140    140   0 

  1  FY 06  A      195    195   0 

  1  FY 07  A      191    191   0 

  1  FY 08  A      362    362   0 

  1  FY 09  A      458    458   0 

  1  FY 10  A      864    864   0 

  1  FY 11  A      1084    160 924 95 95 95 95 95 95 95 95 95 69  0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3294 2370 924 95  95  95  95  95  95  95  95  95  69                                               
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Raytheon, Tucson, AZ      10      25      65     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  9  7  16  

  Reorder  3  6  9  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Production capacity will increase as production 
awards increase.  When the yearly quantities 
increase, the contractor will self-facilitize to 
higher rates utilizing replicate individual pieces 
of tooling.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Modular Artillery Charge System (MACS), All Types  

P-1 Item Nomenclature  
 Modular Artillery Charge System (MACS), All Types (E27501)  
E27501  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  406.2 71.8 82.5 73.9 84.7 81.3 91.2 66.8 958.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  406.2 71.8 82.5 73.9 84.7 81.3 91.2 66.8 958.3 
Initial Spares     
Total Proc Cost  406.2 71.8 82.5 73.9 84.7 81.3 91.2 66.8 958.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line item funds MACS, All Types.  
  
FY 2006 includes supplemental funding of $0.6 million to support the global war on terrorism.  
  
FY 2006 funding includes a congressional increase of $15.0 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Modular Artillery Charge System (MACS), All Types (E27501)  
E27501  
Modular Artillery Charge System (MACS), All Types  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E27502 MACS M231                                   33325 391 85 34612 395 88 36300 405 90 
ER8021 MACS M232                                   38437 312 123 47841 408 117 37585 314 120 
                    
 Total    71762 82453 73885  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231  

P-1 Item Nomenclature  
 MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231 (E27502)  
E27501 (E27502)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  2623 391 395 405 482 490 574 406 5766 
Gross Cost  217.5 33.3 34.6 36.3 44.0 45.8 54.7 39.5 505.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  217.5 33.3 34.6 36.3 44.0 45.8 54.7 39.5 505.8 
Initial Spares     
Total Proc Cost  217.5 33.3 34.6 36.3 44.0 45.8 54.7 39.5 505.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Modular Artillery Charge System (MACS), M231 "Low Zone" is intended for use with all US 155mm cannon field artillery systems.  The M231 is a "low-zone" increment designed to achieve 
ranges from 3.0 to 12 kilometers.  Each MACS increment includes propellant, an ignition system, and a combustible case.  Packaging permits long-term storage and helps protect the items from 
unplanned stimuli.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  The FY 2007 procurement supports annual training, and builds war reserve in accordance with the Army's procurement goals.  
MACS is required to achieve logistics improvements to 155MM cannon field artillery and operational flexibility, rate-of-fire, system accuracy and insensitive munitions (IM) compliance when used 
in host artillery systems.  In addition, MACS is less expensive to procure than the current family of artillery propelling charges and is projected to decrease operation and support costs associated 
with artillery propelling charges at least 10% once fielded.  
  
TYPE CLASSIFICATION DATE:  Oct 99  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231 
(E27502)  
E27501 (E27502)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Load, Assemble, and Pack                           5662 391 14.48 5720 395 14.48 5864 405 14.48 
Combustible Case Sets                              10248 403 25.43 10350 407 25.43 10604 417 25.43 
Propellant, Single Base, M231                      5476 1369 4.00 6253 1402 4.46 6324 1418 4.46 
Ignition System Propellant                         155 24 6.45 161 25 6.45 161 25 6.45 
Lap Containers                                     3700 98 37.76 4257 99 43.00 4353 101 43.00 
Misc Components                                    120 184 201  
   SubTotal AMMO Hardware                           25361 26925 27507  
Production Support Costs                                           
Production Engineering                             5114 5467 5623  
Quality Assurance                                  370 370 370  
Testing                                            1400 800 1400  
Value Engineering                                  300 50 100  
Fielding                                           780 1000 1300  
   SubTotal Prod. Support                           7964 7687 8793  
                    
 Total    33325 85.23 34612 87.63 36300 89.63 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231 (E27502)  
E27501 (E27502)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble, and Pack                                         
 FY 2005   American Ordnance  

Middletown, IA  
SS/Option  Picatinny, NJ  Feb-05  Jul-06  391  14.48 Y      

 FY 2006   American Ordnance  
Middletown, IA  

SS/Option  Picatinny, NJ  Feb-06  Jan-07  395  14.48 Y      

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Jan-07  Aug-07  405  14.48 Y      

Combustible Case Sets                                            
 FY 2005   Armtec  

Coachella, CA  
CM-3/FP  Picatinny, NJ  Feb-05  Jun-05  403  25.43 Y      

 FY 2006   Armtec  
Coachella, CA  

CM-4/FP  Picatinny, NJ  Feb-06  Jun-06  407  25.43 Y      

 FY 2007   Armtec  
Coachella, CA  

CM-5/FP  Picatinny, NJ  Jan-07  May-07  417  25.43 Y      

Propellant, Single Base, M231                                    
 FY 2005   Alliant Techsystems  

Radford, VA  
SS/Option  Picatinny, NJ  Feb-05  May-05  1369  4.00 Y      

 FY 2006   To Be Selected   SS/FP  Picatinny, NJ  Feb-06  May-06  1402  4.46 Y      

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Jan-07  Apr-07  1418  4.46 Y      

Ignition System Propellant                                       
 FY 2005   To Be Selected   SS/Option  Picatinny, NJ  Sept-05  Mar-06  24  6.45 Y      

 FY 2006   To Be Selected   SS/Option  Picatinny, NJ  Feb-06  Aug-06  25  6.45 Y      

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Jan-07  Mar-07  25  6.45 Y      

Lap Containers                                                   
 FY 2005   Conco  

Louisville, KY  
C/Option  Picatinny, NJ  May-05  Feb-06  98  37.76 Y      

 FY 2006   Conco  
Louisville, KY  

C/Option  Picatinny, NJ  Apr-06  Jan-07  99  43.00 Y      

 FY 2007   Conco  
Louisville, KY  

C/Option  Picatinny, NJ  Apr-07  Jan-08  101  43.00 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231 (E27502)  
E27501 (E27502)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack                        

  8  FY 05 P  A      1582   1177 405 60 60 60 60 60 60 45   0 

  8  FY 05  A      391     0 391 56 60 60 60 60 60 35 0 

  8  FY 06  A      395     0 395 A   25 60 60 60 60 60 60 10 0 

  6  FY 07  A      405     0 405   A 50 60 295 

  8  FY 05  MC     184     0 184 60 60 60 4  0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  2957 1177 1780 60  60  60  60  60  60  105 60  60  60  60  60  60  60  60  60  60  60  60  60  60  60  60  60  295  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

6  To Be Selected      30      60     125     0  

8  American Ordnance, Middletown, IA      30      60     125     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

6  Initial  3  4  7  11  

  Reorder  3  4  4  8  

8  Initial  3  12  5  17  

  Reorder  3  4  11  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231 (E27502)  
E27501 (E27502)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M231  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Load, Assemble, and Pack                        

  8  FY 05 P  A      1582   1582   0 

  8  FY 05  A      391    391   0 

  8  FY 06  A      395    395   0 

  6  FY 07  A      405    110 295 60 60 60 60 55   0 

  8  FY 05  MC     184    184   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  2957 2662 295 60  60  60  60  55                                                              
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

6  To Be Selected      30      60     125     0  

8  American Ordnance, Middletown, IA      30      60     125     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

6  Initial  3  4  7  11  

  Reorder  3  4  4  8  

8  Initial  3  12  5  17  

  Reorder  3  4  11  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232  

P-1 Item Nomenclature  
 MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232 (ER8021)  
E27501 (ER8021)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1833 312 408 314 333 285 287 210 3982 
Gross Cost  188.6 38.4 47.8 37.6 40.7 35.5 36.5 27.3 452.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  188.6 38.4 47.8 37.6 40.7 35.5 36.5 27.3 452.5 
Initial Spares     
Total Proc Cost  188.6 38.4 47.8 37.6 40.7 35.5 36.5 27.3 452.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Modular Artillery Charge System (MACS), M232 "High Zone" is intended for use with all US 155mm cannon field artillery systems.  The M232 "high zone" increment is designed to achieve 
ranges from 10-40+ kilometers.  Each MACS increment includes propellant, an ignition system, and a combustible case.  Performance enhancing additives are included in the M232 "high zone" 
increment.  Packaging permits long-term storage and helps protect the items from unplanned stimuli.  This item is type classified Code A, approved for service use.  
Justification:  
This is a training standard item used for both training, war reserve and test requirements for the Light Weight (LW) 155mm Howitzer.  FY 2007 procurement supports annual training requirement for 
LW 155mm.  MACS is required to achieve logistics improvements to 155MM cannon field artillery and operational flexibility, rate-of-fire, system accuracy and Insensitive Munitions (IM) 
compliance when used in host artillery systems.  In addition, MACS is less expensive to procure than the current family of artillery propelling charges and is projected to decrease operation and 
support costs associated with artillery propelling charges at least 10% once fielded.      
                             
TYPE CLASSIFICATION DATE:  Aug 01  
  
  
FY06 includes supplemental funding of $600K to support the global war on terrorism.  
 
 
FY 2006 includes supplemental funding of $0.6 million to support the global war on terrorism.  
  
FY 2006 funding includes a congressional increase of $15.0 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232 
(ER8021)  
E27501 (ER8021)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Ammunition Hardware                                                
Load, Assemble and Pack                            5841 312 19 7638 408 19 5878 314 19 
Combustible Case Sets                              8163 321 25 10681 420 25 8384 330 25 
Propellant (M232 Triple Base)                      14914 1560 10 21420 2040 11 16485 1570 11 
Ignition System/Spheriodal Propellant              129 20 6 168 26 6 129 20 6 
LAP Containers                                     2496 62 40 3301 82 40 2657 66 40 
Misc. Components                                    
   Sub Total Ammo Hardware                          31543 43208 33533  
Production Support Costs                                           
Production Engineering                             4716 3893 1649  
Quality Assurance                                  505 100 100  
Testing                                            800 500 800  
Value Engineering                                  153 30 153  
Fielding                                           110 110 100  
   Sub Total Production Support Costs               6284 4633 2802  
Costs- Non Recurring                                               
Inert Training Devices                             110  
Firing Tables                                      500  
Alternate Propellant Qualification                 1250  
   Sub Total Costs Non Recurring                    610 1250  
                    
 Total    38437 123 47841 117 37585 120 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232 (ER8021)  
E27501 (ER8021)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Load, Assemble and Pack                                          
 FY 2005   American Ordnance  

Middletown, IA  
SS/Option  Picatinny, NJ  Feb-05  Mar-07  312  19       

 FY 2006   American Ordnance  
Middletown, IA  

SS/Option  Picatinny, NJ  Feb-06  Sep-07  408  19 Y      

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  Jan-07  May-08  314  19 Y      

Combustible Case Sets                                            
 FY 2005   Armtec  

Coachella, CA  
CM-3/FP  Picatinny, NJ  Feb-05  Jul-05  321  25       

 FY 2006   Armtec  
Coachella, CA  

CM-4/FP  Picatinny, NJ  Feb-06  Jun-06  420  25 Y      

 FY 2007   Armtec  
Coachella, CA  

CM-5/FP  Picatinny, NJ  Jan-07  Jun-07  330  25 Y      

Propellant (M232 Triple Base)                                    
 FY 2005   Canadian Commercial Corp.  

Ottawa, Canada  
SS/Option  Picatinny, NJ  Feb-05  Apr-05  1560  10       

 FY 2006   To Be Selected   C/FP  Picatinny, NJ  Feb-06  Apr-06  2040  11 Y      

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Jan-07  Mar-07  1570  11 Y      

Ignition System/Spheriodal Propellant                            
 FY 2005   To Be Selected   SS/Option  Picatinny, NJ  Sep- 05  Mar-06  20  6       

 FY 2006   To Be Selected   SS/Option  Picatinny, NJ  Feb-06  Apri-06  26  6 Y      

 FY 2007   To Be Selected   SS/Option  Picatinny, NJ  Jan-07  Mar-07  20  6 Y      

LAP Containers                                                   
 FY 2005   Conco  

Louisville, KY  
SS/Option  Picatinny, NJ  Feb-05  Mar-05  62  40       

 FY 2006   Conco  
Louisville, KY  

SS/Option  Picatinny, NJ  Feb-06  Mar-06  82  40 Y      

 FY 2007   Conco  
Louisville, KY  

SS/Option  Picatinny, NJ  Jan-07  Mar-07  66  40 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232 (ER8021)  
E27501 (ER8021)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Load, Assemble and Pack                         

  5  FY 05 P  A      861     60 801 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 1 0 

  5  FY 05  A      312     0 312   35 50 50 50 50 50 27 0 

  5  FY 06  A      408     0 408 A   23 385 

  4  FY 07  A      314     0 314   A 314 

  5  FY 05 P  MC     64     0 64   49 15 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1959 60 1899 50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  50  699  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

4  To Be Selected      30      60     120     0  

5  American Ordnance, Middletown, IA      30      60     125     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

4  Initial  3  4  16  20  

  Reorder  3  4  16  20  

5  Initial  3  12  5  17  

  Reorder  3  22  6  28  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232 (ER8021)  
E27501 (ER8021)  
MODULAR ARTILLERY CHARGE SYSTEM (MACS), M232  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Load, Assemble and Pack                         

  5  FY 05 P  A      861    861   0 

  5  FY 05  A      312    312   0 

  5  FY 06  A      408     23 385 50 50 50 50 50 50 50 35   0 

  4  FY 07  A      314     0 314 15 50 50 50 50 50 49 0 

  5  FY 05 P  MC     64     64   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1959 1260 699 50  50  50  50  50  50  50  50  50  50  50  50  50  49                                   
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

4  To Be Selected      30      60     120     0  

5  American Ordnance, Middletown, IA      30      60     125     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

4  Initial  3  4  16  20  

  Reorder  3  4  16  20  

5  Initial  3  12  5  17  

  Reorder  3  22  6  28  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ARTILLERY FUZES, ALL TYPES  

P-1 Item Nomenclature  
 ARTILLERY FUZES, ALL TYPES (ER8000)  
ER8000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  822.5 41.2 22.6 4.1 15.4 35.0 40.3 52.8 1033.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  822.5 41.2 22.6 4.1 15.4 35.0 40.3 52.8 1033.9 
Initial Spares     
Total Proc Cost  822.5 41.2 22.6 4.1 15.4 35.0 40.3 52.8 1033.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Artillery Fuzes, All Types.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ARTILLERY FUZES, ALL TYPES (ER8000)  
ER8000  
ARTILLERY FUZES, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Fuze Multi Option                                  23126 84 275  
Fuze Artillery Electric Time M767A1                9039 65 139 99  
Fuze Artillery Electric Time M762A1                9039 75 121 22520 194 116 4083 23 178 
                    
 Total    41204 22619 4083  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FUZE, ELECTRONIC TIME, M767A1  

P-1 Item Nomenclature  
 FUZE, ELECTRONIC TIME, M767A1 (E99100)  
ER8000 (E99100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  262 65  327 
Gross Cost  34.3 9.0 0.1  43.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  34.3 9.0 0.1  43.4 
Initial Spares     
Total Proc Cost  34.3 9.0 0.1  43.4 
Flyaway U/C     
Weapon System Proc U/C   0.1   
Description:  
The M767A1 Electronic Time (ET) Fuze is used with 105mm and 155mm bursting projectiles.  The M767A1 ET Fuze is a boostered version of the M762A1 ET Fuze.  The M767A1 retains the 
existing dual setting capability (1) hand set without need for any tool, and (2) remote inductive setting for higher rates of fire.  In addition to US requirements, the fuze also complies with NATO 
Rationalization, Standardization, and Interoperability (RSI) agreements for artillery weapon systems. The fuze utilizes a quartz crystal for its time base providing greater accuracy without increased 
cost.  Because of the faster and easier setting methods, employment of the M767A1 Fuze will result in fewer setting errors over the M582A1 Mechanical Time Super Quick (MTSQ) Fuze that it 
replaces.  The M767A1 Fuze is also considerably more accurate than the MTSQ, especially over extended ranges. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.   
  
TYPE CLASSIFICATION DATE: February 2001  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FUZE, ELECTRONIC TIME, M767A1 (E99100)  
ER8000 (E99100)  
FUZE, ELECTRONIC TIME, M767A1  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Fuze, ET M767A1                                    7678 65 118  
*Box, Metal, M2A1 (GFM)                            96 8 12  
   SubTotal AMMO Hardware                           7774  
Production Support Costs                                           
Production Engineering                             1286 99  
Acceptance Testing                                 75  
   SubTotal Prod. Support                           1361 99  
COST - Nonrecurring                                                
*Government Furnished Material                     -96  
   SubTotal COST - Nonrecurring                     -96  
                    
 Total    9039 139 99  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FUZE, ELECTRONIC TIME, M767A1 (E99100)  
ER8000 (E99100)  
FUZE, ELECTRONIC TIME, M767A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Fuze, ET M767A1                                                  
 FY 2005   Bulova  

Lancaster, PA  
CM-5/FP  Picatinny Arsenal  Dec-04  Aug-05  65  118.00 Yes     

*Box, Metal, M2A1 (GFM)                                          
 FY 2005   BWAY Corporation   

Atlanta, GA  
C/FP  JMC, Rock Island,IL  Feb-05  Jul-05  8  12.00 Yes     

 
REMARKS: FY 2005 is the last year of the 5-year multi-year contract.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE, ELECTRONIC TIME, M767A1 (E99100)  
ER8000 (E99100)  
FUZE, ELECTRONIC TIME, M767A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 
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Later  

Fuze, ET M767A1                                 

  1  FY 05  A      65     41 24 24   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  65 41 24 24                                                                          
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Bulova, Lancaster, PA      15      22      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  4  9  18  27  

  Reorder  0  3  9  12  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FUZE, ELECTRONIC TIME, M762A1  

P-1 Item Nomenclature  
 FUZE, ELECTRONIC TIME, M762A1 (E99200)  
ER8000 (E99200)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  103 75 194 23 20 19 18 17 469 
Gross Cost  12.8 9.0 22.5 4.1 4.1 4.1 4.1 4.1 64.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  12.8 9.0 22.5 4.1 4.1 4.1 4.1 4.1 64.9 
Initial Spares     
Total Proc Cost  12.8 9.0 22.5 4.1 4.1 4.1 4.1 4.1 64.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M762A1 Electronic Time (ET) Fuze is used with the 105mm and 155mm cargo carrying artillery projectiles. The M762A1 retains the existing dual setting capability: (1) Hand set without need 
for any tool, and (2) remote inductive setting for higher rates of fire.  In addition to the US requirements, the Fuze complies with NATO Rationalization, Standardization and Interoperability (RSI) 
agreements for artillery weapon systems.  The fuze utilizes a quartz crystal for its time base providing greater accuracy without increased cost with the faster setting methods, employment of the 
M762A1 Fuze will result in fewer setting errors over the current M762 Fuze and the M577A1 Mechanical Time (MT) Fuze that it replaces.  The M762A1 Fuze is also considerably more accurate 
than the MT, especially over extended ranges. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  The FY 2007 procurement supports training and builds a war reserve inventory in support of the Army's procurement goals.    
  
TYPE CLASSIFICATION DATE:  February 2001  



 

 
ER8000 (E99200) Item No. 20 Page 8  of  16 Exhibit P-5 
FUZE, ELECTRONIC TIME, M762A1 395 Weapon System Cost Analysis 
  

 
 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FUZE, ELECTRONIC TIME, M762A1 (E99200)  
ER8000 (E99200)  
FUZE, ELECTRONIC TIME, M762A1  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Fuze ET, M762A1                                    7932 75 106 20564 194 106 3105 23 135 
* Box, Metal, M2A1                                 120 10 12 288 24 12 36 3 12 
   SubTotal AMMO Hardware                           9132 20852 3141  
Production Support Costs                                           
Production Engineering                             1032 1256 838  
Quality Assurance                                   
Acceptance Testing                                 75 700 140  
   SubTotal Prod. Support                           1107 1956 978  
* Government Furnished Material                    -120 -288 -36  
                    
 Total    9039 121 22520 116 4083 178 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FUZE, ELECTRONIC TIME, M762A1 (E99200)  
ER8000 (E99200)  
FUZE, ELECTRONIC TIME, M762A1  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Fuze ET, M762A1                                                  
 FY 2005   Bulova  

Lancaster, PA  
CM-5/FP  Picatinny Arsenal  Dec-04  Nov-05  75  106 Yes     

 FY 2006   Bulova  
Lancaster, PA  

SS/OPTIO
N  

Picatinny Arsenal  Feb-06  Jun-06  194  106 Yes     

 FY 2007   Bulova  
Lancaster, PA  

SS/OPTIO
N  

Picatinny Arsenal  Feb-07  Feb-08  23  135 Yes     

* Box, Metal, M2A1                                               
 FY 2005   Stock Issue   NA  NA      0  0       

 FY 2006   Stock Issue   NA  NA      0  0       

 FY 2007   Stock Issue   NA  NA      0  0       

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE, ELECTRONIC TIME, M762A1 (E99200)  
ER8000 (E99200)  
FUZE, ELECTRONIC TIME, M762A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Fuze ET, M762A1                                 

  1  FY 05  A      75     0 75 12 26 19 18   0 

  1  FY 06  A      194     0 194 A 22 22 22 22 22 22 22 22 18 0 

  1  FY 07  A      23     0 23   A 23 

  1  FY 05  MC     42     0 42  22 20 0 

  1  FY 06  MC     13     0 13 A   13 0 

  1  FY 07  MC     5     0 5   A 5 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  351 351    12  26           19  18  22  22  44  42  22  22  22  22  18     13                 28  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Bulova, Lancaster, PA      10      22      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  4  7  12  19  

  Reorder  4  5  12  17  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE, ELECTRONIC TIME, M762A1 (E99200)  
ER8000 (E99200)  
FUZE, ELECTRONIC TIME, M762A1  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Fuze ET, M762A1                                 

  1  FY 05  A      75     75   0 

  1  FY 06  A      194    194   0 

  1  FY 07  A      23     0 23 23   0 

  1  FY 05  MC     42     42   0 

  1  FY 06  MC     13     13   0 

  1  FY 07  MC     5     0 5 5   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  351 324 28             23     5                                                        
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Bulova, Lancaster, PA      10      22      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  4  7  12  19  

  Reorder  4  5  12  17  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FUZE, MULTI OPTION, ARTILLERY (MOFA)  

P-1 Item Nomenclature  
 FUZE, MULTI OPTION, ARTILLERY (MOFA) (ER8017)  
ER8000 (ER8017)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  657 84  741 
Gross Cost  176.6 23.1  199.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  176.6 23.1  199.7 
Initial Spares     
Total Proc Cost  176.6 23.1  199.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Multi Option Fuze for Artillery (MOFA) is compatible with all bursting projectile ammunition fired from all 105mm and 155mm cannon systems including M109A6 (Paladin), M198 Towed 
Howitzer, and XM777 Lightweight 155mm Towed Howitzer.  The MOFA provides proximity, precision time, delay and impact functions in a single fuze.  The inductive fuze set feature optimizes 
MOFA for use with automated ammunition handling equipment.  The MOFA combines proven subassemblies such as the safe and arm device with modern reserve batteries and Monolithic 
Millimeter/Microwave Integrated Circuit technology to affordably achieve enhanced performance, producibility and safety.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. Procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE: 13 Dec 1999  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FUZE, MULTI OPTION, ARTILLERY (MOFA) (ER8017)  
ER8000 (ER8017)  
FUZE, MULTI OPTION, ARTILLERY (MOFA)  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Units  $000  $000  Units  $000  $000  Units  $000  

AMMUNITION HARDWARE                                                
M782 Complete Fuze                                 18362 84 219  
*M2A1 AMMO Cans                                    120 11 12  
   SubTotal AMMO Hardware                           18482  
Production Support Costs                                           
Production Engineering                             2217  
Logistics and Packaging                            63  
Quality Assurance, Safety and Environ.             295  
Lot Acceptance Testing                             2189  
   SubTotal Prod. Support                           4764  
*Government Furnished Material                     -120  
                    
 Total    23126 275  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FUZE, MULTI OPTION, ARTILLERY (MOFA) (ER8017)  
ER8000 (ER8017)  
FUZE, MULTI OPTION, ARTILLERY (MOFA)  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

M782 Complete Fuze                                               
 FY 2005   Alliant Techsystems Inc.  

Janesville, WI.  
CM-4/FP  Picatinny Arsenal  Jan-05  Jun-06  84  219 Y    Feb-02  

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE, MULTI OPTION, ARTILLERY (MOFA) (ER8017)  
ER8000 (ER8017)  
FUZE, MULTI OPTION, ARTILLERY (MOFA)  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

M782 Complete Fuze                              

  1  FY 05 P  A      651    282 369 3 4 5 10 13 24 5 8 25 25 10 25 25 25 25 25 25 25 25 25 12 0 

  1  FY 05  A      84     0 84 5   15 13 25 26 0 

  1  FY 05  MC     45     0 45 22 22 1   0 

  1  FY 06  MC     9     0 9 A   9 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  789 282 507 3  4     5  10  13  46  27  14  25  25  25  25  25  25  25  25  25  25  25  25  25  25  26  9  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems Inc., Janesville, WI.      10      22      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  12  18  30  

  Reorder  3  4  18  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE, MULTI OPTION, ARTILLERY (MOFA) (ER8017)  
ER8000 (ER8017)  
FUZE, MULTI OPTION, ARTILLERY (MOFA)  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

M782 Complete Fuze                              

  1  FY 05 P  A      651    651   0 

  1  FY 05  A      84     84   0 

  1  FY 05  MC     45     45   0 

  1  FY 06  MC     9     0 9 9   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  789 780 9          9                                                                 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems Inc., Janesville, WI.      10      22      30     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  12  18  30  

  Reorder  3  4  18  22  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
MINE, TRAINING, ALL TYPES  

P-1 Item Nomenclature  
 MINE, TRAINING, ALL TYPES (EA0800)  
EA0800  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  55.9 1.3 0.2 0.4 0.4 0.4 0.4 0.4 59.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  55.9 1.3 0.2 0.4 0.4 0.4 0.4 0.4 59.5 
Initial Spares     
Total Proc Cost  55.9 1.3 0.2 0.4 0.4 0.4 0.4 0.4 59.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line buys hand-emplaced/dispensed training mines, All Types.  This includes the M68 trainer for the M18A1 Claymore and the M88 trainer for the M87A1 Volcano.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
MINE, TRAINING, ALL TYPES (EA0800)  
EA0800  
MINE, TRAINING, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E43700 MINE AP PRACTICE M68 (CLAYMORE)             980 3 387 227 1 212 396 1 404 
E72194 MINE  PRACTICE M88 (VOLCANO)                273  
                    
 Total    1253 227 396  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
MINES (CONVENTIONAL), ALL TYPES  

P-1 Item Nomenclature  
 MINES (CONVENTIONAL), ALL TYPES (E43799)  
E43799  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  123.5 3.4 4.0 4.2 4.3 4.3 4.3 5.0 0.0 152.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  123.5 3.4 4.0 4.2 4.3 4.3 4.3 5.0 0.0 152.9 
Initial Spares     
Total Proc Cost  123.5 3.4 4.0 4.2 4.3 4.3 4.3 5.0 0.0 152.9 
Flyaway U/C     
Weapon System Proc U/C   0.4 0.7 0.3 0.3 0.3 0.3 0.3  
Description:  
Mines (Conventional), All Types includes funding for the M18A1 Anti-Personnel Munition (Claymore).  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
MINES (CONVENTIONAL), ALL TYPES (E43799)  
E43799  
MINES (CONVENTIONAL), ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Mine, Anti Personnel, M18A1 (Claymore)             3379 9 378 3955 6 627 4221 15 275 
                    
 Total    3379 3955 4221  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
MINE, CLEARING CHARGE, ALL TYPES  

P-1 Item Nomenclature  
 MINE, CLEARING CHARGE, ALL TYPES (E75100)  
E75100  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  240.5 0.9 4.6 4.9 25.7 5.1 5.2 5.3 292.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  240.5 0.9 4.6 4.9 25.7 5.1 5.2 5.3 292.4 
Initial Spares     
Total Proc Cost  240.5 0.9 4.6 4.9 25.7 5.1 5.2 5.3 292.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget includes Mine Clearing Charges, All Types. It includes the M68A2 Inert Line Charge for MICLIC Training.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
MINE, CLEARING CHARGE, ALL TYPES (E75100)  
E75100  
MINE, CLEARING CHARGE, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

E75102 LINE CHARGE INERT M68A2 F/MICLIC        A   904 37 24 4584 198 23 4897 205 24 
                    
 Total    904 4584 4897  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ANTIPERSONNEL LANDMINE ALTERNATIVES  

P-1 Item Nomenclature  
 ANTIPERSONNEL LANDMINE ALTERNATIVES (E95900)  
E95900  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost   12.1 27.5 85.9 85.9 89.5 300.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1   12.1 27.5 85.9 85.9 89.5 300.9 
Initial Spares     
Total Proc Cost   12.1 27.5 85.9 85.9 89.5 300.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Antipersonnel Landmine Alternatives (APLA), All Types.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ANTIPERSONNEL LANDMINE ALTERNATIVES (E95900)  
E95900  
ANTIPERSONNEL LANDMINE ALTERNATIVES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

E91700 Spider Networked Munitions System       B   12121 2 6060 27502 8 3438 85879 280 307 
                    
 Total    12121 27502 85879  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
SPIDER NETWORKED MUNITIONS SYSTEM  

P-1 Item Nomenclature  
 SPIDER NETWORKED MUNITIONS SYSTEM (E91700)  
E95900 (E91700)  

Program Elements for Code B Items:  
 654608 D434  

Code:  
 B  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty   2 8 280 300 317 907 
Gross Cost   12.1 27.5 85.9 85.9 89.5 300.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1   12.1 27.5 85.9 85.9 89.5 300.9 
Initial Spares     
Total Proc Cost   12.1 27.5 85.9 85.9 89.5 300.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Spider is a hand emplaced, remotely controlled, anti-personnel munition system used for the detection, identification, and engagement of selected targets in accordance with the commander's 
intent.  A Spider munition system consists of a control station, a communications repeater, and munitions that apply both lethal and non-lethal anti-personnel effects.  Missions include providing 
force protection, shaping the battlefield, providing warning and delaying and attriting enemy forces.  The Spider is designed to mitigate the indiscriminate engagement of the lethal mechanism.  
Spider ammunition components include:  munition assemblies, extended range tripwire sensors, and miniature grenade launchers.  A soldier/marine makes a conscious decision to engage a target 
with the lethal mechanism.  The envisioned obstacle can either be a permanent obstacle, such as the Korean Barrier System (KBS), or a temporary obstacle intended to be reused in other locations, 
such as forward airbases.   This item is code B, not approved for service use.  
Justification:  
This is a war reserve item used in combat.  FY 2007 procurement builds war reserve inventory in accordance with the Army's procurement goals.  Spider is a DOD special interest program as a result 
of Presidential Decision Directives requiring OSD to search aggressively for alternatives to the M14 and M16, legacy non-self destruct antipersonnel landmines.  
  
TYPE CLASSIFICATION: March 2006 - LRIP  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SPIDER NETWORKED MUNITIONS SYSTEM (E91700)  
E95900 (E91700)  
SPIDER NETWORKED MUNITIONS SYSTEM  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

HARDWARE                                                           
Spider Systems                                     4158 2 2079 25141 8 3143 81180 280 290 
   Subtotal                                         4158 25141 81180  
PRODUCTION SUPPORT                                                 
Production Engineering                             522 2361 4699  
   Subtotal                                         522 2361 4699  
NON RECURRING COSTS                                                
Special Tooling                                    5000  
Production Verification Test                       2000  
First Article Test                                 441  
   Subtotal                                         7441  
                    
 Total    12121 6060 27502 3438 85879 307 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
SPIDER NETWORKED MUNITIONS SYSTEM (E91700)  
E95900 (E91700)  
SPIDER NETWORKED MUNITIONS SYSTEM  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Spider Systems                                                   
 FY 2005   Alliant Techsystems/Textron  

Plymouth MN, Wilmington MA  
SS/FP  Picatinny, NJ  APR 06  OCT 07  2  2079 Yes   Feb 06  

 FY 2006   Alliant Techsystems/Textron  
Plymouth MN, Wilmington MA  

SS/FP  Picatinny, NJ  APR 06  DEC 07  8  3143 Yes   Feb 06  

 FY 2007   Alliant Techsystems/Textron  
Plymouth MN, Wilmington MA  

SS/FP  Picatinny, NJ  MAR 07  JUN 08  280  290 Yes   Sep 06  

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SPIDER NETWORKED MUNITIONS SYSTEM (E91700)  
E95900 (E91700)  
SPIDER NETWORKED MUNITIONS SYSTEM  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Spider Systems                                  

  1  FY 05  A      2     0 2 A   2 

  1  FY 06  A      8     0 8 A   8 

  1  FY 07  A      280     0 280   A 280 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  290 290                                                                         290  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems/Textron, Plymouth MN, 
Wilmington MA  

     1      30     115   120  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  18  24  

  Reorder  3  6  15  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY05 and FY06 production contracts will be 
awarded together.  FY06 will start at the 
conclusion of the FY05 deliveries.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
SPIDER NETWORKED MUNITIONS SYSTEM (E91700)  
E95900 (E91700)  
SPIDER NETWORKED MUNITIONS SYSTEM  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Spider Systems                                  

  1  FY 05  A      2     0 2 1 1   0 

  1  FY 06  A      8     0 8 1 1 1 1 2 2   0 

  1  FY 07  A      280     0 280 20 22 22 23 23 23 24 24 24 25 25 25 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  290 290 1  1  1  1  1  1  2  2  20  22  22  23  23  23  24  24  24  25  25  25                 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alliant Techsystems/Textron, Plymouth MN, 
Wilmington MA  

     1      30     115   120  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  3  6  18  24  

  Reorder  3  6  15  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY05 and FY06 production contracts will be 
awarded together.  FY06 will start at the 
conclusion of the FY05 deliveries.   
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
SHOULDER FIRED ROCKETS, ALL TYPES  

P-1 Item Nomenclature  
 SHOULDER FIRED ROCKETS, ALL TYPES (EA4000)  
EA4000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  915.5 22.9 12.7 7.7 18.2 18.4 19.7 20.4 1035.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  915.5 22.9 12.7 7.7 18.2 18.4 19.7 20.4 1035.6 
Initial Spares     
Total Proc Cost  915.5 22.9 12.7 7.7 18.2 18.4 19.7 20.4 1035.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Shoulder Fired Rockets, All Types.  
  
FY2006 includes supplemental funding of $5.0M to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SHOULDER FIRED ROCKETS, ALL TYPES (EA4000)  
EA4000  
SHOULDER FIRED ROCKETS, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

E36101 AT-4 CONFINED SPACE                         7090 1422 5088 7312 1747 4237 7341 1577 4908 
E88401 BUNKER DEFEAT MUNITION                      11597 828 14006 5393 441 12229 400  
E36400 ROCKET 66MM HEAT (LAW)                      4234 1521 2784  
                    
 Total    22921 12705 7741  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
AT4 - Confined Space  

P-1 Item Nomenclature  
 AT4 - Confined Space (E36101)  
EA4000 (E36101)  

Program Elements for Code B Items:  
   

Code:  
 B  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  2440 1422 1747 1577 4350 4295 4510 4588 24929 
Gross Cost  8.4 7.1 7.3 7.3 18.2 18.4 19.7 20.4 0.0 106.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  8.4 7.1 7.3 7.3 18.2 18.4 19.7 20.4 0.0 106.9 
Initial Spares     
Total Proc Cost  8.4 7.1 7.3 7.3 18.2 18.4 19.7 20.4 0.0 106.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The AT4 is the Army's primary shoulder launched, lightweight, anti-tank weapon.  This procurement is for the AT4-Confined Space (CS) weapon, a safety enhanced version of the M136 AT4 
Multipurpose Weapon.  The AT4-CS is a self-contained weapon consisting of a free-flight, fin-stabilized, rocket packed in an expendable, 1-piece launch tube.  The recoilless design permits accurate 
delivery of the 84mm High Explosive Anti-Armor warhead out to 250 meters.    
  
The AT4-CS incorporates a safety modification to the propulsion system that significantly reduces the weapon's back blast and launch signature.  This will allow the user to safely fire the weapon 
from a protected area or enclosed space during close combat operations. This item is Code B, not approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION (TC) DATE: August 2006  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
AT4 - Confined Space (E36101)  
EA4000 (E36101)  
AT4 - Confined Space  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

AMMUNITION HARDWARE                                                
Complete Round                                     4774 1422 3356 5452 1747 3120 5558 1577 3593 
   SubTotal AMMO Hardware                           4774 5452 5558  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             1933 1453 1359  
Acceptance Testing                                 383 407 424  
   Sub Total Production Support                     2316 1860 1783  
                    
 Total    7090 5088 7312 4237 7341 4908 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
AT4 - Confined Space (E36101)  
EA4000 (E36101)  
AT4 - Confined Space  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   SAAB Bofors Dynamics AB  

Karlskoga, Sweden  
SS/OPT  Picatinny,  NJ  MAR-05  MAR-06  1422  3356 Y      

 FY 2006   SAAB Bofors Dynamics AB  
Karlskoga, Sweden  

SS/OPT  Picatinny,  NJ  MAR-06  MAR-07  1747  3120 Y      

 FY 2007   SAAB Bofors Dynamics AB  
Karlskoga, Sweden  

SS/OPT  Picatinny,  NJ  MAR-07  MAR-08  1577  3593 Y      

 
REMARKS: FY05-07 are priced options to the FY04 contract. Prices are subject to currency fluctuations.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
AT4 - Confined Space (E36101)  
EA4000 (E36101)  
AT4 - Confined Space  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  Each    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05  A      1422     0 1422 1422   0 

  1  FY 06  A      1747     0 1747 A   1747 0 

  1  FY 07  A      1577     0 1577   A 1577 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  4746 4746                1422                                  1747                   1577  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SAAB Bofors Dynamics AB, Karlskoga, Sweden       5    2750    8300     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  14  21  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
AT4 - Confined Space (E36101)  
EA4000 (E36101)  
AT4 - Confined Space  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  Each    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05  A      1422   1422   0 

  1  FY 06  A      1747   1747   0 

  1  FY 07  A      1577     0 1577 1547   30 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  4746 3169 1577                1547                                                       30  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  SAAB Bofors Dynamics AB, Karlskoga, Sweden       5    2750    8300     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  14  21  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
BUNKER DEFEAT MUNITION  

P-1 Item Nomenclature  
 BUNKER DEFEAT MUNITION (E88401)  
EA4000 (E88401)  

Program Elements for Code B Items:  
   

Code:  
 B  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  9984 828 441  11253 
Gross Cost  87.4 11.6 5.4 0.4  104.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  87.4 11.6 5.4 0.4  104.8 
Initial Spares     
Total Proc Cost  87.4 11.6 5.4 0.4  104.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Bunker Defeat Munition (BDM) is a single-shot, disposable, shoulder-launched munition used to defeat earth and timber field fortifications (bunkers) out to 250 meters.  The system also defeats 
lightly armored vehicles and breaches masonry walls using its 83mm High Explosive, Dual-Purpose rocket.  Additionally, each telescoping launcher has an integral night-vision device mount to 
accept any sight or laser aiming light with rail-grabber attachment.  BDM is authorized for use by contingency forces.  The item is Code B, not approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY2007 funds support engineering in support of production.   
  
TYPE CLASSIFICATION: Limited Procurement - September 1994  
  
FY 2006 includes supplemental funding of $5.0 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
BUNKER DEFEAT MUNITION (E88401)  
EA4000 (E88401)  
BUNKER DEFEAT MUNITION  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

AMMUNITION HARDWARE                                                
Complete Round                                 B   9707 828 12 4329 441 10  
   SubTotal AMMO Hardware                           9707 4329  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             1300 960 400  
Quality Assurance                                  260 4  
Acceptance Testing                                 330 100  
   SubTotal Production Support Costs                1890 1064 400  
                    
 Total    11597 14006 5393 12229 400  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
BUNKER DEFEAT MUNITION (E88401)  
EA4000 (E88401)  
BUNKER DEFEAT MUNITION  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Each  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   Talley  Defense Systems    

Mesa, AZ  
SS/OPT  Picatinny NJ  MAR 05  MAR 06  828  12 Y      

 FY 2006   Talley  Defense Systems    
Mesa, AZ  

SS/OPT  Picatinny NJ  MAR 06  MAR 07  441  10 Y      

 
REMARKS: FY06 program was Bridge Supplemental only.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
BUNKER DEFEAT MUNITION (E88401)  
EA4000 (E88401)  
BUNKER DEFEAT MUNITION  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  
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AS OF 
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Later  

Complete Round                                  

  1  FY 05  A      828     0 828 700 128   0 

  1  FY 06  A      441     0 441 A   441 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1269 1269                700 128                               441                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Talley  Defense Systems, Mesa, AZ     200     700    1400     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  19  26  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ROCKET, HYDRA 70, ALL TYPES  

P-1 Item Nomenclature  
 ROCKET, HYDRA 70, ALL TYPES (E37300)  
E37300  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  1470.7 133.2 154.8 136.7 141.3 145.8 150.4 155.2 1746.0 4234.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1470.7 133.2 154.8 136.7 141.3 145.8 150.4 155.2 1746.0 4234.1 
Initial Spares     
Total Proc Cost  1470.7 133.2 154.8 136.7 141.3 145.8 150.4 155.2 1746.0 4234.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line procures all Hydra 70 rocket types in support of training and war reserve requirements.   The system provides combat overmatch capability and ensures a near-term war fighting 
readiness posture.  This system of aerial rockets is used by Army aircraft (AH-64A/D Apache, OH-58D Kiowa Warrior, Armed Reconnaissance Helicopter, and Special Operations aircraft) to 
perform a number of roles including anti-materiel, anti-personnel, and air-to-ground suppression.  
 
 
FY 2005 includes $12.941 in supplemental funding to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ROCKET, HYDRA 70, ALL TYPES (E37300)  
E37300  
ROCKET, HYDRA 70, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

ROCKET HYDRA 70 M255A 1                            14072 13 1082 13689 12 1141 
ROCKET HYDRA 70 HE/PD M151/M423                    28623 43 666 40092 55 729 28357 35 810 
ROCKET HYDRA 70 SIG PRAC M274                      104556 184 568 84697 135 627 90667 128 708 
ROCKET HYDRA 70, FLARE INFRARED (IR) M27           3665 1 3665 3957 1 3957 
ROCKET HYDRA 70 MPSM PRAC M267                     12249 10 1225  
                    
 Total    133179 154775 136670  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

P-1 Item Nomenclature  
 ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL (E05302)  
E37300 (E05302)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  39 13 12 12 12 12 12 89 201 
Gross Cost  41.3 14.1 13.7 14.0 14.3 14.6 14.9 142.5 269.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  41.3 14.1 13.7 14.0 14.3 14.6 14.9 142.5 269.2 
Initial Spares     
Total Proc Cost  41.3 14.1 13.7 14.0 14.3 14.6 14.9 142.5 269.2 
Flyaway U/C     
Weapon System Proc U/C  2.1 1.1 1.1 1.1 1.2 1.2 1.2 1.6  
Description:  
The HYDRA-70 family of rockets is used by Army aircraft (AH-64A/D Apache, OH-58D Kiowa Warrior, Armed Reconnaissance Helicopter, and Special Operations aircraft) to perform a number 
of roles including anti-materiel, anti-personnel and air-to-ground suppression.  The M255A1 Flechette warhead is a cargo warhead consisting of a nose cone assembly, a warhead case, an integral 
fuze, 1,179 60-grain flechettes and an expulsion charge assembly.  The primary fuze (M439) is remotely set with Aerial Rocket Control System (ARCS), Multifunctional Display (MFD) or Rocket 
Management System (RMS) to provide range from 500 meters to 7200 meters.  At expulsion, the 1,179 60-grain, hardened-steel flechettes separate and form a disk-like mass which breaks up with 
each flechette assuming an independent trajectory.    The flechette uses kinetic energy derived from the velocity of the rocket to produce the desired impact and penetration on the target.  The 
warhead weight is 20.3 pounds, and when mated to the MK66 motor, the  weight is 27.5 pounds.  The overall length of the M255A1 Rocket is 66.1 inches.  This item is Code A, approved for service 
use.  
Justification:  
This is a war reserve item used in combat.  FY 2007 procurement builds a war reserve inventory in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION DATE:  25 March 2005.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 
MOTOR (ALL (E05302)  
E37300 (E05302)  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                               
Complete Round                                     12956 13 997 12402 12 1034 
   Sub Total AMMO Hardware                          12956 12402  
Production Engineering                             1116 1287  
   SubTotal Prod. Support                           1116 1287  
                    
 Total    14072 1082 13689 1141 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL (E05302)  
E37300 (E05302)  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2006   General Dynamics  

Burlington, VT  
SS/FP  AMCOM, Redstone 

Arsenal,AL  
Feb-06  Jun-07  13  997 Y      

 FY 2007   General Dynamics  
Burlington, VT  

SS/FP  AMCOM, Redstone 
Arsenal,AL  

Feb-07  Jun-08  12  1034 Y      

 
REMARKS:   
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ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL 433 Production Schedule 
  

 
 FY 05 / 06 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL 
(E05302)  
E37300 (E05302)  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 05  Fiscal Year  06    

  F    E  QTY  PRIOR DUE    Calendar Year 05  Calendar Year  06    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Complete Round                                  

  1  FY 05 P  A      38.9     36.0 2.9   2.9 0.0 

  1  FY 06  A      13.0      0.0 13.0   A 13.0 

  1  FY 07  A      11.7      0.0 11.7   11.7 

  1  FY 08  A      11.8      0.0 11.8   11.8 

  1  FY 09  A      11.7      0.0 11.7   11.7 

  1  FY 10  A      11.9      0.0 11.9   11.9 

  1  FY 11  A      11.9      0.0 11.9   11.9 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  110.9 36.0 74.9                                                          2.9             72.0  
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T  
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S 
E 
P  
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D 
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J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL 434 Production Schedule 
  

 
 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL 
(E05302)  
E37300 (E05302)  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 07  Fiscal Year  08    

  F    E  QTY  PRIOR DUE    Calendar Year 07  Calendar Year  08    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  
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A 
Y  

J 
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A 
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R  
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N  
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U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Complete Round                                  

  1  FY 05 P  A      38.9     38.9   0.0 

  1  FY 06  A      13.0      0.0 13.0 2.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 0.0 

  1  FY 07  A      11.7      0.0 11.7 A   1.7 1.0 1.0 1.0 7.0 

  1  FY 08  A      11.8      0.0 11.8   A 11.8 

  1  FY 09  A      11.7      0.0 11.7   11.7 

  1  FY 10  A      11.9      0.0 11.9   11.9 

  1  FY 11  A      11.9      0.0 11.9   11.9 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  110.9 38.9 72.0                         2.0 1.0  1.0  1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.7 1.0 1.0 1.0 54.3  
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G  
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E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL 
(E05302)  
E37300 (E05302)  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 09  Fiscal Year  10    

  F    E  QTY  PRIOR DUE    Calendar Year 09  Calendar Year  10    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
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R  
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R  

A 
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R  

M 
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Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Complete Round                                  

  1  FY 05 P  A      38.9     38.9   0.0 

  1  FY 06  A      13.0     13.0   0.0 

  1  FY 07  A      11.7      4.7 7.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0   0.0 

  1  FY 08  A      11.8      0.0 11.8 1.8 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 0.0 

  1  FY 09  A      11.7      0.0 11.7 A   1.7 1.0 1.0 1.0 7.0 

  1  FY 10  A      11.9      0.0 11.9   A 11.9 

  1  FY 11  A      11.9      0.0 11.9   11.9 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  110.9 56.6 54.3 1.0 1.0 1.0 1.0 1.0 1.0 1.0    1.8 1.0  1.0  1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0    1.7 1.0 1.0 1.0 30.8  
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E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 11 / 12 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL 
(E05302)  
E37300 (E05302)  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 11  Fiscal Year  12    

  F    E  QTY  PRIOR DUE    Calendar Year 11  Calendar Year  12    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
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R  

A 
P 
R  
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N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Complete Round                                  

  1  FY 05 P  A      38.9     38.9   0.0 

  1  FY 06  A      13.0     13.0   0.0 

  1  FY 07  A      11.7     11.7   0.0 

  1  FY 08  A      11.8     11.8   0.0 

  1  FY 09  A      11.7      4.7 7.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0   0.0 

  1  FY 10  A      11.9      0.0 11.9 1.9 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 0.0 

  1  FY 11  A      11.9      0.0 11.9 A   1.9 1.0 1.0 1.0 7.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  110.9 80.1 30.8 1.0 1.0 1.0 1.0 1.0 1.0 1.0    1.9 1.0  1.0  1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0    1.9 1.0 1.0 1.0 7.0  
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E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 13 / 14 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL 
(E05302)  
E37300 (E05302)  
ROCKET HYDRA 70 FLECHETTE M255A1 W/MK66 MOTOR (ALL  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 13  Fiscal Year  14    

  F    E  QTY  PRIOR DUE    Calendar Year 13  Calendar Year  14    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  
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E 
B  

M 
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R  
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U 
G  

S 
E 
P  

 
Later  

Complete Round                                  

  1  FY 05 P  A      38.9     38.9   0.0 

  1  FY 06  A      13.0     13.0   0.0 

  1  FY 07  A      11.7     11.7   0.0 

  1  FY 08  A      11.8     11.8   0.0 

  1  FY 09  A      11.7     11.7   0.0 

  1  FY 10  A      11.9     11.9   0.0 

  1  FY 11  A      11.9      4.9 7.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0   0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  110.9 103.9 7.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0                                                       
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A 
P 
R  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
   



 

 
E37300 (E37334) Item No. 26 Page 11  of  31 Exhibit P-40 
ROCKET HYDRA 70 MPSM PRAC M267 438 Budget Item Justification Sheet 
  

 
 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ROCKET HYDRA 70 MPSM PRAC M267  

P-1 Item Nomenclature  
 ROCKET HYDRA 70 MPSM PRAC M267 (E37334)  
E37300 (E37334)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  385 10  395 
Gross Cost  306.3 12.2  318.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  306.3 12.2  318.5 
Initial Spares     
Total Proc Cost  306.3 12.2  318.5 
Flyaway U/C     
Weapon System Proc U/C  0.8 1.2  0.8 
Description:  
The HYDRA-70 family of rockets is used by Army aircraft (AH-64A/D Apache, OH-58D Kiowa Warrior, Armed Reconnaissance Helicopter, and Special Operations aircraft) to perform a number 
of roles including anti-materiel, anti-personnel, and air-to-ground suppression.  The M267 Multipurpose Submunition (MPSM) practice round is identical in operation to the M261 tactical warhead 
except that it has three M75 practice submunitions, with a flash powder smoke signature, that takes the place of the nine M73 submunitions.  Six inert submunitions are used to complete the weight 
and balance requirements.  The M267 uses the M439 remote fuze, is mated to the MK66 Mod 4 rocket motor, and is required to train with the fire control and rocket management systems on attack 
helicopters.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  Procurement supports annual training.  
 
 
TYPE CLASSIFICATION DATE: 1982  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 MPSM PRAC M267 (E37334)  
E37300 (E37334)  
ROCKET HYDRA 70 MPSM PRAC M267  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     11277 10 1128  
   SubTotal AMMO Hardware                           11277  
Production Support Costs                                           
Production Engineering                             972  
   SubTotal Prod. Support                           972  
                    
 Total    12249 1225  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 MPSM PRAC M267 (E37334)  
E37300 (E37334)  
ROCKET HYDRA 70 MPSM PRAC M267  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2006   General Dynamics  

Burlington, VT  
SS/FP  AMCOM, Redstone 

Arsenal,AL  
Feb-06  Jun-07  10  1128 Y      

 
REMARKS:   
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 FY 05 / 06 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 MPSM PRAC M267 (E37334)  
E37300 (E37334)  
ROCKET HYDRA 70 MPSM PRAC M267  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 05  Fiscal Year  06    

  F    E  QTY  PRIOR DUE    Calendar Year 05  Calendar Year  06    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      96.0     96.0   0.0 

  1  FY 06  A      10.0      0.0 10.0   A 10.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  106.0 96.0 10.0                                                                         10.0  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 MPSM PRAC M267 (E37334)  
E37300 (E37334)  
ROCKET HYDRA 70 MPSM PRAC M267  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 07  Fiscal Year  08    

  F    E  QTY  PRIOR DUE    Calendar Year 07  Calendar Year  08    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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B  

M 
A 
R  
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Later  

Complete Round                                  

  1  FY 05 P  A      96.0     96.0   0.0 

  1  FY 06  A      10.0      0.0 10.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  106.0 96.0 10.0                         1.0 1.0  1.0  1.0 1.0 1.0 1.0 1.0 1.0 1.0                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ROCKET HYDRA 70 HE/PD M151/M423  

P-1 Item Nomenclature  
 ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  423 43 55 35 38 39 42 45 656 1376 
Gross Cost  219.1 28.6 40.1 28.4 30.6 33.0 35.3 37.7 619.3 1072.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  219.1 28.6 40.1 28.4 30.6 33.0 35.3 37.7 619.3 1072.1 
Initial Spares     
Total Proc Cost  219.1 28.6 40.1 28.4 30.6 33.0 35.3 37.7 619.3 1072.1 
Flyaway U/C     
Weapon System Proc U/C  0.5 0.7 0.7 0.8 0.8 0.8 0.8 0.8 0.9 0.8 
Description:  
The HYDRA-70 family of rockets is used by Army aircraft (AH-64A/D Apache, OH-58D Kiowa Warrior helicopters, Armed Reconnaissance Helicopter, and Special Operations aircraft) to perform 
a number of roles including anti-materiel, anti-personnel, and air-to-ground suppression.  The M151 HEPD is a unitary fragmenting 10-lb anti-personnel warhead with the M423 Point Detonating 
Fuze.  Upon detonation, the warhead fragments into thousands of small, high velocity fragments.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurements supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
 
 
TYPE CLASSIFICATION DATE:  26 February 1982  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  
ROCKET HYDRA 70 HE/PD M151/M423  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     25046 43 582 36911 55 671 25693 35 734 
Containers                                          
   SubTotal AMMO Hardware                           25046 36911 25693  
Production Support Costs                                           
Production Engineering                             3577 3181 2664  
   SubTotal Prod. Support                           3577 3181 2664  
                    
 Total    28623 666 40092 729 28357 810 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  
ROCKET HYDRA 70 HE/PD M151/M423  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   General Dynamics  

Burlington, VT  
SS/FP  AMCOM, Redstone 

Arsenal,AL  
Sep-05  Jan-07  43  582 Y    Jun-04  

 FY 2006   General Dynamics  
Burlington, VT  

SS/FP  AMCOM, Redstone 
Arsenal,AL  

Feb-06  Jun-07  55  671 Y      

 FY 2007   General Dynamics  
Burlington, VT  

SS/FP  AMCOM, Redstone 
Arsenal,AL  

Feb-07  Jun-08  35  734 Y      

 
REMARKS:   
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 FY 05 / 06 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  
ROCKET HYDRA 70 HE/PD M151/M423  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 05  Fiscal Year  06    

  F    E  QTY  PRIOR DUE    Calendar Year 05  Calendar Year  06    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Complete Round                                  

  1  FY 05 P  A      196.3    146.6 49.7   2.0 15.3 16.0 16.4 0.0 

  1  FY 05  A      42.6      0.0 42.6 A   42.6 

  1  FY 06  A      55.4      0.0 55.4   A 55.4 

  1  FY 07  A      35.5      0.0 35.5   35.5 

  1  FY 08  A      37.6      0.0 37.6   37.6 

  1  FY 09  A      39.4      0.0 39.4   39.4 

  1  FY 10  A      42.0      0.0 42.0   42.0 

  1  FY 11  A      45.1      0.0 45.1   45.1 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  493.9 146.6 347.3                                              2.0    15.3    16.0    16.4       297.6  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  
ROCKET HYDRA 70 HE/PD M151/M423  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 07  Fiscal Year  08    

  F    E  QTY  PRIOR DUE    Calendar Year 07  Calendar Year  08    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      196.3    196.3   0.0 

  1  FY 05  A      42.6      0.0 42.6 12.0 14.0 16.6   0.0 

  1  FY 06  A      55.4      0.0 55.4 5.4 5.0 5.0 5.0 5.0 5.0 5.0 4.0 4.0 4.0 4.0 4.0 0.0 

  1  FY 07  A      35.5      0.0 35.5 A   3.5 3.0 3.0 3.0 23.0 

  1  FY 08  A      37.6      0.0 37.6   A 37.6 

  1  FY 09  A      39.4      0.0 39.4   39.4 

  1  FY 10  A      42.0      0.0 42.0   42.0 

  1  FY 11  A      45.1      0.0 45.1   45.1 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  493.9 196.3 297.6          12.0    14.0       22.0 5.0  5.0  5.0 5.0 5.0 5.0 4.0 4.0 4.0 4.0 4.0 3.5 3.0 3.0 3.0 187.1  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  
ROCKET HYDRA 70 HE/PD M151/M423  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 09  Fiscal Year  10    

  F    E  QTY  PRIOR DUE    Calendar Year 09  Calendar Year  10    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      196.3    196.3   0.0 

  1  FY 05  A      42.6     42.6   0.0 

  1  FY 06  A      55.4     55.4   0.0 

  1  FY 07  A      35.5     12.5 23.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 2.0   0.0 

  1  FY 08  A      37.6      0.0 37.6 4.0 3.6 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 0.0 

  1  FY 09  A      39.4      0.0 39.4 A   4.4 4.0 4.0 3.0 24.0 

  1  FY 10  A      42.0      0.0 42.0   A 42.0 

  1  FY 11  A      45.1      0.0 45.1   45.1 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  493.9 306.8 187.1 3.0 3.0 3.0 3.0 3.0 3.0 3.0 2.0 4.0 3.6  3.0  3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 4.4 4.0 4.0 3.0 111.1  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 11 / 12 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  
ROCKET HYDRA 70 HE/PD M151/M423  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 11  Fiscal Year  12    

  F    E  QTY  PRIOR DUE    Calendar Year 11  Calendar Year  12    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      196.3    196.3   0.0 

  1  FY 05  A      42.6     42.6   0.0 

  1  FY 06  A      55.4     55.4   0.0 

  1  FY 07  A      35.5     35.5   0.0 

  1  FY 08  A      37.6     37.6   0.0 

  1  FY 09  A      39.4     15.4 24.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0   0.0 

  1  FY 10  A      42.0      0.0 42.0 4.0 4.0 4.0 4.0 4.0 4.0 3.0 3.0 3.0 3.0 3.0 3.0 0.0 

  1  FY 11  A      45.1      0.0 45.1 A   4.1 4.0 4.0 4.0 29.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  493.9 382.8 111.1 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 4.0 4.0  4.0  4.0 4.0 4.0 3.0 3.0 3.0 3.0 3.0 3.0 4.1 4.0 4.0 4.0 29.0  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 13 / 14 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 HE/PD M151/M423 (E37335)  
E37300 (E37335)  
ROCKET HYDRA 70 HE/PD M151/M423  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 13  Fiscal Year  14    

  F    E  QTY  PRIOR DUE    Calendar Year 13  Calendar Year  14    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      196.3    196.3   0.0 

  1  FY 05  A      42.6     42.6   0.0 

  1  FY 06  A      55.4     55.4   0.0 

  1  FY 07  A      35.5     35.5   0.0 

  1  FY 08  A      37.6     37.6   0.0 

  1  FY 09  A      39.4     39.4   0.0 

  1  FY 10  A      42.0     42.0   0.0 

  1  FY 11  A      45.1     16.1 29.0 4.0 4.0 4.0 4.0 4.0 3.0 3.0 3.0   0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  493.9 464.9 29.0 4.0 4.0 4.0 4.0 4.0 3.0 3.0 3.0                                                    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      15.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ROCKET HYDRA 70 SIG PRAC M274  

P-1 Item Nomenclature  
 ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1856 184 135 128 129 129 132 132 1230 4055 
Gross Cost  790.3 104.6 84.7 90.7 92.6 94.5 96.4 98.4 943.0 2395.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  790.3 104.6 84.7 90.7 92.6 94.5 96.4 98.4 943.0 2395.1 
Initial Spares     
Total Proc Cost  790.3 104.6 84.7 90.7 92.6 94.5 96.4 98.4 943.0 2395.1 
Flyaway U/C     
Weapon System Proc U/C  0.4 0.6 0.6 0.7 0.7 0.7 0.7 0.7 0.8 0.6 
Description:  
The HYDRA-70 family of rockets is used by Army aircraft (AH-64A/D Apache, OH-58D Kiowa Warrior, Armed Reconnaissance Helicopter, and Special Operations aircraft) to perform a number 
of roles including anti-materiel, anti-personnel, and air-to-ground suppression.  The M274 warhead is a smoke/flash signature practice warhead used for pilot/gunner training missions and consists of 
a cast iron warhead modified with vent holes, an aluminum nose cap with firing pin, a M423 fuze safe and arming device, and a smoke/flash cartridge.  The M274, with the MK66 Mod 4 rocket 
motor and electromagnetic radiation protection, can be fired by all aircraft.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
 
 
TYPE CLASSIFICATION DATE: 1986  
  
FY 2005 includes supplemental funding of $12.941 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  
ROCKET HYDRA 70 SIG PRAC M274  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

AMMUNITION HARDWARE                                                
Complete Round                                     96951 184 527 77976 135 578 82146 128 642 
   SubTotal AMMO Hardware                           96951 77976 82146  
Production Support Costs                                           
Production Engineering                             7605 6721 8521  
   SubTotal Prod. Support                           7605 6721 8521  
                    
 Total    104556 568 84697 627 90667 708 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  
ROCKET HYDRA 70 SIG PRAC M274  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Round                                                   
 FY 2005   General Dynamics  

Burlington, VT  
SS/FP  AMCOM, Redstone 

Arsenal, AL  
Sep-05  Oct-06  184  527 Y    Jun-04  

 FY 2006   General Dynamics  
Burlington, VT  

SS/FP  AMCOM, Redstone 
Arsenal,AL  

Feb-06  Jun-07  135  578 Y      

 FY 2007   General Dynamics  
Burlington, VT  

SS/FP  AMCOM, Redstone 
Arsenal,AL  

Feb-07  Jun-08  128  642 Y      

 
REMARKS:   
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 FY 05 / 06 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  
ROCKET HYDRA 70 SIG PRAC M274  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 05  Fiscal Year  06    

  F    E  QTY  PRIOR DUE    Calendar Year 05  Calendar Year  06    

 
COST ELEMENTS  
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  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      236.0    162.6 73.4   10.4 15.1 12.8 20.0 11.0 4.1 0.0 

  1  FY 05  A      184.9      0.0 184.9   A 184.9 

  1  FY 06  A      134.7      0.0 134.7   A 134.7 

  1  FY 07  A      128.5      0.0 128.5   128.5 

  1  FY 08  A      129.5      0.0 129.5   129.5 

  1  FY 09  A      129.0      0.0 129.0   129.0 

  1  FY 10  A      131.7      0.0 131.7   131.7 

  1  FY 11  A      132.3      0.0 132.3   132.3 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1206.6 162.6 1044.0                                           10.4 15.1 12.8 20.0    11.0 4.1          970.6  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      25.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY 05 buy was extended beyond Oct 07 due to 
FY 05 supplemental award of $12.941 million 
with a Nov 07 and Dec 07 delivery.   
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 FY 07 / 08 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  
ROCKET HYDRA 70 SIG PRAC M274  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 07  Fiscal Year  08    

  F    E  QTY  PRIOR DUE    Calendar Year 07  Calendar Year  08    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      236.0    236.0   0.0 

  1  FY 05  A      184.9      0.0 184.9 4.0 18.0 5.0 18.0 5.0 18.0 18.0 18.0 18.0 18.0 19.2 18.0 7.7 0.0 

  1  FY 06  A      134.7      0.0 134.7 7.0 7.0 7.0 7.0 5.8 7.0 16.9 16.0 16.0 15.0 15.0 15.0 0.0 

  1  FY 07  A      128.5      0.0 128.5 A   11.5 11.0 11.0 11.0 84.0 

  1  FY 08  A      129.5      0.0 129.5   A 129.5 

  1  FY 09  A      129.0      0.0 129.0   129.0 

  1  FY 10  A      131.7      0.0 131.7   131.7 

  1  FY 11  A      132.3      0.0 132.3   132.3 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1206.6 236.0 970.6 4.0 18.0 5.0 18.0 5.0 18.0    18.0 25.0 25.0  25.0  7.0 25.0 25.0 24.6 16.0 16.0 15.0 15.0 15.0 11.5 11.0 11.0 11.0 606.5  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      25.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 09 / 10 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  
ROCKET HYDRA 70 SIG PRAC M274  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 09  Fiscal Year  10    

  F    E  QTY  PRIOR DUE    Calendar Year 09  Calendar Year  10    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      236.0    236.0   0.0 

  1  FY 05  A      184.9    184.9   0.0 

  1  FY 06  A      134.7    134.7   0.0 

  1  FY 07  A      128.5     44.5 84.0 11.0 11.0 11.0 11.0 10.0 10.0 10.0 10.0   0.0 

  1  FY 08  A      129.5      0.0 129.5 11.5 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 10.0 10.0 10.0 0.0 

  1  FY 09  A      129.0      0.0 129.0 A   12.0 11.0 11.0 11.0 84.0 

  1  FY 10  A      131.7      0.0 131.7   A 131.7 

  1  FY 11  A      132.3      0.0 132.3   132.3 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1206.6 600.1 606.5 11.0 11.0 11.0 11.0 10.0 10.0 10.0 10.0 11.5 11.0  11.0  11.0 11.0 11.0 11.0 11.0 11.0 10.0 10.0 10.0 12.0 11.0 11.0 11.0 348.0  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      25.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 11 / 12 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  
ROCKET HYDRA 70 SIG PRAC M274  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 11  Fiscal Year  12    

  F    E  QTY  PRIOR DUE    Calendar Year 11  Calendar Year  12    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

Complete Round                                  

  1  FY 05 P  A      236.0    236.0   0.0 

  1  FY 05  A      184.9    184.9   0.0 

  1  FY 06  A      134.7    134.7   0.0 

  1  FY 07  A      128.5    128.5   0.0 

  1  FY 08  A      129.5    129.5   0.0 

  1  FY 09  A      129.0     45.0 84.0 11.0 11.0 11.0 11.0 11.0 10.0 10.0 9.0   0.0 

  1  FY 10  A      131.7      0.0 131.7 11.7 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 10.0 0.0 

  1  FY 11  A      132.3      0.0 132.3 A   11.3 11.0 11.0 11.0 88.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1206.6 858.6 348.0 11.0 11.0 11.0 11.0 11.0 10.0 10.0 9.0 11.7 11.0  11.0  11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 10.0 11.3 11.0 11.0 11.0 88.0  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      25.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 13 / 14 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
ROCKET HYDRA 70 SIG PRAC M274 (E37337)  
E37300 (E37337)  
ROCKET HYDRA 70 SIG PRAC M274  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 13  Fiscal Year  14    

  F    E  QTY  PRIOR DUE    Calendar Year 13  Calendar Year  14    

 
COST ELEMENTS  
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Later  

Complete Round                                  

  1  FY 05 P  A      236.0    236.0   0.0 

  1  FY 05  A      184.9    184.9   0.0 

  1  FY 06  A      134.7    134.7   0.0 

  1  FY 07  A      128.5    128.5   0.0 

  1  FY 08  A      129.5    129.5   0.0 

  1  FY 09  A      129.0    129.0   0.0 

  1  FY 10  A      131.7    131.7   0.0 

  1  FY 11  A      132.3     44.3 88.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0   0.0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1206.6 1118.6 88.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0                                                    
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  General Dynamics, Burlington, VT       0.3      25.0     46.0    0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  22  29  

  Reorder  6  5  16  21  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
DEMOLITION MUNITIONS, ALL TYPES  

P-1 Item Nomenclature  
 DEMOLITION MUNITIONS, ALL TYPES (E55400)  
E55400  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  462.2 32.7 40.3 33.7 40.8 41.8 39.7 34.9 726.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  462.2 32.7 40.3 33.7 40.8 41.8 39.7 34.9 726.2 
Initial Spares     
Total Proc Cost  462.2 32.7 40.3 33.7 40.8 41.8 39.7 34.9 726.2 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Demolition Munitions, All Types.  
  
FY 2005 and FY2006 includes supplemental funding of $6.02 million and $2.9 million, respectively, to support the global war on terrorism.   
  
FY 2006 funding includes an congressional increase of $8.2 million  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
DEMOLITION MUNITIONS, ALL TYPES (E55400)  
E55400  
DEMOLITION MUNITIONS, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E50601 Chg Demo Blk  C-4 1-1/4 lb M112             11445 761 15 17017 1015 17 21256 946 22 
E50701 Demo Kit Bangalore Torpedo, M1A2            1142 2  
E50800 Chg Demo Blk TNT 1/4 lb                     70  
E51300 Chg Demo BLK Cratering  40 LB               322 1 450 2401 6 373 
E52500 Cap Blasting Elec M6                        178 1 1262 56 23 1328 46 29 
E52600 Cap Blasting Non-Elec M7                    810 124 7 
E53100 Chg Demo Shaped M2 15 LB                    2383 1 1397 1131 2 490 1167 1 1389 
E54100 Cord Detonating Type 1                      419 2028 564 2373 575 2334  
E55600 Firing Device Multipurpose, M142            147  
E56500 Fuse Blasting Time M700                     386 780 1 45  
E60200 Cutter Ctg Act 2 Sec Delay, M21             5468 16 324  
E76701 Cutter HE MK23-0                            36 4192  
E76702 Cutter HE MK24-0                            336 4192  
E76713 Flex Linear shaped Charge 225 gr            115 1 108  
E78201 Chg, Demo Sheet Roll 38' (QTY ea)           3490 173 3495 625 21 625 
E81301 Holder for Blst Cp & Shk Tube M9            415 594 1 
E81305 Cap Blasting Non-Elec,Delay, M14            1212 88 8 1671 216 10 1796 186 10 
E81306 Cap, Blast Inert Non-El w/70' M15           657 57 13 275 22 14  
E81307 Igniter Time Fuze & Shk Tube, M81           268 13 27 664 82 9 623 73 9 
E81310 Cap Blast Inert Non-El Delay, M14           566 11 55  
E88300 Igniter Electric Match, M79                 57 4 15 17 1 16 
E94100 Booster Demo Charge, M151                   912 134 7 957 123 8 
E52000 Sel Ltwt Atk Mun (SLAM)                     1967  
E99301 Rapid Wall Breaching Kit M322               2664 733 3634  
E99901 Cap Blast NonEl:200' Mntube, M19            1464 26 56  
E99903 Blast Cap, NonEl:500' Mntube, M21           2633 60 49 765 12 65 777 11 72 
E99904 Blast Cap, NonEl:500' Inert, M22            154 4 173 78 2 79 82 2 81 
E99905 Blast Cap NonEl:1000' Mntube, M23           1781 29 74 860 12 75 917 11 170 
                    
 Total    32680 40308 33746  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CHG DEMO BLK COMP C-4 1-1/4 LB M112  

P-1 Item Nomenclature  
 CHG DEMO BLK COMP C-4 1-1/4 LB M112 (E50601)  
E55400 (E50601)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  8886 761 1015 946 1071 1067 945 699 15390 
Gross Cost  78.3 11.4 17.0 21.3 24.6 25.0 22.8 17.6 218.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  78.3 11.4 17.0 21.3 24.6 25.0 22.8 17.6 218.0 
Initial Spares     
Total Proc Cost  78.3 11.4 17.0 21.3 24.6 25.0 22.8 17.6 218.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
Composition C4 is the primary demolition explosive used by the U.S. Army. The M112 Demolition Block is used for general demolition and in particular for destruction of captured enemy 
ammunition. The block demolition charge consists of 1-1/4 pounds of composition C4 plastic explosive packed in a Mylar-film bag.  Pressure sensitive adhesive tape is provided on one of the 
rectangular surfaces, allowing quick emplacement by the individual soldier on the object to be destroyed.  The explosive may be cut and/or removed from its wrapper and hand molded into a desired 
shape suited to the target.  Upon detonation, the shock wave destroys the target by cutting, breaching or cratering.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training, supports demilitarization requirements, and builds a war reserve inventory in 
accordance with the Army's procurement goals.    
  
TYPE CLASSIFICATION DATE:  Prior to 1960  
  
FY 2005 includes supplemental funding of  $2.52 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CHG DEMO BLK COMP C-4 1-1/4 LB M112 (E50601)  
E55400 (E50601)  
CHG DEMO BLK COMP C-4 1-1/4 LB M112  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
LOAD, ASSEMBLE, PACK                               3007 761 4 4891 1015 5 9152 946 10 
COMP C-4 CLASS 3                                   7486 1005 7 10988 1340 8 10429 1249 8 
   H/W SUBTOTAL                                     10493 15879 19581  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             952 1106 1660  
QUALITY ASSURANCE                                  22 15  
ACCEPTANCE TESTING                                 10  
   PROD SUPPORT SUBTOTAL                            952 1138 1675  
                    
 Total    11445 15 17017 17 21256 22 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CHG DEMO BLK COMP C-4 1-1/4 LB M112 (E50601)  
E55400 (E50601)  
CHG DEMO BLK COMP C-4 1-1/4 LB M112  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

LOAD, ASSEMBLE, PACK                                             
 FY 2005   AMERICAN ORDNANCE (MAAP)  

MILAN, TN  
SS/FP  ROCK ISLAND, IL  MAY-05  MAR-06  761  4       

 FY 2006   AMERICAN ORDNANCE (MAAP)  
MILAN, TN  

SS/FP  ROCK ISLAND, IL  MAY-06  MAR-07  1015  5 Y      

 FY 2007   AMERICAN ORDNANCE (MAAP)  
MILAN, TN  

SS/FP  ROCK ISLAND, IL  MAY-07  MAR-08  946  10 Y      

COMP C-4 CLASS 3                                                 
 FY 2005   BAE Systems (HOLSTON AAP)  

KINGSPORT, TN  
SS/FP  ROCK ISLAND, IL  JUN-05  NOV-05  1005  7       

 FY 2006   BAE Systems (HOLSTON AAP)  
KINGSPORT, TN  

SS/FP  ROCK ISLAND, IL  MAY-06  SEP-06  1340  8 Y      

 FY 2007   BAE Systems (HOLSTON AAP)  
KINGSPORT, TN  

SS/FP  ROCK ISLAND, IL  MAY-07  SEP-07  1249  8 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CHG DEMO BLK COMP C-4 1-1/4 LB M112 (E50601)  
E55400 (E50601)  
CHG DEMO BLK COMP C-4 1-1/4 LB M112  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      170    160 10 10   0 

  1  FY 05  A      761     0 761 90 90 100 100 100 100 100 81 0 

  1  FY 06  A      1015     0 1015   A   90 90 70 50 90 90 90 445 

  1  FY 07  A      946     0 946     A 946 

  1  FY 05  AF     290     0 290   100 90 100 0 

  1  FY 06  AF     40     0 40 A   40 0 

  1  FY 07  AF     30     0 30   A 30 

  1  FY 07  MC     30     0 30   A 30 

  1  FY 07  SOF    30     0 30     A 30 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3312 160 3152             10  90  90  100 100 100  100  100 81  100 90  100    90  90  70  90  90  90  90  1481  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AMERICAN ORDNANCE (MAAP), MILAN, TN      14      97     120     1  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  8  8  12  20  

  Reorder  8  8  10  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CHG DEMO BLK COMP C-4 1-1/4 LB M112 (E50601)  
E55400 (E50601)  
CHG DEMO BLK COMP C-4 1-1/4 LB M112  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

LOAD, ASSEMBLE, PACK                            

  1  FY 05 P  A      170    170   0 

  1  FY 05  A      761    761   0 

  1  FY 06  A      1015    570 445 90 90 90 90 85   0 

  1  FY 07  A      946     0 946 100 70 70 60 100 100 100 100 100 100 46 0 

  1  FY 05  AF     290    290   0 

  1  FY 06  AF     40     40   0 

  1  FY 07  AF     30     0 30 30   0 

  1  FY 07  MC     30     0 30 30   0 

  1  FY 07  SOF    30     0 30 30   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  3312 1831 1481 90  90  90  90  85  100 100 100 90  100  100  100 100 100 100 46                             
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  AMERICAN ORDNANCE (MAAP), MILAN, TN      14      97     120     1  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  8  8  12  20  

  Reorder  8  8  10  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CUTTER CTG ACTUATED 2 SEC DELAY M21  

P-1 Item Nomenclature  
 CUTTER CTG ACTUATED 2 SEC DELAY M21 (E60200)  
E55400 (E60200)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  213 16  229 
Gross Cost  13.2 5.5  18.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  13.2 5.5  18.6 
Initial Spares     
Total Proc Cost  13.2 5.5  18.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M21 Cutter is a cartridge actuated device that is used in aerial delivery systems for cargo.  It severs a reefing line which allows a parachute to fully deploy.  The cutter is installed in a mounting 
bracket which is attached to the parachute.  Major components consist of a case, firing pin assembly, lanyard, knife assembly, delay assembly, and cotter pin.  This item is Code A, approved for 
service use.  
Justification:  
This is a training standard item, used in both training and combat. Procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE: 1980  
  
FY 2005 includes supplemental funding of $3 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CUTTER CTG ACTUATED 2 SEC DELAY M21 (E60200)  
E55400 (E60200)  
CUTTER CTG ACTUATED 2 SEC DELAY M21  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     4988 16 312  
   H/W SUBTOTAL                                     4988  
NON-RECURRING COSTS                                                
PROGRAM SUPPORT                                    480  
   NON-RECURRING SUBTOTAL                           480  
                    
 Total    5468 324  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
CUTTER CTG ACTUATED 2 SEC DELAY M21 (E60200)  
E55400 (E60200)  
CUTTER CTG ACTUATED 2 SEC DELAY M21  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   Navy Surface Warfare Center  

Indian Head, MD  
SS/FP  ROCK ISLAND, IL  MAR-05  MAR-07  16  311.73 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CUTTER CTG ACTUATED 2 SEC DELAY M21 (E60200)  
E55400 (E60200)  
CUTTER CTG ACTUATED 2 SEC DELAY M21  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      4     0 4 1 1 1 1  0 

  1  FY 05  A      16     0 16   1 1 1 2 2 2 2 5 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  20 20                   1  1  1  1                       1  1  1  2  2  2  2  5  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Navy Surface Warfare Center, Indian Head, MD       1       2       4     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  27  30  

  Reorder  6  6  24  30  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
CUTTER CTG ACTUATED 2 SEC DELAY M21 (E60200)  
E55400 (E60200)  
CUTTER CTG ACTUATED 2 SEC DELAY M21  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05 P  A      4     4   0 

  1  FY 05  A      16     11 5 1 1 1 1 1   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  20 15 5 1  1  1  1  1                                                              
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Navy Surface Warfare Center, Indian Head, MD       1       2       4     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  6  27  30  

  Reorder  6  6  24  30  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
GRENADES, ALL TYPES  

P-1 Item Nomenclature  
 GRENADES, ALL TYPES (E34000)  
E34000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  739.8 28.5 52.4 54.2 73.3 75.0 110.4 90.4 1223.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  739.8 28.5 52.4 54.2 73.3 75.0 110.4 90.4 1223.9 
Initial Spares     
Total Proc Cost  739.8 28.5 52.4 54.2 73.3 75.0 110.4 90.4 1223.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Grenades, All Types.  
  
FY 2005 includes supplemental funding of $4.119 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
GRENADES, ALL TYPES (E34000)  
E34000  
GRENADES, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E31900 Fuze Grenade Hand Prac M228                 18767 4416 4 20016 3122 6 21407 5098 4 
E32000 Grenade Hand Frag Delay M67                 1948 12 161 14674 354 41 15230 365 42 
E34001 Grenade Hand Smoke Green M18                899 18 49 2460 46 54 2617 50 52 
E34002 Grenade Hand Smoke Yellow M18               1661 33 51 4091 81 51 4359 80 52 
E34003 Grenade Hand Smoke Red M18                  623 13 47 2013 38 54 2317 36 65 
E34004 Grenade Hand Smoke Violet M18               735 11 70 2623 50 52 1745 26 66 
E69300 Grenade Hand Smoke Tng M83                  1840 40 46 6099 138 44 6487 137 47 
E00500 Grenade, Smoke Screening Tng M82            421  
F47700 Grenade, Launcher, Smk Scrn XM90            2026 13 163  
                    
 Total    28499 52397 54162  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FUZE GRENADE HAND PRAC M228  

P-1 Item Nomenclature  
 FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  89637 4416 3122 5098 8361 8344 16198 10134 145310 
Gross Cost  117.6 18.8 20.0 21.4 34.8 35.6 69.1 44.8 0.0 362.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  117.6 18.8 20.0 21.4 34.8 35.6 69.1 44.8 0.0 362.1 
Initial Spares     
Total Proc Cost  117.6 18.8 20.0 21.4 34.8 35.6 69.1 44.8 0.0 362.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M228 Fuze is used with the M69 practice hand grenade. The individual soldier uses it to simulate the M67 Fragmentation Grenade. It is a pyrotechnic, delay-igniting fuze that is placed by the 
soldier into the reusable grenade body.  This item is Code A, approved for service use.  
Justification:  
This is a training unique item; not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION DATE:  1971  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE FUZE                                      17577 4416 4 18457 3122 6 19699 5098 4 
   H/W SUBTOTAL                                     17577 18457 19699  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             680 1556 1236  
QUALITY ASSURANCE                                  3 10  
   PROD SUPPORT SUBTOTAL                            680 1559 1246  
NON-RECURRING COSTS                                                
ENGINEERING STUDY                                  510 462  
   NON-RECURRING SUBTOTAL                           510 462  
                    
 Total    18767 4 20016 6 21407 4 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE FUZE                                                    
 FY 2005   ALLIANT TECHSYSTEMS  

ROCKET CENTER WV  
C/FP  ROCK ISLAND, IL  JUN-05  MAR-07  2650  4 Y      

 FY 2005   MARTIN ELECTRONICS INC  
PERRY FL  

C/FP  ROCK ISLAND, IL  JUN-05  APR-07  1766  4 Y      

 FY 2006   ALLIANT TECHSYSTEMS  
ROCKET CENTER WV  

C/OPTION ROCK ISLAND, IL  APR 06  MAR-08  1873  6 Y      

 FY 2006   MARTIN ELECTRONICS INC  
PERRY FL  

C/OPTION ROCK ISLAND, IL  APR 06  MAR-08  1249  6 Y      

 FY 2007   ALLIANT TECHSYSTEMS  
ROCKET CENTER WV  

C/OPTION ROCK ISLAND, IL  MAR-07  OCT-08  3059  4 Y      

 FY 2007   MARTIN ELECTRONICS INC  
PERRY FL  

C/OPTION ROCK ISLAND, IL  MAR-07  NOV-08  2039  4 Y      

 
REMARKS: ACQUISITION STRATEGY FOR THE ARMY IS A 60/40 SPLIT AWARD WITH ONE AWARD GOING TO SMALL BUSINESS.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE FUZE                                   

  2  FY 05 P  A      1730     0 1730 100 200 230 230 230 230 230 230 50 0 

  1  FY 05 P  A      3480   1800 1680 250 160 170 170 170 170 170 170 170 80 0 

  2  FY 05  A      2650     0 2650   80 250 250 250 250 250 250 1070 

  1  FY 05  A      1766     0 1766   170 170 180 1246 

  2  FY 06  A      1873     0 1873   1873 

  1  FY 06  A      1249     0 1249   1249 

  2  FY 07  A      3059     0 3059    A 3059 

  1  FY 07  A      2039     0 2039     A 2039 

  1  FY 05  MC     611     0 611   170 170 170 101 0 

  2  FY 05  MC     611     0 611   130 130 130 131 90 

  1  FY 06  MC     350     0 350  A   350 

  2  FY 06  MC     350     0 350   A   350 

  1  FY 07  MC     670     0 670     A 670 

  2  FY 07  MC     670     0 670     A 670 

  1  FY 07  NS     10     0 10     A 10 

  2  FY 07  NS     20     0 20     A 20 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  MARTIN ELECTRONICS INC, PERRY FL     200     280     460     0  

2  ALLIANT TECHSYSTEMS, ROCKET CENTER 
WV  

   100     190     380     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  20  27  

  Reorder  6  6  20  26  

2  Initial  7  6  19  25  

  Reorder  6  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

COST ELEMENTS  R  FY   R 
V  

  x1000    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 06  SOF    20     0 20 A   20 

  2  FY 06  SOF    30     0 30   A   30 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  21188 1800 19388          250             260 370  400  400 400 400 400 400 130 80  420 420 550 550 550 662 1274
6  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  MARTIN ELECTRONICS INC, PERRY FL     200     280     460     0  

2  ALLIANT TECHSYSTEMS, ROCKET CENTER 
WV  

   100     190     380     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  20  27  

  Reorder  6  6  20  26  

2  Initial  7  6  19  25  

  Reorder  6  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE FUZE                                   

  2  FY 05 P  A      1730   1730   0 

  1  FY 05 P  A      3480   3480   0 

  2  FY 05  A      2650   1580 1070 250 250 250 250 70   0 

  1  FY 05  A      1766    520 1246 280 280 280 280 126   0 

  2  FY 06  A      1873     0 1873 300 300 300 300 300 300 73 0 

  1  FY 06  A      1249     0 1249 200 200 200 200 200 200 49 0 

  2  FY 07  A      3059     0 3059   137 330 330 330 330 330 330 330 330 282 0 

  1  FY 07  A      2039     0 2039   230 230 230 230 230 230 230 230 199 0 

  1  FY 05  MC     611    611   0 

  2  FY 05  MC     611    521 90 90   0 

  1  FY 06  MC     350     0 350  130 220 0 

  2  FY 06  MC     350     0 350   57 243 50 0 

  1  FY 07  MC     670     0 670   40 230 250 150 0 

  2  FY 07  MC     670     0 670   230 440 

  1  FY 07  NS     10     0 10   10 0 

  2  FY 07  NS     20     0 20   20 0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  MARTIN ELECTRONICS INC, PERRY FL     200     280     460     0  

2  ALLIANT TECHSYSTEMS, ROCKET CENTER 
WV  

   100     190     380     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  20  27  

  Reorder  6  6  20  26  

2  Initial  7  6  19  25  

  Reorder  6  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

COST ELEMENTS  R  FY   R 
V  

  x1000    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 06  SOF    20     0 20 20   0 

  2  FY 06  SOF    30     0 30 30   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  21188 8442 12746 670 530 530 530 196 500 500 500 500 500  630  429 380 610 560 560 560 560 560 600 790 731 150 230 440  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  MARTIN ELECTRONICS INC, PERRY FL     200     280     460     0  

2  ALLIANT TECHSYSTEMS, ROCKET CENTER 
WV  

   100     190     380     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  20  27  

  Reorder  6  6  20  26  

2  Initial  7  6  19  25  

  Reorder  6  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 10  Fiscal Year  11    

  F    E  QTY  PRIOR DUE    Calendar Year 10  Calendar Year  11    

 
COST ELEMENTS  

R  FY   R 
V  

  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE FUZE                                   

  2  FY 05 P  A      1730   1730   0 

  1  FY 05 P  A      3480   3480   0 

  2  FY 05  A      2650   2650   0 

  1  FY 05  A      1766   1766   0 

  2  FY 06  A      1873   1873   0 

  1  FY 06  A      1249   1249   0 

  2  FY 07  A      3059   3059   0 

  1  FY 07  A      2039   2039   0 

  1  FY 05  MC     611    611   0 

  2  FY 05  MC     611    611   0 

  1  FY 06  MC     350    350   0 

  2  FY 06  MC     350    350   0 

  1  FY 07  MC     670    670   0 

  2  FY 07  MC     670    230 440 300 140   0 

  1  FY 07  NS     10     10   0 

  2  FY 07  NS     20     20   0 
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  MARTIN ELECTRONICS INC, PERRY FL     200     280     460     0  

2  ALLIANT TECHSYSTEMS, ROCKET CENTER 
WV  

   100     190     380     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  20  27  

  Reorder  6  6  20  26  

2  Initial  7  6  19  25  

  Reorder  6  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 10 / 11 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FUZE GRENADE HAND PRAC M228 (E31900)  
E34000 (E31900)  
FUZE GRENADE HAND PRAC M228  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 10  Fiscal Year  11    

  F    E  QTY  PRIOR DUE    Calendar Year 10  Calendar Year  11    

COST ELEMENTS  R  FY   R 
V  

  x1000    TO 
1 OCT 

  AS 
OF 

 1 OCT 
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Later  

  1  FY 06  SOF    20     20   0 

  2  FY 06  SOF    30     30   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  21188 20748 440 300 140                                                                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  MARTIN ELECTRONICS INC, PERRY FL     200     280     460     0  

2  ALLIANT TECHSYSTEMS, ROCKET CENTER 
WV  

   100     190     380     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  20  27  

  Reorder  6  6  20  26  

2  Initial  7  6  19  25  

  Reorder  6  6  19  25  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
GRENADE HAND FRAG DELAY M67  

P-1 Item Nomenclature  
 GRENADE HAND FRAG DELAY M67 (E32000)  
E34000 (E32000)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  64047 12 354 365 368 368 369 369 66252 
Gross Cost  181.6 1.9 14.7 15.2 15.6 15.9 16.3 16.7 278.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  181.6 1.9 14.7 15.2 15.6 15.9 16.3 16.7 278.0 
Initial Spares     
Total Proc Cost  181.6 1.9 14.7 15.2 15.6 15.9 16.3 16.7 278.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M67 Hand Grenade is used in close combat situations by dismounted soldiers who throw the grenade at the enemy. The grenade body is a 2.5-inch diameter steel sphere that is designed to burst 
into numerous fragments when detonated.  The grenade body contains 5.4 ounces of high explosive, Composition B.  Each grenade is fitted with an M213 fuze that initiates the explosive charge four 
to five seconds after release of safety lever.  This item is Code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat.  FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION DATE:  1971  
  
FY 2005 includes supplemental funding of  $1.9 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
GRENADE HAND FRAG DELAY M67 (E32000)  
E34000 (E32000)  
GRENADE HAND FRAG DELAY M67  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE GRENADE                                   418 12 35 12650 354 36 13714 365 38 
*COMP B TYPE I GRADE A                             13 5 2 368 159 2 438 164 3 
   H/W SUBTOTAL                                     431 13018 14152  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             1392 2010 1507  
QUALITY ASSURANCE                                  14 9  
   PROD SUPPORT SUBTOTAL                            1392 2024 1516  
NON-RECURRING COSTS                                                
GOVERNMENT FURNISHED MATERIAL                      -13 -368 -438  
PRODUCT IMPROVEMENT                                138  
   NON-RECURRING SUBTOTAL                           125 -368 -438  
                    
 Total    1948 161 14674 41 15230 42 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
GRENADE HAND FRAG DELAY M67 (E32000)  
E34000 (E32000)  
GRENADE HAND FRAG DELAY M67  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE GRENADE                                                 
 FY 2005   To Be Selected   C/FP  ROCK ISLAND, IL  APR-06  JUL-07  12  35 Y      

 FY 2006   To Be Selected   C/OPTION ROCK ISLAND, IL  APR-06  AUG-07  354  36 Y      

 FY 2007   To Be Selected   C/OPTION ROCK ISLAND, IL  MAR-07  MAR-08  365  38 Y      

*COMP B TYPE I GRADE A                                           
 FY 2005   STOCK ISSUE   N/A  N/A  N/A  N/A  5  0       

 FY 2006   STOCK ISSUE   N/A  N/A  N/A  N/A  159  0       

 FY 2007   STOCK ISSUE   N/A  N/A  N/A  N/A  164  0       

 
REMARKS: * GOVERNMENT FURNISHED MATERIAL  
  
FY06/07 BUYS WILL BE A COMPETITIVE FIXED PRICE OPTION TO THE FY05 CONTRACT.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
GRENADE HAND FRAG DELAY M67 (E32000)  
E34000 (E32000)  
GRENADE HAND FRAG DELAY M67  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE GRENADE                                

  1  FY 05 P  A      423     0 423 60 80 120 120 43   0 

  2  FY 05  A      12     0 12   A   12 0 

  2  FY 06  A      354     0 354   A   50 50 254 

  2  FY 07  A      365     0 365     A 365 

  2  FY 06  AF     2     0 2   A   2 0 

  2  FY 07  AF     10     0 10     A 10 

  2  FY 07  MC     77     0 77     A 77 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1243 1243             60  80  120 120 43                                      14  50  50  706  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Day & Zimmerman Lone Star AAP, Texarkana TX     131     157     393     0  

2  To Be Selected      30      50     100     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  15  22  

  Reorder  6  6  12  18  

2  Initial  6  7  15  22  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
GRENADE HAND FRAG DELAY M67 (E32000)  
E34000 (E32000)  
GRENADE HAND FRAG DELAY M67  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

O 
C 
T  

N 
O 
V  

D 
E 
C  

J 
A 
N  

F 
E 
B  

M 
A 
R  

A 
P 
R  

M 
A 
Y  

J 
U 
N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

COMPLETE GRENADE                                

  1  FY 05 P  A      423    423   0 

  2  FY 05  A      12     12   0 

  2  FY 06  A      354    100 254 50 50 50 50 50 4   0 

  2  FY 07  A      365     0 365 35 30 30 30 30 30 30 30 30 30 30 30 0 

  2  FY 06  AF     2     2   0 

  2  FY 07  AF     10     0 10   10 0 

  2  FY 07  MC     77     0 77 10 10 10 10 10 10 10 7 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1243 537 706 50  50  50  50  50  49  40  40  40  40  40  50  37  30  30  30  30                          
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Day & Zimmerman Lone Star AAP, Texarkana TX     131     157     393     0  

2  To Be Selected      30      50     100     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  15  22  

  Reorder  6  6  12  18  

2  Initial  6  7  15  22  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
GRENADE HAND SMOKE TNG M83  

P-1 Item Nomenclature  
 GRENADE HAND SMOKE TNG M83 (E69300)  
E34000 (E69300)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  1014 40 138 137 182 184 206 217 2118 
Gross Cost  32.5 1.8 6.1 6.5 8.7 9.0 10.1 10.7 85.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  32.5 1.8 6.1 6.5 8.7 9.0 10.1 10.7 85.4 
Initial Spares     
Total Proc Cost  32.5 1.8 6.1 6.5 8.7 9.0 10.1 10.7 85.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M83 is the trainer for the M8 Smoke Screening grenade. This smoke hand grenade contains approximately one pound of environmentally acceptable smoke mixture.  The smoke mixture is 
initiated by a pyrotechnic delay-igniting fuze.  After initiation, there is a 3-second delay before a dense smoke cloud of white smoke is produced to screen activities of small units.  It can be used for 
ground-to-air signaling.  The M83 training grenade is deployed in a similar manner as the series of service smoke grenades.  The individual soldier in squad, company, and battalion units uses it.  
This item is Code A, approved for service use.  
Justification:  
This is a training unique item; not used in combat.  FY 2007 procurement supports annual training and builds a depot level in accordance with the Army's procurement goals. This item is urgently 
required to replace the existing M8 hexachloroethane (HC) filled munition.  
  
TYPE CLASSIFICATION DATE: 1994  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
GRENADE HAND SMOKE TNG M83 (E69300)  
E34000 (E69300)  
GRENADE HAND SMOKE TNG M83  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     1247 40 31 5343 138 39 5342 137 39 
   H/W SUBTOTAL                                     1247 5343 5342  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             593 756 1142  
QUALITY ASSURANCE                                  3  
   PROD SUPPORT SUBTOTAL                            593 756 1145  
                    
 Total    1840 46 6099 44 6487 47 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
GRENADE HAND SMOKE TNG M83 (E69300)  
E34000 (E69300)  
GRENADE HAND SMOKE TNG M83  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   PINE BLUFF ARSENAL (PBA)  

PINE BLUF, AR  
SS/FP  ROCK ISLAND, IL  MAR-05  APR-06  40  31.33 Y      

 FY 2006   PINE BLUFF ARSENAL (PBA)  
PINE BLUF, AR  

SS/FP  ROCK ISLAND, IL  MAR-06  APR-07  138  38.59 Y      

 FY 2007   PINE BLUFF ARSENAL (PBA)  
PINE BLUF, AR  

SS/FP  ROCK ISLAND, IL  MAR-07  APR-08  137  38.92 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
GRENADE HAND SMOKE TNG M83 (E69300)  
E34000 (E69300)  
GRENADE HAND SMOKE TNG M83  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05  A      40     0 40 40   0 

  1  FY 06  A      138     0 138   A   50 50 38 0 

  1  FY 07  A      137     0 137     A 137 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  315 315                   40                                   50  50  38           137  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  PINE BLUFF ARSENAL (PBA), PINE BLUF, AR      50     112     269     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  18  25  

  Reorder  6  6  13  19  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
GRENADE HAND SMOKE TNG M83 (E69300)  
E34000 (E69300)  
GRENADE HAND SMOKE TNG M83  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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  x1000    TO 
1 OCT 

AS OF 
1 OCT 
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Later  

COMPLETE ROUND                                  

  1  FY 05  A      40     40   0 

  1  FY 06  A      138    138   0 

  1  FY 07  A      137     0 137 50 50 37   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  315 178 137                   50  50  37                                                  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  PINE BLUFF ARSENAL (PBA), PINE BLUF, AR      50     112     269     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  6  7  18  25  

  Reorder  6  6  13  19  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
SIGNALS, ALL TYPES  

P-1 Item Nomenclature  
 SIGNALS, ALL TYPES (E46900)  
E46900  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  428.1 38.7 142.3 26.4 28.2 28.5 28.9 29.3 750.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  428.1 38.7 142.3 26.4 28.2 28.5 28.9 29.3 750.4 
Initial Spares     
Total Proc Cost  428.1 38.7 142.3 26.4 28.2 28.5 28.9 29.3 750.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Signals, All Types.  
Justification:  
FY2005 and FY 2006 include supplemental funding of $17.365 million and $116.0 million, respectively to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SIGNALS, ALL TYPES (E46900)  
E46900  
SIGNALS, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E62900 SMOKE POT PRACTICE M8                       1854 3 741 1946 3 778 
E44600 SIG KIT PERS DISTRESS RED RP                1101 12 90 5  
E45800 SIG SMOKE & ILLUM MK124 MOD 0               10 13  
E46400 SIG ILLUM GND RS CLUSTER M158               228 1467 34 43 1533 28 53 
E46500 SIG ILLUM GND WS CLUSTER M159               1509 35 44 2671 63 43 1775 32 56 
E46700 SIG ILLUM GND RS PARA M126A1                429 121  
E46800 SIG ILLUM GND WS PARA M127A1                3049 71 43 4297 101 43 3026 55 54 
E47000 SIG ILLUM GND GS CLUSTER M125A1             1692 41 41 2516 62 41 2606 50 51 
E48300 SIG ILLUM GND GS PARA M195                  426 9 49 248 5 54 258 4 70 
E49100 FLARE ACFT CNTRMEASURE M206                 2000 102 20 10000 398 25 47  
E49200 FLARE SURFACE TRIP M49                      2281 61 2057 52 39 2162 50 43 
E57700 IMPULSE CARTRIDGE FOR FLARES M796           2000 1817 1  
E88800 FLARE ACFT CNTRMEASURE M212                 14691 83 171 61092 394 156 6504 37 152 
E88900 FLARE, ACFT CNTRMEASURE , M211              9316 47 208 55951 401 163 6527 54 123 
                    
 Total    38732 142292 26384  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FLARE A/C COUNTERMEASURES M206  

P-1 Item Nomenclature  
 FLARE A/C COUNTERMEASURES M206 (E49100)  
E46900 (E49100)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  939 102 398  1439 
Gross Cost  12.0 2.0 10.0 0.0  24.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  12.0 2.0 10.0 0.0  24.1 
Initial Spares     
Total Proc Cost  12.0 2.0 10.0 0.0  24.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M206 Infrared Countermeasure Flare is dispensed from aircraft in combination with M211 and M212 Infrared Countermeasures flares to decoy heat-seeking missiles. It is used with ALE-47 
dispensers on cargo planes and helicopters. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. FY07 funds engineering in support of production.   
   
TYPE CLASSIFICATION:1978 - Standard  
  
FY 2005 and FY 2006 include supplemental funding of  $2 million and $10 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FLARE A/C COUNTERMEASURES M206 (E49100)  
E46900 (E49100)  
FLARE A/C COUNTERMEASURES M206  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

HARDWARE                                                           
COMPLETE ROUND                                     1996 102 20 9640 398 24  
   H/W SUBTOTAL                                     1996 9640  
PRODUCTION SUPPORT COSTS                                           
PRODUCTION ENGINEERING                             350 47  
QUALITY ASSURANCE                                  10  
   PROD SUPPORT SUBTOTAL                            360 47  
NON-RECURRING COSTS                                                
TRAINING AID                                       4  
   NON-RECURRING SUBTOTAL                           4  
                    
 Total    2000 20 10000 25 47  
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FLARE A/C COUNTERMEASURES M206 (E49100)  
E46900 (E49100)  
FLARE A/C COUNTERMEASURES M206  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

COMPLETE ROUND                                                   
 FY 2005   ALLIANT KILGORE  

TOONE, TN  
SS/FP  ROCK ISLAND, IL  JUL-05  AUG-05  46  20 Y      

 FY 2005   ARMTEC COUNTERMEASURES CORP 
CAMDEN, AR  

SS/FP  ROCK ISLAND, IL  JUL-05  AUG-05  56  20 Y      

 FY 2006   ALLIANT KILGORE  
TOONE, TN  

SS/FP  ROCK ISLAND, IL  JAN-06  FEB-06  179  24 Y      

 FY 2006   ARMTEC COUNTERMEASURES CORP 
CAMDEN, AR  

SS/FP  ROCK ISLAND, IL  JAN-06  FEB-06  219  24 Y      

 
REMARKS: This procurement represents an urgent requirement by the Army. The Army awarded noncompetitive modifications to existing Air Force contracts. These modifications may have a different unit price than the 
existing contract options.  
Air Force FY 2004 is base year. There were split awards. FY05 is an option year. Army FY 2005 & FY 2006 buys are modifications to USAF contract. FY 2006 will be new competitive contract.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FLARE A/C COUNTERMEASURES M206 (E49100)  
E46900 (E49100)  
FLARE A/C COUNTERMEASURES M206  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

COMPLETE ROUND                                  

  2  FY 05  A      46     46   0 

  1  FY 05  A      56     56   0 

  2  FY 06  A      179     0 179   A 60 60 59   0 

  1  FY 06  A      219     0 219  A 60 60 60 39   0 

  2  FY 05 P  AF     490    120 370 130 60 60 10 60 50   0 

  1  FY 05 P  AF     600    400 200 200   0 

  1  FY 05  AF     770     0 770 50 220 120   50 60 60 60 60 60 30 0 

  2  FY 05  AF     630     0 630 10 60 60 60 60 60 60 60 60 60 60 20 0 

  2  FY 06  AF     480     0 480   A   40 60 60 60 60 200 

  1  FY 06  AF     590     0 590   A   60 60 60 60 60 60 230 

  3  FY 06  AF     60     0 60     A 60 

  1  FY 07  AF     700     0 700     A 700 

  2  FY 07  AF     600     0 600     A 600 

                                                                   

                                                                   

Total  5420 622 4798 380 280 180    120 130 179 89  10  60  60  60  60  60  110 120 120 120 180 180 150 120 120 120 1790  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ARMTEC COUNTERMEASURES CORP, 
CAMDEN, AR  

    20      60     150     0  

2  ALLIANT KILGORE, TOONE, TN      20      60     150     0  

3  TO BE SELECTED      20      60     150     0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  9  7  18  25  

  Reorder  9  6  12  18  

2  Initial  9  7  18  25  

  Reorder  9  6  12  18  

3  Initial  9  7  18  25  

  Reorder  9  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Due to urgent Army requirements, flares 
originally planned for the Air Force will be 
delivered to the Army.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FLARE A/C COUNTERMEASURES M206 (E49100)  
E46900 (E49100)  
FLARE A/C COUNTERMEASURES M206  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

COMPLETE ROUND                                  

  2  FY 05  A      46     46   0 

  1  FY 05  A      56     56   0 

  2  FY 06  A      179    179   0 

  1  FY 06  A      219    219   0 

  2  FY 05 P  AF     490    490   0 

  1  FY 05 P  AF     600    600   0 

  1  FY 05  AF     770    770   0 

  2  FY 05  AF     630    630   0 

  2  FY 06  AF     480    280 200 60 60 60 20   0 

  1  FY 06  AF     590    360 230 60 60 60 50   0 

  3  FY 06  AF     60     0 60 20 20 20   0 

  1  FY 07  AF     700     0 700 60 60 60 60 60 60 60 60 60 60 60 40 0 

  2  FY 07  AF     600     0 600 50 50 50 50 50 50 50 50 50 50 50 50 0 

                                                                   

                                                                   

Total  5420 3630 1790 140 140 140 70     110 110 110 110 110  110  110 110 110 110 110 90                          
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ARMTEC COUNTERMEASURES CORP, 
CAMDEN, AR  

    20      60     150     0  

2  ALLIANT KILGORE, TOONE, TN      20      60     150     0  

3  TO BE SELECTED      20      60     150     0  

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  9  7  18  25  

  Reorder  9  6  12  18  

2  Initial  9  7  18  25  

  Reorder  9  6  12  18  

3  Initial  9  7  18  25  

  Reorder  9  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FLARE, AIRCRAFT, COUNTERMEASURE, M212  

P-1 Item Nomenclature  
 FLARE, AIRCRAFT, COUNTERMEASURE, M212 (E88800)  
E46900 (E88800)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  43 83 394 37 37 37 37 37 705 
Gross Cost  15.8 14.7 61.1 6.5 6.6 6.6 6.7 6.8 124.8 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  15.8 14.7 61.1 6.5 6.6 6.6 6.7 6.8 124.8 
Initial Spares     
Total Proc Cost  15.8 14.7 61.1 6.5 6.6 6.6 6.7 6.8 124.8 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M212 Aircraft Countermeasure Flare is dispensed from aircraft in combination with M206 and M211 Infrared Countermeasure flares, to decoy heat-seeking missiles.  It is used with ALE-47 
dispensers on cargo planes and helicopters. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. FY 2007 procurement supports annual training and builds a war reserve inventory in accordance with the Army's procurement goals.  
  
TYPE CLASSIFICATION:  November 2002 - Standard  
  
FY 2005 and 2006 includes supplemental funding of $9.5 million and $56 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FLARE, AIRCRAFT, COUNTERMEASURE, M212 (E88800)  
E46900 (E88800)  
FLARE, AIRCRAFT, COUNTERMEASURE, M212  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Ammunition Hardware                                                
Complete Flare                                     10268 83 124 52039 394 132 5666 37 151 
   SubTotal AMMO Hardware                           10268 52039 5666  
Production Support Costs                                           
Production Engineering                             725 675 838  
   SubTotal Prod. Support                           725 675 838  
Non Recurring Costs                                                
Product Improvement                                198 378  
Tooling                                            3500 8000  
   SubTotal Non Recurring Costs                     3698 8378  
                    
 Total    14691 171 61092 156 6504 152 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FLARE, AIRCRAFT, COUNTERMEASURE, M212 (E88800)  
E46900 (E88800)  
FLARE, AIRCRAFT, COUNTERMEASURE, M212  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Flare                                                   
 FY 2005   ATK Thiokol  

Brigham, UT  
SS/OPT  Picatinny, NJ  MAR 05  DEC 05  83  124 Y      

 FY 2006   ATK Thiokol  
Brigham, UT  

SS/FP  Picatinny, NJ  NOV 05  APR 06  394  132 Y      

 FY 2007   To Be Selected   C/FP  Picatinny, NJ  APR 07  MAR 08  37  151 Y      

 
REMARKS: FY06 will be awarded as an urgent need modification to the current producer.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FLARE, AIRCRAFT, COUNTERMEASURE, M212 (E88800)  
E46900 (E88800)  
FLARE, AIRCRAFT, COUNTERMEASURE, M212  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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AS OF 
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Later  

Complete Flare                                  

  1  FY 05 P  A      111     78 33 14 19   0 

  1  FY 05  A      83     0 83 21 3 21 24 14   0 

  1  FY 06  A      394     0 394 A 10 19 19 40 40 40 40 44 45 45 45 7 0 

  2  FY 07  A      37     0 37   A 37 

  1  FY 05 P  AF     30     30   0 

  1  FY 05  AF     18     0 18 18   0 

  1  FY 06  AF     31     0 31 A 5 5 5 5 5 5 1 0 

  2  FY 07  AF     29     0 29   A 29 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  733 108 625 14  19  21  21  21  24  24  24  24  45  45  45  45  45  45  45  45  7                    66  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ATK Thiokol, Brigham, UT       5      35      66     1  

2  To Be Selected       5       5      12     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  5  7  12  19  

  Reorder  5  6  9  15  

2  Initial  5  7  11  18  

  Reorder  5  6  11  17  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
In response to Army's urgent requirement, the 
contractor is accelerating deliveries for FY 2006. 
Normal lead times do not apply.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FLARE, AIRCRAFT, COUNTERMEASURE, M212 (E88800)  
E46900 (E88800)  
FLARE, AIRCRAFT, COUNTERMEASURE, M212  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Complete Flare                                  

  1  FY 05 P  A      111    111   0 

  1  FY 05  A      83     83   0 

  1  FY 06  A      394    394   0 

  2  FY 07  A      37     0 37 5 6 6 6 8 6 0 

  1  FY 05 P  AF     30     30   0 

  1  FY 05  AF     18     18   0 

  1  FY 06  AF     31     31   0 

  2  FY 07  AF     29     0 29 7 6 6 6 4  0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  733 667 66                12  12  12  12  12  6                                            
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  ATK Thiokol, Brigham, UT       5      35      66     1  

2  To Be Selected       5       5      12     0  

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  5  7  12  19  

  Reorder  5  6  9  15  

2  Initial  5  7  11  18  

  Reorder  5  6  11  17  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
FY05 deliveries will start at the completion of the 
FY04 bridge supplemental buy.   
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FLARE, INFRARED, COUNTERMEASURE, M211  

P-1 Item Nomenclature  
 FLARE, INFRARED, COUNTERMEASURE, M211 (E88900)  
E46900 (E88900)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  71 47 401 54 47 46 45 45 756 
Gross Cost  18.6 9.3 56.0 6.5 6.0 5.9 6.0 6.1 114.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  18.6 9.3 56.0 6.5 6.0 5.9 6.0 6.1 114.3 
Initial Spares     
Total Proc Cost  18.6 9.3 56.0 6.5 6.0 5.9 6.0 6.1 114.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The M211 Infrared Countermeasure Flare is dispensed from aircraft in combination with M206 and M212 Infrared Countermeasures flares to decoy heat-seeking missiles. It is used with ALE-47 
dispensers on cargo planes and helicopters. This item is code A, approved for service use.  
Justification:  
This is a training standard item used in both training and combat. FY 2007 procurements supports annual training and builds a war reserve inventory in accordance with the Army's procurement 
goals.  
  
TYPE CLASSIFICATION:  November 2002 - Standard  
  
FY05 and FY06 include supplemental funding of $5 million and $50 million, respectively, to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
FLARE, INFRARED, COUNTERMEASURE, M211 (E88900)  
E46900 (E88900)  
FLARE, INFRARED, COUNTERMEASURE, M211  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

Ammunition Hardware                                                
Complete Flare                                     3938 47 84 40137 401 100 5610 54 104 
   SubTotal AMMO Hardware                           3938 40137 5610  
Production Support Costs                                           
Production Engineering                             430 405 417  
   SubTotal Prod. Support                           430 405 417  
Non Recurring Costs                                                
Product Improvement                                150  
Prod Verification /First Article Tests             409 500  
Second Source Development                          798  
Tooling                                            4000 15000  
   SubTotal Non Recurring Costs                     4948 15409 500  
                    
 Total    9316 208 55951 163 6527 123 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
FLARE, INFRARED, COUNTERMEASURE, M211 (E88900)  
E46900 (E88900)  
FLARE, INFRARED, COUNTERMEASURE, M211  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
x1000  

Unit Cost 
$  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Complete Flare                                                   
 FY 2005   Alloy Surfaces  

Chester Twp., PA  
OPT/FP  Picatinny, NJ  MAR 05  DEC 05  47  84 Y      

 FY 2006   Alloy Surfaces  
Chester Twp., PA  

SS/FP  Picatinny, NJ  NOV 05  MAR 06  401  100 Y      

 FY 2007   Alloy Surfaces  
Chester Twp., PA  

SS/FP  Picatinny, NJ  MAR 07  APR 08  54  104 Y      

 
REMARKS:   
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FLARE, INFRARED, COUNTERMEASURE, M211 (E88900)  
E46900 (E88900)  
FLARE, INFRARED, COUNTERMEASURE, M211  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  
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Later  

Complete Flare                                  

  1  FY 05 P  A      77     32 45 10 18 17   0 

  1  FY 05  A      47     0 47 10 27 10   0 

  1  FY 06  A      401     0 401 A 17 11 11 18 25 27 35 35 45 50 50 55 22 0 

  1  FY 07  A      54     0 54   A 54 

  1  FY 05 P  AF     107     87 20 11 9   0 

  1  FY 05  AF     162     0 162 10 20 20 20 20 20 20 20 12 0 

  1  FY 06  AF     196     0 196 A   8 20 20 20 20 20 20 20 20 20 8 0 

  1  FY 07  AF     167     0 167   A 12 155 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1211 119 1092 21  27  27  27  10  27  31  31  38  45  47  55  55  65  70  70  75  42  20  20  20  20  20  20  209  
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alloy Surfaces, Chester Twp., PA       5      12      80     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  5  9  12  21  

  Reorder  5  6  9  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
Due to urgent operational need by the Army, 
flares  originally for the Air Force are being 
delivered to the Army.   
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
FLARE, INFRARED, COUNTERMEASURE, M211 (E88900)  
E46900 (E88900)  
FLARE, INFRARED, COUNTERMEASURE, M211  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  
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Later  

Complete Flare                                  

  1  FY 05 P  A      77     77   0 

  1  FY 05  A      47     47   0 

  1  FY 06  A      401    401   0 

  1  FY 07  A      54     0 54 54   0 

  1  FY 05 P  AF     107    107   0 

  1  FY 05  AF     162    162   0 

  1  FY 06  AF     196    196   0 

  1  FY 07  AF     167     12 155 20 20 20 20 20 20 20 15   0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  1211 1002 209 20  20  20  20  20  20  74  15                                                     
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Alloy Surfaces, Chester Twp., PA       5      12      80     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  5  9  12  21  

  Reorder  5  6  9  15  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
SIMULATORS, ALL TYPES  

P-1 Item Nomenclature  
 SIMULATORS, ALL TYPES (E51200)  
E51200  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  245.2 10.2 12.3 10.8 12.6 12.8 11.7 11.8 327.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  245.2 10.2 12.3 10.8 12.6 12.8 11.7 11.8 327.4 
Initial Spares     
Total Proc Cost  245.2 10.2 12.3 10.8 12.6 12.8 11.7 11.8 327.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Simulators, All Types.  Simulators are pyrotechnic devices that produce sound and light similar to tactical munitions, used to enhance realism in training. This line includes 
Simulator Target Hit M25; Simulator Airburst M74A1; Simulator Groundburst M115; Simulator, Booby Trap Flash M117;Simulator, Booby Trap Illumination M118; Simulator; Booby Trap 
Whistling M119; Simulator, Hand Grenade M116; Simulator, Tank Main Gun M30; and Simulator, Direct/Indirect Fire CUE M31.  
Justification:  
FY 2006 includes supplemental funding of $2.0 million in support of the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
SIMULATORS, ALL TYPES (E51200)  
E51200  
SIMULATORS, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E88000 SIMULATOR TARGET HIT M25                    395 39 10 418 12 34 
E48400 SIMULATOR PROJ AIRBURST M74                 453 2137 53 41 2226 43 52 
E49700 SIMULATOR PROJ GND BURST M115A2             4351 381 11 2442 232 11 2021 111 18 
E49900 SIMULATOR BOOBY TRAP FLASH M117             295 1179 75 16 719 17 41 
E5000 SIMULATOR BOOBY TRAP ILLUM M118              737 40 19 781 18 41 
E50100 SIMULATOR BOOBY TRAP WHIST M119             237 1460 96 15 1025 32 31 
E50200 SIMULATOR HAND GRENADE M116A1               3708 407 9 1884 185 10 1433 97 15 
F01000 SIMULATOR MAIN TANK GUN M30                 663 1230 4 1226 1297 288 4 
F01100 SIMULATOR DIR/INDIR FIRE CUE M31            534 62 14 816 65 17 871 54 16 
                    
 Total    10241 12276 10791  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
AMMO COMPONENTS, ALL TYPES  

P-1 Item Nomenclature  
 AMMO COMPONENTS, ALL TYPES (EB0016)  
EB0016  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  633.0 5.5 8.7 3.4 9.4 8.5 15.3 15.6 699.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  633.0 5.5 8.7 3.4 9.4 8.5 15.3 15.6 699.3 
Initial Spares     
Total Proc Cost  633.0 5.5 8.7 3.4 9.4 8.5 15.3 15.6 699.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes all Ammo Components/Support Items.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
AMMO COMPONENTS, ALL TYPES (EB0016)  
EB0016  
AMMO COMPONENTS, ALL TYPES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

COMPONENTS FOR SPECIAL TESTS                       785 815  
COMPONENTS FOR RENO OF FIELD STOCKS                4665 6899 1549  
WEAPONS COM/SPT OF PROOF/ACPT TEST                 808 994 1043  
                    
 Total    5473 8678 3407  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
COMPONENTS FOR RENOVATION OF FIELD STOCK  

P-1 Item Nomenclature  
 COMPONENTS FOR RENOVATION OF FIELD STOCK (EA0500)  
EB0016 (EA0500)  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  548.5 4.7 6.9 1.5 8.3 7.4 14.1 14.4 0.0 605.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  548.5 4.7 6.9 1.5 8.3 7.4 14.1 14.4 0.0 605.9 
Initial Spares     
Total Proc Cost  548.5 4.7 6.9 1.5 8.3 7.4 14.1 14.4 0.0 605.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
These components are used to support the renovation of ammunition items currently in the Army inventory.  Items support worldwide ammunition requirements in order to maintain the inventory in 
a serviceable status ready for issue to the troops.  
Justification:  
The components are required to bring stocks that are no longer in an issuable condition back to an issuable condition. The alternative is to fill requirements with new procurement. It is much more 
cost effective to correct most stockpile deficiencies through renovation than through new procurement.  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
Non-Lethal Ammunition, All Types  

P-1 Item Nomenclature  
 Non-Lethal Ammunition, All Types (E91901)  
E91901  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  107.8 5.8 18.5 30.1 34.8 30.7 16.3 15.5 259.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  107.8 5.8 18.5 30.1 34.8 30.7 16.3 15.5 259.4 
Initial Spares     
Total Proc Cost  107.8 5.8 18.5 30.1 34.8 30.7 16.3 15.5 259.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line item procures Non-Lethal Ammunition, All Types.  
Justification:  
FY 2005 includes supplemental funding of $0.086 million to support the global war on terrorism.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Non-Lethal Ammunition, All Types (E91901)  
E91901  
Non-Lethal Ammunition, All Types  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

E86500 CTG 12 GA CROWD DISPERSAL M1013             700 95 7 916 154 6 
E86400 CTG 12 GA NON-LETH M1012                    400 88 7 972 131 7 1649 348 5 
E89000 CTG 40MM NON-LETH M1006                     2981 94 32 3262 133 24 
E90400 CTG 40MM CROWD DISPERSAL M1029              1368 47 29 1458 63 23 
E91800  NON LETHAL CAPABILITY SET (each)           7409 17 436000 17863 37 483000 
E91801 NON LETHAL SET REFILL                       2331  
E84900  GRENADE, STUN, M84                         3044 20 161 3138 22 143 2847 20 141 
E85101 FUZE, HND GRN XM240 PRAC f/XM102            884 10 9 942 7 942 
E85125 GRN HAND PRAC  XM102 NON-LETH               1080 8 1033 1152 1 1114 
                    
 Total    5775 18532 30089  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
NON LETHAL  CAPABILITIES  SET  

P-1 Item Nomenclature  
 NON LETHAL  CAPABILITIES  SET (E91800)  
E91901 (E91800)  

Program Elements for Code B Items:  
   

Code:  
 A  

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty  43 17 37 47 37 6 4 191 
Gross Cost  76.1 7.4 17.9 22.2 17.9 3.1 2.1 146.7 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  76.1 7.4 17.9 22.2 17.9 3.1 2.1 146.7 
Initial Spares     
Total Proc Cost  76.1 7.4 17.9 22.2 17.9 3.1 2.1 146.7 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Non-Lethal Capabilities Set (NLCS) is used by soldiers in peacekeeping, civil disturbances, and other operations other than war, to provide the friendly force a non-lethal means to temporarily 
distract/disorient non-combatants.  The set includes Soldier Protection Items, non-lethal munitions, training items and other items. Earlier sets were configured for a battalion (200 soldiers). The 
current set is designed to equip a platoon (30 soldiers).  
Justification:  
This is a training standard item used in both training and combat. The FY 2007 procurement supports annual training and builds a war reserve in accordance with the Army's procurement goals.   
  
TYPE CLASSIFICATION:  All non-lethal munitions of the NLCS are type classified as separate systems.    
PLATOOON SET CONFIGURATION TYPE CLASSIFICATION:  3QFY06  
Full Material Release 4Q06.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
NON LETHAL  CAPABILITIES  SET (E91800)  
E91901 (E91800)  
NON LETHAL  CAPABILITIES  SET  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Sets  $  $000  Sets  $  $000  Sets  $  

HARDWARE                                                           
Set Assembly and Pack                              238 17 14 555 37 15 
Soldier Protective Equipment                       2635 17 155 5920 37 160 
Other Non-Lethal Ammunition                        3204 9957  
   Subtotal Hardware                                6077 16432  
PRODUCTION SUPPORT COSTS                                           
Production Engineering                             1100 1100  
Integrated Logistic Support                        175 200  
   Subtotal Production Support                      1275 1300  
NONRECURRING COSTS                                                 
Special Tooling and Test Support                   57 131  
   Total Nonrecurring costs                         57 131  
                    
 Total    7409 436 17863 483 
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 Exhibit P-5a  
Budget Procurement History and Planning  

 Exhibit P-5a, Budget Procurement History and Planning  Date:  
   February 2006  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ Ammunition  

Weapon System Type:  
  

P-1 Line Item Nomenclature:  
NON LETHAL  CAPABILITIES  SET (E91800)  
E91901 (E91800)  
NON LETHAL  CAPABILITIES  SET  

WBS Cost Elements:  Contractor and Location  Contract 
Method and 

Type  

Location of PCO  Award Date Date of First 
Delivery  

QTY 
Sets  

Unit Cost 
$000  

Specs 
Avail 
Now? 

Date 
Revsn 
Avail  

RFP 
Issue 
Date  

Set Assembly and Pack                                            
 FY 2006   Crane AAA  

Crane IN  
OPT/FP  Picatinny NJ  APR 06  APR 07  17  14 Yes     

 FY 2007   Crane AAA  
Crane IN  

OPT/FP  Picatinny NJ  MAR 07  MAR 08  37  15 Yes     

Soldier Protective Equipment                                     
 FY 2006   Aardvark  

Anzus CA  
SS/FP  Picatinny NJ  APR 06  JUL 06  17  155       

 FY 2007   Aardvark  
Anzus CA  

OPT/FP  Picatinny NJ  APR 07  JUL 07  37  160       

 
REMARKS: In FY07, a new mobility denial system and TASER antipersonnel systems will be added to the NLCS, increasing the set price.  
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 FY 06 / 07 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
NON LETHAL  CAPABILITIES  SET (E91800)  
E91901 (E91800)  
NON LETHAL  CAPABILITIES  SET  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 06  Fiscal Year  07    

  F    E  QTY  PRIOR DUE    Calendar Year 06  Calendar Year  07    

 
COST ELEMENTS  

R  FY   R 
V  

  Each    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  

N 
O 
V  

D 
E 
C  
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N  
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B  
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R  
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P 
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G  
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E 
P  
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T  
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J 
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N  
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E 
B  

M 
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R  

A 
P 
R  

M 
A 
Y  

J 
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N  

J 
U 
L  

A 
U 
G  

S 
E 
P  

 
Later  

Set Assembly and Pack                           

  1  FY 06  A      17     0 17 A   5 5 5 2 0 

  1  FY 07  A      37     0 37   A 37 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  54 54                                                       5  5  5  2        37  
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E 
P  

  

M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Crane AAA, Crane IN       1       5      10     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  15  22  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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 FY 08 / 09 BUDGET PRODUCTION SCHEDULE  

Exhibit P-21  

P-1 ITEM NOMENCLATURE  
NON LETHAL  CAPABILITIES  SET (E91800)  
E91901 (E91800)  
NON LETHAL  CAPABILITIES  SET  

Date:  
 February 2006  
Production Schedule  

  M    S  PROC  ACCEP BAL   Fiscal Year 08  Fiscal Year  09    

  F    E  QTY  PRIOR DUE    Calendar Year 08  Calendar Year  09    

 
COST ELEMENTS  

R  FY   R 
V  

  Each    TO 
1 OCT 

AS OF 
1 OCT 

O 
C 
T  
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V  
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C  
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N  
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B  
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L  

A 
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E 
P  

 
Later  

Set Assembly and Pack                           

  1  FY 06  A      17     17   0 

  1  FY 07  A      37     0 37 5 5 5 5 5 5 5 2 0 

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

                                                                   

Total  54 17 37                5  5  5  5  5  5  5  2                                      
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M    PRODUCTION RATES    

F          Reached 

R  Name - Location  MIN  1-8-5  MAX  D+  

1  Crane AAA, Crane IN       1       5      10     0  

                 

                 

                 

                 

                 

                 

                 

                 

   ADMIN LEAD TIME  MFR  TOTAL  

MFR   Prior 1 Oct  After 1 Oct  After 1 Oct  After 1 Oct  

1  Initial  7  7  15  22  

  Reorder  6  6  12  18  

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

 Initial              

  Reorder              

REMARKS  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CAD/PAD ALL TYPES  

P-1 Item Nomenclature  
 CAD/PAD ALL TYPES (EA0003)  
EA0003  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  78.8 3.9 2.6 2.6 2.7 2.8 2.9 2.9 99.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  78.8 3.9 2.6 2.6 2.7 2.8 2.9 2.9 99.2 
Initial Spares     
Total Proc Cost  78.8 3.9 2.6 2.6 2.7 2.8 2.9 2.9 99.2 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
Cartridge Actuated Devices (CAD) and Propellant Actuated Devices (PAD) are used in various escape and jettison systems on all types of Army aircraft.  
Justification:  
Required to support aircraft escape, safety, and jettison systems and mission essential needs.  Items are subject to shelf and service life restrictions and, therefore, require replacement at specified 
intervals.  FY 2007 program is required to assure availability of replacement items when needed and avoid grounding aircraft or rendering aircraft partially mission capable.  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
ITEMS LESS THAN $5 MILLION  

P-1 Item Nomenclature  
 ITEMS LESS THAN $5 MILLION (EA0055)  
EA0055  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  445.4 11.3 5.4 5.5 7.1 6.4 7.3 6.9 495.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  445.4 11.3 5.4 5.5 7.1 6.4 7.3 6.9 495.3 
Initial Spares     
Total Proc Cost  445.4 11.3 5.4 5.5 7.1 6.4 7.3 6.9 495.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Miscellaneous Ammunition Items Under $5 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 1/ 
Ammunition  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ITEMS LESS THAN $5 MILLION (EA0055)  
EA0055  
ITEMS LESS THAN $5 MILLION  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  x1000  $  $000  x1000  $  $000  x1000  $  

CTG 12 GAUGE #9 SHOT                               347 1795 0.190 121 490 0.250 5  
CTG 12 GAUGE BREACHING ROUND                       255 74 0.300 643 153 0.400 676 186 0.400 
CTG 10 GAUGE BLANK                                 68 69 0.100 28 5  
CTG 12 GAUGE SHOTGUN 00 BUCKSHOT                   100 291 0.340 193 544 0.350 10  
CTG CAL .22 LR MATCH F/PISTOL                      342 2535 0.130 242 1347 0.180 279 1457 0.190 
CTG .30 CAL BLANK                                  994 3723 0.270 500 1361 0.320 533 1767 0.300 
AMMUNITION PROGRAM SUPPORT                         2310 1654 1804  
USAMTU FT BENNING                                  929 321 347  
NEW EQUIPMENT TRAINING                              
RIFLE LAUNCHED ENTRY MUNITION                      1746 1480 0.100 295 542 0.100 314 588 0.100 
SPECIAL TRAINING AMMO                              2788 982 1039  
EOD EXPLOSIVES ITEMS                               723  
EOD ITEMS FOR PAN DISRUPTER                        451 481  
CTG 12 Gauge EOD MK274-0                           115 26 0.400  
CTG 12 Gauge EOD MK275-0                           104 23 0.500  
CTG 12 Gauge EOD MK277-0                           131 43 0.300  
CTG 12 Gauge EOD MK279-0                           160 31 0.500  
CTG 12 Gauge EOD MK280-0                           162 31 0.500  
                    
 Total    11274 5430 5493  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
AMMUNITION PECULIAR EQUIPMENT  

P-1 Item Nomenclature  
 AMMUNITION PECULIAR EQUIPMENT (EA0575)  
EA0575  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  141.3 11.2 20.7 10.3 7.5 7.4 7.8 9.1 215.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  141.3 11.2 20.7 10.3 7.5 7.4 7.8 9.1 215.3 
Initial Spares     
Total Proc Cost  141.3 11.2 20.7 10.3 7.5 7.4 7.8 9.1 215.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
Ammunition Peculiar Equipment (APE) is unique, low-density equipment items specifically designed, fabricated, tested, procured, and adopted for use in ammunition depot operations in 
conventional ammunition.  These depot operations involve maintenance, demilitarization, preservation, packaging, and surveillance functions on the ammunition item.  As the National Inventory 
Control Point, the US Army Joint Munitions Command designs, fabricates, maintains and stores APE, which is not available from commercial sources, to support US military worldwide ammunition 
operations.  This equipment is different from production line plant equipment as it disassembles ammunition items into components, usually for the removal of a hazardous component.  APE is also 
designed to perform cleaning and renovation functions on ammunition subjected to deterioration effects (rust, corrosion, weathering, etc) during its storage life.  APE supporting surveillance is keyed 
to stockpile sampling and function tests of the items to assure readiness for combat or training.  Demilitarization APE is similar somewhat to maintenance APE but must go further in disassembly to 
destroy hazardous components and reclaim salvageable parts or metals.  APE is designed, developed, and fielded to support ammunition field service stocks that are currently on hand in the 
inventory control point and is used to restore these stocks to an issuance/serviceable condition.  The new US/Republic of Korea Demilitarization Facility (DEFAC), to be built in Korea, will contain 
several standard APE items, along with new technology systems with the potential to become future standard APE equipment.  The equipment installation will commence during FY 2006.  
Justification:  
The APE and replacement parts must be on-hand to perform any of the ammunition depot operations for conventional ammunition.  The ammunition depot operations cannot be accomplished if the 
required APE is not supplied in a timely manner.  The equipment is loaned to worldwide locations for the accomplishment of depot-type operations based on the ammunition requirements.  APE is 
required to support the Integrated Conventional Ammunition Maintenance Plan (ICAMP); the surveillance program; equipment for worldwide maintenance and demilitarization; prepositioned ships; 
and Government-Owned, Contractor-Operated plants as Government Furnished Equipment (GFE) for ammunition depot operations at those locations. APE equipment items maintain and verify the 
quality of the ammunition stockpile, thereby saving the cost of purchasing new replacement ammunition. Should ammunition need to be demilitarized, APE equipment efficiently performs this 
mission with an increased eye towards recycling, re-utilization and preserving the environment. The DEFAC will save retrograde transportation costs and also provide TNT to be re-utilized in new 
ammunition in the US.  The DEFAC APE is required by an international memorandum of agreement signed 4 Sep 2003.  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
FIRST DESTINATION TRANSPORTATION (AMMO)  

P-1 Item Nomenclature  
 FIRST DESTINATION TRANSPORTATION (AMMO) (EA0550)  
EA0550  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  778.1 10.7 9.0 9.6 12.6 12.9 13.1 13.5 859.4 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  778.1 10.7 9.0 9.6 12.6 12.9 13.1 13.5 859.4 
Initial Spares     
Total Proc Cost  778.1 10.7 9.0 9.6 12.6 12.9 13.1 13.5 859.4 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
Transportation funds are required to support the distribution of Army ammunition end items from manufacturing plants or assembly points, e.g., Army Ammunition Plants (AAPs); Defense Contract 
Management Centers; or Procedure A and B Contractors to a CONUS depot, customer, or other point of first acceptance into the Army Supply System or to a Port of Embarkation destined for 
OCONUS customers.  These funds directly support training and readiness requirements of soldiers in the field (CONUS and OCONUS) to include major OCONUS programs such as Preposition War 
Reserves (PPWR) for Europe and Pacific Theaters, training for Europe and Pacific Theaters, War Reserve Allies (WRSA) for Korea/Thailand and Southwest Asia Sustainment Requirements for 
Operation Enduring Freedom.  
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Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 1 / Ammunition  
CLOSEOUT LIABILITIES  

P-1 Item Nomenclature  
 CLOSEOUT LIABILITIES (EA8500)  
EA8500  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  125.2 0.1 0.1 0.1 0.0 0.0 0.0 0.0 0.0 125.5 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  125.2 0.1 0.1 0.1 0.0 0.0 0.0 0.0 0.0 125.5 
Initial Spares     
Total Proc Cost  125.2 0.1 0.1 0.1 0.0 0.0 0.0 0.0 0.0 125.5 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
Funding will pay the contract termination cost and operational losses to ensure the solvency of the Conventional Ammunition Working Capital Fund (CAWCF) as the fund closes out and as a result 
of contract competitions.  
Justification:  
Funding is required to pay contract termination cost, e.g., unfunded pension liabilities, severance pay, and inventory at ammunition plants, and other claims approved by the Army Contract Review 
Board (ACRB).  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
PROVISION OF INDUSTRIAL FACILITIES  

P-1 Item Nomenclature  
 PROVISION OF INDUSTRIAL FACILITIES (EP1000)  
EP1000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  5117.8 161.3 54.6 116.2 80.6 82.7 36.5 37.6 5687.3 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  5117.8 161.3 54.6 116.2 80.6 82.7 36.5 37.6 5687.3 
Initial Spares     
Total Proc Cost  5117.8 161.3 54.6 116.2 80.6 82.7 36.5 37.6 5687.3 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes Provision of Industrial Facilities.  
  
Fiscal Year 2005 and Fiscal Year 2006 include supplemental funding of $57.8 million and $15.0 million, respectively, to support the global war on terrorism.  
  
FY 2006 funding includes a Congressional increase of $6.59 million.  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
INDUSTRIAL FACILITIES  

P-1 Item Nomenclature  
 INDUSTRIAL FACILITIES (EP1200)  
EP1000 (EP1200)  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  4065.4 161.3 54.6 116.2 80.6 82.7 36.5 37.6 4634.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  4065.4 161.3 54.6 116.2 80.6 82.7 36.5 37.6 4634.9 
Initial Spares     
Total Proc Cost  4065.4 161.3 54.6 116.2 80.6 82.7 36.5 37.6 4634.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
This budget line includes funding for correction of environmental deficiencies at existing facilities and replacement, upgrade and modernization of obsolete or worn production equipment and/or 
plant infrastructure.  
Justification:  
Fiscal Year 2007 procurement supports the establishment, augmentation, and improvement of production capability for ammunition programs.  The necessary Industrial Facilities efforts include 
modernization of key electrical systems, production control, computer systems and plant infrastructure.  Industrial Facilities funds also support the correction of environmental problems which, if left 
uncorrected, would result in costly fines, penalties, and potential plant closure.   
  
Fiscal Year 2005 and Fiscal Year 2006 include supplemental funding of $57.8 million and $15.0 million, respectively, to support the global war on terrorism.  
  
FY 2006 funding includes a Congressional increase of $6.59 million.  
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 Exhibit P-40C  
Budget Item Justification Sheet  

Exhibit P-40C, Budget Item Justification Sheet Date:  
 February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
INDUSTRIAL FACILITIES  

P-1 Item Nomenclature  
 INDUSTRIAL FACILITIES (EP1200)  
EP1000 (EP1200)  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  

Location  Project Title  Project  FY 2005  FY 2006  FY 2007  
 Production Support  
Holston Army Ammunition Plant  Insensitive Munitions Production  5053122  1494    

  
Holston Army Ammunition Plant  Research Department Explosive (RDX)/High Melt Explosive (HMX) 

Production  
5053201  2988    

  
Holston Army Ammunition Plant  Thermobaric Explosive Manufacturing  5063012  1890    

  
Holston Army Ammunition Plant  Steam Plant Modernization to Meet National Emissions Standards for 

Hazardous Air  
5063960  15000    

  
Holston Army Ammunition Plant  Modernize Water Distribution System  5073961  8304   

  
Holston Army Ammunition Plant  Pump House Modernization  5073962  1800   

  
Holston Army Ammunition Plant  Explosive Manufacturing Alternatives Team (XMAT) Facility Initiative 

Continuation  
50X1000  959   10115   9012   

  
Iowa Army Ammunition Plant  Replace Building Power/Lighting, General Areas  5053363  3886    

  
Iowa Army Ammunition Plant  Insensitive Munitions Flexible Load, Assemble, Pack Artillery 

Manufacturing Systems  
50X3809  3487    

  
Kansas Army Ammunition Plant  Flexible Load,  Assemble and Pack Modern Munitions Enterprise  5053357  6475   3700    

  
Lake City Army Ammunition Plant  Small Caliber Modernization Production Line Upgrades  50X3356  37200   35000   

  
Lone Star Army Ammunition Plant  Load, Assemble and Pack (LAP) Modernization  5053202  6475    
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 Exhibit P-40C  
Budget Item Justification Sheet  

Exhibit P-40C, Budget Item Justification Sheet Date:  
 February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
INDUSTRIAL FACILITIES  

P-1 Item Nomenclature  
 INDUSTRIAL FACILITIES (EP1200)  
EP1000 (EP1200)  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  

Location  Project Title  Project  FY 2005  FY 2006  FY 2007  
  

Lone Star Army Ammunition Plant  Flexible LAP for 120mm Mortar Family of Extended Range Ammunition 5053206  996    
  

Lone Star Army Ammunition Plant  Production Support Equipment Replacement  5055316  877    
  

Radford Army Ammunition Plant  Acid Production for Small Arms Propellant  50X3120  36440   18116   
  

Radford Army Ammunition Plant  Radford Operations  50X3407  21193   21492   20730   
  

Radford Army Ammunition Plant  Nitrocellulose (NC) Facilities Upgrade  50X3423  6500   17469   
  

Riverbank Army Ammunition Plant  Flexible Manufacturing Facility  5053804  2490    
  

Scranton Army Ammunition Plant  Rehabilitation of Erie 1 Forge Press  5053377  3435    
  

Scranton Army Ammunition Plant  Modernization Requirements at Scranton Army Ammunition Plant  5063013  1000    
  

Various Army Ammunition Plants  Force Protection Guards  5053001  5167    
  

Various Army Ammunition Plants  Anti-Terrorism/Force Protection  5053415  2703    
  

Various Army Ammunition Plants  Engineering in Support of Industrial Facilities  50X3046  1874   423   2576   
  

Yuma Proving Gnd/Aberdeen Test 
Center  

Production Support  Equipment Replacement   50X5060  974   964   1028   

  
    Subtotal - Production  145,613 54,584 114,035 
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 Exhibit P-40C  
Budget Item Justification Sheet  

Exhibit P-40C, Budget Item Justification Sheet Date:  
 February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
INDUSTRIAL FACILITIES  

P-1 Item Nomenclature  
 INDUSTRIAL FACILITIES (EP1200)  
EP1000 (EP1200)  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  

Location  Project Title  Project  FY 2005  FY 2006  FY 2007  
  
 Environmental  
Milan Army Ammunition Plant  Wastewater Treatment Facility Upgrade  5055317  719    

  
Radford Army Ammunition Plant  Maximum Achievable Control Technology (MACT) Compliance  5053915  15000    

  
Radford Army Ammunition Plant  Rebuild C-Line Activated Carbon System  5073006  1500   

  
Radford Army Ammunition Plant  Production Support Equipment Replacement  50X5326  640   

  
    Subtotal - Environmental  15,719     0  2,140 

  

Total Industrial Facilities    161,332 54,584 116,175 
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Force Protection Guards  

3. End Item Supported Model  
 Not Applicable  

4. Project Number:  
 5053001  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost  
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  
1.   
2.   
3.   
Subtotal Costs  
C. Equipment Installation Cost  
D. Contractor Support Cost  
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs   5167 
Total Facility Project Cost   5167 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Various Army Ammunition Plants  
2. Location:    Multiple  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  Not Applicable  
 3. Initial/Final Project Award:  Oct 2004/Apr 2005  
 4. Construction Complete:  Not Applicable  
 5. Equipment Installation Complete:  Not Applicable  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Procurement supports additional security guards and enhanced force protection measures at the Army's active and semi-active ammunition plants.  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Load, Assemble and Pack (LAP) Modernization  

3. End Item Supported Model  
 Artillery and Loaded Components  

4. Project Number:  
 5053202  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost  
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  

 4375 

1.   
2.   
3.   
Subtotal Costs   4375 
C. Equipment Installation Cost   1881 
D. Contractor Support Cost     94 
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs    125 
Total Facility Project Cost   6475 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Lone Star Army Ammunition Plant  
2. Location:    Texarkana, Texas  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Nov 2005  
 2. Final Design Complete:  Aug 2006  
 3. Initial/Final Project Award:  Jun 2005/Jun 2005  
 4. Construction Complete:  Not Applicable  
 5. Equipment Installation Complete:  Not Applicable  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Procurement supports science-based production principles to identify and incorporate flexible Load, Assemble and Pack (LAP) technologies and equipment at Lone Star Army Ammunition Plant (AAP).  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Flexible Load,  Assemble and Pack Modern Munitions Enterprise  

3. End Item Supported Model  
 Mortar, Sensor Fuzed Weapon, Joint Standoff Weapon System  

4. Project Number:  
 5053357  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost  
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  

 3272  3401 

1.   
2.   
3.   
Subtotal Costs   3272  3401 
C. Equipment Installation Cost   2086   285 
D. Contractor Support Cost    313    14 
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs    804 
Total Facility Project Cost   6475  3700 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Kansas Army Ammunition Plant  
2. Location:    Parsons, Kansas  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  May 2005  
 3. Initial/Final Project Award:  Jun 2005/Jun 2005  
 4. Construction Complete:  Not Applicable  
 5. Equipment Installation Complete:  May 2006  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Procurement supports science-based production principles to identify and incorporate flexible Load, Assemble and Pack (LAP) technologies and equipment at Kansas Army Ammunition Plant (AAP).  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Maximum Achievable Control Technology (MACT) Compliance  

3. End Item Supported Model  
 Propellants and Explosives (Nitroglycerin and Nitrocellulose)  

4. Project Number:  
 5053915  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost  14286 
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  
1.   
2.   
3.   
Subtotal Costs  
C. Equipment Installation Cost  
D. Contractor Support Cost    714 
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs  
Total Facility Project Cost  15000 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Radford Army Ammunition Plant  
2. Location:    Radford, Virginia  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  Not Applicable  
 3. Initial/Final Project Award:  Jul 2005/Jul 2005  
 4. Construction Complete:  Dec 2007  
 5. Equipment Installation Complete:  Not Applicable  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Procurement supports the building of a natural gas-fired co-generation plant to produce steam and electricity.  Electricity will be produced in gas-fired turbines, with the waste heat used to produce steam.  New compressed 
air equipment for the plant will be a part of the support equipment.  The Maximum Achievable Control Technology (MACT) environmental standards mandate major improvement to Radford Army Ammunition Plant's 
(AAP's) steam plant by September 2007.  Rather than continue to upgrade the 65-year-old facility with new precipitators and maintain the coal-handling facilities, a natural gas facility will enable Radford AAP to meet the 
standards at less cost.  Completion of this effort will reduce air emissions and operating expenses of the steam plant.  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Steam Plant Modernization to Meet National Emissions Standards for Hazardous Air  

3. End Item Supported Model  
 Research Department Explosive (RDX)/High Melt Explosive (HMX)  

4. Project Number:  
 5063960  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost   2502 
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  

 8198 

1.   
2.   
3.   
Subtotal Costs   8198 
C. Equipment Installation Cost   3921 
D. Contractor Support Cost    379 
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs  
Total Facility Project Cost  15000 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Holston Army Ammunition Plant  
2. Location:    Kingsport, Tennessee  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  Not Applicable  
 3. Initial/Final Project Award:  May 2006/May 2006  
 4. Construction Complete:  Jun 2007  
 5. Equipment Installation Complete:  Sep 2007  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Procurement involves the upgrade and modernization of Holston's steam boilers to comply with the Industrial Boiler National Emissions Standards for Hazardous Air Pollutants (NESHAP) and Maximum Achievable 
Control Technology (MACT) requirements.  Compliance will be met by the purchase, installation and prove out of new equipment and controls.  Steam is a necessity to the manufacturing mission to provide explosives to 
the Department of Defense (DoD).  This modernization project will ensure future environmental compliance while offering operational cost reductions.  Effort is required to upgrade the coal fired boilers with industry 
standard equipment that is energy efficient and environmentally compliant.  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Modernize Water Distribution System  

3. End Item Supported Model  
 Research Department Explosive (RDX)/High Melt Explosive (HMX)  

4. Project Number:  
 5073961  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost   7673 
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  
1.   
2.   
3.   
Subtotal Costs  
C. Equipment Installation Cost  
D. Contractor Support Cost    171 
E. Corps of Engineers Support Cost    460 
F. Other In-House Support Costs  
Total Facility Project Cost   8304 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Holston Army Ammunition Plant  
2. Location:    Kingsport, Tennessee  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  Not Applicable  
 3. Initial/Final Project Award:  Mar 2007/Mar 2007  
 4. Construction Complete:  Mar 2009  
 5. Equipment Installation Complete:  Not Applicable  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Fiscal Year 2007 procurement supports the update/replacement of Holston Army Ammunition Plant's (AAP's) antiquated water distribution lines.  The water distribution replacement supports consolidation of the facility 
with the addition of new segments.  This effort will also repair leaks, resolve low water pressure, and alleviate potential standing water areas.  The upgraded system will comply with the latest industry standard for water 
distribution and is required for the uninterrupted production and delivery of Research Department Explosives (RDX) and High Melt Explosives (HMX).  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Explosive Manufacturing Alternatives Team (XMAT) Facility Initiative Continuation  

3. End Item Supported Model  
 Research Department Explosive (RDX)/High Melt Explosive (HMX)  

4. Project Number:  
 50X1000  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost  
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  
1.   
2.   
3.   
Subtotal Costs  
C. Equipment Installation Cost  
D. Contractor Support Cost  
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs    959 10115  9012 
Total Facility Project Cost    959 10115  9012 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Holston Army Ammunition Plant  
2. Location:    Kingsport, Tennessee  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  Not Applicable  
 3. Initial/Final Project Award:  Not Applicable  
 4. Construction Complete:  Not Applicable  
 5. Equipment Installation Complete:  Not Applicable  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Fiscal Year 2007 procurement supports operational costs at Holston Army Ammunition Plant (AAP).  Operational costs include property management efforts such as maintenance, facilitization, environmental, safety, 
security, traffic management, readiness/reactivation, and support of the on-site Government staff.  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Acid Production for Small Arms Propellant  

3. End Item Supported Model  
 Propellants and Explosives (Nitroglycerin and Nitrocellulose)  

4. Project Number:  
 50X3120  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost  19313 
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  

13118 11885 

1.   
2.   
3.   
Subtotal Costs  13118 11885 
C. Equipment Installation Cost   2915  5934 
D. Contractor Support Cost   1094   297 
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs  
Total Facility Project Cost  36440 18116 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Radford Army Ammunition Plant  
2. Location:    Radford, Virginia  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  Not Applicable  
 3. Initial/Final Project Award:  Jun 2007/Jun 2007  
 4. Construction Complete:  Not Applicable  
 5. Equipment Installation Complete:  Jul 2008  
 6. Prove Out Begins:  Aug 2008  
 7. Prove Out Complete:  Sep 2008  

Narrative Explanation:  
Fiscal Year 2007 procurement supports Radford Army Ammunition Plant's (RFAAP's) continuation with the modernization of the nitric acid concentrator (NAC) and sulfuric acid concentrator (SAC) production trains, and 
the alcohol/ether distillation facilities and activated carbon treatment processes for the production of the nitrocellulose (NC), propellants, and trinitrotoluene (TNT).  Production of NC requires the use of nitric and sulfuric 
acids; these acids are depleted during the NC nitration process and must be reconcentrated.  This reconcentration is accomplished through use of a NAC/SAC which has been operating since 1977 and has exceeded its design 
life of  20 years. Since repair costs are increasing and are no longer economically viable, this project will replace the NAC/SAC system and provide expanded acid capacity for propellant production.  RFAAP is the sole 
US/Canada supplier of NC, an essential ingredient in all propellants.  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Small Caliber Modernization Production Line Upgrades  

3. End Item Supported Model  
 7.62mm & 5.56mm (all types); .50 cal (all types except SLAP-T)   

4. Project Number:  
 50X3356  

5. Annual Capacity Before (1-8-5):  
 1.2B/year (3-8-7)  

6. Annual Capacity After (1-8-5):  
 1.5B/year (3-8-7)  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost   5000  2100 
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  

25700 22400 

1.   
2.   
3.   
Subtotal Costs  25700 22400 
C. Equipment Installation Cost   2500  4550 
D. Contractor Support Cost   3600  5250 
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs    400   700 
Total Facility Project Cost  37200 35000 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Lake City Army Ammunition Plant  
2. Location:    Independence, Missouri  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Mar 2006  
 2. Final Design Complete:  Sep 2006  
 3. Initial/Final Project Award:  Dec 2006/Dec 2006  
 4. Construction Complete:  Dec 2007  
 5. Equipment Installation Complete:  Jan 2008  
 6. Prove Out Begins:  Feb 2008  
 7. Prove Out Complete:  Mar 2010  

Narrative Explanation:  
Fiscal Year 2007 procurement supports the rebuild of the 1970's automated high-speed Small Caliber Ammunition Modernization Program (SCAMP) lines mechanically and replaces obsolete line control and inspection 
electronics on each line. Production line subsystems will be upgraded to include cartridge case fabrication, cartridge case measurement/eject system (CCMES), primer insert, bullet fabrication, and cartridge loading. Work 
includes associated upgrades to electrical utilities; priming and loading; and heating, ventilation, and air conditioning (HVAC) systems. Lake City Army Ammunition Plant (AAP) is the main source for small caliber 
ammunition in the United States.  Refurbishing these 5.56mm SCAMP lines will restore their reliability and maintainability, reduce scrap rates and downtime, and improve throughput and product quality.  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Radford Operations  

3. End Item Supported Model  
 Propellants and Explosives (Nitroglycerin and Nitrocellulose)  

4. Project Number:  
 50X3407  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost  
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  
1.   
2.   
3.   
Subtotal Costs  
C. Equipment Installation Cost  
D. Contractor Support Cost  
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs  21193 21492 20730 
Total Facility Project Cost  21193 21492 20730 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Radford Army Ammunition Plant  
2. Location:    Radford, Virginia  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Not Applicable  
 2. Final Design Complete:  Not Applicable  
 3. Initial/Final Project Award:  Not Applicable  
 4. Construction Complete:  Not Applicable  
 5. Equipment Installation Complete:  Not Applicable  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Fiscal Year 2007 procurement supports funding to enable Radford Army Ammunition Plant's (RFAAP's) operations to supply propellants, explosives, and corresponding intermediate products to the services, and 
supplements the necessary operating revenue to sustain RFAAP's operations.  This effort will result in capacity that meets peacetime and surge requirements.  
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 Exhibit P-25, Production Support and Industrial Facilities Cost Analysis (Dollars in Thousands)  
Exhibit P-25  
Production Support and Industrial Facilities Cost Analysis  

1. Date:  
 February 2006  

2. Project Title/Type  
Nitrocellulose (NC) Facilities Upgrade  

3. End Item Supported Model  
 Propellants and Explosives (Nitroglycerin and Nitrocellulose)  

4. Project Number:  
 50X3423  

5. Annual Capacity Before (1-8-5):  
 Not Applicable  

6. Annual Capacity After (1-8-5):  
 Not Applicable  

  

Element of Cost  FY 05 FY 06 FY 07 
A. Construction Cost    500  1083 
B. Equipment Costs  ( Individual equipment cost should be 
specified for all equipment costing more than $0.5 Million)  

 2701  9313 

1.   
2.   
3.   
Subtotal Costs   2701  9313 
C. Equipment Installation Cost   3000  6366 
D. Contractor Support Cost    175   372 
E. Corps of Engineers Support Cost  
F. Other In-House Support Costs    124   335 
Total Facility Project Cost   6500 17469 
G. Other Costs  
    1. Facility Prove-out Cost  
    2. Military Construction Appn  
        
        
        

w        

H. Facility   
1. Name:     Radford Army Ammunition Plant  
2. Location:    Radford, Virginia  
3. Type (GOGO, GOCO, COCO):  GOCO  

I. Related Projects  
Project  
Number  

Title  FY &  
Appn  

Value  
($ Mil)  

Facing  Start  
Date  

Compl  
Date  

  Not Applicable          
            
            
            
            

J. Principal Milestones  Month & Year  
 1. Concept Design Complete:  Jun  2006  
 2. Final Design Complete:  Sep 2006  
 3. Initial/Final Project Award:  Mar 2007/Mar 2007  
 4. Construction Complete:  Dec 2008  
 5. Equipment Installation Complete:  Dec 2009  
 6. Prove Out Begins:  Not Applicable  
 7. Prove Out Complete:  Not Applicable  

Narrative Explanation:  
Fiscal Year 2007 procurement supports the follow-on improvement to the nitrocellulose (NC) production facilities at Radford Army Ammunition Plant (RFAAP). This project will increase supply of NC required for small 
caliber propellant, improve quality by reducing the product variation, and provide a drier final product as required by users of NC. This effort is focused on implementing improved NC manufacturing technologies and 
equipment that will reduce energy consumption and hazardous waste streams. Process controls will be upgraded to improve NC quality with a corresponding improvement in labor efficiency.  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
LAYAWAY OF INDUSTRIAL FACILITIES  

P-1 Item Nomenclature  
 LAYAWAY OF INDUSTRIAL FACILITIES (EP2000)  
EP2000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  621.4 1.9 0.3 3.1 3.4 5.1 9.7 10.0 655.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  621.4 1.9 0.3 3.1 3.4 5.1 9.7 10.0 655.0 
Initial Spares     
Total Proc Cost  621.4 1.9 0.3 3.1 3.4 5.1 9.7 10.0 655.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
Resources will be used at active and semi-active installations for preservation of production equipment and real property facilities required for future production,  consolidation of laid-away 
production equipment, redistribution of production equipment that cannot be stored on-site, safety-related decontamination of production equipment and facilities, and environmental site 
assessments.  
Justification:  
Fiscal Year 2007 procurement supports the protection and preservation of industrial facilities at active and semi-active installations and equipment that is no longer required for current production but 
must be retained for future peacetime, emergency or surge production needs.  



 

 
EP2000 Item No. 39 Page 2  of  2 Exhibit P-40C 
LAYAWAY OF INDUSTRIAL FACILITIES 544 Budget Item Justification Sheet 
  

 
 Exhibit P-40C  
Budget Item Justification Sheet  

Exhibit P-40C, Budget Item Justification Sheet Date:  
 February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
LAYAWAY OF INDUSTRIAL FACILITIES  

P-1 Item Nomenclature  
 LAYAWAY OF INDUSTRIAL FACILITIES (EP2000)  
EP2000  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

Location  Project Title  Project  FY 05   FY 06   FY 07  
Active and Semi-Active Government-
Owned Facilities  

Retain (RT) - Layaway (Lwy) and Decontaminate (DS)Minor 
Efforts less than $0.100M  

8000   0.245   0.032   0.250   

Iowa Army Ammunition Plant, 
Middletown, IA  

Decontaminate/Dispose of Building 1-05-2 and Miscellaneous 
Facilities, Line 1  

8020   0.127   0.000   0.000   

Active Government-Owned Facilities  Site Characterization Plans @ Active Plants  8300   0.598   0.000   0.000   
Active Government-Owned Facilities  Layaway and Decontamination  at Active Ammunition Plants  

(Efforts over $0.100M)  
8426   0.000   0.312   2.814   

Milan Army Ammunition Plant, Milan, 
Tennessee  

Decontaminate/Dispose Fuel Oil Storage Tanks, Area J  8596   0.166   0.000   0.000   

Radford Army Ammunition Plant, Radford, 
Virginia  

Remedial Assessment Flyash Landfill No. 2  8655   0.300   0.000   0.000   

Scranton Army Ammunition Plant, 
Scranton, Pennsylvania  

Relocate Bliss Nosing Press  8940   0.500   0.000   0.000   

Total  1.936   0.344   3.064  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
MAINTENANCE OF INACTIVE FACILITIES  

P-1 Item Nomenclature  
 MAINTENANCE OF INACTIVE FACILITIES (EP1500)  
EP1500  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  467.1 4.4 5.8 4.7 4.4 4.6 4.6 4.6 500.2 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  467.1 4.4 5.8 4.7 4.4 4.6 4.6 4.6 500.2 
Initial Spares     
Total Proc Cost  467.1 4.4 5.8 4.7 4.4 4.6 4.6 4.6 500.2 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
Funds are used for the maintenance of laid-away ammunition industrial facilities to include utilities, buildings, nonseverable equipment, plant equipment, special tooling, and special test equipment 
being retained to support future production requirements.  Also, included is a fair share of the recurring overhead costs such as grounds maintenance, fire protection, plant security, and administrative 
support.  
Justification:  
Fiscal Year 2007 procurement supports the care and maintenance of laid-away equipment and facilities at active and semi-active ammunition plants.    
  
Fiscal Year 2006 includes supplemental funding of $1.0 million to support emergency relief as a result of Hurricane Katrina.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 2/ 
Ammunition production base support  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
MAINTENANCE OF INACTIVE FACILITIES (EP1500)  
EP1500  
MAINTENANCE OF INACTIVE FACILITIES  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

INACTIVE LINES AT ACTIVE  PLANTS                                   
Crane Army Ammunition Activity                     160 144  
Holston Army Ammunition Plant (AAP)                350 350 350  
Iowa AAP                                           313 490 515  
Lone Star AAP                                      120  
McAlester AAP                                      205 200 221  
Milan AAP                                          120 166  
Pine Bluff Arsenal                                 519 465 518  
Radford AAP                                        742 811  
Riverbank AAP                                      1865 1010 1203  
Hawthorne Army Depot                               686 784 600  
   SUBTOTAL                                           4098 4425 4384  
INACTIVE LINES AT SEMI-ACTIVE PLANTS                               
Louisiana AAP                                      8  
Mississippi AAP                                    328 1359 359  
   SUBTOTAL                                           336 1359 359  
                    
 Total    4434 5784 4743  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
Conventional Munitions Demilitarization, All Types  

P-1 Item Nomenclature  
 Conventional Munitions Demilitarization, All Types (EP1700)  
EP1700  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  1005.8 100.4 103.3 94.2 113.1 122.2 125.1 127.9 1792.0 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1005.8 100.4 103.3 94.2 113.1 122.2 125.1 127.9 1792.0 
Initial Spares     
Total Proc Cost  1005.8 100.4 103.3 94.2 113.1 122.2 125.1 127.9 1792.0 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The conventional munition demilitarization program funds the demilitarization and resource recovery of conventional ammunition and demilitarizes missiles and missile components that are 
unserviceable, obsolete or excess to requirements. This program funds the movement of munitions for demilitarization and technical support for demilitarization projects at various installations, and 
the commercial contracts for resource recovery/demilitarization of excess, obsolete and unserviceable munitions.  The program also funds demilitarization of those munition assets that have become 
unsafe for continued storage.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 2/ 
Ammunition production base support  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Conventional Munitions Demilitarization, All Types (EP1700)  
EP1700  
Conventional Munitions Demilitarization, All Types  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Tons  $000  $000  Tons  $000  $000  Tons  $000  

CONVENTIONAL MUNITIONS DEMIL, ALL TYPES             
EP1800-Conventional Ammo Demil (SMCA)              100367 80242 72984  
EP1801-Oth Non-Army Svcs Demil(Non-SMCA)           2030 2389  
EP1802-Army Missile Demil                          20043 17633  
EP1803-Non-Army Missile Demil                      1015 1195  
                    
 Total    100367 103330 94201  



 

 
EP1700 (EP1800) Item No. 41 Page 3  of  6 Exhibit P-40 
CONVENTIONAL AMMUNITION DEMILITARIZATION (SMCA) 549 Budget Item Justification Sheet 
  

 
 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
CONVENTIONAL AMMUNITION DEMILITARIZATION (SMCA)  

P-1 Item Nomenclature  
 CONVENTIONAL AMMUNITION DEMILITARIZATION (SMCA) (EP1800)  
EP1700 (EP1800)  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  1005.8 100.4 80.2 73.0 86.3 93.3 95.9 98.0 1632.9 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  1005.8 100.4 80.2 73.0 86.3 93.3 95.9 98.0 1632.9 
Initial Spares     
Total Proc Cost  1005.8 100.4 80.2 73.0 86.3 93.3 95.9 98.0 1632.9 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The conventional ammunition demilitarization (demil) program funds the demil and disposal of conventional ammunition that is unserviceable, obsolete, unsafe, or excess to requirements.  The 
program accomplishes demil using closed disposal technologies with primary emphasis on resource recovery and recycling, and open burning/open detonation (OB/OD) processes. This program 
funds movement of ammunition for demil and technical support for demil projects at various installations and the commercial contracts for closed disposal of demil ammunition.  
Justification:  
In addition to the demil and disposal of ammunition that is unserviceable, obsolete, or excess to requirements, the demilitarization program also supports readiness as a source of supply for 
components required in new production.  Critical explosives such as TNT and tritonal, and components such as depleted uranium penetrators and supplementary charges are removed during 
demilitarization and reused in new production.  The continuing requirements to store munitions to be demilitarized have a direct negative impact on the Army's ability to effectively support force 
projection.  Demilitarization stocks impose inefficiency on mobility operations.  Outloading is inefficient and resources are wasted.  There are increased security considerations as ammunition stocks 
are stored outside where they are vulnerable to security breaches.  With environmental regulations becoming increasingly stringent, indefinitely storing obsolete item will result in ever increasing 
demilitarization liabilities.  
  
As of 30 December 2005 the conventional ammunition demilitarization account contained over 441,390 tons of ammunition in CONUS wholesale storage locations.  In Fiscal Year (FY) 2005, 
demilitarization accomplishments totaled 46,484 tons.  However, in FY 2005 94,344 tons of ammunition entered the demilitarization account; this resulted in a net increase of 47,860 tons in the size 
of the ammunition demilitarization account.  The Army estimates that in FY 2006 22,600 tons of ammunition will be demilitarized and 61,623 tons will be generated into the account.  As of 30 
December 2005, demilitarization of 3,290 tons of ammunition has been accomplished, and 9,578 tons have been generated into the account.  Accomplishments over the next five years should 
average 40,000 tons per year, while generations should average 70,000 tons per year.  Additionally, as part of the War Reserve Stocks Allies-Korea (WRSA-K) drawdown, an additional 80,000 tons 
of ammunition destined for demilitarization is planned for retrograde to CONUS within the next five years.  At this rate the demilitarization account continues to grow.  



 

 
EP1700 (EP1800) Item No. 41 Page 4  of  6 Exhibit P-5 
CONVENTIONAL AMMUNITION DEMILITARIZATION (SMCA) 550 Weapon System Cost Analysis 
  

 
 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 2/ 
Ammunition production base support  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
CONVENTIONAL AMMUNITION DEMILITARIZATION 
(SMCA) (EP1800)  
EP1700 (EP1800)  
CONVENTIONAL AMMUNITION DEMILITARIZATION (SMCA)  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Tons  $000  $000  Tons  $000  $000  Tons  $000  

CONVENTIONAL AMMO DEMIL  (SMCA)                                    
WP/PWP                                         CP  8039 2528 3 7 10 1 
DEP URANIUM/TUNGSTEN CARBIDE                   DU  4844 1263 4  
INDENDIARY MUNITIONS                           FI  104 70 1 
PYROTECHNICS/ILLUMINATION/NON FRAG             FP  3550 1768 2 6661 1526 4 1282 749 2 
HE COMPONENTS/DEVICES                          HA  18 26 1 752 767 1 
HE BOMBS                                       HB  4009 3154 1 14747 9719 2 2292 2607 1 
HE CARTRIDGES                                  HC  10377 6044 2 2258 3177 1 16277 13109 1 
HE EXPLOSIVE D                                 HD  6510 1632 4 8980 4000 2 
HE GRENADES                                    HG  11 6 2 
HE DEPTH CHARGES                               HH  2318 949 2 942 1705 1  
HE ICM/CBU AND SUBMUNITIONS WTV                HI  7548 6316 1 8441 5246 2 7789 4374 2 
HE MISSILES                                    HM  12518  
HE PROJECTILES                                 HP  3894 6808 1 4761 10224 2121 3014 1 
HE ROCKETS                                     HR  75 76 1 
TORPEDOES                                      HT  192 160 1  
HE LAND MINES                                  HZ  4207 3500 1 6160 4290 1 
INERT                                          I   5304 4795 1  
BULK PROPELLANT                                PB  2673 1702 2 571 1511  
PROPELLANT CHARGES/INCREMENT                   PC  8081 6323 1 8502 6679 1 1139 1362 1 
PROPELLANT MUNITIONS/COMPONENTS                PD  1263 3794 2577 2867 1 1933 1833 1 
SMALL ARMS AMMO THRU 20MM                      SA  1754 507 3 98 100 1 653 321 2 
INCINERABLE MUNITIONS                          SC  2172 1154 2 2812 1810 2 
FUZES                                          SF  1639 1298 1 1751 2759 1 2252 2836 1 
MULTIPLE FAMILY                                MU  13770 22688 1 6039 10080  
OCONUS DEMIL                                   OC  6614 5829 3886 2 3798  
OTHER DEMIL                                        6709 3896  
                    
 Total    100367 80242 72984  
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 Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
Army Missile Demilitarization  

P-1 Item Nomenclature  
 Army Missile Demilitarization (EP1802)  
EP1700 (EP1802)  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost   20.0 17.6 22.9 24.8 25.3 25.9 136.6 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1   20.0 17.6 22.9 24.8 25.3 25.9 136.6 
Initial Spares     
Total Proc Cost   20.0 17.6 22.9 24.8 25.3 25.9 136.6 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Army missile demilitarization (demil) program funds the demil and disposal of Army missiles and missile components (non-SMCA) that are unserviceable, obsolete, unsafe, or excess to 
requirements.  The program accomplishes demil using closed disposal technologies with primary emphasis on resource recovery and recycling and open burning/open detonation (OB/OD) processes.  
This program funds movement of ammunition for demil and technical support for demil projects at various installations.  
Justification:  
FY 2006-2007 program supports 1) demilitarization of Army tactical missiles and components (Shillelagh, HAWK, Stinger, Dragon and PATRIOT) using Open Burning and Open Detonation 
(OB/OD) techniques, 2) demilitarization of Basic and Extended Range TOW missiles by Closed Disposal (CD)/mechanical Resource Recovery and Recycling (R3) techniques,  3) LRIP operation of 
Missile Recycling Center, Energetics Processing Module (EPM) used for the processing and recycling of missile energetics, and 4) the conduct of the production scale Risk Reduction Program for 
MLRS using CD/R3 technologies.  The missile and missile component demilitarization stockpile is increasing due to 1) inventory aging, 2) Army modernization efforts, and 3) serviceability issues 
caused by increased deployments. The stockpile today is over 100,000 missiles and missile components that will grow to over 600,000 by FY 2014. Currently, the Army uses the destructive method 
of OB/OD to demilitarize tactical missiles; however, pursuant to Executive Order 13101, "Greening the Government", an aggressive R3 integrated program has been established that requires 
environmentally safe and cost effective alternatives to OB/OD processes. FY 2006-2007 funding will be used for 1) OB/OD execution, 2) CD/R3 demilitarization using mechanical segregation 
technologies for TOW missiles, 3) CD/R3 demilitarization using chemical processing technologies for TOW missile energetics, 4) fabrication, installation, testing of production tooling, and 
renovation/repair of demilitarization facilities, 5) the conduct and analysis of production scale Risk Reduction Program for MLRS, PATRIOT and ATACMS using CD/R3 technologies, and 6) 
optimization of the CD/R3 process to include analysis to improve reuse and recertification of R3 materials for military and commercial applications. The operational R3 production facilities will 
allow the Army to decrease its dependence on OB/OD. Demilitarization using C/D R3 techniques will provide the Army with the capability to recycle/reuse much of the recovered materials for 
military and commercial applications.  
 
 
Quantities for Army Missile Demilitarization are measured in missile units (each missile). Army Missile Demilitarization efforts were accomplished under Conventional Ammunition 
Demilitarization (SMCA) in FY 2004 and FY 2005.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 2/ 
Ammunition production base support  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
Army Missile Demilitarization (EP1802)  
EP1700 (EP1802)  
Army Missile Demilitarization  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

Army Missile Demil                                                 
MLRS                                           EF  4651 3771 1 4909 3980 1 
TOW CD/R3                                      E1  8268 13408 1 9683 15700 1 
SHILLELAGH                                     EV  933 4537  
DRAGON                                         E5  350 3408 205 2000  
PATRIOT                                        D6  201 488 41 100  
HAWK Motors                                    AD  206 500 206 500  
STINGER                                        DR  332 1618 185 900  
Missile Components                                 1541 29992 1084 21084  
ATACMS                                         E8  261 212 1 320 259 1 
MRC Production Engr and Fabrication                1500 1 1500 1000 1 1000 
MRC Energetic Processing Module (EPM)              1800 1 1800  
                    
 Total    20043 17633  
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  Exhibit P-40, Budget Item Justification Sheet  
Exhibit P-40  
Budget Item Justification Sheet  

Date:  
February 2006  

 Appropriation / Budget Activity / Serial No:  
 Procurement of Ammunition, Army / 2 / Ammunition production base support  
ARMS INITIATIVE  

P-1 Item Nomenclature  
 ARMS INITIATIVE (EP2500)  
EP2500  

Program Elements for Code B Items:  
   

Code:  
   

Other Related Program Elements:  
   

  Prior Years  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  FY 2010  FY 2011  To Complete Total Prog  
Proc Qty     
Gross Cost  318.6 4.7 2.7 2.8 2.9 3.0 3.1 3.2 341.1 
Less PY Adv Proc     
Plus CY Adv Proc     
Net Proc P1  318.6 4.7 2.7 2.8 2.9 3.0 3.1 3.2 341.1 
Initial Spares     
Total Proc Cost  318.6 4.7 2.7 2.8 2.9 3.0 3.1 3.2 341.1 
Flyaway U/C     
Weapon System Proc U/C     
Description:  
The Armament Retooling and Manufacturing Support (ARMS) program reuses idle capacity at active and semi-active Government-Owned, Contractor-Operated (GOCO) Army Ammunition Plants 
through commercialization.  Congress enacted this program in Fiscal Year (FY) 1993 Defense Authorization Act (Public Law (PL) 102-484) and codified in 2000 (10 U.S.C. 434).  ARMS uses 
financial incentives, such as facility strategic reuse plans; marketing plans; building modification; equipment relocation, alteration, or consolidation; environmental baseline studies; and loan 
guarantees.  The ARMS objectives include reducing facility operating costs, decreasing product cost, lowering facility maintenance, providing opportunities for small business, retaining critical 
skills, and sustaining economic development.  
Justification:  
Fiscal Year 2007 procurement supports the financial incentives to attract revenue-producing tenants to locate on Army Ammunition Plants.  Revenues collected are applied to reduce overhead and 
total annual operating costs.  The ARMS program includes loan guarantees and financial incentives and allows the Army to manage portions of the ammunition infrastructure as a commercial 
business.  This management concept has allowed the Army to apply overhead costs across multiple commercial contracts to reduce operating costs.  In Fiscal Year 2004 the ARMS program resulted 
in a cost avoidance of $34.0 million.  
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 Exhibit P-5, Weapon AMMO Cost Analysis  

Exhibit P-5  

Appropriation/Budget Activity/Serial No:  
 Procurement of Ammunition, Army/ 2/ 
Ammunition production base support  
Weapon System Cost Analysis  

P-1 Line Item Nomenclature:  
ARMS INITIATIVE (EP2500)  
EP2500  
ARMS INITIATIVE  

Weapon System Type:  
  

Date:  
 February 2006  

AMMO  ID  FY 05  FY 06  FY 07  

Cost Elements  CD  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  Total Cost  Qty  Unit Cost  

    $000  Each  $000  $000  Each  $000  $000  Each  $000  

Financial Incentives                               3163 2189 2258  
Environmental Baselines                            500  
Loan Guarantees                                    180  
Administrative Support                             878 520 510  
   TOTAL                                              4721 2709 2768  
                    
 Total    4721 2709 2768  

 




