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Subject and Points of Contact

Purpose

PEO 

Approved 

CARD 

Submit to 

ASA(ALT)

CARD Brief 

to CRBWG

CARD Brief 

to CRB

CRB 

Working 

Group

DASA-CE 

Brief

CRB 

Principals 

Brief

Army OIPT 

Date

Gray Eagle (ACAT 1D)

08-Jan-13 18-Jan-13 28-Feb-13 07-Mar-13

Cost Review Board Working Group POC - 703-697-1502

FRP 16-Nov-12 1100-1300 1330-1530 11 Feb-1Mar 1000-1130 1400-1600 27-Mar-13

DASA-CE Lead Analyst: 703-697-1528

1E381 PLCC B7 Ft Belvoir 216 PLCC M3

Logistics Modernization Program (LMP) (ACAT-1AM)

19-Nov-12 14-Dec-12 20-Mar-13 22-Mar-13

Cost Review Board Working Group POC - 703-697-1502

FDD 15-Oct-12 1400-1600 1330-1530 25 Feb-19 Mar 1000-1130 1330-1530 08-Apr-13

DASA-CE Lead Analyst: 703-697-1612

Ft Belvoir 216 PLCC M5 Ft Belvoir 216 PLCC B2

Palidin Integrated Management (PIM) (ACAT ID)

24-Jan-13 12-Feb-13 17-Apr-13 23-Apr-13

Cost Review Board Working Group POC - 703-697-1502

MS C 10-Dec-12 1400-1600 1330-1530 25 Mar-17 Apr 1000-1130 1330-1530 12-May-13

DASA-CE Lead Analyst: 703-697-1528

2E533 PLCC B10 Ft Belvoir 216 PLCC M1

AMPV (ACAT 1D)

Cost Review Board Working Group POC - 703-697-1502

PRE EMD Feb 2013 Feb 2013 Feb 2013 Mar 2013 Mar 2013 Apr 2013 15-Apr-13

DASA-CE Lead Analyst: 703-697-1528

Indirect Fire Protection Capability Inc 2I  (Pre MDAP)

Cost Review Board Working Group POC - 703-697-1502

MS A Feb 2013 Feb 2013 Feb 2013 28 Mar-18 Apr 18-Apr-13 24-Apr-13 15-May-13

DASA-CE Lead Analyst: 703-697-1650

Integrated Pay & Personnel System - Army Inc 2 (ACAT 1AM)

Cost Review Board Working Group POC - 703-697-1502

MS B 09-Feb-13 09-Mar-13 19-Mar-13 21-May-13 11-Jun-13 17-Jun-13 08-Jul-13

DASA-CE Lead Analyst: 703-697-1612

HMS Handheld/Manpack Radios  ACAT 1D

Cost Review Board Working Group POC - 703-697-1502

FRP 19-Mar-13 16-Apr-13 26-Apr-13 24 June-19 Jul 19-Jul-13 25-Jul-13 15-Aug-13

DASA-CE Lead Analyst: 703-697-1612

Airborne and Maritime/Fixed Station ACAT 1D

Cost Review Board Working Group POC - 703-697-1502

MS C 05-Mar-13 02-Apr-13 12-Apr-13 14-Jun-13 05-Jul-13 11-Jul-13 01-Aug-13

DASA-CE Lead Analyst: 703-697-1612

GCV (ACAT 1D)

Cost Review Board Working Group POC - 703-697-1502

PRE EMD 19-Jul-13 16-Aug-13 26-Aug-13 28-Oct-13 18-Nov-13 24-Nov-13 15-Dec-13

DASA-CE Lead Analyst: 703-697-1528

Improved Turbine Engine Program (ITEP) ACAT-1D

Cost Review Board Working Group POC - 703-697-1502

MS A TBD TBD TBD TBD TBD TBD TBD

DASA-CE Lead Analyst: 703-697-1528

Armed Aerial Scout (ACAT 1D)

Cost Review Board Working Group POC - 703-697-1502

19-Sep-13 17-Oct-13 27-Oct-13 29-Dec-13 19-Jan-14 25-Jan-14 15-Feb-14

DASA-CE Lead Analyst: 703-697-1528

Joint Personnel Identification v2 (ACAT 1AC)

Cost Review Board Working Group POC - 703-697-1502

MS B 19-Sep-13 17-Oct-13 27-Oct-13 29-Dec-13 19-Jan-14 25-Jan-14 15-Feb-14

DASA-CE Lead Analyst: 703-697-1612

Individual Carbine (ACAT 2)

Cost Review Board Working Group POC - 703-697-1502

MS C 03-Oct-13 31-Oct-13 10-Nov-13 12-Jan-14 02-Feb-14 08-Feb-14 01-Mar-14

DASA-CE Lead Analyst: 703-697-1528

Biometric Enabling Capability (BEC) (ACAT 1AC)

Cost Review Board Working Group POC - 703-697-1502

MS B 17-Dec-13 14-Jan-14 24-Jan-14 28-Mar-14 18-Apr-14 24-Apr-14 15-May-14

DASA-CE Lead Analyst: 703-697-1612

BLUE - Planning dates based on projected Milestone Review dates

BLACK - Scheduled

MS A

Cost Review Board Calendar


