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Subject and Points of Contact

Purpose

Notify 

CAPE

Draft 

CARD 

Submit & 

Cost WIPT

PEO 

Approved 

CARD 

Submit to 

ASA(ALT)

CARD Brief 

to CRBWG

CARD Brief 

to CRB

CRB Working 

Group

DASA-CE 

Brief

CRB 

Principals 

Brief

Army OIPT 

Date

Lower Tier Air and Missile Defense Sensor  

(LTAMDS) (ACAT 1D)

25-Apr-16 16-May-16 23-Jun-16 27-Jun-16 29-Jun-16

Cost Review Board Working Group POC - 703-697-1502

3-Mar-16 1500-1630 1500-1630 1 - 23 June 1000-1130 1330-1500 0900-1100

DASA-CE Lead Analyst: 703-697-1528

PLCC M1 PLCC B4 Ft Belvoir 216 PLCC M1 2E533

CH-47F Block 2

31-Oct-16 2-Feb-17 14-Feb-17

Cost Review Board Working Group POC - 703-697-1502

23-Jun-16 26-Jul-16 14-Sep-16 17-Oct-16 1400-1530 9-27Jan 2017 31-Jan-17 0900-1100 0900-1030

DASA-CE Lead Analyst: 703-697-1528

PLCC B10 PLCC B10 2E533

M109A7 Family of Vehicles ACAT 1D

Cost Review Board Working Group POC - 703-697-1502

TBD TBD TBD TBD TBD TBD TBD TBD TBD

DASA-CE Lead Analyst: 703-697-1528

Small Airborne Networking Radio 

Cost Review Board Working Group POC - 703-697-1502

1-Dec-16 N/A 24-Jan-17 N/A 28-Mar-17 N/A 15-Apr-17

DASA-CE Lead Analyst: 703-697-1612

6-Dec-16

Global Combat Svc Spt-Army Inc 2 ACAT 1AC

Cost Review Board Working Group POC - 703-697-1502

27-Sep-16 27-Oct-16 18-Dec-16 15-Jan-17 25-Jan-17 2-Feb-17 8-Feb-17 1-Mar-17

DASA-CE Lead Analyst: 703-697-1612

Improved Turbine Engine Program ACAT 1C

Cost Review Board Working Group POC - 703-697-1502

16-Nov-16 5-Jan-17 N/A 9-Feb-17 N/A 20-Apr-17 N/A 10-May-17

DASA-CE Lead Analyst: 703-697-1528

Gator Landmine Replacement ACAT 1D

Cost Review Board Working Group POC - 703-697-1502

27-Jan-17 27-Feb-17 19-Apr-17 17-May-17 30-May-17 23-Aug-17 29-Aug-17 15-Sep-17

DASA-CE Lead Analyst: 703-697-1528

Joint Air to Ground Missile ACAT 1D

Cost Review Board Working Group POC - 703-697-1502

8-Mar-17 7-Apr-17 29-May-17 26-Jun-17 11-Jul-17 28-Sep-17 4-Oct-17 25-Oct-17

DASA-CE Lead Analyst: 703-697-1528

PAC-3 MSE ACAT 1D

Cost Review Board Working Group POC - 703-697-1502

FRP 13-Jul-17 12-Aug-17 3-Oct-17 31-Oct-17 10-Nov-17 8-26 Jan 18 2-Feb-18 8-Feb-18 1-Mar-18

DASA-CE Lead Analyst: 703-697-1528

XM-25 Counter Defilade Tgt Env Sys ACAT II

Cost Review Board Working Group POC - 703-697-1502

N/A 12-Aug-17 3-Oct-17 31-Oct-17 10-Nov-17 2-Feb-18 8-Feb-18 1-Mar-18

DASA-CE Lead Analyst: 703-697-1528

Improved Turbine Engine Program ACAT 1C

Cost Review Board Working Group POC - 703-697-1502

27-Jul-17 26-Aug-17 17-Oct-17 14-Nov-17 24-Nov-17 16-Feb-18 22-Feb-18 15-Mar-18

DASA-CE Lead Analyst: 703-697-1528

BLUE - Planning dates based on projected Milestone Review dates

BLACK - Scheduled

RFP 

Release

MS A

Draft CARD

6-24 Mar 2017

Cost Review Board Calendar

MS B

22 Jan-5 Feb 

18 

FRP

MS B

RFP 

Release

31 Mar-19 Apr 

2017

MS C

8 - 26 Jan 

2018

MS B 27 Mar-14 Apr

MS C 4-26 Sep 2017

MS A

24 Jul-15 Aug 

2017


